

**CITY OF RAPID CITY  
CONSTRUCTION CHANGE ORDER**

PROJECT NAME: Columbus Street, Third Street, Sixth Street Utility Reconstruction

PROJECT NO: SSW00-948

CONTRACTOR: MAINLINE CONTRACTING INC

ORIGINAL CONTRACT AMOUNT: \$449,989.85

CHANGE ORDER NO.: 1

DATE: 07-Aug-00

LINE ITEM	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE	INCREASE/ (DECREASE)
1	MOBILIZATION	LS	1	\$3,200.00	\$3,200.00		\$0.00	
2	8" PVC SEWER MAIN ( 6'- 8')	FT	543	\$27.00	\$14,661.00		\$0.00	
3	4" PVC SERVICE LINE	FT	50	\$30.00	\$1,500.00		\$0.00	
4	STANDARD MANHOLE, 48" DIA.	EA	2	\$1,300.00	\$2,600.00		\$0.00	
5	CONNECTION TO EXISTING MANHOLE	EA	1	\$525.00	\$525.00		\$0.00	
6	MANHOLE ALTERATIONS	EA	1	\$500.00	\$500.00		\$0.00	
7	MANHOLE OVERDEPTH	V FT	3	\$250.00	\$750.00		\$0.00	
8	REMOVE MANHOLE	EA	2	\$500.00	\$1,000.00		\$0.00	
9	RECONNECT SEWER SERVICE	EA	5	\$400.00	\$2,000.00		\$0.00	
10	1" COPPER SERVICE	FT	1100	\$20.40	\$22,440.00		\$0.00	
11	1.25" COPPER SERVICE	FT	8	\$29.00	\$232.00		\$0.00	
12	2" COPPER SERVICE	FT	70	\$26.00	\$1,820.00		\$0.00	
13	4" PVC WATER SERVICE	FT	22	\$22.75	\$500.50		\$0.00	
14	6" PVC WATER MAIN	FT	70	\$25.00	\$1,750.00		\$0.00	
15	8" PVC WATER MAIN	FT	375	\$22.75	\$8,531.25		\$0.00	
16	10" PVC WATER MAIN	FT	1633	\$31.50	\$51,439.50		\$0.00	
17	8" X 6" REDUCER	EA	3	\$88.50	\$265.50		\$0.00	
18	6" STANDARD COUPLING	EA	2	\$85.75	\$171.50		\$0.00	
19	8" STANDARD COUPLING	EA	1	\$100.00	\$100.00		\$0.00	
20	10" STANDARD COUPLING	EA	1	\$170.00	\$170.00		\$0.00	
21	8" X 8" X 8" TEE	EA	1	\$265.00	\$265.00		\$0.00	
22	10" X 10" X 4" TEE	EA	2	\$340.00	\$680.00		\$0.00	
23	10" X 10" X 6" TEE	EA	3	\$340.00	\$1,020.00		\$0.00	
24	6" 90 DEGREE BEND	EA	2	\$160.00	\$320.00		\$0.00	
25	10" 90 DEGREE BEND	EA	4	\$340.00	\$1,360.00		\$0.00	
26	8"X 6" CROSS	EA	1	\$800.00	\$800.00		\$0.00	
27	1" CURB STOP & BOX	EA	30	\$135.00	\$4,050.00		\$0.00	
28	1 1/4" CURB STOP & BOX	EA	2	\$160.00	\$320.00		\$0.00	
29	2" CURB STOP	EA	1	\$260.00	\$260.00		\$0.00	
30	4" GATE VALVE W/ BOX	EA	1	\$400.00	\$400.00		\$0.00	
31	6" GATE VALVE W/ BOX	EA	3	\$460.00	\$1,380.00		\$0.00	
32	8" GATE VALVE W/ BOX	EA	2	\$650.00	\$1,300.00		\$0.00	
33	10" GATE VALVE W/ BOX	EA	3	\$1,000.00	\$3,000.00		\$0.00	

34	FIRE HYDRANT W/AUX VALVE & LEAD	EA	3	\$1,950.00	\$5,850.00		\$0.00	
35	ABANDON VALVE	EA	5	\$30.00	\$150.00		\$0.00	
36	CONNECT TO EXISTING WATER MAIN	EA	6	\$750.00	\$4,500.00		\$0.00	
37	RECONNECT FIRE SERVICE LINE	EA	1	\$700.00	\$700.00		\$0.00	
38	RECONNECT WATER SERVICE LINE	EA	35	\$270.00	\$9,450.00		\$0.00	
39	SALVAGE FIRE HYDRANT & AUX VALVE	EA	3	\$260.00	\$780.00		\$0.00	
40	WATER MAIN ENCASEMENT	EA	6	\$460.00	\$2,760.00		\$0.00	
41	WATER MAIN, INSULATE	EA	2	\$375.00	\$750.00		\$0.00	
42	MUCK EXCAVATION (TRENCH)	CY	500	\$15.00	\$7,500.00		\$0.00	
43	TYPE I BEDDING MATERIAL	T	600	\$14.50	\$8,700.00		\$0.00	
44	TYPE II BEDDING MATERIAL	T	200	\$16.30	\$3,260.00		\$0.00	
45	REMOVE & REPLACE CURB & GUTTER	FT	700	\$19.00	\$13,300.00		\$0.00	
46	REMOVE & REPLACE SIDEWALK	S FT	700	\$4.75	\$3,325.00		\$0.00	
47	MILL ASPHALT PAVEMENT	SY	1000	\$2.85	\$2,850.00		\$0.00	
48	REMOVE ASPHALT CONCRETE PAVEMENT	SY	1600	\$6.40	\$10,240.00		\$0.00	
49	REMOVE CONCRETE APPROACH PAVEMENT	SY	20	\$10.00	\$200.00		\$0.00	
50	AGGREGATE BASE COURSE	T	2000	\$13.65	\$27,300.00		\$0.00	
51	ASPHALT CONCRETE, CLASS G, TYPE 1	T	1100	\$36.00	\$39,600.00		\$0.00	
52	ASPHALT CONCRETE, CLASS G, TYPE 2	T	1500	\$37.30	\$55,950.00		\$0.00	
53	PETROMAT	SYD	9200	\$1.05	\$9,660.00		\$0.00	
54	CONCRETE APPROACH PAVEMENT, 6"	SY	18	\$43.40	\$781.20		\$0.00	
55	PCC PAVEMENT, 6" NONREINFORCED	SY	300	\$36.20	\$10,860.00		\$0.00	
56	CONCRETE DRAIN PAN, 4'	SY	20	\$47.50	\$950.00		\$0.00	
57	CONCRETE FILLET & PAN (REINFORCED), 6"	SY	50	\$53.10	\$2,655.00		\$0.00	
58	CONCRETE SIDEWALK ACCESS RAMP	SY	4	\$30.10	\$120.40		\$0.00	
59	SODDING	SY	500	\$3.50	\$1,750.00		\$0.00	
60	HIGH VISIBILITY SCHOOL XING	EA	0	\$0.00	\$0.00		\$0.00	
61	PAVEMENT MARKING PAINT, 4" WHITE	LS	1	\$1,771.00	\$1,771.00		\$0.00	
62	TRAFFIC CONTROL	LS	1	\$18,600.00	\$18,600.00		\$0.00	
63	INCIDENTAL WORK	LS	1	\$5,400.00	\$5,400.00		\$0.00	
64	REMOVE CONCRETE PAVEMENT W/ASPHALT OVERLAY	SY	2600	\$8.00	\$20,800.00		\$0.00	
65	12" EDGE DRAIN & ROCK	FT	1700	\$6.30	\$10,710.00		\$0.00	
66	GEOGRID/SOIL SUPPORT FABRIC	SY	2000	\$2.75	\$5,500.00		\$0.00	
67	COLD PLAST. MARKING, 12" WHITE	FT	680	\$9.45	\$6,426.00		\$0.00	
68	COLD PLAST. MARKING, 24" WHITE	FT	720	\$16.50	\$11,880.00		\$0.00	
69	COLD PLAST. MARKING, 24" YELLOW	FT	80	\$16.50	\$1,320.00		\$0.00	
70	COLD PLAST. MARKING, 4" WHITE	FT	440	\$2.50	\$1,100.00		\$0.00	
71	COLD PLAST. MARKING, 4" YELLOW	FT	3600	\$2.50	\$9,000.00		\$0.00	
72	COLD PLAST. MARKING, ARROW WHITE	EA	18	\$235.00	\$4,230.00		\$0.00	
	<b>TOTAL</b>				<b>\$449,989.85</b>		<b>\$0.00</b>	<b>\$0.00</b>

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$449,989.85
	CCO #1	\$0.00	NET INCREASE/(DECREASE):
	CCO #2		\$0.00
	CCO #3		ADJUSTED CONTRACT PRICE:
			\$449,989.85
	PRIOR TOTAL =	\$449,989.85	CHANGE TO DATE:
			\$0.00

CONTRACTOR: \_\_\_\_\_ DATE: \_\_\_\_\_

ENGINEER: \_\_\_\_\_ DATE: \_\_\_\_\_

MAYOR: \_\_\_\_\_ DATE: \_\_\_\_\_

FINANCE: \_\_\_\_\_ DATE: \_\_\_\_\_

CONTRACT TIME CHANGE +/-: \_\_\_\_\_ NEW CONTRACT TIME: Phase 1 only revised to be completed by July 28, 2001. Remainder work by Nov. 1, 2000

**CITY OF RAPID CITY  
CONSTRUCTION CHANGE ORDER**

**PROJECT NAME:** Columbus Street, Third Street, Sixth Street Utility Reconstruction

**PROJECT NO:** SSW00-948

**CONTRACTOR:** MAINLINE CONTRACTING INC

**ORIGINAL CONTRACT AMOUNT:** \$449,989.85

**CHANGE ORDER NO.:** 1

**DATE:** 07-Aug-00

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
	Change time completion of Phase 1	Due to the request of the Rapid City School System, the completion date of Phase 1 shall
		be revised to July 28, 2001, with work not to start until school lets out in May, 2001. The limits of Phase 1
		shall be revised to include all work on Columbus Street from Sta 10+70 to Sta 14+50. The completion
		date of the remainder of the project shall be unchanged, to be completed by November 1, 2000

PREPARED BY:

DATE:





|