



**CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER**

PROJECT NAME: Downtown Node Reconstruction
 CONTRACTOR: MAC Construction
 CHANGE ORDER NO.: 5

PROJECT NO: IDP00-984
 ORIGINAL CONTRACT AMOUNT: \$337,206.20
 DATE: 05/23/01

LINE ITEM	SEC NO	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE	INCREASE/ (DECREASE)
1	0	Mobilization	LS	1	\$25,500.00	\$25,500.00		\$0.00	
2	0	Removal of Existing Pavements (Brick & Concrete)	LS	1	\$54,500.00	\$63,700.00		\$0.00	
3	0	Removal of Existing Irrigation System	LS	1	\$3,600.00	\$3,600.00		\$0.00	
4	0	Site Clearing	LS	1	\$10,800.00	\$10,800.00		\$0.00	
5	0	New Colored Concrete Pavement	LS	1	\$129,000.00	\$85,990.00		\$0.00	
6	0	New Standard Concrete Pavement	LS	1	\$16,200.00	\$16,200.00		\$0.00	
7	0	Landscape Plantings, Planting Soil & Amendments, and Mulch Material	LS	1	\$35,700.00	\$35,700.00		\$0.00	
8	0	Irrigation System	LS	1	\$39,600.00	\$39,600.00		\$0.00	
9	0	Electrical Service as Shown on Drawing E 1 - E 4 including addenda	LS	1	\$21,000.00	\$21,000.00		\$0.00	
		Alternates:	0	0	\$0.00	\$0.00		\$0.00	
Alt 1	0	Additional Concrete Paving at Northwest Node at Sixth St. and St. Joseph St.	LS	1	\$500.00	\$500.00		\$0.00	
Alt 2	0	Construct the Center Star Pattern at the Center of Each Node with One Color of Sequoia Sand Concrete (Deduct)	LS	1	(\$2,200.00)	(\$2,200.00)		\$0.00	
Alt 3	0	Additional Removal and Replacement of Concrete at Southeast Node at Sixth St. and St. Joseph St.	LS	1	\$3,000.00	\$3,000.00		\$0.00	
		Unit Prices	0	0	\$0.00	\$0.00		\$0.00	
1	0	Remove and Replace Concrete Pavement (Standard Color)	SF	1	\$6.20	\$6.20		\$0.00	
1A	0	NW Corner of 7th & Main for Placement of Historic Fountain. (To be reimbursed by Historic Preservation)	LS	1	\$1,050.00	\$1,050.00		\$0.00	
2A	0	SE Corner of 7th & St. Joseph Fill in Basement and Replace New Sidewalk	LS	1	\$11,410.00	\$11,410.00		\$0.00	
1B	0	SE Corner of 6th & St. Joseph Remove/Replace sidewalk, remove pre-cast Concrete benches.	LS	1	\$3,012.00	\$3,012.00		\$0.00	
1C	0	SE Corner of 7th & Main fill the hole in sidewalk.	LS	1	\$1,353.00	\$1,353.00		\$0.00	
1D	0	SE Corner of 6th & SJ install 6 feet of Trench Drain.	LS	1	\$927.00	\$0.00		\$0.00	\$927.00
2D	0	SE Corner of 7th & SJ additional work to pour concrete at brick "Block-ins".	LS	1	\$410.00	\$0.00		\$0.00	\$410.00
		TOTAL				\$320,221.20		\$0.00	\$1,337.00

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$320,221.20
CCO #1	(S33,810.00)	NET INCREASE/(DECREASE):	\$1,337.00
CCO #2	\$12,460.00		
CCO #3	\$11,410.00	ADJUSTED CONTRACT PRICE:	\$321,558.20
CCO #4	\$3,012.00		
CCO #5	\$1,337.00		
PRIOR TOTAL =		CHANGE TO DATE:	(\$5,181.00)
			(S6,928.00)

CONTRACTOR: X  DATE: 7-25-01
 ENGINEER: Y  DATE: 7-25-01
 MAYOR: _____ DATE: _____
 FINANCE: _____ DATE: _____
 CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: _____ Days

**CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER**

PROJECT NAME: Downtown Node Reconstruction PROJECT NO: IDP00-984

CONTRACTOR: MAC Construction ORIGINAL CONTRACT AMOUNT: \$337,206.20

CHANGE ORDER NO.: 5 DATE: 05/23/01

LINE ITEM		DESCRIPTION	REASON FOR CHANGE
1D	0	SE Corner of 6th & SJ install 6 feet of Trench Drain.	This will allow self draining of the area and eliminate the accumulation of water.
2D	0	SE corner of 7th & SJ additional work to pour concrete at brick "Block-ins".	The brick block-in is loose and not structurally sound by pouring some concrete against the block-ins this will create a good solid wall prior to backfilling.

PREPARED BY: BJH - 

DATE: 23 July 01

MAC

CONSTRUCTION COMPANY

July 12, 2001

Wyss Associates, Inc.
728 6th Street
Rapid City SD 57701

Attn: Mike Bender

Re: Rapid City Downtown Streetscape

Proposal Request #4: Work to be done at SE Corner of 5th Street and St. Joseph.

Dear Mike,

Install approximately 6 feet of Trench Drain.

MAC Labor	\$325.00
Material	<u>418.00</u>
	743.00
Overhead 10%	74.00
Profit 10%	82.00
Bond	0.00
Excise Tax	<u>19.00</u>
Total	\$927.00

*2 men
3.5 hour
day*

927⁰⁰

Best Regards,



Dale Vanyo
Project Manager

Aminty

5³⁰ SF 1x1



MAC

CONSTRUCTION COMPANY

July 12, 2001

Wyss Associates, Inc.
728 6th Street
Rapid City SD 57701

Attn: Mike Bender

Re: Rapid City Downtown Streetscape


Time & Materials Proposal Request

Dear Mike,

Additional work at SD corner of 7th & St. Joseph. Time and material to pour concrete at brick "Block in".

MAC Labor	\$140.00
Material	<u>189.00</u>
	329.00
Overhead 10%	33.00
Profit 10%	36.00
Bond	4.00
Excise Tax	<u>8.00</u>
Total	\$410.00

Best Regards,



Dale Varyo
Project Manager



4440 Universal Dr. • Rapid City, SD 57702 • (605) 787-4885 • FAX (605) 787-6785