

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER NO. 1F

MARY HALL PARK BICYCLE PATH

PR01-1101

AUGUST 16, 2001

ORIGINAL CONTRACT AMOUNT: \$45,772.01

CONTRACTOR: J & J ASPHALT COMPANY

LINE ITEM	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE	INCREASE/ (DECREASE)
1	MOBILIZATION	LS	1.00	\$1,915.51	\$1,915.51	1	\$1,915.51	\$0.00
2	UNCLASSIFIED EXCAVATION	CY	400.00	\$9.50	\$3,800.00	620	\$5,890.00	\$2,090.00
3	IMPORTED BORROW	CY	85.00	\$9.50	\$807.50	85	\$807.50	\$0.00
4	SOIL STERILANT	SY	2,760.00	\$0.20	\$552.00	2760	\$552.00	\$0.00
5	CREEK CROSSING	LS	1.00	\$8,800.00	\$8,800.00	1	\$8,800.00	\$0.00
6	RECYCLED ASPHALT BASE COURSE	TON	700.00	\$12.00	\$8,400.00	863.84	\$10,366.08	\$1,966.08
7	CLASS G, TYPE 2 ASPHALT CONCRETE	TON	325.00	\$42.85	\$13,926.25	363.92	\$15,593.97	\$1,667.72
8	SEED, FERTILIZE AND MULCH	SY	2,400.00	\$0.70	\$1,680.00	6890.67	\$4,823.47	\$3,143.47
9	TRAFFIC CONTROL	LS	1.00	\$300.00	\$300.00	1	\$300.00	\$0.00
10	STREET CROSSING SIGNAGE	LS	1.00	\$25.00	\$25.00	1	\$25.00	\$0.00
	NEW BID ITEM							
11	DIGOUTS AND GEOGRID	SY		\$ 5.60	\$0.00	400	\$2,240.00	\$2,240.00
	ALTERNATE NUMBER ONE							
1	UNCLASSIFIED EXCAVATION	CY	75.00	\$9.50	\$712.50	75	\$712.50	\$0.00
2	SOIL STERILANT	SY	540.00	\$0.20	\$108.00	540	\$108.00	\$0.00
3	RECYCLED ASPHALT BASE COURSE	TON	140.00	\$12.00	\$1,680.00	140	\$1,680.00	\$0.00
4	CLASS G, TYPE 2 ASPHALT CONCRETE	TON	65.00	\$42.85	\$2,785.25	65	\$2,785.25	\$0.00
5	SEED, FERTILIZE AND MULCH	SY	400.00	\$0.70	\$280.00	400	\$280.00	\$0.00
	TOTAL				\$45,772.01		\$56,879.28	\$11,107.27

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$45,772.01
CCO #1	\$ 11,107.27	NET INCREASE/(DECREASE):	\$11,107.27
CCO #2			
CCO #3		ADJUSTED CONTRACT PRICE:	\$56,879.28
PRIOR TOTAL =	\$ 45,772.01	CHANGE TO DATE:	\$11,107.27

CONTRACTOR: _____	DATE: _____
ENGINEER: _____	DATE: _____
MAYOR: _____	DATE: _____
FINANCE: _____	DATE: _____
CONTRACT TIME CHANGE +/-: +5 WORKING DAYS NEW CONTRACT TIME: Days	

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER NO. 1F
 MARY HALL PARK BICYCLE PATH
 PR01-1101
 AUGUST 16, 2001
 ORIGINAL CONTRACT AMOUNT: \$45,772.01
 CONTRACTOR: J & J ASPHALT COMPANY

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
1	MOBILIZATION	NO CHANGE
2	UNCLASSIFIED EXCAVATION	ADDITIONAL GRADING REQUIRED TO RELOCATE PATH OUT OF SOFT AREA
3	IMPORTED BORROW	NO IMPORTED MATERIAL USED
4	SOIL STERILANT	NO CHANGE
5	CREEK CROSSING	NO CHANGE
6	RECYCLED ASPHALT BASE COURSE	ADDITIONAL BASE COURSE ADDED IN SOFT AREAS
7	CLASS G, TYPE 2 ASPHALT CONCRETE	NORMAL CONSTRUCTION DEVIATION
8	SEED, FERTILIZE AND MULCH	ADDITIONAL AREA SEEDED CAUSED BY PATH RELOCATION
9	TRAFFIC CONTROL	NO CHANGE
10	STREET CROSSING SIGNAGE	NO CHANGE
	NEW BID ITEM	
11	DIGOUTS AND GEOGRID	ADDITIONAL GRADING AND GEOGRID REQUIRED IN SOFT SUBGRADE
	ALTERNATE NUMBER ONE	
1	UNCLASSIFIED EXCAVATION	NO CHANGE
2	SOIL STERILANT	NO CHANGE
3	RECYCLED ASPHALT BASE COURSE	NO CHANGE
4	CLASS G, TYPE 2 ASPHALT CONCRETE	NO CHANGE
5	SEED, FERTILIZE AND MULCH	NO CHANGE

PREPARED BY: KEITH JOHNSON

DATE: 11/13/01