

CHANGE ORDER #2



Thurston Design Group, LLP
 822 Main Street, Rapid City, SD 57701 (605) 348-2648
 fax (605) 348-0571

DW010202-11

Distribution To:

Owner	<input checked="" type="checkbox"/>
Architect	<input checked="" type="checkbox"/>
Contractor	<input checked="" type="checkbox"/>
Other	<input type="checkbox"/>

Project: SIOUX PARK PHASE 3 / *PROJ-969* Change Order No.: 2
 Rapid City, South Dakota

Initiation Date: November 19, 2001

To: RCS Construction
 P. O. Box 9337
 Rapid City, SD 57709

Contractor For: General Construction

Contract Date: August 31, 2000

You are hereby directed to make the following changes in this Contract:

1. Per RFP #10 (attached): Add companion seating at Grandstands as shown.....	ADD:	\$	2,700.39
2. Per RFP #11 (attached): Provide credit for omission of fourth butt hinge (Hager 1168x4.5x4.5x26D) from Doors 101A and 103A at Announcer's Booth...	DEDUCT:	\$	(606.08)
3. Per RFP #12 (attached): Modifications to Racquetball Court fence post Footing; modifications to Tennis Court access ramps; and modifications to light pole concrete base.....	ADD:	\$	822.23
4. Per RCS Letter Dated 5/2/01 (attached): Additional surveying required on the new soccer field and stadium.....	ADD:	\$	1,155.00
5. Stabilization of Running Track Subgrade: Actual costs (see attachment).....	ADD:	\$	17,393.65
6. Per RFP #13 (attached): Modifications to site work.....	ADD:	\$	4,916.70
7. Per RFP #15 (attached): Credit for deleting 28 lineal feet of 6-foot high chain link fence along east side of electrical transformer area.....	DEDUCT:	\$	(546.10)

TOTAL CHANGE: \$ 25,835.79

Not valid until signed by both the Owner and Architect. Signature of the Contractor indicates his/her agreement herewith, including any adjustments in the Contract Sum or Contract Time.

CONTRACT STATUS:

The Original Contract Sum was.....	\$	2,124,600.00
Net Change by Previously Authorized Change Orders.....	\$	65,504.21
The Contract Sum Prior To This Change Order.....	\$	2,190,104.21
The Contract Sum Will Be Increased By This Change Order.....	\$	25,835.79
The New Contract Sum Including This Change Order Will Be.....	\$	2,215,940.00

The Contract Time Will Be (~~increased~~/ unchanged) by -0- days.

The Date of Substantial Completion Is..... September 4, 2001, for Stadium and Premier Soccer Field; July 6, 2001, all remaining areas

ARCHITECT:

Thurston Design Group, LLP
 822 Main Street
 Rapid City, SD 57701

[Signature]
 By _____
 Date 12.6.01

CONTRACTOR:

RCS Construction
 P. O. Box 9337
 Rapid City, SD 57709

[Signature]
 By _____
 Date 11-5-01

OWNER:

City of Rapid City
 300 Sixth Street
 Rapid City, SD 57701

By _____
 Date _____