



CHANGE ORDER #1

Distribution To:

- Owner
- Architect
- Contractor
- RCAS

Project: COMMUNITY CENTERS AT
SOUTH AND WEST MIDDLE
SCHOOLS *PROJ-1051*
Rapid City, South Dakota

Change Order No.: 1

Initiation Date: August 8, 2002

Contract For: General Construction

To: J. Scull Construction Services
P. O. Box 7636
Rapid City, SD 57709

Contract Date: May 21, 2002

You are hereby directed to make the following changes in this Contract:

- | | | | |
|--|------|----|----------|
| 1. Per RFP #1 (attached): WMS - Lower water main in accordance with attached sketches..... | ADD: | \$ | 362.85 |
| 2. Per RFP #2 (attached): WMS - Reactivate the existing gas service to the science rooms..... | ADD: | \$ | 991.00 |
| 3. Per RFP #3 (attached): SMS - Demolish existing concrete sidewalk. Replace with sidewalk to match new sidewalk to south..... | ADD: | \$ | 1,048.31 |
| 4. Per RFP #4 (attached): WMS - Overexcavation and engineered fill..... | ADD: | \$ | 8,470.40 |
| 5. Per Attached Letter Dated July 8, 2002, from J. Scull Construction (non-issued RFP #8): SMS - Sugar rock material in lieu of the specified granular material at areas below the footings that required stabilization..... | ADD: | \$ | 297.60 |

TOTAL CHANGE: \$ 11,170.16

Not valid until signed by both the Owner and Architect. Signature of the Contractor indicates his/her agreement herewith, including any adjustment in the Contract Sum or Contract Time.


CONTRACT STATUS:


The Original Contract Sum was.....	\$ 2,964,910.00
Net Change by Previously Authorized Change Orders.....	\$ -
The Contract Sum Prior To This Change Order.....	\$ 2,964,910.00
The Contract Sum Will Be Increased By This Change Order.....	\$ 11,170.16
The New Contract Sum Including This Change Order Will Be.....	\$ 2,976,080.16
The Contract Time Will Be (increased / unchanged) by -0- days.	
The Date of Substantial Completion Is.....	June 2, 2003

ARCHITECT:
Thurston Design Group, LLP
822 Main Street
Rapid City, SD 57701

CONTRACTOR:
J. Scull Construction Services
P. O. Box 7636
Rapid City, SD 57709

OWNER:
City of Rapid City
300 Sixth Street
Rapid City, SD 57701

By 
Date 8-20-02

By 
Date 8/20/02

By _____
Date _____