

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER NO. 1 (AND FINAL)
 DETAILED PAVEMENT MARKING CONTRACT
 PM02-1193
 MAY 30, 2002
 ORIGINAL CONTRACT AMOUNT: \$57,836.00
 CONTRACTOR: ARROW STRIPING & MFG. INC.

LINE ITEM	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE	BALANCE REMAINING
1	MOBILIZATION	LS	1	\$6,365.00	\$6,365.00	1	\$6,365.00	\$0.00
2	TRAFFIC CONTROL	LS	1	\$4,000.00	\$4,000.00	1	\$4,000.00	\$0.00
3	REMOVAL OF EXISTING MARKING, 24" WIDE	LF	1477	\$6.00	\$8,862.00	1194	\$7,164.00	(\$1,698.00)
4	REMOVAL OF EXISTING MARKING, 12" WIDE	LF	1274	\$3.00	\$3,822.00	1057	\$3,171.00	(\$651.00)
5	RXR	EA	13	\$575.00	\$7,475.00	13	\$7,475.00	\$0.00
6	INSTALL EPOXY PAVEMENT MARKING, 24" WIDE	LF	1477	\$8.00	\$11,816.00	1194	\$9,552.00	(\$2,264.00)
7	INSTALL EPOXY PAVEMENT MARKING, 12" WIDE	LF	1274	\$4.00	\$5,096.00	1057	\$4,228.00	(\$868.00)
8	INSTALL EPOXY RAILROAD CROSSING SYMBOL, RXR	EA	13	\$800.00	\$10,400.00	13	\$10,400.00	\$0.00
TOTAL					\$57,836.00		\$52,355.00	(\$5,481.00)

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$57,836.00
CCO #1	(\$5,481.00)	NET INCREASE/(DECREASE):	(\$5,481.00)
CCO #2			
CCO #3		ADJUSTED CONTRACT PRICE:	\$52,355.00
PRIOR TOTAL =		CHANGE TO DATE:	(\$5,481.00)

CONTRACTOR: _____	DATE: _____
ENGINEER: _____	DATE: _____
MAYOR: _____	DATE: _____
FINANCE: _____	DATE: _____
CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: Days	

**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER NO. 1 (AND FINAL)
DETAILED PAVEMENT MARKING CONTRACT
PM02-1193
MAY 30, 2002
ORIGINAL CONTRACT AMOUNT: \$57,836.00
CONTRACTOR: ARROW STRIPING & MFG. INC.**

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
3	REMOVAL OF EXISTING MARKING, 24" WIDE	ADJUSTMENT FOR FINAL INSTALLED QUANTITIES
4	REMOVAL OF EXISTING MARKING, 12" WIDE	ADJUSTMENT FOR FINAL INSTALLED QUANTITIES
6	INSTALL EPOXY PAVEMENT MARKING, 24" WIDE	ADJUSTMENT FOR FINAL INSTALLED QUANTITIES
7	INSTALL EPOXY PAVEMENT MARKING, 12" WIDE	ADJUSTMENT FOR FINAL INSTALLED QUANTITIES

PREPARED BY: _____

DATE: _____