

CHANGE ORDER

AIA DOCUMENT G701

Distribution to:
 OWNER
 ARCHITECT
 CONTRACTOR
 FIELD
 OTHER

No. PW031203-01

PROJECT: City of Rapid City
 (name, address) Rapid City Fire Department
 Fire Station #6 FD02-870
 1930 Promise Drive
 Rapid City, SD 57702

CHANGE ORDER NUMBER: 2 - FINAL

INITIATION DATE: 03/03/03

ARCHITECT'S PROJECT NO: 01 011

TO (Contractor):
 Kurtz Construction Company
 P.O. Box 1917
 Rapid City, SD 57709-1917

CONTRACT FOR: \$966,850

CONTRACT DATE: 05/14/02

You are directed to make the following changes in this Contract:

1.	Add air compressor and piping [FRP #5]	1,359.00
2.	Add W2 light fixture [FRP #6]	274.00
3.	Add Apparatus Bay attic light, power, switch and platform [FRP #8]	1,125.00
4.	Add modified guardrail [FRP #9]	417.00
5.	Add grout filling to columns [FRP #10]	426.00
6.	Add locker end panel [FRP #11]	123.00
7.	Add GFI outlets in Kitchen [FRP #12]	178.00
8.	Add exhaust starter relocation [FRP #13]	262.00
9.	Add draft inducer and remove barometric damper [FRP #14]	1,162.00
10.	Add lightning protection to roof apertures [FRP #15]	1,641.00
	Total	\$6,967.00

Total cost for Change Order is Six Thousand Nine Hundred Sixty Seven Dollars and Zero Cents (\$6,967.00).

Total change in time is zero (0) days.

Not valid until signed by both the Owner and Architect.


Signature of the Contractor indicates his agreement herewith, including any adjustments in the contract Sum or Contact Time.

The original Contact Sum (Guaranteed Maximum Cost) was	\$966,850.00
Net change by previously authorized Change Orders	\$1,070.23
The Contact Sum (Guaranteed Maximum Cost) prior to this Change Order was	\$967,920.23
The Contact Sum (Guaranteed Maximum Cost) will be increased (decreased) (unchanged) by this Change Order	\$6,967.00
The new (Contact Sum) (Guaranteed Maximum Cost) including this Change Order will be	\$974,887.23
The new Contract time will be (increased) (decreased) unchanged by zero	(0) days
The Date of Substantial Completion as of the date of this Change Order therefore is	

baffuto architecttura
 ARCHITECT
 4717 Primrose Rapid City, SD
 Address

Kurtz Construction Company
 CONTRACTOR
 P.O. Box 1917 Rapid City, SD
 Address

Authorized:
 Jerry Munson, Mayor
 OWNER
 City of Rapid City
 Address

BY 

BY 

BY

DATE 3/11/03

DATE 3/11/03

DATE