

## CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F

2003 EDGE MILLING

STCM03-1295

JUNE 17, 2003

ORIGINAL CONTRACT AMOUNT: \$28,954.60

CONTRACTOR: HILLS MATERIALS COMPANY

| LINE<br>ITEM | DESCRIPTION                                     | UNIT | CURRENT<br>CONTRACT<br>QUANTITY | UNIT<br>PRICE | EXTENDED<br>PRICE | ADJUSTED<br>QUANTITY | ADJUSTED<br>PRICE | NET CHANGE |
|--------------|---|------|---------------------------------|---------------|-------------------|----------------------|-------------------|------------|
| 1            | MOBILIZATION                                    | LS   | 1.00                            | \$2,250.00    | \$2,250.00        | 1                    | \$2,250.00        | \$0.00     |
| 2            | EDGE MILL & REMOVE ASPHALT<br>CONCRETE PAVEMENT | SY   | 18,108.00                       | \$1.20        | \$21,729.60       | 17,624               | \$21,148.80       | (\$580.80) |
| 3            | TRAFFIC CONTROL                                 | LS   | 1.00                            | \$2,550.00    | \$2,550.00        | 1                    | \$2,550.00        | \$0.00     |
| 4            | INCIDENTAL WORK                                 | LS   | 1.00                            | \$2,425.00    | \$2,425.00        | 1                    | \$2,425.00        | \$0.00     |
| TOTAL        |   |      |                                 |               | \$28,954.60       |                      | \$28,373.80       | (\$580.80) |

|                                    |                                 |            |
|------------------------------------|---------------------------------|------------|
| C.C.O. HISTORY INCREASE/(DECREASE) | PRIOR ADJUSTED CONTRACT PRICE : | \$0.00     |
| CCO #1                             | NET INCREASE/(DECREASE):        | (\$580.80) |
| CCO #2                             |                                 |            |
| CCO #3                             | ADJUSTED CONTRACT PRICE:        | (\$580.80) |
| PRIOR TOTAL =                      | CHANGE TO DATE:                 | (\$580.80) |

|   |             |
|---|-------------|
| CONTRACTOR: _____   | DATE: _____ |
| ENGINEER: _____   | DATE: _____ |
| MAYOR: _____  | DATE: _____ |
| FINANCE: _____  | DATE: _____ |
| CONTRACT TIME CHANGE +/-: 0      NEW CONTRACT TIME:      Days |             |

**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F**  
**2003 EDGE MILLING**  
**STCM03-1295**  
**JUNE 17, 2003**  
**ORIGINAL CONTRACT AMOUNT: \$28,954.60**  
**CONTRACTOR: HILLS MATERIALS COMPANY**

[illegible]

PREPARED BY: CURT HUUS

DATE: JUNE 19, 2003