

# Change Order

**PROJECT:**

*(Name and address)*

**Roosevelt Park**  
**Site Improvements - Phase 2**  
**Rapid City, South Dakota**  
**Project No: PR01-1090**

**TO CONTRACTOR:**

*(Name and address)*

**R.C.S. Construction, Inc.**  
**PO Box 9337**  
**Rapid City, SD 57709**

**CHANGE ORDER NUMBER:**

**A2**

**DATE:**

**September 24, 2003**

**ARCHITECT'S PROJECT NUMBER:**

**R01-144**

**CONTRACT DATE:**

**October 8, 2002**

**CONTRACT FOR:**

**All Work**

OWNER	<input type="checkbox"/>
ARCHITECT	<input checked="" type="checkbox"/>
CONTRACTOR	<input type="checkbox"/>
FIELD	<input type="checkbox"/>
OTHER	<input type="checkbox"/>

**THE CONTRACT IS CHANGED AS FOLLOWS:**

*(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.)*

1. **Realign Shoreline Walk & Add Stairway:**  
as identified on Proposal Request PR-A6 \$ 692
  
2. **Remove Unstable Soil & Add Geogrid/Aggregate:**  
as identified on Proposal Request PR-A7 \$ 9,724
  
3. **Landscape Modifications:**  
as identified on Proposal Request PR-A8 no cost
  
4. **Silt Fence Along Waterloo Street:**  
as identified on Proposal Request PR-A9 \$ 562
  
5. **Wetand Area Grading & Landscape Modifications:**  
as identified on Proposal Request PR-A10 \$ 8,501
  
6. **Credit for Unused Pond Rock:**  
as identified on Proposal Request PR-A11 \$ (14,972)

AUTHENTICATION OF THIS  
ELECTRONICALLY DRAFTED AIA  
DOCUMENT MAY BE MADE BY USING  
AIA DOCUMENT DA01.





© 2000 AIA®  
AIA DOCUMENT G701-2000  
CHANGE ORDER  
The American Institute of  
Architects  
1735 New York Avenue, N.W.  
Washington, D.C. 20006-5292

The original (Contract Sum) for Site Improvements (~~Guaranteed Maximum Price~~) was \$ 1,540,000.00  
 The net change by previously authorized Change Orders \$ 9,644.00  
 The (Contract Sum) for Site Improvements (~~Guaranteed Maximum Price~~) prior to this Change Order was \$ 1,549,644.00  
 The (Contract Sum) (~~Guaranteed Maximum Price~~) will be (increased) (decreased) (unchanged) by this Change Order in the amount of \$ 4,507.00  
 The new (Contract Sum) for Site Improvements (~~Guaranteed Maximum Price~~) including this Change Order will be \$ 1,554,151.00  
 The Contract Time will be (increased) (decreased) (~~unchanged~~) by ( 1 ) days.  
 The date of Substantial Completion as of the date of this Change Order therefore is June 28, 2004.

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive for which the cost or time are in dispute as described in Subparagraph 7.3.8 of AIA Document A201.

**Not valid until signed by the Architect, Contractor and Owner.**

<p>_____  <b>ARCHITECT</b> <i>(Typed name)</i>  <u>Designworks, Inc.</u>  <u>526 Saint Joseph St.</u>  <u>Rapid City, SD 57701</u>  <i>(Signature)</i>          BY  <u>Randal J. Fisher</u>        _____  <b>DATE</b></p>	<p>_____  <b>CONTRACTOR</b> <i>(Typed name)</i>  <u>R.C.S. Construction, Inc.</u>  <u>PO Box 9337</u>  <u>Rapid City, SD 57709</u>  <i>(Signature)</i>          BY  <u>9-24-03</u>        _____  <b>DATE</b></p>	<p>_____  <b>OWNER</b> <i>(Typed name)</i>  <u>City of Rapid City</u>  <u>300 Sixth Street</u>  <u>Rapid City, SD 57701</u>  <i>(Signature)</i>        _____        BY        _____  <b>DATE</b></p>
--	---	--