

CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER
CHANGE ORDER NO.: 4

No. PW022404-05

Project Name: Water Reclamation Facility Expansion
Project No: WRF02-1173
Contractor: Glenn C. Barber & Associates, Inc.

DATE: February 5, 2004

ORIGINAL CONTRACT AMOUNT: \$8,500,000.00

LINE ITEM	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE	INCREASE/ (DECREASE)	
1	River Level Signal Conduit & Wire Replacement	LS	0		\$0.00	1	\$1,915.25	\$1,915.25	
2	Pretreatment Rock Surface	LS	0		\$0.00	1	(\$5,557.00)	(\$5,557.00)	
3	Site Area Gravel Walkways & Driveways	LS	0		\$0.00	1	\$1,585.73	\$1,585.73	
4	Truck Load-out Pipe Extension	LS	0		\$0.00	1	\$1,050.40	\$1,050.40	
5	Water for Hydroseeding	LS	0		\$0.00	1	\$1,061.00	\$1,061.00	
	Total				\$0.00			\$55.38	
C.C.O. HISTORY INCREASE/(DECREASE)				PRIOR ADJUSTED CONTRACT PRICE :					\$8,445,999.00
CCO #1			(\$31,516.00)	NET INCREASE/(DECREASE):					\$55.38
CCO #2			(\$52,692.00)	ADJUSTED CONTRACT PRICE:					\$8,446,054.38
CCO #3			\$30,207.00						
PRIOR TOTAL			(\$54,001.00)	CHANGE TO DATE:					(\$53,945.62)
CONTRACTOR: Glenn C. Barber & Associates, Inc.									DATE:
ENGINEER: McLaughlin Water Engineers, Inc.									DATE:
MAYOR:									DATE:
FINANCE:									DATE:
CONTRACT TIME CHANGE +/-: 0									CURRENT CONTRACT TIME: No change

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
1	River Level Signal Conduit & Wire Replacement	City requested replacement of deteriorated conduit and wire between the gauging station in the creek and a junction box in equipment storage building to reestablish acquisition of reliable data needed for compliance with NPDES Discharge Permit.
2	Pretreatment Rock Surface	City requested that gravel surfacing be substituted for AC pavement in the disturbed area of the existing facility between the Shop and Pretreatment Bldg. Permanent resurfacing will be placed following construction of drainage improvements in the
3	Site Area Gravel Walkways & Driveways	City requested addition of gravel surfacing to walkway and driving areas to provide all weather access to several locations in the facility that are routinely used by staff for operations and maintenance functions.
4	Truck Load-out Pipe Extension	City requested piping modifications to sludge load-out station in existing solids handling building to permit new truck to be parked entirely within the building with both doors closed during loading operations.
5	Water for Hydroseeding	Project bid documents stated that water would be available at the site at no expense to the Contractor, but watermain extension to the WRF was delayed, resulting in additional costs to Contractor for obtaining water from off-site.

Prepared by: R. Nelson _____

DATE: February 5, 2004 _____