

**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #3F**  
**FIFTH STREET EXTENSION - ST00-914 & CATRON BLVD. - ST01-1095 [SDDOT PROJECT NH2016(00)66]**  
**ORIGINAL CONTRACT AMOUNT: \$5,791,934.72**  
**CONTRACTOR: ZANDSTRA CONSTRUCTION**  
**DECEMBER 10, 2004**

PW122804-05

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
<b>SCHEDULE A: FIFTH STREET EXTENSION - ST00-914</b>								
1	MOBILIZATION	LS	1.00	\$450,000.00	\$450,000.00	1.00	\$450,000.00	\$0.00
2	CONSTRUCTION STAKING	LS	1.00	\$66,000.00	\$66,000.00	1.00	\$66,000.00	\$0.00
3	RESET PROPERTY CORNER	EA	4.00	\$200.00	\$800.00	4.00	\$800.00	\$0.00
4	CLEARING & GRUBBING	LS	1.00	\$1,000.00	\$1,000.00	1.00	\$1,000.00	\$0.00
5	CONTROLLED LOW STRENGTH MATERIAL	CY	35.00	\$100.00	\$3,500.00	35.00	\$3,500.00	\$0.00
6	UNCLASSIFIED EXCAVATION	CY	656,024.00	\$0.90	\$590,421.60	656,024.00	\$590,421.60	\$0.00
7	UNDERCUTTING	CY	10,945.00	\$0.90	\$9,850.50	10,945.00	\$9,850.50	\$0.00
8	MUCK EXCAVATION	CY	18,500.00	\$5.00	\$92,500.00	18,500.00	\$92,500.00	\$0.00
9	UNCLASSIFIED EXCAVATION - DIGOUTS	CY	2,300.00	\$5.00	\$11,500.00	0.00	\$0.00	(\$11,500.00)
10	CRUSHED ROCK	TON	4,800.00	\$15.00	\$72,000.00	0.00	\$0.00	(\$72,000.00)
11	ENGINEERING FABRIC	SY	4,000.00	\$3.00	\$12,000.00	0.00	\$0.00	(\$12,000.00)
12	AASHTO T-180 SOIL TEST	EA	7.00	\$150.00	\$1,050.00	7.00	\$1,050.00	\$0.00
13	PLACE TOPSOIL	CY	46,710.00	\$0.90	\$42,039.00	46,710.00	\$42,039.00	\$0.00
14	REMOVE FENCE FOR RESET	LF	7,465.00	\$0.45	\$3,359.25	4,159.00	\$1,871.55	(\$1,487.70)
15	REMOVE CONCRETE PAVEMENT	SY	17.00	\$50.00	\$850.00	17.00	\$850.00	\$0.00
16	REMOVE GABIONS	CY	12.00	\$50.00	\$600.00	12.00	\$600.00	\$0.00

17	REMOVE FLARED END SECTION FOR RESET	EA	1.00	\$100.00	\$100.00	1.00	\$100.00	PW122804-05 \$0.00
18	REMOVE 5'X7' CATTLE PASS END SECTION	EA	2.00	\$200.00	\$400.00	2.00	\$400.00	\$0.00
19	REMOVE CONCRETE CURB & GUTTER	LF	123.00	\$5.00	\$615.00	123.00	\$615.00	\$0.00
20	REMOVE CONCRETE FILLET	SY	51.00	\$10.00	\$510.00	51.00	\$510.00	\$0.00
21	REMOVE CONCRETE SIDEWALK	SY	88.20	\$5.00	\$441.00	88.20	\$441.00	\$0.00
22	REMOVE TYPE S INLET	EA	1.00	\$300.00	\$300.00	1.00	\$300.00	\$0.00
23	REMOVE SIGN FOR RESET	EA	2.00	\$50.00	\$100.00	2.00	\$100.00	\$0.00
24	REMOVE FIRE HYDRANT FOR RESET	EA	1.00	\$500.00	\$500.00	1.00	\$500.00	\$0.00
25	RESET 36" FLARED END SECTION	EA	1.00	\$200.00	\$200.00	1.00	\$200.00	\$0.00
26	2X3 TYPE B DROP INLET	EA	28.00	\$1,300.00	\$36,400.00	28.00	\$36,400.00	\$0.00
27	3X4 TYPE B DROP INLET	EA	8.00	\$2,000.00	\$16,000.00	8.00	\$16,000.00	\$0.00
28	3X4 TYPE C DROP INLET	EA	12.00	\$2,120.00	\$25,440.00	12.00	\$25,440.00	\$0.00
29	4X4 TYPE B DROP INLET	EA	2.00	\$2,300.00	\$4,600.00	2.00	\$4,600.00	\$0.00
30	5.5X5.5 TYPE B DROP INLET	EA	1.00	\$4,700.00	\$4,700.00	1.00	\$4,700.00	\$0.00
31	3X5 TYPE S DROP INLET	EA	5.00	\$2,700.00	\$13,500.00	5.00	\$13,500.00	\$0.00
32	3X10 TYPE S DROP INLET	EA	5.00	\$4,400.00	\$22,000.00	5.00	\$22,000.00	\$0.00
33	4.5X10 TYPE S DROP INLET	EA	2.00	\$6,000.00	\$12,000.00	2.00	\$12,000.00	\$0.00
34	6X10 TYPE S DROP INLET	EA	8.00	\$6,800.00	\$54,400.00	8.00	\$54,400.00	\$0.00
35	EDGE DRAIN	LF	9,591.00	\$5.00	\$47,955.00	7,986.00	\$39,930.00	(\$8,025.00)
36	CLASS 1 RIPRAP	CY	362.00	\$22.50	\$8,145.00	300.00	\$6,750.00	(\$1,395.00)
37	CLASS 2 RIPRAP	CY	1,430.00	\$22.50	\$32,175.00	1,430.00	\$32,175.00	\$0.00
38	CLASS 3 RIPRAP	CY	193.00	\$30.00	\$5,790.00	82.00	\$2,460.00	(\$3,330.00)

39	BANK & CHANNEL PROTECTION BASKETS	CY	1,440.00	\$100.00	\$144,000.00	1,508.00	\$150,800.00	PW122804-05 \$6,800.00
40	TRUCK BYPASS 48" RC RISER ASSEMBLY	LS	1.00	\$5,000.00	\$5,000.00	1.00	\$5,000.00	\$0.00
41	S ROBBINSDALE 48" RC RISER ASSEMBLY	LS	1.00	\$5,000.00	\$5,000.00	1.00	\$5,000.00	\$0.00
42	DETENTION CELL 303 CONC RISER	LS	1.00	\$15,000.00	\$15,000.00	1.00	\$15,000.00	\$0.00
43	DETENTION CELL 303 CONC HEADWALL	LS	1.00	\$10,000.00	\$10,000.00	1.00	\$10,000.00	\$0.00
44	PERMANENT TURF REINFORCEMENT MATTING	SY	9,681.00	\$3.67	\$35,529.27	9,861.00	\$36,189.87	\$660.60
45	SEEDING, FERTILIZING AND MULCHING	ACRE	74.10	\$545.00	\$40,384.50	74.10	\$40,384.50	\$0.00
46	WATER FOR COMPACTION	MGAL	6,500.00	\$8.00	\$52,000.00	532.00	\$4,256.00	(\$47,744.00)
47	WATER FOR DUST CONTROL	MGAL	1,000.00	\$12.00	\$12,000.00	328.00	\$3,936.00	(\$8,064.00)
48	RESET FENCE	LF	6,709.00	\$1.00	\$6,709.00	4,476.00	\$4,476.00	(\$2,233.00)
49	FENCE PANEL, 2 POST	EA	67.00	\$100.00	\$6,700.00	2.00	\$200.00	(\$6,500.00)
50	FENCE PANEL, 3 POST	EA	5.00	\$115.00	\$575.00	17.00	\$1,955.00	\$1,380.00
51	COLD PLASTIC PAVEMENT MARKING, 4" WHITE	LF	5,566.00	\$2.00	\$11,132.00	5,510.00	\$11,020.00	(\$112.00)
52	COLD PLASTIC PAVEMENT MARKING, 4" YELLOW	LF	3,200.00	\$2.00	\$6,400.00	3,357.00	\$6,714.00	\$314.00
53	COLD PLASTIC PAVEMENT MARKING, 8" WHITE	LF	506.00	\$4.00	\$2,024.00	470.50	\$1,882.00	(\$142.00)
54	COLD PLASTIC PAVEMENT MARKING, 12" WHITE	LF	476.00	\$5.75	\$2,737.00	462.00	\$2,656.50	(\$80.50)
55	COLD PLASTIC PAVEMENT MARKING, 24" WHITE	LF	419.00	\$12.00	\$5,028.00	440.00	\$5,280.00	\$252.00
56	COLD PLASTIC PAVEMENT MARKING, 24" YELLOW	LF	16.00	\$12.00	\$192.00	15.00	\$180.00	(\$12.00)
57	COLD PLASTIC PAVEMENT MARKING, ARROW	EA	47.00	\$150.00	\$7,050.00	49.00	\$7,350.00	\$300.00
58	COLD PLASTIC PAVEMENT MARKING, MESSAGE	EA	8.00	\$200.00	\$1,600.00	8.00	\$1,600.00	\$0.00
59	GROOVE PAVEMENT FOR PAVEMENT MARKING, 4"	LF	8,766.00	\$0.90	\$7,889.40	8,867.50	\$7,980.75	\$91.35
60	GROOVE PAVEMENT FOR PAVEMENT MARKING, 8"	LF	506.00	\$1.80	\$910.80	470.50	\$846.90	(\$63.90)

61	GROOVE PAVEMENT FOR PAVEMENT MARKING, 12"	LF	476.00	\$3.00	\$1,428.00	462.00	\$1,386.00	PW122804-05 (\$42.00)
62	GROOVE PAVEMENT FOR PAVEMENT MARKING, 24"	LF	435.00	\$8.00	\$3,480.00	455.00	\$3,640.00	\$160.00
63	GROOVE PAVEMENT FOR PAVEMENT MARKING, ARROW	EA	47.00	\$150.00	\$7,050.00	45.00	\$6,750.00	(\$300.00)
64	GROOVE PAVEMENT FOR PAVEMENT MARKING, MESSAGE	EA	8.00	\$200.00	\$1,600.00	8.00	\$1,600.00	\$0.00
65	PERMANENT SIGN	EA	65.00	\$186.75	\$12,138.75	63.00	\$11,765.25	(\$373.50)
66	MAST ARM MOUNTED STREET SIGN	EA	4.00	\$205.00	\$820.00	4.00	\$820.00	\$0.00
67	TRAFFIC CONTROL	LS	1.00	\$11,250.00	\$11,250.00	1.00	\$11,250.00	\$0.00
68	EROSION CONTROL AND WATER POLLUTION CONTROL	LS	1.00	\$5,000.00	\$5,000.00	1.00	\$5,000.00	\$0.00
69	INCIDENTAL WORK (GRADING)	LS	1.00	\$5,000.00	\$5,000.00	1.00	\$5,000.00	\$0.00
70	SILT FENCE	LF	12,000.00	\$4.00	\$48,000.00	2,356.00	\$9,424.00	(\$38,576.00)
71	REMOVE SILT FENCE	LF	6,000.00	\$1.00	\$6,000.00	80.00	\$80.00	(\$5,920.00)
72	EROSION CONTROL BALES	EA	250.00	\$20.00	\$5,000.00	0.00	\$0.00	(\$5,000.00)
73	GRAVEL CUSHION	TON	12,628.00	\$8.50	\$107,338.00	11,539.00	\$98,081.50	(\$9,256.50)
74	CONCRETE APPROACH PAVEMENT, 8"	SY	106.00	\$55.00	\$5,830.00	114.00	\$6,270.00	\$440.00
75	CONCRETE FILLET (REINFORCED), 8"	SY	1,236.00	\$65.00	\$80,340.00	1,236.00	\$80,340.00	\$0.00
76	DOWEL BARS	EA	17,328.00	\$7.00	\$121,296.00	17,636.00	\$123,452.00	\$2,156.00
77	INSTALL STEEL BAR IN CONCRETE	EA	292.00	\$15.00	\$4,380.00	93.00	\$1,395.00	(\$2,985.00)
78	PCC PAVEMENT, 8" NON REINFORCED	SY	34,343.00	\$26.00	\$892,918.00	34,586.20	\$899,241.20	\$6,323.20
79	CONCRETE MEDIAN PAVEMENT	SF	21,476.00	\$2.70	\$57,985.20	21,190.00	\$57,213.00	(\$772.20)
80	CONCRETE GUTTER, TYPE "P8"	LF	56.00	\$9.00	\$504.00	56.00	\$504.00	\$0.00
81	CONCRETE CURB & GUTTER, TYPE B68	LF	8,932.00	\$8.50	\$75,922.00	8,904.00	\$75,684.00	(\$238.00)
82	CONCRETE SPECIAL 18" CURB & GUTTER	LF	6,789.00	\$8.50	\$57,706.50	6,782.00	\$57,647.00	(\$59.50)

83	CONCRETE SIDEWALK	SF	226.00	\$3.00	\$678.00	258.50	\$775.50	PW122804-05 \$97.50
84	6" PVC SEWER SERVICE	LF	562.00	\$27.00	\$15,174.00	562.00	\$15,174.00	\$0.00
85	SANITARY SEWER PLUG	EA	7.00	\$60.00	\$420.00	7.00	\$420.00	\$0.00
86	8" PVC SEWER MAIN ( 6'- 8')	LF	1,782.00	\$12.00	\$21,384.00	1,782.00	\$21,384.00	\$0.00
87	8" PVC SEWER MAIN ( 8'-10')	LF	486.00	\$14.00	\$6,804.00	486.00	\$6,804.00	\$0.00
88	8" PVC SEWER MAIN (10'-12')	LF	81.00	\$16.00	\$1,296.00	81.00	\$1,296.00	\$0.00
89	10" PVC SEWER MAIN ( 6'- 8')	LF	80.00	\$16.00	\$1,280.00	80.00	\$1,280.00	\$0.00
90	12" PVC SEWER MAIN ( 6'- 8')	LF	285.00	\$20.00	\$5,700.00	285.00	\$5,700.00	\$0.00
91	12" PVC SEWER MAIN ( 8'-10')	LF	1,665.00	\$22.00	\$36,630.00	1,665.00	\$36,630.00	\$0.00
92	12" PVC SEWER MAIN (10'-12')	LF	441.00	\$25.00	\$11,025.00	441.00	\$11,025.00	\$0.00
93	12" PVC SEWER MAIN (12'-14')	LF	58.00	\$27.00	\$1,566.00	58.00	\$1,566.00	\$0.00
94	15" PVC SEWER MAIN (8'-10')	LF	26.00	\$28.00	\$728.00	26.00	\$728.00	\$0.00
95	15" PVC SEWER MAIN (10'-12')	LF	257.00	\$30.00	\$7,710.00	257.00	\$7,710.00	\$0.00
96	15" PVC SEWER MAIN (12'-14')	LF	435.00	\$32.00	\$13,920.00	435.00	\$13,920.00	\$0.00
97	18" PVC SEWER MAIN (12'-14')	LF	149.00	\$42.00	\$6,258.00	149.00	\$6,258.00	\$0.00
98	15" PVC TERMINATION RISER	EA	1.00	\$1,500.00	\$1,500.00	1.00	\$1,500.00	\$0.00
99	EXTRA MANHOLE DEPTH, 48" DIA.	V FT	38.90	\$210.00	\$8,169.00	40.00	\$8,400.00	\$231.00
100	EXTRA MANHOLE DEPTH, 60" DIA.	V FT	1.00	\$450.00	\$450.00	1.00	\$450.00	\$0.00
101	EXTRA MANHOLE DEPTH, 72" DIA.	V FT	7.00	\$650.00	\$4,550.00	7.00	\$4,550.00	\$0.00
102	STANDARD MANHOLE, 48" DIA.	EA	13.00	\$2,000.00	\$26,000.00	13.00	\$26,000.00	\$0.00
103	STANDARD MANHOLE, 60" DIA.	EA	1.00	\$4,100.00	\$4,100.00	1.00	\$4,100.00	\$0.00
104	STANDARD MANHOLE, 72" DIA.	EA	1.00	\$5,300.00	\$5,300.00	1.00	\$5,300.00	\$0.00

105	8" PVC WATER MAIN	LF	371.00	\$20.00	\$7,420.00	371.00	\$7,420.00	PW122804-05 \$0.00
106	6" PVC WATER MAIN	LF	663.00	\$15.00	\$9,945.00	663.00	\$9,945.00	\$0.00
107	8" MJ PLUG	EA	4.00	\$160.00	\$640.00	4.00	\$640.00	\$0.00
108	12" PVC WATER MAIN	LF	232	\$28.00	\$6,496.00	232.00	\$6,496.00	\$0.00
109	16" PVC WATER MAIN	LF	5314	\$30.00	\$159,420.00	5,314.00	\$159,420.00	\$0.00
110	12" HIGH DEFLECTION COUPLING	EA	1.00	\$460.00	\$460.00	1.00	\$460.00	\$0.00
111	16" HIGH DEFLECTION COUPLING	EA	1.00	\$1,000.00	\$1,000.00	1.00	\$1,000.00	\$0.00
112	8"X8"X6" TEE	EA	4.00	\$350.00	\$1,400.00	4.00	\$1,400.00	\$0.00
113	12"X12"X6" TEE	EA	2	\$650.00	\$1,300.00	2.00	\$1,300.00	\$0.00
114	16"X16"X6" TEE	EA	8	\$1,300.00	\$10,400.00	8.00	\$10,400.00	\$0.00
115	16"X16"X8" TEE	EA	4.00	\$1,250.00	\$5,000.00	4.00	\$5,000.00	\$0.00
116	16"X16"X12" TEE	EA	1.00	\$1,400.00	\$1,400.00	1.00	\$1,400.00	\$0.00
117	12" 22 1/2 DEGREE BEND	EA	0	\$550.00	\$0.00	0.00	\$0.00	\$0.00
118	16" 11 1/4 DEGREE BEND	EA	13.00	\$950.00	\$12,350.00	13.00	\$12,350.00	\$0.00
119	16" 45 DEGREE BEND	EA	0.00	\$1,000.00	\$0.00	0.00	\$0.00	\$0.00
120	16"X6" CROSS	EA	4.00	\$1,900.00	\$7,600.00	4.00	\$7,600.00	\$0.00
121	16"X12" CROSS	EA	1	\$2,000.00	\$2,000.00	1.00	\$2,000.00	\$0.00
122	12" MJ PLUG	EA	4	\$300.00	\$1,200.00	4.00	\$1,200.00	\$0.00
123	16" MJ PLUG	EA	2	\$600.00	\$1,200.00	2.00	\$1,200.00	\$0.00
124	8" GATE VALVE WITH BOX	EA	4.00	\$900.00	\$3,600.00	4.00	\$3,600.00	\$0.00
125	12" GATE VALVE WITH BOX	EA	4	\$2,000.00	\$8,000.00	4.00	\$8,000.00	\$0.00
126	16" GATE VALVE WITH BOX	EA	18	\$7,500.00	\$135,000.00	18.00	\$135,000.00	\$0.00

127	FIRE HYDRANT W/ AUX VALVE	EA	22.00	\$3,000.00	\$66,000.00	22.00	\$66,000.00	PW122804-05 \$0.00
128	RESET FIRE HYDRANT W/ AUX VALVE	EA	1.00	\$600.00	\$600.00	1.00	\$600.00	\$0.00
129	TIE TO EXISTING WATER MAIN	EA	1.00	\$1,900.00	\$1,900.00	1.00	\$1,900.00	\$0.00
130	WATER MAIN ENCASEMENT	EA	39.00	\$550.00	\$21,450.00	39.00	\$21,450.00	\$0.00
131	WATER MAIN INSULATE	EA	3.00	\$300.00	\$900.00	3.00	\$900.00	\$0.00
132	CORROSION PROTECTION TEST STATION	EA	11.00	\$300.00	\$3,300.00	11.00	\$3,300.00	\$0.00
133	TYPE I GRANULAR BACKFILL	TON	2,928.48	\$13.00	\$38,070.24	2,928.48	\$38,070.24	\$0.00
134	TYPE II FOUNDATION MATERIAL	TON	0.00	\$20.00	\$0.00	0.00	\$0.00	\$0.00
135	AGGREGATE FILTER MATERIAL	TON	1,816.85	\$14.00	\$25,435.90	1,816.85	\$25,435.90	\$0.00
136	6" PVC DRAIN PIPING	LF	4,538.00	\$3.00	\$13,614.00	4,538.00	\$13,614.00	\$0.00
137	6" PVC DRAIN CLEANOUT	EA	9.00	\$400.00	\$3,600.00	9.00	\$3,600.00	\$0.00
138	24" STEEL CASING PIPE	LF	120.00	\$400.00	\$48,000.00	120.00	\$48,000.00	\$0.00
139	30" STEEL CASING PIPE	LF	120.00	\$400.00	\$48,000.00	120.00	\$48,000.00	\$0.00
140	INCIDENTAL WORK (UTILITIES)	LS	1.00	\$10,000.00	\$10,000.00	1.00	\$10,000.00	\$0.00
141	18" RCP, CLASS 3	LF	2,516.00	\$26.00	\$65,416.00	2,474.00	\$64,324.00	(\$1,092.00)
142	24" RCP, CLASS 3	LF	894.00	\$33.00	\$29,502.00	891.00	\$29,403.00	(\$99.00)
143	30" RCP, CLASS 2	LF	228.00	\$41.00	\$9,348.00	228.00	\$9,348.00	\$0.00
144	36" RCP, CLASS 2	LF	824.00	\$54.00	\$44,496.00	826.00	\$44,604.00	\$108.00
145	36" RCP, CLASS 3	LF	114.00	\$57.00	\$6,498.00	114.00	\$6,498.00	\$0.00
146	42" RCP, CLASS 5	LF	550.00	\$105.00	\$57,750.00	550.00	\$57,750.00	\$0.00
147	48" RCP, CLASS 2	LF	495.00	\$88.00	\$43,560.00	503.00	\$44,264.00	\$704.00
148	48" RCP, CLASS 3	LF	942.00	\$95.00	\$89,490.00	924.00	\$87,780.00	(\$1,710.00)

149	54" RCP, CLASS 2	LF	598.00	\$110.00	\$65,780.00	598.00	\$65,780.00	PW122804-05 \$0.00
150	54" RCP, CLASS 4	LF	400.00	\$115.00	\$46,000.00	400.00	\$46,000.00	\$0.00
151	24" RCP 90 DEGREE BEND	EA	1.00	\$750.00	\$750.00	1.00	\$750.00	\$0.00
152	48" RCP 7 1/2 DEGREE BEND	EA	9.00	\$400.00	\$3,600.00	9.00	\$3,600.00	\$0.00
153	18' RCP FLARED END SECTION	EA	1.00	\$422.00	\$422.00	1.00	\$422.00	\$0.00
154	30" RCP FLARED END SECTION	EA	1.00	\$530.00	\$530.00	1.00	\$530.00	\$0.00
155	48" RCP FLARED END SECTION	EA	2.00	\$950.00	\$1,900.00	2.00	\$1,900.00	\$0.00
156	54" RCP FLARED END SECTION	EA	1.00	\$1,120.00	\$1,120.00	1.00	\$1,120.00	\$0.00
157	24X24 RCP TEE	EA	0.00	\$305.00	\$0.00	0.00	\$0.00	\$0.00
158	48"X48" RCP TEE	EA	1.00	\$950.00	\$950.00	1.00	\$950.00	\$0.00
159	18" RC CAP	EA	1.00	\$150.00	\$150.00	1.00	\$150.00	\$0.00
160	PRECAST 5'X7' CATTLE PASS END CAP	EA	2.00	\$1,000.00	\$2,000.00	2.00	\$2,000.00	\$0.00
161	2" RIGID CONDUIT, SCHEDULE 40	LF	11,730.00	\$2.90	\$34,017.00	10,757.00	\$31,195.30	(\$2,821.70)
162	2" RIGID CONDUIT, SCHEDULE 80	LF	2,915.00	\$3.40	\$9,911.00	2,965.00	\$10,081.00	\$170.00
163	3" RIGID CONDUIT, SCHEDULE 80	LF	1,620.00	\$4.50	\$7,290.00	1,615.00	\$7,267.50	(\$22.50)
164	1/C #6 AWG COPPER WIRE	LF	11,160.00	\$0.40	\$4,464.00	11,160.00	\$4,464.00	\$0.00
165	1/C #10 AWG COPPER WIRE (PULLWIRE)	LF	16,995.00	\$0.20	\$3,399.00	16,995.00	\$3,399.00	\$0.00
166	16 AWG COPPER TWISTED SHIELDED PAIR	LF	6,680.00	\$0.40	\$2,672.00	6,680.00	\$2,672.00	\$0.00
167	19/C #14 AWG COPPER TRAY CABLE, K2	LF	2,310.00	\$1.80	\$4,158.00	1,899.00	\$3,418.20	(\$739.80)
168	18" DIAMETER JUNCTION BOX	EA	79.00	\$320.00	\$25,280.00	79.00	\$25,280.00	\$0.00
169	24" DIAMETER JUNCTION BOX	EA	14.00	\$400.00	\$5,600.00	15.00	\$6,000.00	\$400.00
170	2/C #10 AWG COPPER POLE AND BRACKET CABLE	LF	240.00	\$0.50	\$120.00	240.00	\$120.00	\$0.00



171	3' DIAMETER FOOTING	LF	52.00	\$100.00	\$5,200.00	52.00	\$5,200.00	PW122804-05 \$0.00
172	CONTROLLER CABINET	EA	1.00	\$10,500.00	\$10,500.00	1.00	\$10,500.00	\$0.00
173	TRAFFIC SIGNAL CONTROLLER	EA	1.00	\$4,500.00	\$4,500.00	1.00	\$4,500.00	\$0.00
174	ELECTRIC SERVICE CABINET	EA	1.00	\$850.00	\$850.00	1.00	\$850.00	\$0.00
175	PEDESTRIAN SIGNAL HEAD	EA	8.00	\$630.00	\$5,040.00	8.00	\$5,040.00	\$0.00
176	PREFORMED DETECTOR LOOP	EA	42.00	\$90.00	\$3,780.00	42.00	\$3,780.00	\$0.00
177	SAWED-IN DETECTOR LOOP	EA	4.00	\$540.00	\$2,160.00	8.00	\$4,320.00	\$2,160.00
178	EMERGENCY VEHICLE PREEMPTION CONFIRMATION LIGHT	EA	4.00	\$165.00	\$660.00	4.00	\$660.00	\$0.00
179	EMERGENCY VEHICLE PREEMPTION DETECTOR UNIT	EA	4.00	\$1,700.00	\$6,800.00	4.00	\$6,800.00	\$0.00
180	3 SECTION VEHICLE SIGNAL HEAD	EA	9.00	\$750.00	\$6,750.00	9.00	\$6,750.00	\$0.00
181	5 SECTION VEHICLE SIGNAL HEAD	EA	9.00	\$1,000.00	\$9,000.00	9.00	\$9,000.00	\$0.00
182	WOOD UTILITY POLE	EA	1.00	\$45.00	\$45.00	1.00	\$45.00	\$0.00
183	ROADWAY LUMINAIRE, 400 WATT WITH PHOTOELECTRIC CELL	EA	4.00	\$250.00	\$1,000.00	4.00	\$1,000.00	\$0.00
184	SIGNAL POLE WITH 35' MAST ARM AND LUMINAIRE ARM	EA	1.00	\$5,600.00	\$5,600.00	1.00	\$5,600.00	\$0.00
185	SIGNAL POLE WITH 45' MAST ARM AND LUMINAIRE ARM	EA	2.00	\$6,200.00	\$12,400.00	2.00	\$12,400.00	\$0.00
186	SIGNAL POLE WITH 50' MAST ARM AND LUMINAIRE ARM	EA	1.00	\$6,400.00	\$6,400.00	1.00	\$6,400.00	\$0.00
187	MASTER CONTROLLER	EA	1.00	\$5,600.00	\$5,600.00	1.00	\$5,600.00	\$0.00
188	PEDESTRIAN PUSH BUTTON	EA	8.00	\$100.00	\$800.00	8.00	\$800.00	\$0.00
189	INCIDENTAL WORK (ELECTRICAL)	LS	1.00	\$1,700.00	\$1,700.00	1.00	\$1,700.00	\$0.00
	<b>SCHEDULE A: CHANGE ORDER #1</b>							
A 1-1	16" X 16" CROSS	EA	1.00	\$3,715.46	\$3,715.46	1.00	\$3,715.46	\$0.00
A 1-2	16" X 12" REDUCER	EA	1.00	\$1,130.76	\$1,130.76	1.00	\$1,130.76	\$0.00

A 1-3	16" 22.5° BEND	EA	3.00	\$1,369.18	\$4,107.54	3.00	\$4,107.54	PW122804-05 \$0.00
A 1-4	MISC. CATHODIC PROTECTION	EA	1.00	\$151.25	\$151.25	1.00	\$151.25	\$0.00
	<b>SCHEDULE A: CHANGE ORDER #2</b>							
A 1-5	48" X 48" X 48" RCP TEE	EA	1	\$2,465.00	\$2,465.00	1.00	\$2,465.00	\$0.00
A 1-6	48" RCP PLUG	EA	1	\$274.00	\$274.00	1.00	\$274.00	\$0.00
A 1-7	MULCH	ACRE	74.1	\$172.50	\$12,782.25	74.10	\$12,782.25	\$0.00
	<b>SUBTOTAL SCHEDULE A: FIFTH STREET EXTENSION - ST00-914</b>				<b>\$5,049,516.17</b>		<b>\$4,827,567.02</b>	<b>(\$221,949.15)</b>

	<b>SCHEDULE B: CATRON BLVD. - ST01-1095</b>							<b>PW122804-05</b>
190	MOBILIZATION	LS	1.00	\$40,000.00	\$40,000.00	1.00	\$40,000.00	\$0.00
191	CONSTRUCTION STAKING	LS	1.00	\$3,400.00	\$3,400.00	1.00	\$3,400.00	\$0.00
192	CLEARING & GRUBBING	LS	1.00	\$1,000.00	\$1,000.00	1.00	\$1,000.00	\$0.00
193	UNCLASSIFIED EXCAVATION	CY	6,913.00	\$1.50	\$10,369.50	6,913.00	\$10,369.50	\$0.00
194	UNDERCUTTING	CY	4,118.00	\$1.50	\$6,177.00	4,118.00	\$6,177.00	\$0.00
195	AASHTO T-180 SOIL TEST	EA	2.00	\$150.00	\$300.00	1.00	\$150.00	(\$150.00)
196	BORROW	CY	4,843.00	\$5.00	\$24,215.00	4,843.00	\$24,215.00	\$0.00
197	PLACE TOPSOIL	CY	1,640.00	\$1.00	\$1,640.00	1,640.00	\$1,640.00	\$0.00
198	SAWING, ASPHALT PAVEMENT	LF	1,849.00	\$1.50	\$2,773.50	1,849.00	\$2,773.50	\$0.00
199	REMOVE FENCE FOR RESET	LF	1,208.00	\$0.50	\$604.00	1,162.00	\$581.00	(\$23.00)
200	REMOVE & RESET 18" RCP FES	EA	1.00	\$150.00	\$150.00	1.00	\$150.00	\$0.00
201	RESET FENCE	LF	948.00	\$1.10	\$1,042.80	0.00	\$0.00	(\$1,042.80)
202	BASE COURSE	TON	2,608.00	\$10.00	\$26,080.00	2,817.08	\$28,170.80	\$2,090.80
203	ASPHALT CONCRETE COMPOSITE	TON	966.00	\$42.30	\$40,861.80	1,056.78	\$44,701.79	\$3,839.99
204	ASPHALT FOR SURFACE TREATMENT CRS-2P	TON	12.00	\$518.00	\$6,216.00	0.00	\$0.00	(\$6,216.00)
205	COVER AGGREGATE - TYPE 1A	TON	150.00	\$34.00	\$5,100.00	0.00	\$0.00	(\$5,100.00)
206	18" RCP CLASS 2	LF	12.00	\$60.00	\$720.00	14.00	\$840.00	\$120.00
207	SEEDING, FERTILIZING AND MULCHING	ACRE	2.00	\$575.00	\$1,150.00	2.00	\$1,150.00	\$0.00
208	WATER FOR COMPACTION	M GAL	100.00	\$10.00	\$1,000.00	68.00	\$680.00	(\$320.00)
209	WATER FOR DUST CONTROL	MGAL	100.00	\$12.00	\$1,200.00	26.60	\$319.20	(\$880.80)
210	FENCE PANEL, 2 POST	EA	2.00	\$125.00	\$250.00	0.00	\$0.00	(\$250.00)

211	COLD PLAST. MARKING, 4" YELLOW	LF	5,903.00	\$2.00	\$11,806.00	5,906.00	\$11,812.00	PW122804-05 \$6.00
212	COLD PLAST. MARKING, 12" WHITE	LF	180.00	\$5.75	\$1,035.00	174.40	\$1,002.80	(\$32.20)
213	COLD PLAST. MARKING, 24" WHITE	LF	309.00	\$12.00	\$3,708.00	275.60	\$3,307.20	(\$400.80)
214	COLD PLAST. MARKING, 24" YELLOW	LF	197.00	\$12.00	\$2,364.00	165.50	\$1,986.00	(\$378.00)
215	COLD PLAST. MARKING, ARROW	EA	10.00	\$150.00	\$1,500.00	10.00	\$1,500.00	\$0.00
216	MASKING FOR COLD PLAST. MARKING, 4"	LF	5,903.00	\$0.75	\$4,427.25	5,685.00	\$4,263.75	(\$163.50)
217	MASKING FOR COLD PLAST. MARKING, 12"	LF	180.00	\$3.00	\$540.00	0.00	\$0.00	(\$540.00)
218	MASKING FOR COLD PLAST. MARKING, 24"	LF	506.00	\$4.00	\$2,024.00	281.10	\$1,124.40	(\$899.60)
219	MASKING FOR COLD PLAST. MARKING, ARROW	EA	10.00	\$100.00	\$1,000.00	10.00	\$1,000.00	\$0.00
220	PERMANENT SIGN	EA	3.00	\$189.50	\$568.50	3.00	\$568.50	\$0.00
221	MAST ARM MOUNTED STREET SIGN	EA	4.00	\$205.00	\$820.00	4.00	\$820.00	\$0.00
222	PAVEMENT MARKING PAINT, 4" WHITE	LF	5,216.00	\$0.25	\$1,304.00	5,392.00	\$1,348.00	\$44.00
223	TRAFFIC CONTROL	LS	1.00	\$11,100.00	\$11,100.00	1.00	\$11,100.00	\$0.00
224	EROSION CONTROL AND WATER POLLUTION CONTROL	LS	1.00	\$5,000.00	\$5,000.00	1.00	\$5,000.00	\$0.00
225	INCIDENTAL WORK (GRADING)	LS	1.00	\$5,000.00	\$5,000.00	1.00	\$5,000.00	\$0.00
226	SILT FENCE	LF	450.00	\$5.00	\$2,250.00	518.00	\$2,590.00	\$340.00
227	REMOVE SILT FENCE	LF	450.00	\$1.00	\$450.00	0.00	\$0.00	(\$450.00)
228	EROSION CONTROL BALES	EA	50.00	\$25.00	\$1,250.00	9.00	\$225.00	(\$1,025.00)
229	FLAGGING	HR	300.00	\$19.00	\$5,700.00	195.50	\$3,714.50	(\$1,985.50)
230	2" RIGID CONDUIT, SCHEDULE 40	LF	2,505.00	\$3.00	\$7,515.00	2,056.00	\$6,168.00	(\$1,347.00)
231	2" RIGID CONDUIT, SCHEDULE 80	LF	525.00	\$3.50	\$1,837.50	618.00	\$2,163.00	\$325.50
232	3" RIGID CONDUIT, SCHEDULE 80	LF	600.00	\$4.50	\$2,700.00	585.00	\$2,632.50	(\$67.50)

233	1/C #6 AWG COPPER WIRE	LF	1,730.00	\$0.40	\$692.00	1,730.00	\$692.00	PW122804-05 \$0.00
234	1/C #10 AWG COPPER WIRE (PULLWIRE)	LF	3,630.00	\$0.20	\$726.00	3,630.00	\$726.00	\$0.00
235	#16 AWG COPPER TWISTED SHIELDED PAIR	LF	12,840.00	\$0.40	\$5,136.00	12,840.00	\$5,136.00	\$0.00
236	19/C #14 AWG COPPER TRAY CABLE, K2	LF	1,500.00	\$2.00	\$3,000.00	1,094.00	\$2,188.00	(\$812.00)
237	24" DIAMETER JUNCTION BOX	EA	21.00	\$400.00	\$8,400.00	21.00	\$8,400.00	\$0.00
238	2/C #10 AWG COPPER POLE & BRACKET CABLE	LF	240.00	\$0.55	\$132.00	240.00	\$132.00	\$0.00
239	3' DIAMETER FOOTING	LF	48.00	\$100.00	\$4,800.00	48.00	\$4,800.00	\$0.00
240	CONTROLLER CABINET	EA	1.00	\$10,500.00	\$10,500.00	1.00	\$10,500.00	\$0.00
241	TRAFFIC SIGNAL CONTROLLER	EA	1.00	\$4,500.00	\$4,500.00	1.00	\$4,500.00	\$0.00
242	ELECTRIC SERVICE CABINET	EA	1.00	\$850.00	\$850.00	2.00	\$1,700.00	\$850.00
243	PEDESTRIAN SIGNAL HEAD	EA	8.00	\$650.00	\$5,200.00	8.00	\$5,200.00	\$0.00
244	PREFORMED DETECTOR LOOP	EA	19.00	\$100.00	\$1,900.00	18.00	\$1,800.00	(\$100.00)
245	SAWED-IN DETECTOR LOOP	EA	15.00	\$500.00	\$7,500.00	15.00	\$7,500.00	\$0.00
246	EMERGENCY VEHICLE PREEMPTION CONFIRMATION LIGHT	EA	4.00	\$200.00	\$800.00	4.00	\$800.00	\$0.00
247	EMERGENCY VEHICLE PREEMPTION DETECTOR UNIT	EA	4.00	\$1,600.00	\$6,400.00	4.00	\$6,400.00	\$0.00
248	3 SECTION VEHICLE SIGNAL HEAD	EA	11.00	\$740.00	\$8,140.00	11.00	\$8,140.00	\$0.00
249	5 SECTION VEHICLE SIGNAL HEAD	EA	8.00	\$1,000.00	\$8,000.00	8.00	\$8,000.00	\$0.00
250	WOOD UTILITY POLE	EA	1.00	\$50.00	\$50.00	2.00	\$100.00	\$50.00
251	SIGNAL POLE WITH 50' MAST ARM AND LUMINAIRE ARM	EA	2.00	\$6,500.00	\$13,000.00	2.00	\$13,000.00	\$0.00
252	ROADWAY LUMINAIRE, 400 WATT WITH PHOTOELECTRIC CELL	EA	4.00	\$220.00	\$880.00	4.00	\$880.00	\$0.00
253	SIGNAL POLE WITH 35' MAST ARM AND LUMINAIRE ARM	EA	1.00	\$5,600.00	\$5,600.00	1.00	\$5,600.00	\$0.00
254	SIGNAL POLE WITH 45' MAST ARM AND LUMINAIRE ARM	EA	1.00	\$6,200.00	\$6,200.00	1.00	\$6,200.00	\$0.00

255	PEDESTRIAN PUSH BUTTON	EA	8.00	\$100.00	\$800.00	8.00	\$800.00	PW122804-05 \$0.00
256	INCIDENTAL WORK (ELECTRICAL)	LS	1.00	\$2,000.00	\$2,000.00	1.00	\$2,000.00	\$0.00
	<b>SCHEDULE B: CHANGE ORDER #3</b>							
B 1-1	PAVEMENT MARKING REMOVAL	LF		\$0.72	\$0.00	4,310.00	\$3,103.20	\$3,103.20
	<b>SUBTOTAL SCHEDULE B: CATRON BLVD. - ST01-1095</b>				<b>\$353,354.85</b>		<b>\$341,940.64</b>	<b>(\$11,414.21)</b>
	<b>ADD ALTERNATE 1: FIFTH STREET LIGHTING ST00-914</b>							
257	1/C #6 AWG COPPER WIRE	LF	26,845.00	\$0.30	\$8,053.50	26,845.00	\$8,053.50	\$0.00
258	2/C #10 AWG COPPER POLE AND BRACKET CABLE	LF	1,860.00	\$0.50	\$930.00	1,860.00	\$930.00	\$0.00
259	2' DIAMETER FOOTING	LF	225.00	\$50.00	\$11,250.00	225.00	\$11,250.00	\$0.00
260	3' DIAMETER FOOTING	LF	68.00	\$95.00	\$6,460.00	68.00	\$6,460.00	\$0.00
261	ELECTRIC SERVICE CABINET	EA	1.00	\$700.00	\$700.00	1.00	\$700.00	\$0.00
262	WOOD UTILITY POLE	EA	1.00	\$150.00	\$150.00	1.00	\$150.00	\$0.00
263	BREAKAWAY BASE LUMINAIRE POLE WITH ARM, 50' MTG HEIGHT	EA	25.00	\$1,600.00	\$40,000.00	25.00	\$40,000.00	\$0.00
264	ROADWAY LUMINAIRE, 400 WATT WITH PHOTOELECTRIC CELL	EA	31.00	\$220.00	\$6,820.00	31.00	\$6,820.00	\$0.00
265	SIGNAL POLE WITH LUMINAIRE ARM (NO MAST INSTALLED)	EA	6.00	\$4,000.00	\$24,000.00	6.00	\$24,000.00	\$0.00
266	35 FT SIGNAL ARM (NOT INSTALLED)	EA	4.00	\$1,200.00	\$4,800.00	4.00	\$4,800.00	\$0.00
267	45 FT SIGNAL ARM (NOT INSTALLED)	EA	2.00	\$2,000.00	\$4,000.00	2.00	\$4,000.00	\$0.00
	<b>SUBTOTAL ALTERNATE 1: FIFTH STREET LIGHTING ST00-914</b>				<b>\$107,163.50</b>		<b>\$107,163.50</b>	<b>\$0.00</b>
	<b>ADD ALTERNATE 2: FIFTH STREET SIDEWALK ST00-914</b>							
268	CONCRETE SIDEWALK	SF	74,480.00	\$2.60	\$193,648.00	74,217.00	\$192,964.20	(\$683.80)
269	EXPOSED AGGREGATE SIDEWALK	SF	23,889.00	\$3.90	\$93,167.10	23,862.00	\$93,061.80	(\$105.30)
	<b>SUBTOTAL ALTERNATE 2: FIFTH ST SIDEWALK ST00-914</b>				<b>\$286,815.10</b>		<b>\$286,026.00</b>	<b>(\$789.10)</b>

TOTAL SCHEDULE A, SCHEDULE B, ALT. 1, ALT. 2		\$5,796,849.62		\$5,562,697.16	PW122804-05 (\$234,152.46)
--	--	----------------	--	----------------	-------------------------------

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$5,796,849.62
CCO #1	\$11,321.83	NET INCREASE/(DECREASE):	(\$234,152.46)
CCO #2	(\$6,406.93)		
CCO #3	(\$234,152.46)	ADJUSTED CONTRACT PRICE:	\$5,562,697.16
		CHANGE TO DATE:	(\$229,237.56)

CONTRACTOR: _____	DATE: _____
Zandstra Construction, Inc. - 348-9300	
ENGINEER: _____	DATE: _____
Klare Schoeder	
MAYOR: _____	DATE: _____
Jim Shaw	
FINANCE: _____	DATE: _____
Jim Preston	
CONTRACT TIME CHANGE +/-: 0	NEW CONTRACT TIME: Days

**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #3F**  
**FIFTH STREET EXTENSION - ST00-914 & CATRON BLVD. - ST01-1095 [SDDOT PROJECT NH2016(00)66]**  
**ORIGINAL CONTRACT AMOUNT:**  
**ORIGINAL CONTRACT AMOUNT: \$5,791,934.72**  
**DECEMBER 10, 2004**

PW122804-05

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
9	UNCLASSIFIED EXCAVATION - DIGOUTS	NOT NECESSARY. HAVE NOT USED.
10	CRUSHED ROCK	NOT NECESSARY. HAVE NOT USED.
11	ENGINEERING FABRIC	NOT NECESSARY. HAVE NOT USED.
14	REMOVE FENCE FOR RESET	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS
35	EDGE DRAIN	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS
36	CLASS 1 RIPRAP	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS
38	CLASS 3 RIPRAP	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS
39	BANK & CHANNEL PROTECTION BASKETS	DESIGN ERROR. QUANTITY CORRECTED TO ACTUAL QUANTITY NECESSARY.
44	PERMANENT TURF REINFORCEMENT MATTING	DESIGN ERROR. QUANTITY CORRECTED TO ACTUAL QUANTITY NECESSARY.
46	WATER FOR COMPACTION	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS
47	WATER FOR DUST CONTROL	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS
48	RESET FENCE	DEVELOPER REMOVED ADJACENT FENCE; THEREFORE NOT NECESSARY TO REPLACE FENCE.
49	FENCE PANEL, 2 POST	DEVELOPER REMOVED ADJACENT FENCE; THEREFORE NOT NECESSARY TO REPLACE FENCE.
50	FENCE PANEL, 3 POST	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS
51	COLD PLASTIC PAVEMENT MARKING, 4" WHITE	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS
52	COLD PLASTIC PAVEMENT MARKING, 4" YELLOW	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS
53	COLD PLASTIC PAVEMENT MARKING, 8" WHITE	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS



LINE ITEM	DESCRIPTION	REASON FOR CHANGE	PW122804-05
54	COLD PLASTIC PAVEMENT MARKING, 12" WHITE	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS	
55	COLD PLASTIC PAVEMENT MARKING, 24" WHITE	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS	
56	COLD PLASTIC PAVEMENT MARKING, 24" YELLOW	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS	
57	COLD PLASTIC PAVEMENT MARKING, ARROW	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS	
59	GROOVE PAVEMENT FOR PAVEMENT MARKING, 4"	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS	
60	GROOVE PAVEMENT FOR PAVEMENT MARKING, 8"	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS	
61	GROOVE PAVEMENT FOR PAVEMENT MARKING, 12"	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS	
62	GROOVE PAVEMENT FOR PAVEMENT MARKING, 24"	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS	
63	GROOVE PAVEMENT FOR PAVEMENT MARKING, ARROW	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS	
65	PERMANENT SIGN	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS	
70	SILT FENCE	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS	
71	REMOVE SILT FENCE	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS	
72	EROSION CONTROL BALES	NOT NECESSARY. HAVE NOT USED.	
73	GRAVEL CUSHION	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS	
74	CONCRETE APPROACH PAVEMENT, 8"	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS	
76	DOWEL BARS	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS	
77	INSTALL STEEL BAR IN CONCRETE	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS	
78	PCC PAVEMENT, 8" NON REINFORCED	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS	
79	CONCRETE MEDIAN PAVEMENT	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS	
81	CONCRETE CURB & GUTTER, TYPE B68	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS	
82	CONCRETE SPECIAL 18" CURB & GUTTER	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS	

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
83	CONCRETE SIDEWALK	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS
99	EXTRA MANHOLE DEPTH, 48" DIA.	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS
141	18" RCP, CLASS 3	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS
142	24" RCP, CLASS 3	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS
144	36" RCP, CLASS 2	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS
147	48" RCP, CLASS 2	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS
148	48" RCP, CLASS 3	DESIGN ERROR. QUANTITY CORRECTED TO ACTUAL QUANTITY NECESSARY.
161	2" RIGID CONDUIT, SCHEDULE 40	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS
162	2" RIGID CONDUIT, SCHEDULE 80	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS
163	3" RIGID CONDUIT, SCHEDULE 80	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS
167	19/C #14 AWG COPPER TRAY CABLE, K2	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS
169	24" DIAMETER JUNCTION BOX	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS
177	SAWED-IN DETECTOR LOOP	NECESSARY TO INSTALL ADDITIONAL LOOPS ON SIDE STREET FOR SIGNAL TO FUNCTION PROPERLY.
195	AASHTO T-180 SOIL TEST	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS
199	REMOVE FENCE FOR RESET	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS
201	RESET FENCE	DEVELOPER REMOVED ADJACENT FENCE; THEREFORE NOT NECESSARY TO REPLACE FENCE.
202	BASE COURSE	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS
203	ASPHALT CONCRETE COMPOSITE	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS
204	ASPHALT FOR SURFACE TREATMENT CRS-2P	NOT USED AS CONSTRUCTION NECESSARY BEYOND SEASONAL LIMITATIONS
205	COVER AGGREGATE - TYPE 1A	NOT USED AS CONSTRUCTION NECESSARY BEYOND SEASONAL LIMITATIONS
206	18" RCP CLASS 2	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS

LINE ITEM	DESCRIPTION	REASON FOR CHANGE	PW122804-05
208	WATER FOR COMPACTION	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS'	
209	WATER FOR DUST CONTROL	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS'	
210	FENCE PANEL, 2 POST	DEVELOPER REMOVED ADJACENT FENCE; THEREFORE NOT NECESSARY TO REPLACE FENCE.	
211	COLD PLAST. MARKING, 4" YELLOW	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS'	
212	COLD PLAST. MARKING, 12" WHITE	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS'	
213	COLD PLAST. MARKING, 24" WHITE	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS'	
214	COLD PLAST. MARKING, 24" YELLOW	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS'	
216	MASKING FOR COLD PLAST. MARKING, 4"	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS'	
217	MASKING FOR COLD PLAST. MARKING, 12"	NOT NECESSARY. HAVE NOT USED.	
218	MASKING FOR COLD PLAST. MARKING, 24"	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS'	
222	PAVEMENT MARKING PAINT, 4" WHITE	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS'	
226	SILT FENCE	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS'	
227	REMOVE SILT FENCE	NOT NECESSARY. HAVE NOT USED.	
228	EROSION CONTROL BALES	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS'	
229	FLAGGING	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS'	
230	2" RIGID CONDUIT, SCHEDULE 40	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS'	
231	2" RIGID CONDUIT, SCHEDULE 80	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS'	
232	3" RIGID CONDUIT, SCHEDULE 80	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS'	
236	19/C #14 AWG COPPER TRAY CABLE, K2	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS'	
242	ELECTRIC SERVICE CABINET	DESIGN ERROR. NECESSARY TO REROUTE POWER TO FEED LIGHT CIRCUITS	
244	PREFORMED DETECTOR LOOP	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS'	

LINE ITEM	DESCRIPTION	REASON FOR CHANGE	PW122804-05
250	WOOD UTILITY POLE	DESIGN ERROR. NECESSARY TO REROUTE POWER TO FEED LIGHT CIRCUITS.	
B 1-1	PAVEMENT MARKING REMOVAL	NOT USED AS CONSTRUCTION NECESSARY BEYOND SEASONAL LIMITATIONS	
268	CONCRETE SIDEWALK	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS'	
269	EXPOSED AGGREGATE SIDEWALK	ACTUAL QUANTITY NECESSARY TO CONSTRUCT PROJECT IN ACCORDANCE WITH PLANS & SPECS'	

PREPARED BY: KLARE SCHROEDER

DATE: DECEMBER 10, 2004