

## CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #2F

PW020105-03

## ROADWAY MARKING CONTRACT

PROJECT NUMBER PM04-1394

JANUARY 21, 2005

ORIGINAL CONTRACT AMOUNT: \$144,735.00

CONTRACTOR: UNITED RENTALS HIGHWAY TECHNOLOGIES, INC.

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
1	PAVEMENT MARKING PAINT, 4" WHITE	LF	467,000.00	\$0.07	\$30,355.00	421,927.00	\$27,425.26	(\$2,929.75)
2	PAVEMENT MARKING PAINT, 4" YELLOW	LF	1,020,000.00	\$0.06	\$63,240.00	962,504.00	\$59,675.25	(\$3,564.75)
3	COLD PLAST. MARKING, 4"	LF	10,000.00	\$2.70	\$27,000.00	8,788.00	\$23,727.60	(\$3,272.40)
4	PAVEMENT GROOVING FOR 4" TAPE	LF	10,000.00	\$1.15	\$11,500.00	9,673.00	\$11,123.95	(\$376.05)
5	COLD PLAST. MARKING, ARROW	EA	12.00	\$200.00	\$2,400.00	12.00	\$2,400.00	\$0.00
6	PAVEMENT GROOVING FOR ARROW SYMBOL	EA	27	\$200.00	\$5,400.00	27.00	\$5,400.00	\$0.00
7	REMOVE PAVEMENT MARKINGS-4" PAINT	LF	7,600.00	\$1.00	\$7,600.00	7,600.00	\$7,600.00	\$0.00
8	PAINT	LF	60.00	\$4.00	\$240.00	60.00	\$240.00	\$0.00
<b>CHANGE ORDER #1</b>								
9	COLD PLASTIC MARKING TAPE, 12"	LF	246	\$10.00	\$2,460.00	246.00	\$2,460.00	\$0.00
10	COLD PLASTIC MARKING TAPE, 24"	LF	120	\$17.00	\$2,040.00	120.00	\$2,040.00	\$0.00
<b>TOTAL</b>					<b>\$152,235.00</b>		<b>\$142,092.05</b>	<b>(\$10,142.95)</b>

C.C.O. HISTORY INCREASE/(DECREASE)

CCO #1

\$7,500.00

CCO #2F

(\$10,142.95)

PRIOR ADJUSTED CONTRACT PRICE :

\$152,235.00

NET INCREASE/(DECREASE):

(\$10,142.95)

ADJUSTED CONTRACT PRICE:

\$142,092.05

CHANGE TO DATE:

(\$2,642.95)

CONTRACTOR: UNITED RENTALS HIGHWAY TECHNOLOGIES, INC. - 341-0202

DATE

PROJECT MANAGER: JOE JAGODZINSKI, P.E.

DATE

MAYOR: JIM SHAW

DATE

FINANCE OFFICER: JAMES PRESTON

DATE

CONTRACT TIME CHANGE +/-: 0

NEW CONTRACT TIME: Days

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #2F  
ROADWAY MARKING CONTRACT  
PROJECT NUMBER PM04-1394  
JANUARY 21, 2005

PW020105-03

ORIGINAL CONTRACT AMOUNT: \$144,735.00

CONTRACTOR: UNITED RENTALS HIGHWAY TECHNOLOGIES, INC.

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
1	PAVEMENT MARKING PAINT, 4" WHITE	Measured Quantities
2	PAVEMENT MARKING PAINT, 4" YELLOW	Measured Quantities
3	COLD PLAST. MARKING, 4"	Measured Quantities
4	PAVEMENT GROOVING FOR 4" TAPE	Measured Quantities

PREPARED BY: JOE JAGODZINSKI

DATE: JANUARY 21, 2005