

**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F  
2004 MILL AND OVERLAY PROJECTS, VARIOUS LOCATIONS  
PROJECT NUMBER: ST04-1396**



PW032905-02

March 12, 2005

**ORIGINAL CONTRACT AMOUNT: \$178,137.75  
CONTRACTOR: J&J ASPHALT COMPANY**

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
1	ADJUST MANHOLE RING & COVER	EA	9.00	\$250.00	\$2,250.00	4.00	\$1,000.00	(\$1,250.00)
2	REPLACE MANHOLE RING & COVER	EA	6.00	\$500.00	\$3,000.00	6.00	\$3,000.00	\$0.00
3	ADJUST VALVE BOX	EA	12.00	\$145.00	\$1,740.00	0.00	\$0.00	(\$1,740.00)
4	OVER-EXCAVATION, UNCLASSIFIED-DIGOUTS W/SUGAR ROCK	CY	500.00	\$28.00	\$14,000.00	419.00	\$11,732.00	(\$2,268.00)
5	REMOVE & REPLACE CURB & GUTTER	LF	150.00	\$18.25	\$2,737.50	244.50	\$4,462.13	\$1,724.63
6	REMOVE & REPLACE SIDEWALK	SF	150.00	\$5.10	\$765.00	51.00	\$260.10	(\$504.90)
7	MILL & REMOVE ASPHALT CONCRETE PAVEMENT, 2" DEPTH, FULL WIDTH	SY	21,000.00	\$1.35	\$28,350.00	21,000.00	\$28,350.00	\$0.00
8	TAPERED EDGE MILL & REMOVE ASPHALT CONCRETE PAVEMENT, 6' WIDTH	SY	3,228.00	\$2.00	\$6,456.00	3,228.00	\$6,456.00	\$0.00
9	FULL DEPTH REPAIRS	SY	2,150.00	\$2.85	\$6,127.50	563.20	\$1,605.12	(\$4,522.38)
10	CONCRETE DRAIN PAN (REINFORCED), 6"	SF	950.00	\$6.50	\$6,175.00	686.50	\$4,462.25	(\$1,712.75)
11	TACK COAT	SY	12,150.00	\$0.17	\$2,004.75	12,150.00	\$2,004.75	\$0.00
12	ASPHALT CONCRETE, CLASS G (PG 64-28), TYPE 1	TON	1,370.00	\$45.85	\$62,814.50	1,498.94	\$68,726.40	\$5,911.90
13	ASPHALT CONCRETE, CLASS G (PG 64-28), TYPE 2	TON	450.00	\$47.15	\$21,217.50	0.00	\$0.00	(\$21,217.50)
14	MOBILIZATION	LS	1.00	\$13,000.00	\$13,000.00	1.00	\$13,000.00	\$0.00
15	INCIDENTAL WORK	LS	1.00	\$1,000.00	\$1,000.00	1.00	\$1,000.00	\$0.00
16	TRAFFIC CONTROL	LS	1.00	\$6,500.00	\$6,500.00	1.00	\$6,500.00	\$0.00
<b>TOTAL</b>					<b>\$178,137.75</b>		<b>\$152,558.74</b>	<b>(\$25,579.01)</b>

C.C.O. HISTORY INCREASE/(DECREASE)	PRIOR ADJUSTED CONTRACT PRICE :	\$178,137.75
CCO #1F	NET INCREASE/(DECREASE):	(\$25,579.01)
	ADJUSTED CONTRACT PRICE:	\$152,558.74
PRIOR TOTAL =	CHANGE TO DATE:	(\$25,579.01)

CONTRACTOR: 	DATE: <u>3-18-05</u>
ENGINEER: 	DATE: <u>3/15/05</u>
MAYOR: _____	DATE: _____
FINANCE: _____	DATE: _____
CONTRACT TIME CHANGE +/-: 0	NEW CONTRACT TIME: _____ Days

PW032905-02

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F  
 2004 MILL AND OVERLAY PROJECTS, VARIOUS LOCATIONS

PW032905-02

PROJECT NUMBER: ST04-1396

March 12, 2005

ORIGINAL CONTRACT AMOUNT: \$178,137.75

CONTRACTOR: J&J ASPHALT COMPANY

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
1	ADJUST MANHOLE RING & COVER	Measured Quantity
2	REPLACE MANHOLE RING & COVER	Measured Quantity
3	ADJUST VALVE BOX	None Needed
	OVER-EXCAVATION, UNCLASSIFIED-	
4	DIGOUTS W/SUGAR ROCK	Measured Quantity
5	REMOVE & REPLACE CURB & GUTTER	Measured Quantity
6	REMOVE & REPLACE SIDEWALK	Measured Quantity
	MILL & REMOVE ASPHALT CONCRETE	
7	PAVEMENT, 2" DEPTH, FULL WIDTH	No Change
	TAPERED EDGE MILL & REMOVE ASPHALT	
8	CONCRETE PAVEMENT, 6' WIDTH	No Change
9	FULL DEPTH REPAIRS	Measured Quantity
10	CONCRETE DRAIN PAN (REINFORCED), 6"	Measured Quantity
11	TACK COAT	No Change
	ASPHALT CONCRETE, CLASS G (PG 64-28),	
12	TYPE 1	Measured Quantity
	ASPHALT CONCRETE, CLASS G (PG 64-28),	
13	TYPE 2	None Used
14	MOBILIZATION	No Change
15	INCIDENTAL WORK	No Change
16	TRAFFIC CONTROL	No Change

PREPARED BY: 

DATE: 3/15/05