



To Solve. To Excel. Together.

600 Kansas City St  
Rapid City, SD  
57701-2712

phone (605) 343-6102  
fax (605) 343-7159

www.teamtsp.com

Architecture  
Engineering  
Construction

April 13, 2005

Joe Jagodzinski  
City of Rapid City Engineering Division  
300 6<sup>th</sup> Street  
Rapid City, SD 57701

Re: Chapel Lane Bridge Widening ST04-1359– TSP #: 03030244

Dear Joe,

Enclosed is a copy of our manhour estimate to perform the work we discussed in order to simplify the construction of the widening and include qualifications for bidders on the project.

We intend to simplify the design of the abutment extensions by designing the center span backwalls to be a constant section in lieu of the rather complicated column arrangement with the sloped web walls between columns that was part of our original design. We originally designed these walls this way to be consistent with the existing bridge design. We will also revise the approach span slab in that we will fill the abutment extension areas with a non-compressible fill and bear the approach span slabs on the fill. The slabs will still be designed as a structural slab. In the original design the abutment extensions were hollow and falsework for the structural slabs had to be removed and cut up to fit through the holes in the main span backwalls.


We will compute new quantities for these revisions and we will revise the drawings to require only qualified contractors with previous bridge construction experience to bid on the project. We will also revise the estimate and contract documents.

Please Contact us if you have any questions

Sincerely,

Don C. Wrede  
Project Manager

DCW/dcw  
Enc.  
cc: Bob Morcom





# AIA<sup>®</sup> Document G606<sup>™</sup> – 2000

## Amendment to the Professional Services Agreement

Amendment Number: 001

TO: Joe Jagodzinski  
(Owner's Representative)

In accordance with the Agreement dated: April 13, 2004

**BETWEEN** the Owner:  
City of Rapid City  
300 6th Street  
Rapid City, SD 57701

and the Architect:  
TSP Three, Inc.  
600 Kansas City Street  
Rapid City, SD 57701

\_\_\_\_\_  
Mayor Date

for the Project:  
(Name and address)  
Chapel Lane Bridge Widening ST 04-1359  
Rapid City, SD

Authorization is requested  
(X) to proceed with Additional Services or a Change in Services.  
( ) to incur Additional Reimbursable Expenses.


\_\_\_\_\_  
Finance Officer Date


As Follows:  
See attached letter dated April 13, 2005.

The following adjustments shall be made to compensation and time.  
(Insert provisions in accordance with the Agreement, or as otherwise agreed by the parties.)

Compensation:  
Not To Exceed, \$6,672.00, as per attached letter dated April 13, 2005.

Time:

\_\_\_\_\_  
**SUBMITTED BY:**  
  
(Signature)  
Robert Morcom, Principal  
(Printed name and title)  
4/15/2005  
(Date)

\_\_\_\_\_  
**AGREED TO:**  
  
(Signature)  
Joe Jagodzinski, Project Manager  
(Printed name and title)  
4/20/05  
(Date)



# AIA Document G606™ – 2000

## Amendment to the Professional Services Agreement

Amendment Number: 001

TO: Joe Jagodzinski  
(Owner's Representative)

In accordance with the Agreement dated: April 13, 2004

BETWEEN the Owner:  
City of Rapid City  
300 6th Street  
Rapid City, SD 57701

and the Architect:  
TSP Three, Inc.  
600 Kansas City Street  
Rapid City, SD 57701

\_\_\_\_\_  
Mayor Date

for the Project:  
(Name and address)  
Chapel Lane Bridge Widening ST 04-1359  
Rapid City, SD

Authorization is requested  
(X) to proceed with Additional Services or a Change in Services.  
( ) to incur Additional Reimbursable Expenses.

\_\_\_\_\_  
Finance Officer Date

As Follows:  
See attached letter dated April 13, 2005.


The following adjustments shall be made to compensation and time.  
(Insert provisions in accordance with the Agreement, or as otherwise agreed by the parties.)


Compensation:  
Not To Exceed, \$6,672.00, as per attached letter dated April 13, 2005.

Time:

SUBMITTED BY:

AGREED TO:

  
(Signature)

  
(Signature)  
Joe Jagodzinski, Project Manager

Robert Morcom, Principal  
(Printed name and title)

(Printed name and title)

4/15/2005  
(Date)

4/20/05  
(Date)