

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
TOWER ROAD RECONSTRUCTION - CATHEDRAL DRIVE TO THE BRIDGE OVER 8TH STREET
PROJECT NO. ST04-1371
JULY 9, 2005
ORIGINAL CONTRACT AMOUNT: \$82,627.30
CONTRACTOR: Simon Contractors of SD, Inc.

PW072605-06

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
1	6" PVC TERMINATION RISER	EA	2.00	\$465.00	\$930.00	0.00	\$0.00	(\$930.00)
2	MILL & REMOVE ASPHALT CONCRETE PAVEMENT, FULL DEPTH	SY	4,100.00	\$1.55	\$6,355.00	4100.00	\$6,355.00	\$0.00
3	AGGREGATE BASE COURSE-OVER SOIL SUPPORT FABRIC	T	495.00	\$15.25	\$7,548.75	495.00	\$7,548.75	\$0.00
4	SOIL SUPPORT FABRIC/GEOGRID	SY	1,765.00	\$3.00	\$5,295.00	2511.80	\$7,535.40	\$2,240.40
5	AC OVERLAY, CLASS G, TYPE 1, 2"	SY	4,100.00	\$5.00	\$20,500.00	4100.00	\$20,500.00	\$0.00
6	AC LEVELING COURSE, CLASS G, TYPE 2	TON	100.00	\$48.00	\$4,800.00	0.00	\$0.00	(\$4,800.00)
7	AC FULL DEPTH REPAIR, CLASS G, TYPE 1	SY	1,760.00	\$10.00	\$17,600.00	3216.80	\$32,168.00	\$14,568.00
8	6" EDGE DRAIN & ROCK	LF	400.00	\$6.50	\$2,600.00	846.00	\$5,499.00	\$2,899.00
9	COLD PLAST. MARKING, 4"	LF	2,765.00	\$3.15	\$8,709.75	2403.00	\$7,569.45	(\$1,140.30)
10	COLD PLAST. MARKING, 12"	LF	48.00	\$12.60	\$604.80	72.00	\$907.20	\$302.40
11	COLD PLAST. MARKING, 24"	LF	24.00	\$21.00	\$504.00	24.00	\$504.00	\$0.00
12	COLD PLAST. MARKING, ARROW	EA	3.00	\$365.00	\$1,095.00	3.00	\$1,095.00	\$0.00
13	FLAGGING	HR	80.00	\$17.00	\$1,360.00	41.00	\$697.00	(\$663.00)
14	TRAFFIC CONTROL	LS	1.00	\$1,800.00	\$1,800.00	1.00	\$1,800.00	\$0.00
15	MOBILIZATION	LS	1.00	\$2,560.00	\$2,560.00	1.00	\$2,560.00	\$0.00
16	INCIDENTAL WORK	LS	1.00	\$365.00	\$365.00	1.00	\$365.00	\$0.00
TOTAL					\$82,627.30		\$95,103.80	\$12,476.50

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$82,627.30
CCO #1F	\$12,476.50	NET INCREASE/(DECREASE):	\$12,476.50
		ADJUSTED CONTRACT PRICE:	\$95,103.80
	\$12,476.50	CHANGE TO DATE:	\$12,476.50

CONTRACTOR: _____	DATE: _____
ENGINEER: _____	DATE: _____
MAYOR: _____	DATE: _____
FINANCE: _____	DATE: _____
CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: Days	

[illegible]

DATE: 6-15-05