

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
CITY-SCHOOL ADMINISTRATION CENTER SIDEWALK RECONSTRUCTION
PROJECT NO. IDP05-1460

PW072605-07

July 13, 2005
ORIGINAL CONTRACT AMOUNT: \$24,065.45
CONTRACTOR: Lost Cabin - Lipp Construction LLC

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
1	MOBILIZATION	LS	1.00	\$500.00	\$500.00	1	\$500.00	\$0.00
2	REMOVE CONCRETE SIDEWALK	SF	4,865.00	\$1.24	\$6,032.60	4892.6	\$6,066.82	\$34.22
3	CONCRETE SIDEWALK, 4" WITH WOVEN WIRE FABRIC	SF	4,865.00	\$3.09	\$15,032.85	4892.6	\$15,118.13	\$85.28
4	INCIDENTAL WORK	LS	1.00	\$1,500.00	\$1,500.00	1	\$1,500.00	\$0.00
5	TRAFFIC CONTROL	LS	1.00	\$1,000.00	\$1,000.00	1	\$1,000.00	\$0.00
TOTAL					\$24,065.45		\$24,184.96	\$119.51

C.C.O. HISTORY INCREASE/(DECREASE)	PRIOR ADJUSTED CONTRACT PRICE :	\$0.00
CCO #1F	NET INCREASE/(DECREASE):	\$119.51
CCO #2	ADJUSTED CONTRACT PRICE:	\$0.00
CCO #3	CHANGE TO DATE:	\$0.00

CONTRACTOR: Lost Cabin - Lipp Construction, Inc., 9901 Canyon Place, Rapid City, SD 57702	DATE

PROJECT MANAGER:	DATE

MAYOR: JIM SHAW	DATE

FINANCE: JAMES PRESTON	DATE

CONTRACT TIME CHANGE +/-: 0	NEW CONTRACT TIME: Days

PW072605-07

**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
CITY-SCHOOL ADMINISTRATION CENTER SIDEWALK RECONSTRUCTION
PROJECT NO. IDP05-1460**

July 13, 2005

ORIGINAL CONTRACT AMOUNT: \$24,065.45

CONTRACTOR: Lost Cabin - Lipp Construction LLC

[illegible]

PREPARED BY: Keith Johnson

DATE: July 13, 2005