



May 16, 2006

Mr. Joe Jagodzinski
City of Rapid City
Engineering Division
300 6th Street
Rapid City SD 57701

RE: Franklin Street Reconstruction Contract Addendum - ST04-1363 and ST05-1518

Joe,

As you know, the original Franklin Street Reconstruction Project limits were from 11th Street to Mt. Rushmore Road. Due to CIP budget constraints, we agreed that the project should be split into two projects. At that time, I indicated that our original budget included only one bid document phase and would require an addendum to cover the additional project.

We recently completed the final pay request, final change order and sent out the warranty letter for the first phase project from West Boulevard to Mt. Rushmore Road. We submitted 95% completed plans and detailed specifications for the second phase project from 11th Street to West Boulevard which you reviewed and returned to us. We are currently working towards 100% completion for this phase. Since this phase of the project will not be constructed in the near future, you have indicated that our work will be finished with the submittal of the 100% plans and detailed specifications. Construction Administration services are not a part of this addendum and if required at a later date, those services will be negotiated.


The additional design costs associated with splitting the project into two projects are based on additional submittals and required additional plan sheets. The additional design cost for splitting the project is \$5,305. I have enclosed a "Request Authorization for Mayor and Finance Officer to Sign Professional Services Agreement or Amendment" for this amendment to our contract. If you have any questions or comments, please let me know.

Thank you,

Curt Huus, P.E. / L.S.

CC: Dirk Jablonski

Encl.



Amendment to the Professional Services Agreement

TO:
The City of Rapid City

Amendment Number: 1

In accordance with the Agreement dated: May 16, 2005

BETWEEN the Owner:

The City of Rapid City, 300 6th Street, Rapid City, South Dakota 57701

and the Engineer:

enVision Design Inc

for the Project:

Franklin Street Reconstruction Project
Project Number: ST04-1363

Authorization is requested
 to proceed with a Change in Services.

to incur Additional Reimbursable Expenses.

As Follows:

The original Franklin Street Reconstruction Project limits were from 11th Street to Mt. Rushmore Road. Due to CIP budget constraints the project was split into two projects.

The additional design costs associated with splitting the project into two projects are based on additional submittals and required additional plan sheets. Construction Administration services are not a part of this addendum and if required at a later date, those services will be negotiated.

Compensation:

Original Contract:	\$88,542	(Eighty Eight Thousand, Five Hundred Forty Two Dollars)
Revised Contract:	\$93,847	(Ninety Three Thousand, Eight Hundred Forty Seven Dollars)

Time:

Original Contract:	November 1, 2005
Revised Contract:	May 31, 2006

enVision Design, Inc.

City of Rapid City

SUBMITTED BY:

AGREED TO:

(Signature)

(Signature)

Bryan Vulcan PE, President

(Printed name and title)

(Printed name and title)

May 24, 2006

(Date)

(Date)

Attest:

Attest:

(Signature)

(Signature)

Kenneth L Anderson, Business Mgr

(Printed name and title)

(Printed name and title)

May 24, 2006

(Date)

(Date)