

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
DOWNTOWN BANNER POLES
PROJECT NO. MIP06-1602
JANUARY 15, 2005
ORIGINAL CONTRACT AMOUNT: \$105,000.00
CONTRACTOR: MAC CONSTRUCTION COMPANY, INC.

PW013007-03

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
1	BASE BID	LS	1.00	\$105,000.00	\$105,000.00		\$0.00	
	CHANGE ORDER #1 NEW ITEMS							
2	ADDITIONAL CONCRETE REMOVAL / REPLACEMENT AT ELECTRICAL MANHOLES	LS	0.00	\$3,896.00	\$0.00	1	\$3,896.00	\$3,896.00
3	ADD CHAMFER STRIPS TO PIERS	LS	0.00	\$408.00	\$0.00	1	\$408.00	\$408.00
4	SMALL CONCRETE LOAD CHARGE	LS	0.00	\$47.00	\$0.00	1	\$47.00	\$47.00
5	ELECTRICAL EXTRAS	LS	0.00	\$908.00	\$0.00	1	\$908.00	\$908.00
TOTAL					\$105,000.00		\$5,259.00	\$5,259.00

C.C.O. HISTORY INCREASE/(DECREASE)			PRIOR ADJUSTED CONTRACT PRICE :	\$105,000.00
	CCO #1F	\$5,259.00	NET INCREASE/(DECREASE):	\$5,259.00
	CCO #2		ADJUSTED CONTRACT PRICE:	\$110,259.00
	CCO #3		CHANGE TO DATE:	\$5,259.00

CONTRACTOR: MAC CONSTRUCTION COMPANY, INC. 4400 Universal Drive, Rapid City, SD 57702-9395 DATE

PROJECT MANAGER: RODELL GROSZ DATE

MAYOR: JIM SHAW DATE

FINANCE: JAMES PRESTON DATE

CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: Days

City Staff recommends approval of this Change Order #1F to MAC Construction Company, Inc. for an increase of \$5,259.00 based on unit pricing with the following appropriation:

Initial Funding	\$105,000.00	\$0.00	\$0.00	\$0.00	\$105,000.00
Fund Type	MIP				
Fund	0505				
Department	8913				
Line Item	4390				
CCO #1F	\$5,259.00				\$5,259.00
CCO #					\$0.00
CCO #					\$0.00
Adjusted Funding	\$110,259.00	\$0.00	\$0.00	\$0.00	\$110,259.00

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
DOWNTOWN BANNER POLES
PROJECT NO. MIP06-1602
JANUARY 15, 2005
ORIGINAL CONTRACT AMOUNT: \$105,000.00
CONTRACTOR: MAC CONSTRUCTION COMPANY, INC.

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
2	ADDITIONAL CONCRETE REMOVAL / REPLACEMENT AT ELECTRICAL MANHOLES	Existing electrical line not located properly, had to remove and replace more concrete than plans indicated
3	ADD CHAMFER STRIPS TO PIERS	Added chamfer strips to enhance appearance of concrete bases
4	SMALL CONCRETE LOAD CHARGE	Paid for a small concrete load to pour a base earlier than planned to help an adjacent business recover parking spaces
5	ELECTRICAL EXTRAS	Electrical wiring that was not located correctly was hit while drilling for concrete piers, had to be pulled out from conduit and replaced

PREPARED BY: Rodell Grosz

DATE: January 15, 2007