

CHANGE ORDER

AIA DOCUMENT G701

OWNER
 ARCHITECT
 CONTRACTOR
 FIELD
 OTHER

PW081407-08

PROJECT: Country Road Regional Lift Station
 (name, address) City Project No. SS03-1255

CHANGE ORDER NUMBER: 4 (Four)

DATE: July 30, 2007

TO CONTRACTOR: R.C.S. Construction, Inc.
 (name, address) 2400 Commerce Drive
 P.O. Box 9337
 Rapid City, SD 57709-9337

ARCHITECT'S PROJECT NO:

CONTRACT DATE: October 19, 2006

CONTRACT FOR: General Contract

The Contract is changed as follows:

- Install emergency lighting at interior of control building..

Not valid until signed by the Owner, Architect and Contractor.

The original (Contract Sum) (~~Guaranteed Maximum Price~~) was \$ 1,125,000.00
 Net change by previously authorized Change Orders \$ 16,566.25
 The (Contract Sum) (~~Guaranteed Maximum Price~~) prior to this Change Order was \$ 1,141,566.25
 The (Contract Sum) (~~Guaranteed Maximum Price~~) will be (increased) (~~decreased~~)
 (~~unchanged~~) by this Change Order in the amount of \$ 234.92
 The new (Contract Sum) (~~Guaranteed Maximum Price~~) including this Change Order will be .. \$ 1,141,801.17

The Contract Time will be (~~increased~~) (~~decreased~~) (unchanged) by () days.
 The date of Substantial Completion as of the date of this Change Order therefore is April 2, 2007 (Lift Station Operational)
 June 3, 2007 (Balance of Contract Work)

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

CETEC Engineering Services, Inc.	R.C.S. Construction, Inc.	City of Rapid City
_____ ARCHITECT	_____ CONTRACTOR	_____ OWNER
_____ Address	_____ Address	_____ Address
BY <u>[Signature]</u>	BY <u>[Signature]</u>	BY _____
DATE <u>7-30-07</u>	DATE <u>7-31-07</u>	DATE _____



CAUTION: You should sign an original AIA document which has this caution printed in red. An original assures that changes will not be obscured as may occur when documents are reproduced.


July 27, 2007

RECEIVED

JUL 30 2007

Mr. Greg Weirenga
CETEC Engineering Inc.
Post Office Box 9014
Rapid City, SD 57709

CETEC Engineering



RE: Country Road Lift Station

Dear Greg,

Please process a change order for the emergency light the City requires at the following price.

Advanced Electric	\$181.99
Overhead	\$ 27.30
Profit	\$ 20.93
Excise Tax	<u>\$ 4.70</u>
Total	\$234.92

Thank you.

Kind Regards,

Jim Witt, P.E.
Project Manager
R.C.S. Construction, Inc.

Enclosure

JW/klh



