





CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1- ~~FINAL~~
MEADOWBROOK GOLF COURSE BRIDGE REPAIR
PROJECT NO. PR07-1674
MAY 13, 2008
ORIGINAL CONTRACT AMOUNT: \$46,100.50
CONTRACTOR: HEAVY CONSTRUCTORS, INC.

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
1	Mobilization	LS	1.00	\$4,392.00	\$4,392.00	1.00	\$4,392.00	\$0.00
2	Incidental Work	LS	1.00	\$2,714.00	\$2,714.00	1.00	\$2,714.00	\$0.00
3	Clearing	LS	1.00	\$219.00	\$219.00	1.00	\$219.00	\$0.00
4	Bridge Rail	Ft	156.00	\$87.58	\$13,662.48	170.00	\$14,888.60	\$1,226.12
5	3' - 10" Wide Deck x 23' Prestressed Concrete Double Tee	Ft	80.00	\$183.91	\$14,712.80	80.00	\$14,712.80	\$0.00
6	Concrete End Plank	Each	4.00	\$268.25	\$1,073.00	4.00	\$1,073.00	\$0.00
7	Abut Pile Cap, HP 12x53	Ft	16.00	\$83.35	\$1,333.60	16.00	\$1,333.60	\$0.00
8	Bridge Painting	LS	1.00	\$3,183.00	\$3,183.00	1.00	\$3,183.00	\$0.00
9	Timber Backwall Plank	SqFt	232.00	\$11.90	\$2,760.80	232.00	\$2,760.80	\$0.00
10	Sediment Control	LS	1.00	\$592.00	\$592.00	1.00	\$592.00	\$0.00
11	Chain Link Fence	SqFt	546.00	\$2.67	\$1,457.82	595.00	\$1,588.65	\$130.83
TOTAL					\$46,100.50		\$47,457.45	\$1,356.95

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$46,100.50
CCO #1	\$1,356.95	NET INCREASE/(DECREASE):	\$1,356.95
	\$0.00	ADJUSTED CONTRACT PRICE:	\$47,457.45
	\$0.00	CHANGE TO DATE:	\$1,356.95

	5/13/08
CONTRACTOR: HEAVY CONSTRUCTORS, INC., PO Box 3239, Rapid City, SD 57709-3239	DATE
	5/14/08
CONSULTANT: TIM GROSZ, BROSZ ENGINEERING, INC.	DATE
	5/15/08
CITY PROJECT MANAGER: RODNEY K. JOHNSON	DATE
	5-25/08
CITY ENGINEER: ROBERT ELLIS	DATE
MAYOR: ALAN HANKS	DATE
FINANCE: JAMES PRESTON	DATE
CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: No Change form Original Contract	

1356.95

City Staff recommends approval of this Change Order #1 to Heavy Constructors, Inc. for an increase of ~~\$1,000.70~~ based on unit pricing with the following appropriation:

Initial Funding	\$46,100.50				\$46,100.50
Fund Type	#REF!				
Department	#REF!	8912			
Line Item	#REF!	4372			
Fund	#REF!	505			
CCO #1	\$1,356.95				\$1,356.95
					\$0.00
					\$0.00
Adjusted Funding	\$47,457.45				\$47,457.45

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1
 MEADOWBROOK GOLF COURSE BRIDGE REPAIR
 PROJECT NO. PR07-1674
 MAY 13, 2008
 ORIGINAL CONTRACT AMOUNT: \$46,100.50
 CONTRACTOR: HEAVY CONSTRUCTORS, INC.

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
4	Bridge Rail	Actual quantities were 14 feet more than plan quantities
11	Chain Link Fence	Due to added Bridge Rail, needed to increase fence quantity to cover additional railing

PREPARED BY: Tim Grosz, Brosz Engineering, Inc.

DATE: May 13, 2008