

**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F  
WELL NO. 6 PUMP REPLACEMENT**

**W08-1724 / CIP NO. 50724**

**August 6, 2008**

**ORIGINAL CONTRACT AMOUNT: \$44,751.90**

**CONTRACTOR: WATER SYSTEM DRILLING, INC.**

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
1	Mobilization	LS	1.00	\$4,500.00	\$4,500.00	1.00	\$4,500.00	\$0.00
2	Remove and Stockpile Existing Pump, Column Pipe and Power Cables	LS	1.00	\$2,500.00	\$2,500.00	1.00	\$2,500.00	\$0.00
3	Furnish Well Pump and Motor	LS	1.00	\$19,269.90	\$19,269.90	1.00	\$19,269.90	\$0.00
4	Furnish Submersible Pump Cable	LF	560.00	\$23.30	\$13,048.00	560.00	\$13,048.00	\$0.00
5	Furnish 8" Check Valves	EA	1.00	\$1,350.00	\$1,350.00	1.00	\$1,350.00	\$0.00
6	Furnish 1/4" Air Line	LF	600.00	\$0.14	\$84.00	600.00	\$84.00	\$0.00
7	Install Well Pump and Accessories	LS	1.00	\$2,500.00	\$2,500.00	1.00	\$2,500.00	\$0.00
8	Well Disinfection	LS	1.00	\$1,500.00	\$1,500.00	1.00	\$1,500.00	\$0.00
9	Change Order #1	LS	0.00	\$3,172.80	\$0.00	1.00	\$3,172.80	\$3,172.80
<b>TOTAL</b>					<b>\$44,751.90</b>		<b>\$47,924.70</b>	<b>\$3,172.80</b>

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :		\$44,751.90
CCO #1	\$0.00	NET INCREASE/(DECREASE):		\$3,172.80
	\$0.00	ADJUSTED CONTRACT PRICE:		\$47,924.70
	\$0.00	CHANGE TO DATE:		\$0.00

CONTRACTOR: (NAME), (Address)	DATE
CONSULTANT: (NAME), (COMPANY NAME)	DATE
PROJECT MANAGER: (NAME)	DATE
CITY ENGINEER: DALE TECH	DATE
MAYOR: ALAN HANKS	DATE
FINANCE: JAMES PRESTON	DATE
CONTRACT TIME CHANGE +/-: <b>+ 4</b> NEW CONTRACT TIME: <b>August 6, 2008</b>	

City Staff recommends approval of this Change Order #1F to Water System Drilling, Inc. for an increase of \$3,172.80 based on unit pricing with the following appropriation:

Initial Funding	\$44,751.90	\$0.00	\$0.00	\$0.00	\$44,751.90
Fund Type	Water Replacement	Water	Sanitary Sewer	Storm Sewer	
Department	7011	0933	0833	8911	
Line Item	4381	4381	4380	4371	
Fund	0602	0602	0604	0505	
CCO #1	\$3,172.80				\$3,172.80
					\$0.00
					\$0.00
Adjusted Funding	\$47,924.70	\$0.00	\$0.00	\$0.00	\$47,924.70

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F  
WELL NO. 6 PUMP REPLACEMENT  
W08-1724 / CIP NO. 50724  
August 6, 2008  
ORIGINAL CONTRACT AMOUNT: \$44,751.90  
CONTRACTOR: WATER SYSTEM DRILLING, INC.

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
9	Replace 42 LF of 8" Pump Column Pipe and 3 Each 8" Couplings	Two 20' lengths of existing column pipe were found to be damaged and/or corroded. These pipe segments were judged to be unacceptable for reinstallation, and the Contractor was directed to provide new materials. Contract time extended by 4 working days t

PREPARED BY: \_\_\_\_\_

DATE: \_\_\_\_\_