CHANGE ORDER AIA DOCUMENT G701

Distribution to:
OWNER
ARCHITECT
CONTRACTOR
FIELD
OTHER

PW112508-07

PROJECT: (Name, address)	City of Rapid City Parks & Recreation Department	CHANGE ORDER NUMBER: 2
(rtame, addition)	Canyon Lake Maintenance Shop GB08-1714	INITIATION DATE: 11/14/08
	2919 Canyon Lake Drive Rapid City, SD 57702	ARCHITECT'S PROJECT NO: 07 008
TO (Contractor)	:	CONTRACT FOR: \$825,705
3305 Cra	onstruction, Inc. ig Street Box 2921 y, SD 57709	CONTRACT DATE: 05/07/03
	make the following changes in this Cont	
 Provide 0 	OSB to cover exposed insulation.	\$838.00
2. Provide o	concrete floor slope at existing doc	r opening. \$896.00
3. Delete infill of existing window.		<\$243.00>
4. Delete truss painting.		<\$518.00>
5. Delete concrete valley gutter and replace with asphalt.		
6. Two additional work days due to lost weather days.		•
		\$1,303.00
Total		φ1,303.00
Total cost for Change Order is One Thousand Three Hundred Three Dollars and Zero Cents (\$1,303.00). Total change in time is zero (2) two days.		
Not valid until signed by both the Owner and Architect. Signature of the Contractor indicates his agreement herewith, including any adjustments in the contract Sum or Contact Time.		
The original Contac	÷ \$825,705.00	
Net change by prev	\$2,993.00	
The Contact Sum (Guaranteed Maximum Cost) prior to this Change Order was: \$828,698.00		
The Contact Sum (Guaranteed Maximum Cost) will be increased (decreased) (unchanged)		
by this Change Order: \$1,303.00		
The new (Contact Sum) (Guaranteed Maximum Cost) including this Change Order will be: \$830,001.00		
The new Contract time will be <u>increased</u> by <u>two days</u> . 2 days		
The Date of Substantial Completion as of the date of this Change Order therefore is December 12, 2008 .		
		Authorized:
baffuto architecttura		
ARCHITECT 623 West Boulevar	CONTRACTOR d Rapid City, SDP.O. Box 2921 Ra	OWNER oid City, SD City of Rapid City
	Address Address	Address
Address (1X/Axto alla	
BY' 11-17-0	8) BY //-/7-0	28 BY

DATE

DATE

DATE