

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #2
Holiday Inn, North Street and Farlow Avenue Water Main Reconstruction
W07-1631 / CIP NO. 50465

December 15, 2008

ORIGINAL CONTRACT AMOUNT: \$2,263,193.00

CONTRACTOR: R.C.S. Construction

PW123008-17

| LINE ITEM | DESCRIPTION | UNIT | CURRENT CONTRACT QUANTITY | UNIT PRICE | EXTENDED PRICE | ADJUSTED QUANTITY | ADJUSTED PRICE | NET CHANGE |
|-----------|--|------|---------------------------|--------------|----------------|-------------------|----------------|------------|
| 1 | MOBILIZATION | LS | 1.00 | \$114,000.00 | \$114,000.00 | 1.00 | \$114,000.00 | \$0.00 |
| 2 | CLEARING & GRUBBING, 6" +TREE | EA | 1.00 | \$547.00 | \$547.00 | 1.00 | \$547.00 | \$0.00 |
| 3 | CLEARING & GRUBBING | LS | 1.00 | \$1,700.00 | \$1,700.00 | 1.00 | \$1,700.00 | \$0.00 |
| 4 | 1" COPPER SERVICE | LF | 646.00 | \$21.00 | \$13,566.00 | 646.00 | \$13,566.00 | \$0.00 |
| 5 | 4" PVC WATER SERVICE | LF | 158.00 | \$21.00 | \$3,318.00 | 158.00 | \$3,318.00 | \$0.00 |
| 6 | 6" PVC WATER MAIN | LF | 438.00 | \$24.00 | \$10,512.00 | 438.00 | \$10,512.00 | \$0.00 |
| 7 | 8" PVC WATER MAIN | LF | 3,026.00 | \$30.00 | \$90,780.00 | 3,026.00 | \$90,780.00 | \$0.00 |
| 8 | 12" PVC WATER MAIN | LF | 923.00 | \$45.00 | \$41,535.00 | 923.00 | \$41,535.00 | \$0.00 |
| 9 | 16" PVC WATER MAIN | LF | 3,928.00 | \$67.00 | \$263,176.00 | 3,928.00 | \$263,176.00 | \$0.00 |
| 10 | 24" STEEL WATER MAIN | LF | 1,214.00 | \$237.00 | \$287,718.00 | 1,214.00 | \$287,718.00 | \$0.00 |
| 11 | 1" TAPPING SADDLE | EA | 65.00 | \$142.00 | \$9,230.00 | 65.00 | \$9,230.00 | \$0.00 |
| 12 | 1" CURB STOP & BOX | EA | 5.00 | \$257.00 | \$1,285.00 | 5.00 | \$1,285.00 | \$0.00 |
| 13 | 8" X 4" REDUCER | EA | 5.00 | \$310.00 | \$1,550.00 | 5.00 | \$1,550.00 | \$0.00 |
| 14 | 8" X 6" REDUCER | EA | 5.00 | \$323.00 | \$1,615.00 | 5.00 | \$1,615.00 | \$0.00 |
| 15 | 16" X 12" REDUCER | EA | 1.00 | \$914.00 | \$914.00 | 1.00 | \$914.00 | \$0.00 |
| 16 | 24"X16" STEEL REDUCER | EA | 2.00 | \$4,450.00 | \$8,900.00 | 2.00 | \$8,900.00 | \$0.00 |
| 17 | 6" MJ PLUG | EA | 2.00 | \$141.00 | \$282.00 | 2.00 | \$282.00 | \$0.00 |
| 18 | 8" MJ PLUG | EA | 1.00 | \$157.00 | \$157.00 | 1.00 | \$157.00 | \$0.00 |
| 19 | 16" MJ PLUG | EA | 0.00 | \$451.00 | \$0.00 | 0.00 | \$0.00 | \$0.00 |
| 20 | TEMPORARY 12" PVC WATER MAIN | LS | 1.00 | \$1,500.00 | \$1,500.00 | 1.00 | \$1,500.00 | \$0.00 |
| 21 | CONNECT TO EXISTING 24" STEEL WATER MAIN | 1.00 | 1.00 | \$5,700.00 | \$5,700.00 | 1.00 | \$5,700.00 | \$0.00 |
| 22 | 6" X 6" X 6" TEE | EA | 1.00 | \$384.00 | \$384.00 | 1.00 | \$384.00 | \$0.00 |
| 23 | 8" X 8" X 6" TEE | EA | 8.00 | \$491.00 | \$3,928.00 | 8.00 | \$3,928.00 | \$0.00 |
| 24 | 8" X 8" X 8" TEE | EA | 4.00 | \$520.00 | \$2,080.00 | 4.00 | \$2,080.00 | \$0.00 |
| 25 | 12" X 12" X 4" TEE | EA | 1.00 | \$744.00 | \$744.00 | 1.00 | \$744.00 | \$0.00 |
| 26 | 12" X 12" X 6" TEE | EA | 4.00 | \$765.00 | \$3,060.00 | 4.00 | \$3,060.00 | \$0.00 |
| 27 | 12" X 12" X 8" TEE | EA | 2.00 | \$807.00 | \$1,614.00 | 2.00 | \$1,614.00 | \$0.00 |
| 28 | 16" X 16" X 6" TEE | EA | 3.00 | \$1,500.00 | \$4,500.00 | 3.00 | \$4,500.00 | \$0.00 |
| 29 | 16" X 16" X 8" TEE | EA | 2.00 | \$1,600.00 | \$3,200.00 | 2.00 | \$3,200.00 | \$0.00 |
| 30 | 16" X 16" X 16" TEE | EA | 1.00 | \$1,940.00 | \$1,940.00 | 1.00 | \$1,940.00 | \$0.00 |
| 31 | 24" X 24" X 24" STEEL TEE | EA | 1.00 | \$6,200.00 | \$6,200.00 | 1.00 | \$6,200.00 | \$0.00 |
| 32 | 8" X 8" TAPPING SLEEVE W/VALVE AND BOX | EA | 1.00 | \$2,400.00 | \$2,400.00 | 1.00 | \$2,400.00 | \$0.00 |
| 33 | 16" X 8" TAPPING SLEEVE W/VALVE AND BOX | EA | 1.00 | \$3,130.00 | \$3,130.00 | 1.00 | \$3,130.00 | \$0.00 |
| 34 | 24" X 12" TAPPING SLEEVE W/VALVE AND BOX | EA | 1.00 | \$6,100.00 | \$6,100.00 | 1.00 | \$6,100.00 | \$0.00 |
| 35 | 20" X 16" TAPPING SLEEVE W/VALVE AND BOX | EA | 1.00 | \$13,000.00 | \$13,000.00 | 1.00 | \$13,000.00 | \$0.00 |
| 36 | 4" 45 DEGREE BEND | EA | 9.00 | \$186.00 | \$1,674.00 | 9.00 | \$1,674.00 | \$0.00 |
| 37 | 6" 45 DEGREE BEND | EA | 12.00 | \$228.00 | \$2,736.00 | 12.00 | \$2,736.00 | \$0.00 |
| 38 | 6" 90 DEGREE BEND | EA | 1.00 | \$239.00 | \$239.00 | 1.00 | \$239.00 | \$0.00 |


| LINE ITEM | DESCRIPTION | UNIT | CURRENT CONTRACT QUANTITY | UNIT PRICE | EXTENDED PRICE | ADJUSTED QUANTITY | ADJUSTED PRICE | NET CHANGE |
|-----------|---|------|---------------------------|-------------|----------------|-------------------|----------------|------------|
| 39 | 8" 11.25 DEGREE BEND | EA | 3.00 | \$328.00 | \$984.00 | 3.00 | \$984.00 | \$0.00 |
| 40 | 8" 22.5 DEGREE BEND | EA | 4.00 | \$333.00 | \$1,332.00 | 4.00 | \$1,332.00 | \$0.00 |
| 41 | 8" 45 DEGREE BEND | EA | 15.00 | \$332.00 | \$4,980.00 | 15.00 | \$4,980.00 | \$0.00 |
| 42 | 8" 90 DEGREE BEND | EA | 2.00 | \$350.00 | \$700.00 | 2.00 | \$700.00 | \$0.00 |
| 43 | 12" 11.25 DEGREE BEND | EA | 1.00 | \$554.00 | \$554.00 | 1.00 | \$554.00 | \$0.00 |
| 44 | 12" 45 DEGREE BEND | EA | 4.00 | \$560.00 | \$2,240.00 | 4.00 | \$2,240.00 | \$0.00 |
| 45 | 16" 11.25 DEGREE BEND | EA | 2.00 | \$1,150.00 | \$2,300.00 | 2.00 | \$2,300.00 | \$0.00 |
| 46 | 16" 22.5 DEGREE BEND | EA | 4.00 | \$1,150.00 | \$4,600.00 | 4.00 | \$4,600.00 | \$0.00 |
| 47 | 16" 45 DEGREE BEND | EA | 2.00 | \$1,145.00 | \$2,290.00 | 2.00 | \$2,290.00 | \$0.00 |
| 48 | 24" 11.25 DEGREE STEEL BEND | EA | 2.00 | \$2,760.00 | \$5,520.00 | 2.00 | \$5,520.00 | \$0.00 |
| 49 | 24" 22.5 DEGREE STEEL BEND | EA | 3.00 | \$2,760.00 | \$8,280.00 | 3.00 | \$8,280.00 | \$0.00 |
| 50 | 24" 45 DEGREE STEEL BEND | EA | 5.00 | \$4,100.00 | \$20,500.00 | 5.00 | \$20,500.00 | \$0.00 |
| 51 | 8" X 8" CROSS | EA | 2.00 | \$675.00 | \$1,350.00 | 2.00 | \$1,350.00 | \$0.00 |
| 52 | 4" GATE VALVE W/BOX | EA | 1.00 | \$1,840.00 | \$1,840.00 | 1.00 | \$1,840.00 | \$0.00 |
| 53 | 6" GATE VALVE W/ BOX | EA | 3.00 | \$3,000.00 | \$9,000.00 | 3.00 | \$9,000.00 | \$0.00 |
| 54 | 8" GATE VALVE W/ BOX | EA | 25.00 | \$1,864.00 | \$46,600.00 | 25.00 | \$46,600.00 | \$0.00 |
| 55 | 12" GATE VALVE W/BOX | EA | 4.00 | \$2,650.00 | \$10,600.00 | 4.00 | \$10,600.00 | \$0.00 |
| 56 | 16" GATE VALVE & BOX | EA | 9.00 | \$6,760.00 | \$60,840.00 | 9.00 | \$60,840.00 | \$0.00 |
| 57 | 24" BUTTERFLY VALVE & BOX | EA | 2.00 | \$12,400.00 | \$24,800.00 | 2.00 | \$24,800.00 | \$0.00 |
| 58 | AIR RELEASE VALVE W/60" MANHOLE AND COVER | EA | 2.00 | \$8,500.00 | \$17,000.00 | 2.00 | \$17,000.00 | \$0.00 |
| 59 | FIRE HYDRANT W/AUX VALVE, BOX & LEAD | EA | 12.00 | \$3,500.00 | \$42,000.00 | 12.00 | \$42,000.00 | \$0.00 |
| 60 | REMOVE & SALVAGE FIRE HYDRANT & AUX VALVE | EA | 5.00 | \$206.00 | \$1,030.00 | 5.00 | \$1,030.00 | \$0.00 |
| 61 | CONNECT TO EXISTING WATER MAIN | EA | 18.00 | \$390.00 | \$7,020.00 | 18.00 | \$7,020.00 | \$0.00 |
| 62 | WATER MAIN ENCASEMENT | LF | 385.00 | \$35.00 | \$13,475.00 | 385.00 | \$13,475.00 | \$0.00 |
| 63 | WATER MAIN INSULATION | SF | 40.00 | \$2.00 | \$80.00 | 40.00 | \$80.00 | \$0.00 |
| 64 | WATER SERVICE RECONNECTION | EA | 65.00 | \$188.00 | \$12,220.00 | 65.00 | \$12,220.00 | \$0.00 |
| 65 | 30" STEEL PIPE CASING & BORE | LF | 120.00 | \$520.00 | \$62,400.00 | 120.00 | \$62,400.00 | \$0.00 |
| 66 | CATHODIC PROTECTION | LS | 1.00 | \$65,800.00 | \$65,800.00 | 1.00 | \$65,800.00 | \$0.00 |
| 67 | CATHODIC PROTECTION TEST STATION | EA | 9.00 | \$270.00 | \$2,430.00 | 9.00 | \$2,430.00 | \$0.00 |
| 68 | CONTROLLED LOW STRENGTH BACKFILL MATERIAL | CY | 18.50 | \$120.00 | \$2,220.00 | 18.50 | \$2,220.00 | \$0.00 |
| 69 | AASHTO T-180 SOIL TEST | EA | 8.00 | \$150.00 | \$1,200.00 | 8.00 | \$1,200.00 | \$0.00 |
| 70 | IMPORTED BACKFILL MATERIAL | CY | 0.00 | \$13.00 | \$0.00 | 0.00 | \$0.00 | \$0.00 |
| 71 | TYPE I GRANULAR BACKFILL | T | 0.00 | \$16.00 | \$0.00 | 0.00 | \$0.00 | \$0.00 |
| 72 | TYPE II FOUNDATION MATERIAL | T | 0.00 | \$18.00 | \$0.00 | 0.00 | \$0.00 | \$0.00 |
| 73 | REMOVE ASPHALT CONCRETE PAVEMENT | SY | 8,985.00 | \$2.00 | \$17,970.00 | 8,985.00 | \$17,970.00 | \$0.00 |
| 74 | REMOVE CONCRETE APPROACH PAVEMENT | SY | 50.00 | \$2.00 | \$100.00 | 50.00 | \$100.00 | \$0.00 |
| 75 | REMOVE CONCRETE CURB AND GUTTER | LF | 517.00 | \$2.00 | \$1,034.00 | 517.00 | \$1,034.00 | \$0.00 |
| 76 | REMOVE CONCRETE FILLET & PAN | SY | 250.00 | \$2.00 | \$500.00 | 250.00 | \$500.00 | \$0.00 |
| 77 | REMOVE CONCRETE PAVEMENT | SY | 395.00 | \$3.00 | \$1,185.00 | 395.00 | \$1,185.00 | \$0.00 |
| 78 | REMOVE CONCRETE SIDEWALK | SF | 937.00 | \$2.00 | \$1,874.00 | 937.00 | \$1,874.00 | \$0.00 |
| 79 | REMOVE AND RESET SIGN | EA | 7.00 | \$60.00 | \$420.00 | 7.00 | \$420.00 | \$0.00 |
| 80 | TEMPORARY GRAVEL SURFACING | T | 236.10 | \$13.00 | \$3,069.30 | 236.10 | \$3,069.30 | \$0.00 |
| 81 | AGGREGATE BASE COURSE | T | 3,178.00 | \$17.00 | \$54,026.00 | 3,178.00 | \$54,026.00 | \$0.00 |
| 82 | TEMPORARY COLD MIX ASPHALT CONCRETE | T | 11.36 | \$115.00 | \$1,306.40 | 11.36 | \$1,306.40 | \$0.00 |


| LINE ITEM | DESCRIPTION | UNIT | CURRENT CONTRACT QUANTITY | UNIT PRICE | EXTENDED PRICE | ADJUSTED QUANTITY | ADJUSTED PRICE | NET CHANGE |
|-----------|--|------|---------------------------|-------------|----------------|-------------------|----------------|------------|
| 83 | ASPHALT CONCRETE, CLASS G, TYPE 1 | T | 2,536.52 | \$90.00 | \$228,286.80 | 2,536.52 | \$228,286.80 | \$0.00 |
| 84 | CONCRETE APPROACH PAVEMENT, 6" | SY | 24.00 | \$48.00 | \$1,152.00 | 24.00 | \$1,152.00 | \$0.00 |
| 85 | CONCRETE DRIVEWAY PAVEMENT, 6" | SY | 31.00 | \$48.00 | \$1,488.00 | 31.00 | \$1,488.00 | \$0.00 |
| 86 | CONCRETE CURB & GUTTER, TYPE B66 | LF | 517.00 | \$14.00 | \$7,238.00 | 517.00 | \$7,238.00 | \$0.00 |
| 87 | CONCRETE FILLET & PAN (REINFORCED), 6" | SY | 250.00 | \$49.00 | \$12,250.00 | 250.00 | \$12,250.00 | \$0.00 |
| 88 | CONCRETE SIDEWALK, 4" | SF | 937.00 | \$5.00 | \$4,685.00 | 937.00 | \$4,685.00 | \$0.00 |
| 89 | FULL DEPTH PCC PAVEMENT REPAIR | SY | 301.00 | \$73.00 | \$21,973.00 | 301.00 | \$21,973.00 | \$0.00 |
| 90 | DETECTABLE WARNING SURFACE | SF | 70.00 | \$36.00 | \$2,520.00 | 70.00 | \$2,520.00 | \$0.00 |
| 91 | EROSION & WATER POLLUTION CONTROL PLAN | EA | 1.00 | \$19,000.00 | \$19,000.00 | 1.00 | \$19,000.00 | \$0.00 |
| 92 | TEMPORARY EROSION CONTROL | LS | 1.00 | \$3,344.00 | \$3,344.00 | 1.00 | \$3,344.00 | \$0.00 |
| 93 | HAULING AND PLACING COMPOST | CY | 14.00 | \$7.00 | \$98.00 | 14.00 | \$98.00 | \$0.00 |
| 94 | SEEDING, FERTILIZING, MULCHING | SY | 4,222.00 | \$2.00 | \$8,444.00 | 4,222.00 | \$8,444.00 | \$0.00 |
| 95 | SODDING | SY | 1,041.80 | \$5.00 | \$5,209.00 | 1,041.80 | \$5,209.00 | \$0.00 |
| 96 | CONTRACTOR FURNISHED STAKING | LS | 1.00 | \$16,000.00 | \$16,000.00 | 1.00 | \$16,000.00 | \$0.00 |
| 97 | TRAFFIC CONTROL PLAN | LS | 1.00 | \$3,000.00 | \$3,000.00 | 1.00 | \$3,000.00 | \$0.00 |
| 98 | TRAFFIC CONTROL | LS | 1.00 | \$31,000.00 | \$31,000.00 | 1.00 | \$31,000.00 | \$0.00 |
| 99 | INCIDENTAL WORK | LS | 1.00 | \$60,000.00 | \$60,000.00 | 1.00 | \$60,000.00 | \$0.00 |
| 100 | ABANDON EXISTING WATER TRANSMISSION MAIN | LS | 1.00 | \$33,000.00 | \$33,000.00 | 1.00 | \$33,000.00 | \$0.00 |
| 118 | 1" COPPER SERVICE | LF | 77.00 | \$22.00 | \$1,694.00 | 77.00 | \$1,694.00 | \$0.00 |
| 119 | 6" PVC WATER MAIN | LF | 15.00 | \$21.00 | \$315.00 | 15.00 | \$315.00 | \$0.00 |
| 120 | 16" PVC WATER MAIN | LF | 388.00 | \$67.00 | \$25,996.00 | 388.00 | \$25,996.00 | \$0.00 |
| 121 | 1" TAPPING SADDLE | EA | 3.00 | \$226.00 | \$678.00 | 3.00 | \$678.00 | \$0.00 |
| 122 | 8" X 6" REDUCER | EA | 0.00 | \$323.00 | \$0.00 | 0.00 | \$0.00 | \$0.00 |
| 123 | 16" X 16" X 6" TEE | EA | 1.00 | \$1,500.00 | \$1,500.00 | 1.00 | \$1,500.00 | \$0.00 |
| 124 | 16" X 16" X 8" TEE | EA | 1.00 | \$1,625.00 | \$1,625.00 | 1.00 | \$1,625.00 | \$0.00 |
| 125 | 16" MJ PLUG | EA | 0.00 | \$520.00 | \$0.00 | 0.00 | \$0.00 | \$0.00 |
| 126 | 16" GATE VALVE & BOX | EA | 2.00 | \$6,800.00 | \$13,600.00 | 2.00 | \$13,600.00 | \$0.00 |
| 127 | FIRE HYDRANT W/AUX VALVE, BOX & LEAD | EA | 1.00 | \$3,450.00 | \$3,450.00 | 1.00 | \$3,450.00 | \$0.00 |
| 128 | CONNECT TO EXISTING WATER MAIN | EA | 1.00 | \$343.00 | \$343.00 | 1.00 | \$343.00 | \$0.00 |
| 129 | WATER SERVICE RECONNECTION | EA | 3.00 | \$188.00 | \$564.00 | 3.00 | \$564.00 | \$0.00 |
| 130 | CATHODIC PROTECTION | LS | 1.00 | \$3,350.00 | \$3,350.00 | 1.00 | \$3,350.00 | \$0.00 |
| 131 | CATHODIC PROTECTION TEST STATION | EA | 1.00 | \$560.00 | \$560.00 | 1.00 | \$560.00 | \$0.00 |
| 132 | REMOVE ASPHALT CONCRETE PAVEMENT | SY | 496.00 | \$2.00 | \$992.00 | 496.00 | \$992.00 | \$0.00 |
| 133 | REMOVE CONCRETE APPROACH PAVEMENT | SY | 5.00 | \$2.00 | \$10.00 | 5.00 | \$10.00 | \$0.00 |
| 134 | REMOVE CONCRETE CURB AND GUTTER | LF | 82.00 | \$2.00 | \$164.00 | 82.00 | \$164.00 | \$0.00 |
| 135 | REMOVE CONCRETE SIDEWALK | SF | 313.00 | \$2.00 | \$626.00 | 313.00 | \$626.00 | \$0.00 |
| 136 | AGGREGATE BASE COURSE | T | 177.00 | \$17.00 | \$3,009.00 | 177.00 | \$3,009.00 | \$0.00 |
| 137 | ASPHALT CONCRETE, CLASS G, TYPE 1 | T | 137.00 | \$90.00 | \$12,330.00 | 137.00 | \$12,330.00 | \$0.00 |
| 138 | CONCRETE APPROACH PAVEMENT, 6" | SY | 5.00 | \$48.00 | \$240.00 | 5.00 | \$240.00 | \$0.00 |
| 139 | CONCRETE CURB & GUTTER, TYPE B66 | LF | 82.00 | \$14.00 | \$1,148.00 | 82.00 | \$1,148.00 | \$0.00 |
| 140 | CONCRETE SIDEWALK, 4" | SF | 313.00 | \$5.00 | \$1,565.00 | 313.00 | \$1,565.00 | \$0.00 |
| 141 | DETECTABLE WARNING SURFACE | SF | 8.00 | \$35.00 | \$280.00 | 8.00 | \$280.00 | \$0.00 |
| 142 | TEMPORARY EROSION CONTROL | LS | 1.00 | \$2,400.00 | \$2,400.00 | 1.00 | \$2,400.00 | \$0.00 |
| 143 | SODDING | SY | 29.00 | \$5.00 | \$145.00 | 29.00 | \$145.00 | \$0.00 |


| LINE ITEM | DESCRIPTION | UNIT | CURRENT CONTRACT QUANTITY | UNIT PRICE | EXTENDED PRICE | ADJUSTED QUANTITY | ADJUSTED PRICE | NET CHANGE |
|-----------|--|------|---------------------------|-------------|----------------|-------------------|----------------|------------|
| 144 | CONTRACTOR FURNISHED STAKING | LS | 1.00 | \$720.00 | \$720.00 | 1.00 | \$720.00 | \$0.00 |
| 145 | TRAFFIC CONTROL PLAN | LS | 1.00 | \$360.00 | \$360.00 | 1.00 | \$360.00 | \$0.00 |
| 146 | TRAFFIC CONTROL | LS | 1.00 | \$1,200.00 | \$1,200.00 | 1.00 | \$1,200.00 | \$0.00 |
| 147 | 1" COPPER SERVICE | LF | 17.00 | \$22.00 | \$374.00 | 17.00 | \$374.00 | \$0.00 |
| 148 | 6" PVC WATER MAIN | LF | 6.00 | \$20.00 | \$120.00 | 6.00 | \$120.00 | \$0.00 |
| 149 | 8" PVC WATER MAIN | LF | 49.00 | \$26.00 | \$1,274.00 | 49.00 | \$1,274.00 | \$0.00 |
| 150 | 16" PVC WATER MAIN | LF | 657.00 | \$67.00 | \$44,019.00 | 657.00 | \$44,019.00 | \$0.00 |
| 151 | 1" TAPPING SADDLE | EA | 1.00 | \$226.00 | \$226.00 | 1.00 | \$226.00 | \$0.00 |
| 152 | 8" X 6" REDUCER | EA | 0.00 | \$323.00 | \$0.00 | 0.00 | \$0.00 | \$0.00 |
| 153 | 8" X 8" X 6" TEE | EA | 1.00 | \$455.00 | \$455.00 | 1.00 | \$455.00 | \$0.00 |
| 154 | 16" X 16" X 6" TEE | EA | 1.00 | \$1,500.00 | \$1,500.00 | 1.00 | \$1,500.00 | \$0.00 |
| 155 | 16" X 16" X 8" TEE | EA | 2.00 | \$1,625.00 | \$3,250.00 | 2.00 | \$3,250.00 | \$0.00 |
| 156 | 6" 45 DEGREE BEND | EA | 2.00 | \$300.00 | \$600.00 | 2.00 | \$600.00 | \$0.00 |
| 157 | 16" 11.25 DEGREE BEND | EA | 1.00 | \$1,226.00 | \$1,226.00 | 1.00 | \$1,226.00 | \$0.00 |
| 158 | 8" MJ PLUG | EA | 1.00 | \$200.00 | \$200.00 | 1.00 | \$200.00 | \$0.00 |
| 159 | 16" MJ PLUG | EA | 0.00 | \$600.00 | \$0.00 | 0.00 | \$0.00 | \$0.00 |
| 160 | 6" GATE VALVE W/ BOX | EA | 1.00 | \$1,550.00 | \$1,550.00 | 1.00 | \$1,550.00 | \$0.00 |
| 161 | 8" GATE VALVE W/ BOX | EA | 2.00 | \$1,865.00 | \$3,730.00 | 2.00 | \$3,730.00 | \$0.00 |
| 162 | 16" GATE VALVE & BOX | EA | 2.00 | \$7,000.00 | \$14,000.00 | 2.00 | \$14,000.00 | \$0.00 |
| 163 | FIRE HYDRANT W/AUX VALVE, BOX & LEAD | EA | 1.00 | \$3,500.00 | \$3,500.00 | 1.00 | \$3,500.00 | \$0.00 |
| 164 | CONNECT TO EXISTING WATER MAIN | EA | 2.00 | \$370.00 | \$740.00 | 2.00 | \$740.00 | \$0.00 |
| 165 | WATER MAIN ENCASEMENT | LF | 21.00 | \$35.00 | \$735.00 | 21.00 | \$735.00 | \$0.00 |
| 166 | WATER SERVICE RECONNECTION | EA | 1.00 | \$188.00 | \$188.00 | 1.00 | \$188.00 | \$0.00 |
| 167 | CATHODIC PROTECTION | LS | 1.00 | \$5,250.00 | \$5,250.00 | 1.00 | \$5,250.00 | \$0.00 |
| 168 | REMOVE ASPHALT CONCRETE PAVEMENT | SY | 919.00 | \$2.00 | \$1,838.00 | 919.00 | \$1,838.00 | \$0.00 |
| 169 | REMOVE CONCRETE CURB AND GUTTER | LF | 31.00 | \$2.00 | \$62.00 | 31.00 | \$62.00 | \$0.00 |
| 170 | REMOVE CONCRETE FILLET & PAN | SY | 9.00 | \$2.00 | \$18.00 | 9.00 | \$18.00 | \$0.00 |
| 171 | REMOVE CONCRETE SIDEWALK | SF | 80.00 | \$2.00 | \$160.00 | 80.00 | \$160.00 | \$0.00 |
| 172 | AGGREGATE BASE COURSE | T | 313.00 | \$17.00 | \$5,321.00 | 313.00 | \$5,321.00 | \$0.00 |
| 173 | ASPHALT CONCRETE, CLASS G, TYPE 1 | T | 263.00 | \$90.00 | \$23,670.00 | 263.00 | \$23,670.00 | \$0.00 |
| 174 | CONCRETE CURB & GUTTER, TYPE B66 | LF | 31.00 | \$14.00 | \$434.00 | 31.00 | \$434.00 | \$0.00 |
| 175 | CONCRETE FILLET & PAN (REINFORCED), 6" | SY | 9.00 | \$50.00 | \$450.00 | 9.00 | \$450.00 | \$0.00 |
| 176 | CONCRETE SIDEWALK, 4" | SF | 80.00 | \$5.00 | \$400.00 | 80.00 | \$400.00 | \$0.00 |
| 177 | TEMPORARY EROSION CONTROL | LS | 1.00 | \$2,100.00 | \$2,100.00 | 1.00 | \$2,100.00 | \$0.00 |
| 178 | SODDING | SY | 111.00 | \$5.00 | \$555.00 | 111.00 | \$555.00 | \$0.00 |
| 179 | CONTRACTOR FURNISHED STAKING | LS | 1.00 | \$1,140.00 | \$1,140.00 | 1.00 | \$1,140.00 | \$0.00 |
| 180 | TRAFFIC CONTROL PLAN | LS | 1.00 | \$360.00 | \$360.00 | 1.00 | \$360.00 | \$0.00 |
| 181 | TRAFFIC CONTROL | LS | 1.00 | \$1,200.00 | \$1,200.00 | 1.00 | \$1,200.00 | \$0.00 |
| 182 | 6" PVC WATER MAIN | LF | 14.00 | \$21.00 | \$294.00 | 14.00 | \$294.00 | \$0.00 |
| 183 | 16" PVC WATER MAIN | LF | 538.00 | \$67.00 | \$36,046.00 | 538.00 | \$36,046.00 | \$0.00 |
| 184 | 16" X 16" X 6" TEE | EA | 1.00 | \$1,500.00 | \$1,500.00 | 1.00 | \$1,500.00 | \$0.00 |
| 185 | 18" X 16" TAPPING SLEEVE W/VALVE AND BOX | EA | 1.00 | \$12,500.00 | \$12,500.00 | 1.00 | \$12,500.00 | \$0.00 |
| 186 | 16" 11.25 DEGREE BEND | EA | 2.00 | \$1,150.00 | \$2,300.00 | 2.00 | \$2,300.00 | \$0.00 |
| 187 | 16" 22.5 DEGREE BEND | EA | 0.00 | \$1,150.00 | \$0.00 | 0.00 | \$0.00 | \$0.00 |


| LINE ITEM | DESCRIPTION | UNIT | CURRENT CONTRACT QUANTITY | UNIT PRICE | EXTENDED PRICE | ADJUSTED QUANTITY | ADJUSTED PRICE | NET CHANGE |
|--------------|--|------|---------------------------|------------|-----------------------|-----------------------|----------------------|---------------|
| 188 | 16" 45 DEGREE BEND | EA | 2.00 | \$1,145.00 | \$2,290.00 | 2.00 | \$2,290.00 | \$0.00 |
| 189 | FIRE HYDRANT W/AUX VALVE, BOX & LEAD | EA | 1.00 | \$3,540.00 | \$3,540.00 | 1.00 | \$3,540.00 | \$0.00 |
| 190 | 30" STEEL PIPE CASING & BORE | LF | 50.00 | \$636.00 | \$31,800.00 | 50.00 | \$31,800.00 | \$0.00 |
| 191 | CATHODIC PROTECTION | LS | 1.00 | \$5,000.00 | \$5,000.00 | 1.00 | \$5,000.00 | \$0.00 |
| 192 | CATHODIC PROTECTION TEST STATION | EA | 1.00 | \$230.00 | \$230.00 | 1.00 | \$230.00 | \$0.00 |
| 193 | REMOVE ASPHALT CONCRETE PAVEMENT | SY | 2,038.00 | \$2.00 | \$4,076.00 | 2,038.00 | \$4,076.00 | \$0.00 |
| 194 | REMOVE CONCRETE CURB AND GUTTER | LF | 8.00 | \$2.00 | \$16.00 | 8.00 | \$16.00 | \$0.00 |
| 195 | REMOVE CONCRETE FILLET & PAN | SY | 16.00 | \$2.00 | \$32.00 | 16.00 | \$32.00 | \$0.00 |
| 196 | REMOVE CONCRETE SIDEWALK | SF | 40.00 | \$2.00 | \$80.00 | 40.00 | \$80.00 | \$0.00 |
| 197 | AGGREGATE BASE COURSE | T | 564.40 | \$17.00 | \$9,594.80 | 564.40 | \$9,594.80 | \$0.00 |
| 198 | ASPHALT CONCRETE, CLASS G, TYPE 1 | T | 354.75 | \$90.00 | \$31,927.50 | 354.75 | \$31,927.50 | \$0.00 |
| 199 | CONCRETE CURB & GUTTER, TYPE B66 | LF | 8.00 | \$14.00 | \$112.00 | 8.00 | \$112.00 | \$0.00 |
| 200 | CONCRETE FILLET & PAN (REINFORCED), 6" | SY | 16.00 | \$50.00 | \$800.00 | 16.00 | \$800.00 | \$0.00 |
| 201 | CONCRETE SIDEWALK, 4" | SF | 40.00 | \$5.00 | \$200.00 | 40.00 | \$200.00 | \$0.00 |
| 202 | DETECTABLE WARNING SURFACE | SF | 8.00 | \$35.00 | \$280.00 | 8.00 | \$280.00 | \$0.00 |
| 203 | TEMPORARY EROSION CONTROL | LS | 1.00 | \$2,200.00 | \$2,200.00 | 1.00 | \$2,200.00 | \$0.00 |
| 204 | SODDING | SY | 8.00 | \$5.00 | \$40.00 | 8.00 | \$40.00 | \$0.00 |
| 205 | CONTRACTOR FURNISHED STAKING | LS | 1.00 | \$840.00 | \$840.00 | 1.00 | \$840.00 | \$0.00 |
| 206 | TRAFFIC CONTROL PLAN | LS | 1.00 | \$360.00 | \$360.00 | 1.00 | \$360.00 | \$0.00 |
| 207 | TRAFFIC CONTROL | LS | 1.00 | \$1,200.00 | \$1,200.00 | 1.00 | \$1,200.00 | \$0.00 |
| 208 | REMOVE GATE VALVE AND REPAIR MAIN | EA | 1.00 | \$529.80 | \$529.80 | 1.00 | \$529.80 | \$0.00 |
| 209 | LIQUIDATED DAMAGES (PHASE I) *JUNE 20-JULY 31 | DAY | 0.00 | (\$800.00) | \$0.00 | 31.00 | (\$24,800.00) | (\$24,800.00) |
| 210 | LIQUIDATED DAMAGES (PHASE II) *AUG 7-AUG 8 | DAY | 0.00 | (\$650.00) | \$0.00 | 2.00 | (\$1,300.00) | (\$1,300.00) |
| TOTAL | | | | | \$2,238,568.60 | \$2,212,468.60 | (\$26,100.00) | |

| | | | | |
|------------------------------------|---------------|--|---------------------------------|----------------|
| C.C.O. HISTORY INCREASE/(DECREASE) | | | PRIOR ADJUSTED CONTRACT PRICE : | \$2,238,568.60 |
| CCO #1 | (\$24,624.40) | | NET INCREASE/(DECREASE): | (\$26,100.00) |
| CCO #2 | (\$26,100.00) | | ADJUSTED CONTRACT PRICE: | \$2,212,468.60 |
| | | | CHANGE TO DATE: | (\$50,724.40) |


 CONTRACTOR: R.C.S. CONSTRUCTION, INC. P.O. BOX 9337 RAPID CITY SD 57709 12-16-08
DATE


 CONSULTANT: DAVE MUCK, FERBER ENGINEERING CO. 12-16-08
DATE


 CITY PROJECT MANAGER: KLARE SCHROEDER 12/16/08
DATE


 CITY ENGINEER: DALE TECH 12-17-08
DATE

MAYOR: ALAN HANKS DATE

FINANCE: JAMES PRESTON DATE


CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: Days

City Staff recommends approval of this Change Order #1 to R.C.S. Construction, Inc for a decrease of \$26,100.00 based on unit pricing with the following appropriation:

| Initial Funding | \$0.00 | \$2,263,193.00 | \$0.00 | \$0.00 | \$2,263,193.00 |
|------------------|---------|----------------|----------------|-------------|----------------|
| Fund Type | Streets | Water | Sanitary Sewer | Storm Sewer | |
| Department | 8910 | 0933 | 833 | 8911 | |
| Line Item | 4370 | 4381 | 4380 | 4371 | |
| Fund | 0505 | 0602 | 604 | 505 | |
| CCO #1 | \$0.00 | (\$24,624.40) | \$0.00 | \$0.00 | (\$24,624.40) |
| CCO #2 | \$0.00 | (\$26,100.00) | \$0.00 | \$0.00 | (\$26,100.00) |
| Adjusted Funding | \$0.00 | \$2,212,468.60 | \$0.00 | \$0.00 | \$2,212,468.60 |

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #2
Holiday Inn, North Street and Farlow Avenue Water Main Reconstruction
W07-1631 / CIP NO. 50465
December 15, 2008
ORIGINAL CONTRACT AMOUNT: \$2,263,193.00
CONTRACTOR: R.C.S. Construction

| LINE ITEM | DESCRIPTION | REASON FOR CHANGE |
|-----------|---|-------------------|
| 209 | LIQUIDATED DAMAGES (PHASE I) *JUNE 20-JULY 31 | Final quantity. |
| 210 | LIQUIDATED DAMAGES (PHASE II) *AUG 7-AUG 8 | Final quantity. |

PREPARED BY: 
CONCURRENCE BY: _____

DATE: 12/10/08
DATE: _____