

**CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER**

PROJECT NAME: EAST NORTH STREET OVERLAY

PROJECT NO: ST08-1784

CONTRACTOR: SIMON CONTRACTORS OF SD, INC




ORIGINAL CONTRACT AMOUNT: \$227,632.55

CHANGE ORDER NO: 1

DATE: April 22, 2009

Description: This is a no-cost Change Order to allow all of the Asphalt Milling operations to be done at one time, to allow the side streets to be closed during the day with Traffic Control and Detour Routes in place, and to move the Project completion date from June 12, 2009 to May 22, 2009.

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$227,632.55
CCO #1	\$0.00	NET INCREASE/(DECREASE):	\$0.00
	\$0.00	ADJUSTED CONTRACT PRICE:	\$227,632.55
	\$0.00	CHANGE TO DATE:	\$0.00

	4/22/09
CONTRACTOR: Simon Contractors of SD, Inc; PO Box 397; Rapid City, SD 57709-0397	DATE
	4/22/09
PROJECT MANAGER: KLARE SCHROEDER	DATE
	4-22-09
CITY ENGINEER: DALE TECH	DATE
_____ MAYOR: ALAN HANKS	DATE
_____ FINANCE: JAMES PRESTON	DATE
CONTRACT TIME CHANGE +/-: -21 Calendar Days NEW CONTRACT COMPLETION DATE: May 22, 2009	

City Staff recommends approval of this no-cost Change Order #1 to Simon Contractors of SD, Inc.