




**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #2F**  
**ADA COMPLIANCE PROJECT**  
**ADA09-1781 / CIP NO. 50761**  
**SEPTEMBER 1, 2009**  
**ORIGINAL CONTRACT AMOUNT: \$37,390.35**  
**CONTRACTOR: KRM CONCRETE**

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
1	MOBILIZATION	LS	1.00	\$700.00	\$700.00	1.00	\$700.00	\$0.00
2	GRAVEL CUSHION	T	15.00	\$22.00	\$330.00	0.00	\$0.00	(\$330.00)
3	INSTALL #5 STEEL BAR IN	EA	20.00	\$4.50	\$90.00	9.00	\$40.50	(\$49.50)
4	REMOVE AND REPLACE CURB &	LF	178.00	\$22.00	\$3,916.00	178.00	\$3,916.00	\$0.00
5	REMOVE CONCRETE SIDEWALK	SF	1,063.20	\$2.00	\$2,126.40	1,063.20	\$2,126.40	\$0.00
6	CONCRETE SIDEWALK, 4"	SF	1,063.20	\$4.25	\$4,518.60	1,063.20	\$4,518.60	\$0.00
7	SPALL REPAIR	SF	2.15	\$20.00	\$43.00	2.15	\$43.00	\$0.00
8	INSTALL DETECTABLE WARNING	SF	248.00	\$25.75	\$6,386.00	248.00	\$6,386.00	\$0.00
9	TRAFFIC CONTROL PLAN	LS	1.00	\$540.00	\$540.00	1.00	\$540.00	\$0.00
10	TRAFFIC CONTROL	LS	1.00	\$1,300.00	\$1,300.00	1.00	\$1,300.00	\$0.00
11	TYPE B ADV WARNING ARROW	EA	2.00	\$108.00	\$216.00	2.00	\$216.00	\$0.00
12	PAVEMENT MARKING PAINT, 4"	LF	0.00	\$0.85	\$0.00	0.00	\$0.00	\$0.00
13	PAVEMENT MARKING PAINT, 12"	LF	0.00	\$1.05	\$0.00	0.00	\$0.00	\$0.00
14	12" GROOVE	LF	0.00	\$3.25	\$0.00	0.00	\$0.00	\$0.00
15	PAVEMENT MARKING TAPE, 12"	LF	0.00	\$10.80	\$0.00	0.00	\$0.00	\$0.00
16	EROSION CONTROL	LS	0.00	\$1,100.00	\$0.00	0.00	\$0.00	\$0.00
17	FLAGGING	HR	0.00	\$18.00	\$0.00	0.00	\$0.00	\$0.00
18	INCIDENTAL WORK	LS	1.00	\$1,000.00	\$1,000.00	1.00	\$1,000.00	\$0.00
	<b>TOTAL BASE BID</b>				\$21,166.00		\$20,786.50	(\$379.50)
	<b>ALTERNATE 1</b>							
19	GRAVEL CUSHION	TON	1.00	\$22.00	\$22.00	1.00	\$22.00	\$0.00
20	CONCRETE	SF	0.00	\$4.50	\$0.00	0.00	\$0.00	\$0.00
21	GUTTER	LF	39.20	\$22.00	\$862.40	39.20	\$862.40	\$0.00
22	REMOVE CONCRETE SIDEWALK	SF	200.00	\$2.00	\$400.00	200.00	\$400.00	\$0.00
23	CONCRETE SIDEWALK, 4"	SF	200.00	\$4.25	\$850.00	200.00	\$850.00	\$0.00
24	SPALL REPAIR	SF	1.28	\$20.00	\$25.60	1.28	\$25.60	\$0.00
25	PANELS	EA	128.00	\$25.75	\$3,296.00	128.00	\$3,296.00	\$0.00
26	TRAFFIC CONTROL	LS	1.00	\$500.00	\$500.00	1.00	\$500.00	\$0.00

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
27	PANEL	EA	1.00	\$108.00	\$108.00	1.00	\$108.00	\$0.00
28	PAVEMENT MARKING PAINT, 4"	LF	0.00	\$10.25	\$0.00	0.00	\$0.00	\$0.00
29	PAVEMENT MARKING PAINT, 12"	LF	0.00	\$5.25	\$0.00	0.00	\$0.00	\$0.00
30	12" GROOVE	LF	0.00	5.25	\$0.00	0.00	\$0.00	\$0.00
31	PAVEMENT MARKING TAPE, 12"	LF	0.00	10.25	\$0.00	0.00	\$0.00	\$0.00
32	EROSION CONTROL	LS	0.00	400.00	\$0.00	0.00	\$0.00	\$0.00
33	FLAGGING	HR	0.00	18.00	\$0.00	0.00	\$0.00	\$0.00
	<b>TOTAL ALTERNATE 1</b>				\$6,064.00		\$6,064.00	\$0.00
	<b>ALTERNATE 2</b>							
34	GRAVEL CUSHION	T	0.00	22.00	\$0.00	0.00	\$0.00	\$0.00
35	CONCRETE	EA	0.00	4.50	\$0.00	0.00	\$0.00	\$0.00
36	REMOVE CONCRETE SIDEWALK	SF	0.00	2.00	\$0.00	0.00	\$0.00	\$0.00
37	CONCRETE SIDEWALK, 4:	SF	0.00	4.25	\$0.00	0.00	\$0.00	\$0.00
38	SPALL REPAIR	SF	0.00	20.00	\$0.00	0.00	\$0.00	\$0.00
39	PANELS	SF	0.00	25.75	\$0.00	0.00	\$0.00	\$0.00
40	TRAFFIC CONTROL	LS	0.00	500.00	\$0.00	0.00	\$0.00	\$0.00
41	PANEL	EA	0.00	108.00	\$0.00	0.00	\$0.00	\$0.00
42	PAVEMENT MARKING PAINT, 4"	LF	0.00	5.25	\$0.00	0.00	\$0.00	\$0.00
43	PAVEMENT MARKING PAINT, 12"	LF	0.00	5.25	\$0.00	0.00	\$0.00	\$0.00
44	12" GROOVE	LF	0.00	3.15	\$0.00	0.00	\$0.00	\$0.00
45	PAVEMENT MARKING TAPE, 12"	LF	0.00	10.25	\$0.00	0.00	\$0.00	\$0.00
46	EROSION CONTROL	LS	0.00	400.00	\$0.00	0.00	\$0.00	\$0.00
47	FLAGGING	HR	0.00	18.00	\$0.00	0.00	\$0.00	\$0.00
	<b>TOTAL ALTERNATE 2</b>				\$0.00		\$0.00	\$0.00
	<b>ALTERNATE 3</b>							
48	TRAFFIC CONTROL	LS	1.00	2,000.00	\$2,000.00	1.00	\$2,000.00	\$0.00
49	REMOVE CONCRETE SIDEWALK	SF	1,420.00	2.00	\$2,840.00	1,429.50	\$2,859.00	\$19.00
50	REPLACE CONCRETE SIDEWALK	SF	1,420.00	4.25	\$6,035.00	1,429.50	\$6,075.38	\$40.38
51	SPALL REPAIR	SF	10.00	20.00	\$200.00	12.81	\$256.20	\$56.20
52	DETECTABLE PANELS	SF	220.00	25.75	\$5,665.00	220.00	\$5,665.00	\$0.00
53	CURB & GUTTER	LF	237.00	22.00	\$5,214.00	250.00	\$5,500.00	\$286.00
54	GRAVEL CUSHION	T	5.00	22.00	\$110.00	0.00	\$0.00	(\$110.00)
	<b>TOTAL ALTERNATE 3</b>				\$22,064.00		\$22,355.58	\$291.58
	<b>TOTAL BASE BID PLUS ALTERNATE 1, 2 &amp; 3</b>				\$49,294.00		\$49,206.08	(\$87.92)

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$49,294.00
CCO #1	\$11,903.65	NET INCREASE/(DECREASE):	(\$87.92)
CCO #2F	(\$87.92)	ADJUSTED CONTRACT PRICE:	\$49,206.08
	\$0.00	CHANGE TO DATE:	\$11,815.73

	9/8/2009
CONTRACTOR: KRM Concrete, 2340 Taggart Road, RC, SD 57701 718-8697	DATE
	9/4/09
PROJECT MANAGER: Kline Schroeder, P.E.	DATE
	9-8-09
CITY ENGINEER: DALE TECH	DATE
MAYOR: ALAN HANKS	DATE
FINANCE: JAMES PRESTON	DATE
CONTRACT TIME CHANGE +/-: +10	NEW CONTRACT TIME: 10 Days to September 5, 2009

City Staff recommends approval of this Change Order #2F to KRM Concrete for a decrease of \$87.92 based on unit pricing with the following appropriation:

Initial Funding	\$37,390.35				\$37,390.35
Fund Type	Miscellaneous Improvements				
Department	8913				
Line Item	4370				
Fund	0505				
CCO #1	\$11,903.65				\$11,903.65
CCO #2F	(\$87.92)				(\$87.92)
					\$0.00
Adjusted Funding	\$49,206.08				\$49,206.08

**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #2F**  
**ADA COMPLIANCE PROJECT**  
**ADA09-1781 / CIP NO. 50761**  
**SEPTEMBER 1, 2009**  
**ORIGINAL CONTRACT AMOUNT: \$37,390.35**  
**CONTRACTOR: KRM CONCRETE**

ITEM	DESCRIPTION	REASON FOR CHANGE
2	GRAVEL CUSHION	Amount required on W Blvd. & 9th St at Main Street
3	INSTALL #5 STEEL BAR IN CONCRE	Actual quantity used on project.
49	REMOVE CONCRETE SIDEWALK	Amount required on W Blvd. & 9th St at Saint Joe.
50	CONCRETE SIDEWALK 4"	Amount required on W Blvd. & 9th St at Saint Joe.
51	SPALL REPAIR	Amount required to repair spall on West Boulevard.
52	INSTALL DETECTABLE PANELS	Amount required on W Blvd. & 9th St at Saint Joe.
53	REMOVE & REPLACE CURB & GUTT	Amount required on W Blvd. & 9th St at Saint Joe.
54	GRAVEL CUSHION	None was required, salvaged the existing cushion gravel.

PREPARED BY: Klare Schroeder

DATE: September 1, 2009

FUNDING TYPE		Misc. Improvement	
COST CENTER		8913	
LINE ITEM		4370	
FUND		0505	
ITEM NO.	DESCRIPTION OF ITEM	AMOUNT	PERCENT
1	MOBILIZATION	0.00	100%
2	GRAVEL CUSHION	-330.00	100%
3	INSTALL #5 STEEL BAR IN CONCR	-49.50	100%
4	REMOVE AND REPLACE CURB & C	0.00	100%
5	REMOVE CONCRETE SIDEWALK	0.00	100%
6	CONCRETE SIDEWALK, 4"	0.00	100%
7	SPALL REPAIR	0.00	100%
8	INSTALL DETECTABLE WARNING	0.00	100%
9	TRAFFIC CONTROL PLAN	0.00	100%
10	TRAFFIC CONTROL	0.00	100%
11	TYPE B ADV WARNING ARROW P	0.00	100%
12	PAVEMENT MARKING PAINT, 4"	0.00	100%
13	PAVEMENT MARKING PAINT, 12"	0.00	100%
14	12" GROOVE	0.00	100%
15	PAVEMENT MARKING TAPE, 12"	0.00	100%
16	EROSION CONTROL	0.00	100%
17	FLAGGING	0.00	100%
18	INCIDENTAL WORK	0.00	100%
<b>TOTAL BASE BID</b>		(\$379.50)	0%
<b>ALTERNATE 1</b>			
19	GRAVEL CUSHION	0.00	100%
20	INSTALL #5 STEEL BAR IN CONCR	0.00	100%
21	REMOVE AND REPLACE CURB & C	0.00	100%
22	REMOVE CONCRETE SIDEWALK	0.00	100%
23	CONCRETE SIDEWALK, 4"	0.00	100%
24	SPALL REPAIR	0.00	100%
25	INSTALL DETECTABLE WARNING	0.00	100%
26	TRAFFIC CONTROL	0.00	100%

27	TYPE B ADV WARNING ARROW P	0.00	100%
28	PAVEMENT MARKING PAINT, 4"	0.00	100%
29	PAVEMENT MARKING PAINT, 12"	0.00	100%
30	12" GROOVE	0.00	100%
31	PAVEMENT MARKING TAPE, 12"	0.00	100%
32	EROSION CONTROL	0.00	100%
33	FLAGGING	0.00	100%
	<b>TOTAL ALTERNATE 1</b>	0.00	100%
	<b>ALTERNATE 2</b>		
34	GRAVEL CUSHION	0.00	100%
35	INSTALL #5 STEEL BAR IN CONCR	0.00	100%
36	REMOVE CONCRETE SIDEWALK	0.00	100%
37	CONCRETE SIDEWALK, 4:	0.00	100%
38	SPALL REPAIR	0.00	100%
39	INSTALL DETECTABLE WARNING	0.00	100%
40	TRAFFIC CONTROL	0.00	100%
41	TYPE B ADV WARNING ARROW P	0.00	100%
42	PAVEMENT MARKING PAINT, 4"	0.00	100%
43	PAVEMENT MARKING PAINT, 12"	0.00	100%
44	12" GROOVE	0.00	100%
45	PAVEMENT MARKING TAPE, 12"	0.00	100%
46	EROSION CONTROL	0.00	100%
47	FLAGGING	0.00	100%
	<b>TOTAL ALTERNATE 2</b>	\$0.00	100%
	<b>ALTERNATE 3</b>		
48	TRAFFIC CONTROL	0.00	100%
49	REMOVE CONCRETE SIDEWALK	19.00	100%
50	REPLACE CONCRETE SIDEWALK	40.38	100%
51	SPALL REPAIR	56.20	100%
52	DETECTABLE PANELS	0.00	100%
53	CURB & GUTTER	286.00	100%
54	GRAVEL CUSHION	-110.00	100%
	<b>TOTAL ALTERNATE 3</b>	\$291.58	
	<b>TOTAL BASE BID PLUS ALT 1, 2, &amp; 3</b>	<b>(\$87.92)</b>	