

REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN AMENDMENT

Date: September 10, 2009

Project Name & Number: Flormann Street Down Spout, Project No. DR08-1754

CIP #: 50743

Project Description: Reconstruction of existing storm sewer inlet and pipe including 150' of 16" Restrained Joint PVC Pipe at Flormann Street between Hyland Drive and Roosevelt Avenue.

Consultant: TSP, Inc.

Original
Contract Amount: \$10,000.00

Original
Contract Date: Sept. 8, 2008

Original
Completion Date:

Addendum No: 1

Amendment Description: Relocation of inlet and down spout location, replacement of existing cross pipe, and erosion control design for original location.

Current Contract Amount: \$10,000.00

Current Completion Date: _____

Change Requested: \$3,360.00




New Contract Amount: \$13,360.00



New Completion Date: _____

Funding Source This Request:

| Amount | Dept. | Line Item | Fund | Comments |
|------------|-------|-----------|------|----------|
| \$3,360.00 | 8911 | 4223 | 505 | |
| | | | | |
| | | | | |
| \$3,360.00 | Total | | | |

Agreement Review & Approvals

 10/15/2009
 Project Manager Date
 10/15/09
 Compliance Specialist Date
 10/21/09
 City Attorney Date

 10-19-09
 Division Manager Date
 10-19-09
 Department Director Date

ROUTING INSTRUCTIONS

Route two originals of the Agreement for review and signatures.

Finance Office - Retain one original

Project Manager - Retain second original for delivery to Consultant

cc: Public Works
Engineering
Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

| | | |
|-----------|----------|----------|
| Date | Initials | Approved |
| 10/19/09 | DE | (Y) N |
| Cash Flow | | (Y) N |

AMENDMENT TO AGREEMENT

Project: Flormann Street Down Spout
Project No. DR08-1754 / CIP No. 50743

Background Data: Effective Date of Agreement: September 8, 2008
Owner: City of Rapid City
Engineer: TSP, Inc.

Nature of Amendment: Change in services to include relocation of storm sewer inlet and down spout location, replacement of existing cross pipe, and erosion control design for original location.

Current Contract Amount: \$10,000.00

Change Requested: \$3,360.00

New Contract Amount: \$13,360.00

Owner and Engineer hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is: September 10, 2009.

CITY OF RAPID CITY:

By: _____
Mayor

Date Signed: _____

ATTEST:

By: _____
Finance Officer

Date Signed: _____

REVIEWED BY:


Steve Schelske, Project Manager


ENGINEER:

By: 
TSP, Inc.

Date Signed: 10/21/09

EXHIBIT "A"

PW102709-06



FLORMANN ST DOWN SPOUT
PROJECT NO. DR08-1754 **CIP NO. 50743**