




**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
CSAC FRONT STEPS / ADA RAMP IMPROVEMENTS
GB09-1808**

**NOVEMBER 6, 2009
ORIGINAL CONTRACT AMOUNT: \$27,024.92
CONTRACTOR: KRM CONCRETE, LLC**

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE	ITEM NO.
1	MOBILIZATION	LS	1.00	\$700.00	\$700.00	1.00	\$700.00	\$0.00	1
2	REUSE	LS	1.00	\$500.00	\$500.00	1.00	\$500.00	\$0.00	2
3	REMOVE CONCRETE RAMP	SF	150.00	\$13.00	\$1,950.00	150.00	\$1,950.00	\$0.00	3
4	SIDEWALK	SF	100.00	\$7.00	\$700.00	125.00	\$875.00	\$175.00	4
5	CAPS	EA	15.00	\$12.00	\$180.00	15.00	\$180.00	\$0.00	5
6	HANDRAILS	LS	1.00	\$1,050.00	\$1,050.00	1.00	\$1,050.00	\$0.00	6
7	REMOVE ENTRANCE STEPS	LS	1.00	\$2,500.00	\$2,500.00	1.00	\$2,500.00	\$0.00	7
8	HOUSINGS	EA	3.00	\$175.00	\$525.00	3.00	\$525.00	\$0.00	8
9	TREADS	EA	16.00	\$15.62	\$249.92	16.00	\$249.92	\$0.00	9
10	RECONSTRUCT BRICK WALLS	SF	50.00	\$25.00	\$1,250.00	30.00	\$750.00	(\$500.00)	10
11	HOUSING	EA	1.00	\$225.00	\$225.00	1.00	\$225.00	\$0.00	11
12	INSTALL CONCRETE ADA RAMP	SF	125.00	\$35.00	\$4,375.00	125.00	\$4,375.00	\$0.00	12
13	OF 4)	EA	3.00	\$1,800.00	\$5,400.00	3.00	\$5,400.00	\$0.00	13
14	CAPS	EA	3.00	\$16.00	\$48.00	4.00	\$64.00	\$16.00	14
15	HANDRAILS	LF	86.00	\$42.00	\$3,612.00	75.00	\$3,150.00	(\$462.00)	15
16	AREA)	LS	1.00	\$300.00	\$300.00	1.00	\$300.00	\$0.00	16
17	PLANTER BACKFILL	CY	17.00	\$50.00	\$850.00	18.50	\$925.00	\$75.00	17
18	BASE COURSE IN PLACE	TN	30.00	\$12.00	\$360.00	28.00	\$336.00	(\$24.00)	18
19	INCIDENTAL	LS	1.00	\$2,250.00	\$2,250.00	1.00	\$2,250.00	\$0.00	19
TOTAL					\$27,024.92		\$26,304.92	(\$720.00)	

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$27,024.92
CCO #1F	(\$720.00)	NET INCREASE/(DECREASE):	(\$720.00)
		ADJUSTED CONTRACT PRICE:	\$26,304.92
		CHANGE TO DATE:	(\$720.00)

	11-9-09
CONTRACTOR: KRM Concrete, LLC, 2340 Taggart Rd., RC, SD 57701 718-8697	DATE
	11/9/09
PROJECT MANAGER: KLARE SCHROEDER, P.E.	DATE
	11-11-09
CITY ENGINEER: DALE TECH, P.E. / L.S.	DATE
MAYOR: ALAN HANKS	DATE
FINANCE: JAMES PRESTON	DATE
CONTRACT TIME CHANGE +/-: 0	NEW CONTRACT TIME: Days

City Staff recommends approval of this Change Order #1F to KRM Concrete LLC for a decrease of \$720.00 based on unit pricing with the following appropriation:

Initial Funding	\$27,024.92				\$27,024.92
Fund Type	CITY HALL				
Department	6061				
Line Item	4390				
Fund	0101				
CCO #1F	(\$720.00)				(\$720.00)
Adjusted Funding	\$26,304.92				\$26,304.92

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
CSAC FRONT STEPS / ADA RAMP IMPROVEMENTS
GB09-1808
NOVEMBER 6, 2009
ORIGINAL CONTRACT AMOUNT: \$27,024.92
CONTRACTOR: KRM CONCRETE, LLC

ITEM	DESCRIPTION	REASON FOR CHANGE
4	REMOVE PCC CONCRETE SIDEWALK	Actual quantity of sidewalk necessary to be removed to construct the project according to the plans and specifications.
10	RECONSTRUCT BRICK WALLS	Actual quantity of brick necessary to be removed to construct the project according to the plans and specifications.
14	INSTALL SALVAGED AGGREGATE CURBS	Actual quantity of capstones necessary to be removed to construct the project according to the plans and specifications.
15	FURNISH & INSTALL NEW HANDRAILS	Actual quantity of railing necessary to be removed to construct the project according to the plans and specifications.
17	FURNISH & INSTALL NEW PLANTER	Actual quantity of backfill necessary to construct the project according to the plans and specifications.
18	BASE COURSE IN PLACE	Actual quantity of basecourse necessary to be removed to construct the project according to the plans and specifications.

PREPARED BY: Klare Schroeder

DATE: November 6, 2009

FUNDING TYPE	CITY HALL		
COST CENTER	6061		
LINE ITEM	4390		
FUND	0101		
DESCRIPTION OF ITEM	AMOUNT	PERCENT	
MOBILIZATION	0.00	100%	100%
REMOVE & SALVAGE BRICK FOR	0.00	100%	100%
REMOVE CONCRETE RAMP	0.00	100%	100%
REMOVE PCC CONCRETE SIDEW	175.00	100%	100%
REMOVE & SALVAGE AGGREGAT	0.00	100%	100%
REMOVE & SALVAGE EXISTING H	0.00	100%	100%
REMOVE ENTRANCE STEPS	0.00	100%	100%
REMOVE & SALVAGE LIGHT HOUS	0.00	100%	100%
REMOVE & SALVAGE STEP TREAT	0.00	100%	100%
RECONSTRUCT BRICK WALLS	-500.00	100%	100%
INSTALL SALVAGED LIGHT HOUS	0.00	100%	100%
INSTALL CONCRETE ADA RAMP	0.00	100%	100%
INSTALL ENTRANCE STEPS (SETS	0.00	100%	100%
INSTALL SALVAGED AGGREGATE	16.00	100%	100%
FURNISH & INSTALL NEW HANDR	-462.00	100%	100%
IRRIGATION UPGRADES (PLANTE	0.00	100%	100%
FURNISH & INSTALL NEW PLANTE	75.00	100%	100%
BASE COURSE IN PLACE	-24.00	100%	100%
INCIDENTAL	0.00	100%	100%
	(\$720.00)		