




CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F  
 DOWNTOWN ALLEYS RECONSTRUCTION  
 PROJECT NO. ST09-1821 / CIP NO. 50379  
 DATE: NOVEMBER 10, 2009  
 ORIGINAL CONTRACT AMOUNT: \$57,615.75  
 CONTRACTOR: J & J ASPHALT COMPANY

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE	ITEM NO.
1	MOBILIZATION	LS	1.00	\$3,000.00	\$3,000.00	1.00	\$3,000.00	\$0.00	1
2	CLEARING AND GRUBBING	LS	1.00	\$650.00	\$650.00	1.00	\$650.00	\$0.00	2
3	UNCLASSIFIED EXCAVATION	CY	308.00	\$25.00	\$7,700.00	308.00	\$7,700.00	\$0.00	3
4	TYPE 1, PG 64-28 BINDER	TN	475.00	\$86.37	\$41,025.75	497.75	\$42,990.67	\$1,964.92	4
5	CONCRETE PAVEMENT	SF	500.00	\$7.32	\$3,660.00	483.00	\$3,535.56	(\$124.44)	5
6	REINFORCED CONCRETE	SF	80.00	\$8.50	\$680.00	155.00	\$1,317.50	\$637.50	6
7	ADJUST MANHOLE	EA	2.00	\$200.00	\$400.00	3.00	\$600.00	\$200.00	7
8	INCIDENTAL	LS	1.00	\$500.00	\$500.00	1.00	\$500.00	\$0.00	8
<b>TOTAL</b>					<b>\$57,615.75</b>		<b>\$60,293.73</b>	<b>\$2,677.98</b>	

C.C.O. HISTORY INCREASE/(DECREASE) CCO #1F	\$2,677.98	PRIOR ADJUSTED CONTRACT PRICE :	\$57,615.75
		NET INCREASE/(DECREASE):	\$2,677.98
		ADJUSTED CONTRACT PRICE:	\$60,293.73
		CHANGE TO DATE:	\$2,677.98

	11/13/09
CONTRACTOR: J & J Asphalt Company, PO Box 7105, RC, SD 57709 341-6262	DATE
	11/13/09
PROJECT MANAGER: KLARE SCHROEDER, P.E.	DATE
	11-17-09
CITY ENGINEER: DALE TECH, P.E. / L.S.	DATE
MAYOR: ALAN HANKS	DATE
FINANCE: JAMES PRESTON	DATE
CONTRACT TIME CHANGE +/-: 0	NEW CONTRACT TIME: Days

City Staff recommends approval of this Change Order #1F to J&J Asphalt Company for an increase of \$2,677.98 based on unit pricing with the following appropriation:

Initial Funding			\$58,305.00			\$58,305.00
Fund Type			Streets			
Department			8910			
Line Item			4370			
Fund			0505			
CCO #1F			\$2,677.98			\$2,677.98
Adjusted Funding			\$60,982.98			\$60,982.98

**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F**  
**DOWNTOWN ALLEYS RECONSTRUCTION**  
**PROJECT NO. ST09-1821 / CIP NO. 50379**  
**DATE: NOVEMBER 10, 2009**  
**ORIGINAL CONTRACT AMOUNT: \$57,615.75**  
**CONTRACTOR: J & J ASPHALT COMPANY**

ITEM	DESCRIPTION	REASON FOR CHANGE
4	ASPHALT CONCRETE CLASS G TYF	Additional area was paved between sidewalk and curb on East Boulevard alley approach.
5	INSTALL REINFORCED DRIVEWAY C	Actual quantity used to construct approach per plans and specifications.
6	REMOVE AND REPLACE REINFORC	Actual quantity used to construct sidewalk per plans and specifications.
7	ADJUST MANHOLE	One additional manhole was found located in the boulevard that needed to be adjusted.

PREPARED BY: Klare Schroeder, P.E.

DATE: November 10, 2009

		FUNDING TYPE	Streets
		COST CENTER	8910
		LINE ITEM	4370
		FUND	0505
ITEM NO.	DESCRIPTION OF ITEM	AMOUNT	PERCENT
1	MOBILIZATION	3,000.00	100%
2	CLEARING AND GRUBBING	650.00	100%
3	UNCLASSIFIED EXCAVATION	7,700.00	100%
4	ASPHALT CONCRETE CLASS G TYPE 1, PG 64-28 BINDER	42,990.67	100%
5	DRIVEWAY CONCRETE PAVEMENT	3,535.56	100%
6	REINFORCED CONCRETE SIDEWALK	1,317.50	100%
7	ADJUST MANHOLE	600.00	100%
8	INCIDENTAL	500.00	100%
		\$60,293.73	

100%  
100%  
100%  
100%  
100%  
100%  
100%  
100%