

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #4 - FINAL

PW120109-11

East Mall Drive Connection - N. Lacrosse St. to E. North St.

PROJECT NO. ST06-1334b / CIP NO. 50521

October 12, 2009

ORIGINAL CONTRACT AMOUNT: \$6,534,833.96

CONTRACTOR: Knife River Midwest, LLC

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
SCH1-1	MOBILIZATION	LS	1.00	\$376,614.00	\$376,614.00	1.00	\$376,614.00	
SCH1-2	CONSTRUCTION STAKING	LS	1.00	\$61,000.00	\$61,000.00	1.00	\$61,000.00	
SCH1-3	FLAGGING	HOUR	100.00	\$21.74	\$2,174.00	0.00	\$0.00	(\$2,174.00)
SCH1-4	TRAFFIC CONTROL	UNIT	1,550.00	\$2.10	\$3,255.00	1,550.00	\$3,255.00	
SCH1-5	TRAFFIC CONTROL, MISCELLANEOUS	LS	1.00	\$500.00	\$500.00	1.00	\$500.00	
SCH1-6	INCIDENTAL WORK	LS	1.00	\$6,000.00	\$6,000.00	1.00	\$6,000.00	
SCH1-7	CLEARING & GRUBBING, 6"+ DIA TREE	EACH	23.00	\$100.00	\$2,300.00	23.00	\$2,300.00	
SCH1-8	CLEARING & GRUBBING	LS	1.00	\$2,500.00	\$2,500.00	1.00	\$2,500.00	
SCH1-9	UNCLASSIFIED EXCAVATION	CY	245,811.00	\$1.50	\$368,716.50	245,811.00	\$368,716.50	
SCH1-10	UNCLASSIFIED EXCAVATION - DIGOUTS	CY	550.00	\$5.00	\$2,750.00	0.00	\$0.00	(\$2,750.00)
SCH1-11	CRUSHED ROCK	TON	550.00	\$15.00	\$8,250.00	375.74	\$5,636.10	(\$2,613.90)
SCH1-12	6" UNDERDRAIN	LF	13,247.00	\$6.50	\$86,105.50	13,247.00	\$86,105.50	
SCH1-13	WATER FOR EMBANKMENT	M GAL	2,821.00	\$11.50	\$32,441.50	2,821.00	\$32,441.50	
SCH1-14	WATER FOR DUST CONTROL	M GAL	0.00	\$11.50	\$0.00	0.00	\$0.00	
SCH1-15	AASHTO T-180 SOIL TEST	EACH	0.00	\$125.00	\$0.00	0.00	\$0.00	
SCH1-16	UNDERCUT EXCAVATION	CY	35,820.00	\$0.35	\$12,537.00	35,820.00	\$12,537.00	
SCH1-17	PLACE TOPSOIL	CY	37,538.00	\$1.50	\$56,307.00	37,538.00	\$56,307.00	
SCH1-18	REMOVE CONCRETE CURB AND GUTTER	LF	1,432.00	\$2.00	\$2,864.00	1,198.00	\$2,396.00	(\$468.00)
SCH1-19	REMOVE CONCRETE PAVEMENT	SY	572.00	\$7.50	\$4,290.00	607.00	\$4,552.50	\$262.50
SCH1-20	REMOVE CONCRETE SIDEWALK	SF	1,502.00	\$1.00	\$1,502.00	1,502.00	\$1,502.00	
SCH1-21	REMOVE SIGN	EACH	13.00	\$10.00	\$130.00	8.00	\$80.00	(\$50.00)
SCH1-22	RESET SIGN	EACH	7.00	\$15.00	\$105.00	1.00	\$15.00	(\$90.00)
SCH1-23	REMOVE FENCE	LF	4,635.00	\$0.41	\$1,900.35	4,660.00	\$1,910.60	\$10.25
SCH1-24	RESET FENCE	LF	1,173.00	\$1.01	\$1,184.73	0.00	\$0.00	(\$1,184.73)
SCH1-25	REMOVE DROP INLET	EACH	2.00	\$100.00	\$200.00	2.00	\$200.00	

East Mall Drive Connection - N. LaCrosse St. to E. North St.

Project No. ST06-1334b / CIP No. 50521

CCO #4 - FINAL

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
SCH1-26	REMOVE & SALVAGE 18" RCP	LF	0.00	\$10.00	\$0.00	0.00	\$0.00	
SCH1-27	REMOVE & SALVAGE 18" FLARED END SECTION	EA	0.00	\$100.00	\$0.00	0.00	\$0.00	
SCH1-28	SEEDING, FERTILIZING, MULCHING	ACRE	46.50	\$825.00	\$38,362.50	46.70	\$38,527.50	\$165.00
SCH1-29	TYPE 2 RIGHT-OF-WAY FENCE	LF	11,273.00	\$1.33	\$14,993.09	9,726.00	\$12,935.58	(\$2,057.51)
SCH1-30	TEMPORARY FENCE	LF	1,050.00	\$0.65	\$682.50	0.00	\$0.00	(\$682.50)
SCH1-31	2 - POST BRACE PANEL	EACH	36.00	\$135.00	\$4,860.00	31.00	\$4,185.00	(\$675.00)
SCH1-32	3 - POST BRACE PANEL	EACH	43.00	\$175.00	\$7,525.00	3.00	\$525.00	(\$7,000.00)
SCH1-33	TEMPORARY 2 - POST BRACE PANEL	EACH	10.00	\$100.00	\$1,000.00	1.00	\$100.00	(\$900.00)
SCH1-34	TEMPORARY 3 - POST BRACE PANEL	EACH	5.00	\$125.00	\$625.00	0.00	\$0.00	(\$625.00)
SCH1-35	COLD APPLIED PLASTIC PAVEMENT MARKING, 4"	LF	11,430.00	\$2.00	\$22,860.00	11,537.00	\$23,074.00	\$214.00
SCH1-36	COLD APPLIED PLASTIC PAVEMENT MARKING, 8"	LF	264.00	\$5.00	\$1,320.00	260.00	\$1,300.00	(\$20.00)
SCH1-37	COLD APPLIED PLASTIC PAVEMENT MARKING, 24"	LF	1,488.00	\$15.00	\$22,320.00	1,652.00	\$24,780.00	\$2,460.00
SCH1-38	COLD APPLIED PLASTIC PAVEMENT MARKING, ARROW	EACH	32.00	\$175.00	\$5,600.00	32.00	\$5,600.00	
SCH1-39	GROOVE FOR COLD PLAST. MARKING, 4"	LF	11,430.00	\$0.25	\$2,857.50	11,537.00	\$2,884.25	\$26.75
SCH1-40	GROOVE FOR COLD PLAST. MARKING, 8"	LF	264.00	\$0.50	\$132.00	260.00	\$130.00	(\$2.00)
SCH1-41	GROOVE FOR COLD PLAST. MARKING, 24"	LF	1,488.00	\$5.00	\$7,440.00	1,652.00	\$8,260.00	\$820.00
SCH1-42	GROOVE FOR COLD PLAST. MARKING, ARROW	EACH	32.00	\$75.00	\$2,400.00	32.00	\$2,400.00	
SCH1-43	PAVEMENT MARKING PAINT, 4" WHITE	LF	1,025.00	\$0.06	\$61.50	1,031.00	\$61.86	\$0.36
SCH1-44	PAVEMENT MARKING PAINT, 8" WHITE	LF	185.00	\$0.10	\$18.50	189.00	\$18.90	\$0.40
SCH1-45	PAVEMENT MARKING PAINT, 24" WHITE	LF	602.00	\$0.30	\$180.60	646.00	\$193.80	\$13.20
SCH1-46	PAVEMENT MARKING PAINT, 4" YELLOW	LF	10,516.00	\$0.06	\$630.96	7,685.00	\$461.10	(\$169.86)
SCH1-47	PAVEMENT MARKING PAINT, 24" YELLOW	LF	2,847.00	\$0.40	\$1,138.80	2,756.00	\$1,102.40	(\$36.40)
SCH1-48	PAINTED ARROW, WHITE	EACH	17.00	\$50.00	\$850.00	12.00	\$600.00	(\$250.00)
SCH1-49	PERMANENT SIGN	EACH	64.00	\$130.00	\$8,320.00	60.00	\$7,800.00	(\$520.00)
SCH1-50	TYPE B DRAINAGE FABRIC	SY	2,430.00	\$2.50	\$6,075.00	2,718.00	\$6,795.00	\$720.00
SCH1-51	CLASS B RIPRAP	CY	0.00	\$35.00	\$0.00	0.00	\$0.00	
SCH1-52	12" MULCH FILTER SOCK	LF	5,250.00	\$3.50	\$18,375.00	4,361.00	\$15,263.50	(\$3,111.50)
SCH1-53	HIGH FLOW SILT FENCE	LF	1,047.00	\$4.00	\$4,188.00	1,047.00	\$4,188.00	
SCH1-54	REMOVE SILT FENCE	LF	880.00	\$1.00	\$880.00	630.00	\$630.00	(\$250.00)

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
SCH1-55	EROSION CONTROL ROCK	TON	1,000.00	\$40.00	\$40,000.00	45.80	\$1,832.00	(\$38,168.00)
SCH1-56	TURF REINFORCEMENT MAT	SY	500.00	\$6.00	\$3,000.00	860.00	\$5,160.00	\$2,160.00
SCH1-57	EROSION CONTROL BLANKET	SY	2,000.00	\$2.00	\$4,000.00	0.00	\$0.00	(\$4,000.00)
SCH1-58	TOPSOIL BERM	LF	9,554.00	\$3.00	\$28,662.00	9,554.00	\$28,662.00	
SCH1-59	SEDIMENT CONTROL AT INLET WITH FRAME AND GRATE	EACH	62.00	\$100.00	\$6,200.00	64.00	\$6,400.00	\$200.00
SCH1-60	SEDIMENT CONTROL AT TYPE S DROP INLET	EACH	10.00	\$250.00	\$2,500.00	9.00	\$2,250.00	(\$250.00)
SCH1-61	EROSION CONTROL	LS	1.00	\$1,000.00	\$1,000.00	1.00	\$1,000.00	
SCH1-62	UNCLASSIFIED EXCAVATION (WETLAND MITIGATION)	CY	1,000.00	\$6.50	\$6,500.00	550.00	\$3,575.00	(\$2,925.00)
SCH1-63	SEEDING, FERTILIZING, MULCHING (WETLAND MITIGATION)	SY	6,535.00	\$7.00	\$45,745.00	6,535.00	\$45,745.00	
SCH1-64	INCIDENTAL WORK (WETLAND MITIGATION)	LS	1.00	\$4,000.00	\$4,000.00	1.00	\$4,000.00	
SCH1-65	PLUG WELL	LS	1.00	\$3,000.00	\$3,000.00	1.00	\$3,000.00	
SCH1-66	CONTROLLED LOW STRENGTH MATERIAL	CY	175.00	\$100.00	\$17,500.00	175.00	\$17,500.00	
SCH1-67	18" RCP, CLASS III FURNISH AND INSTALL	LF	2,652.00	\$30.00	\$79,560.00	2,652.00	\$79,560.00	
SCH1-68	18" RCP, CLASS III GASKETED FURNISH AND INSTALL	LF	198.00	\$33.00	\$6,534.00	198.00	\$6,534.00	
SCH1-69	24" RCP, CLASS III FURNISH AND INSTALL	LF	1,174.00	\$40.00	\$46,960.00	1,174.00	\$46,960.00	
SCH1-70	30" RCP, CLASS II FURNISH AND INSTALL	LF	1,294.00	\$54.00	\$69,876.00	1,294.00	\$69,876.00	
SCH1-71	30" RCP, CLASS II GASKETED FURNISH AND INSTALL	LF	62.00	\$59.00	\$3,658.00	62.00	\$3,658.00	
SCH1-72	36" RCP, CLASS II FURNISH AND INSTALL	LF	224.00	\$71.00	\$15,904.00	224.00	\$15,904.00	
SCH1-73	36" RCP, CLASS II GASKETED FURNISH AND INSTALL	LF	64.00	\$79.00	\$5,056.00	64.00	\$5,056.00	
SCH1-74	48" RCP, CLASS II FURNISH AND INSTALL	LF	402.00	\$115.00	\$46,230.00	402.00	\$46,230.00	
SCH1-75	54" RCP, CLASS III FURNISH AND INSTALL	LF	450.00	\$158.00	\$71,100.00	462.00	\$72,996.00	\$1,896.00
SCH1-76	60" RCP, CLASS II FURNISH AND INSTALL	LF	492.00	\$185.00	\$91,020.00	492.00	\$91,020.00	
SCH1-77	66" RCP, CLASS II FURNISH AND INSTALL	LF	38.00	\$240.00	\$9,120.00	38.00	\$9,120.00	
SCH1-78	36" RCP, 7.5 DEG BEND FURNISH AND INSTALL	EACH	1.00	\$435.00	\$435.00	1.00	\$435.00	
SCH1-79	54" RCP, 7.5 DEG BEND FURNISH AND INSTALL	EACH	1.00	\$1,000.00	\$1,000.00	1.00	\$1,000.00	
SCH1-80	30" RCP FLARED END FURNISH AND INSTALL	EACH	1.00	\$800.00	\$800.00	1.00	\$800.00	
SCH1-81	48" RCP FLARED END FURNISH AND INSTALL	EACH	1.00	\$1,500.00	\$1,500.00	1.00	\$1,500.00	
SCH1-82	54" RCP FLARED END FURNISH AND INSTALL	EACH	1.00	\$1,900.00	\$1,900.00	1.00	\$1,900.00	
SCH1-83	60" RCP FLARED END FURNISH AND INSTALL	EACH	6.00	\$2,500.00	\$15,000.00	6.00	\$15,000.00	

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
SCH1-84	REMOVE AND RESET 66" RCP FLARED END	EACH	2.00	\$1,500.00	\$3,000.00	2.00	\$3,000.00	
SCH1-85	18" X 18" RCP TEE FURNISH AND INSTALL	EACH	1.00	\$830.00	\$830.00	1.00	\$830.00	
SCH1-86	24" X 18" RCP TEE FURNISH AND INSTALL	EACH	1.00	\$950.00	\$950.00	1.00	\$950.00	
SCH1-87	48" X 18" RCP TEE FURNISH AND INSTALL	EACH	1.00	\$1,700.00	\$1,700.00	1.00	\$1,700.00	
SCH1-88	48" X 24" RCP TEE FURNISH AND INSTALL	EACH	1.00	\$2,300.00	\$2,300.00	1.00	\$2,300.00	
SCH1-89	54" X 18" RCP TEE FURNISH AND INSTALL	EACH	1.00	\$2,700.00	\$2,700.00	1.00	\$2,700.00	
SCH1-90	60" X 18" RCP TEE FURNISH AND INSTALL	EACH	2.00	\$3,500.00	\$7,000.00	2.00	\$7,000.00	
SCH1-91	60" X 30" RCP TEE FURNISH AND INSTALL	EACH	1.00	\$4,000.00	\$4,000.00	1.00	\$4,000.00	
SCH1-92	48" X 27" PRECAST TEE TYPE MANHOLE FURNISH AND INSTALL	EACH	1.00	\$4,600.00	\$4,600.00	1.00	\$4,600.00	
SCH1-93	36" X 48" RCP INCREASER BUSHING FURNISH AND INSTALL	EACH	1.00	\$1,700.00	\$1,700.00	1.00	\$1,700.00	
SCH1-94	48" X 54" RCP INCREASER BUSHING FURNISH AND INSTALL	EACH	1.00	\$2,200.00	\$2,200.00	1.00	\$2,200.00	
SCH1-95	18" RCP PRECAST CAP FURNISH AND INSTALL	EACH	3.00	\$150.00	\$450.00	3.00	\$450.00	
SCH1-96	RECONSTRUCT INLET COVER	EACH	2.00	\$1,000.00	\$2,000.00	2.00	\$2,000.00	
SCH1-97	3' X 10' TYPE "S" INLET	EACH	6.00	\$4,200.00	\$25,200.00	6.00	\$25,200.00	
SCH1-98	4.5' X 10' TYPE "S" INLET	EACH	3.00	\$4,200.00	\$12,600.00	3.00	\$12,600.00	
SCH1-99	2' X 3' TYPE "B" INLET	EACH	40.00	\$1,700.00	\$68,000.00	39.00	\$66,300.00	(\$1,700.00)
SCH1-100	3' X 4' TYPE "B" INLET	EACH	6.00	\$2,500.00	\$15,000.00	6.00	\$15,000.00	
SCH1-101	4' X 4' TYPE "B" INLET	EACH	10.00	\$2,900.00	\$29,000.00	10.00	\$29,000.00	
SCH1-102	3' X 5.5' TYPE "B" INLET	EACH	2.00	\$3,900.00	\$7,800.00	2.00	\$7,800.00	
SCH1-103	7' X 7' JUNCTION BOX	EACH	1.00	\$6,200.00	\$6,200.00	1.00	\$6,200.00	
SCH1-104	GRAVEL CUSHION	TON	19,407.00	\$10.00	\$194,070.00	19,407.00	\$194,070.00	
SCH1-105	CONCRETE CURB & GUTTER, TYPE B69	LF	19,854.00	\$11.28	\$223,953.12	19,904.00	\$224,517.12	\$564.00
SCH1-106	CONCRETE CURB & GUTTER, TYPE B610	LF	840.00	\$20.00	\$16,800.00	603.00	\$12,060.00	(\$4,740.00)
SCH1-107	7" PCC PANEL REPLACEMENT	SY	65.00	\$100.00	\$6,500.00	65.00	\$6,500.00	
SCH1-108	PCC PAVEMENT, 9" NONREINFORCED	SY	45,139.00	\$34.99	\$1,579,413.61	45,152.00	\$1,579,868.48	\$454.87
SCH1-109	PCC PAVEMENT, 10" NONREINFORCED	SY	1,915.00	\$56.50	\$108,197.50	1,496.00	\$84,524.00	(\$23,673.50)
SCH1-110	DOWEL BAR	EACH	23,197.00	\$6.15	\$142,661.55	23,029.00	\$141,628.35	(\$1,033.20)
SCH1-111	CONCRETE FILLET (REINFORCED), 9"	SY	62.00	\$92.51	\$5,735.62	62.00	\$5,735.62	
SCH1-112	INSERT STEEL BAR IN CONCRETE	EACH	553.00	\$16.66	\$9,212.98	499.00	\$8,313.34	(\$899.64)

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
SCH1-113	CONCRETE TEST SET	EACH	65.00	\$178.35	\$11,592.75	65.00	\$11,592.75	
SCH1-114	4" CONCRETE SIDEWALK (HANDICAP RAMP)	SF	2,548.00	\$3.65	\$9,300.20	2,038.00	\$7,438.70	(\$1,861.50)
SCH1-115	4" CONCRETE MEDIAN PAVEMENT	SF	55,175.00	\$2.75	\$151,731.25	55,175.00	\$151,731.25	
SCH1-116	DETECTABLE WARNING PANEL	SF	90.00	\$50.00	\$4,500.00	70.00	\$3,500.00	(\$1,000.00)
SCH1-117	RELOCATE EXISTING SIGNAL POLE AND LUMINAIRE ARM	EACH	3.00	\$1,484.00	\$4,452.00	3.00	\$4,452.00	
SCH1-118	RECONNECT EXISTING SIGNAL POLE AND LUMINAIRE ARM	EACH	1.00	\$363.00	\$363.00	1.00	\$363.00	
SCH1-119	SIGNAL POLE WITH 60' MAST ARM AND LUMINAIRE ARM	EACH	2.00	\$15,946.00	\$31,892.00	2.00	\$31,892.00	
SCH1-120	SIGNAL POLE WITH 65' MAST ARM AND LUMINAIRE ARM	EACH	2.00	\$16,285.00	\$32,570.00	2.00	\$32,570.00	
SCH1-121	ROADWAY LUMINAIRE, 400 WATT WITH PHOTOCELL	EACH	4.00	\$403.00	\$1,612.00	4.00	\$1,612.00	
SCH1-122	3' DIAMETER FOOTING	LF	84.00	\$171.00	\$14,364.00	84.00	\$14,364.00	
SCH1-123	12" NON-METALLIC JUNCTION BOX	EACH	10.00	\$352.00	\$3,520.00	10.00	\$3,520.00	
SCH1-124	18" NON-METALLIC JUNCTION BOX	EACH	94.00	\$488.00	\$45,872.00	93.00	\$45,384.00	(\$488.00)
SCH1-125	24" NON-METALLIC JUNCTION BOX	EACH	24.00	\$570.00	\$13,680.00	24.00	\$13,680.00	
SCH1-126	2" RIGID CONDUIT, SCHEDULE 40	LF	13,690.00	\$3.09	\$42,302.10	13,690.00	\$42,302.10	
SCH1-127	2" RIGID CONDUIT, SCHEDULE 80	LF	5,200.00	\$4.81	\$25,012.00	5,200.00	\$25,012.00	
SCH1-128	3" RIGID CONDUIT, SCHEDULE 80	LF	3,760.00	\$6.45	\$24,252.00	3,760.00	\$24,252.00	
SCH1-129	1/C #3 AWG COPPER WIRE	LF	320.00	\$1.73	\$553.60	320.00	\$553.60	
SCH1-130	1/C #6 AWG COPPER WIRE	LF	1,610.00	\$0.94	\$1,513.40	1,610.00	\$1,513.40	
SCH1-131	1/C #10 AWG COPPER WIRE (PULL WIRE)	LF	21,030.00	\$0.46	\$9,673.80	21,560.00	\$9,917.60	\$243.80
SCH1-132	2/C #10 AWG COPPER POLE AND BRACKET CABLE	LF	240.00	\$1.97	\$472.80	240.00	\$472.80	
SCH1-133	ELECTRIC SERVICE CABINET	EACH	1.00	\$1,655.00	\$1,655.00	1.00	\$1,655.00	
SCH1-134	CONTROLLER CABINET	EACH	1.00	\$18,186.00	\$18,186.00	1.00	\$18,186.00	
SCH1-135	TRAFFIC SIGNAL CONTROLLER	EACH	1.00	\$7,928.00	\$7,928.00	1.00	\$7,928.00	
SCH1-136	3 SECTION VEHICLE SIGNAL HEAD	EACH	13.00	\$996.00	\$12,948.00	13.00	\$12,948.00	
SCH1-137	3 SECTION VEHICLE SIGNAL HEAD (FURN BY CITY, INST BY	EACH	1.00	\$124.00	\$124.00	0.00	\$0.00	(\$124.00)
SCH1-138	5 SECTION VEHICLE SIGNAL HEAD	EACH	7.00	\$1,458.00	\$10,206.00	7.00	\$10,206.00	
SCH1-139	EMERGENCY VEHICLE PRE-EMPTION SYSTEM (PER	EACH	1.00	\$11,902.00	\$11,902.00	1.00	\$11,902.00	
SCH1-140	PEDESTRIAN SIGNAL HEAD	EACH	8.00	\$663.00	\$5,304.00	8.00	\$5,304.00	
SCH1-141	PEDESTRIAN PUSHBUTTON - ADA	EACH	8.00	\$229.00	\$1,832.00	8.00	\$1,832.00	

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
SCH1-142	PREFORMED VEHICLE DETECTOR LOOP (DILEMMA)	EACH	8.00	\$510.00	\$4,080.00	8.00	\$4,080.00	
SCH1-143	PREFORMED VEHICLE DETECTOR LOOP	EACH	45.00	\$510.00	\$22,950.00	25.00	\$12,750.00	(\$10,200.00)
SCH1-144	SAWCUT VEHICLE DETECTOR LOOP	EACH	42.00	\$1,441.00	\$60,522.00	44.00	\$63,404.00	\$2,882.00
SCH1-145	30/C #16 AWG COPPER TRAY CABLE	LF	400.00	\$4.46	\$1,784.00	400.00	\$1,784.00	
SCH1-146	19/C #16 AWG COPPER TRAY CABLE	LF	1,810.00	\$3.08	\$5,574.80	1,810.00	\$5,574.80	
SCH1-147	7/C #16 AWG COPPER TRAY CABLE	LF	380.00	\$1.39	\$528.20	380.00	\$528.20	
SCH1-148	4/C #16 AWG COPPER TRAY CABLE	LF	1,090.00	\$0.94	\$1,024.60	1,090.00	\$1,024.60	
SCH1-149	#16 AWG COPPER TWISTED SHIELDED PAIR	LF	10,050.00	\$0.61	\$6,130.50	10,050.00	\$6,130.50	
SCH1-150	SOIL STABILIZER	LB	2,500.00	\$3.00	\$7,500.00	0.00	\$0.00	(\$7,500.00)
SCH1-151	FUEL COST ADJUSTMENT, DIESEL		1.00	\$43,000.00	\$43,000.00	0.00	\$177.84	(\$42,822.16)
SCH1-ALTE1-1	65' MAST ARM FOR SIGNAL POLE (FURN BY CITY, INST BY	EACH	4.00	\$890.00	\$3,560.00	4.00	\$3,560.00	
SCH1-ALTE1-2	1/C #3 AWG COPPER WIRE	LF	320.00	\$1.73	\$553.60	320.00	\$553.60	
SCH1-ALTE1-3	1/C #6 AWG COPPER WIRE	LF	1,670.00	\$0.94	\$1,569.80	1,670.00	\$1,569.80	
SCH1-ALTE1-4	ELECTRIC SERVICE CABINET (EXISTING RELOCATED BY	EACH	1.00	\$725.00	\$725.00	1.00	\$725.00	
SCH1-ALTE1-5	CONTROLLER CABINET (EXISTING IN-PLACE USED BY	EACH	1.00	\$558.00	\$558.00	1.00	\$558.00	
SCH1-ALTE1-6	TRAFFIC SIGNAL CONTROLLER (FURN BY CITY, INST BY	EACH	1.00	\$386.00	\$386.00	1.00	\$386.00	
SCH1-ALTE1-7	3 SECTION VEHICLE SIGNAL HEAD (FURN BY CITY, INST BY	EACH	11.00	\$124.00	\$1,364.00	11.00	\$1,364.00	
SCH1-ALTE1-8	5 SECTION VEHICLE SIGNAL HEAD (FURN BY CITY, INST BY	EACH	8.00	\$157.00	\$1,256.00	8.00	\$1,256.00	
SCH1-ALTE1-9	EMERGENCY VEHICLE PRE-EMPTION SYSTEM (PER	EACH	1.00	\$2,941.00	\$2,941.00	1.00	\$2,941.00	
SCH1-ALTE1-10	PEDESTRIAN SIGNAL HEAD (FURN BY CITY, INST BY CONTRACTOR)	EACH	8.00	\$107.00	\$856.00	8.00	\$856.00	
SCH1-ALTE1-11	PEDESTRIAN PUSHBUTTON - ADA	EACH	8.00	\$229.00	\$1,832.00	8.00	\$1,832.00	
SCH1-ALTE1-12	30/C #16 AWG COPPER TRAY CABLE	LF	870.00	\$4.46	\$3,880.20	870.00	\$3,880.20	
SCH1-ALTE1-13	19/C #16 AWG COPPER TRAY CABLE	LF	1,220.00	\$3.08	\$3,757.60	1,220.00	\$3,757.60	
SCH1-ALTE1-14	7/C #16 AWG COPPER TRAY CABLE	LF	530.00	\$1.39	\$736.70	530.00	\$736.70	
SCH1-ALTE1-15	4/C #16 AWG COPPER TRAY CABLE	LF	980.00	\$0.94	\$921.20	980.00	\$921.20	
SCH1-ALTE2-1	2/C #10 AWG COPPER POLE AND BRACKET CABLE	LF	2,580.00	\$1.97	\$5,082.60	2,580.00	\$5,082.60	
SCH1-ALTE2-2	ELECTRIC SERVICE CABINET	EACH	2.00	\$1,375.00	\$2,750.00	2.00	\$2,750.00	
SCH1-ALTE2-3	SIGNAL POLE WITH LIGHT ONLY	EACH	8.00	\$7,568.00	\$60,544.00	8.00	\$60,544.00	
SCH1-ALTE2-4	BREAKAWAY BASE LUMINAIRE POLE WITH ARM, 50' MNTNG HT.	EACH	35.00	\$2,903.00	\$101,605.00	35.00	\$101,605.00	


LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
SCH1-ALTE2-5	ROADWAY LUMINAIRE, 400 WATT WITH PHOTOCCELL	EACH	43.00	\$346.00	\$14,878.00	43.00	\$14,878.00	
SCH1-ALTE2-6	3' DIAMETER FOOTING	LF	96.00	\$171.00	\$16,416.00	96.00	\$16,416.00	
SCH1-ALTE2-7	2' DIAMETER FOOTING	LF	315.00	\$97.00	\$30,555.00	315.00	\$30,555.00	
SCH1-ALTE2-8	1/C #3 AWG COPPER WIRE	LF	630.00	\$1.73	\$1,089.90	630.00	\$1,089.90	
SCH1-ALTE2-9	1/C #6 AWG COPPER WIRE	LF	46,780.00	\$0.94	\$43,973.20	46,780.00	\$43,973.20	
SCH1-ALTE2-10	5 SECTION VEHICLE SIGNAL HEAD	EACH	2.00	\$1,458.00	\$2,916.00	2.00	\$2,916.00	
SCH1-ALTE5-1	REMOVE EXISTING 65' MAST ARM FROM SIGNAL POLE	EACH	2.00	\$165.00	\$330.00	2.00	\$330.00	
SCH1-ALTE5-2	18" NON-METALLIC JUNCTION BOX	EACH	1.00	\$488.00	\$488.00	1.00	\$488.00	
SCH1-ALTE5-3	2" RIGID CONDUIT, SCHEDULE 40	LF	80.00	\$3.09	\$247.20	350.00	\$1,081.50	\$834.30
SCH1-ALTE5-4	2" RIGID CONDUIT, SCHEDULE 80 BORED UNDER EXISTING ROAD	LF	160.00	\$39.44	\$6,310.40	420.00	\$16,564.80	\$10,254.40
SCH1-ALTE5-5	1/C #3 AWG COPPER WIRE	LF	320.00	\$1.73	\$553.60	320.00	\$553.60	
SCH1-ALTE5-6	1/C #10 AWG COPPER WIRE (PULL WIRE)	LF	250.00	\$0.46	\$115.00	250.00	\$115.00	
SCH1-ALTE5-7	1/C #6 AWG COPPER WIRE	LF	2,000.00	\$0.94	\$1,880.00	2,000.00	\$1,880.00	
SCH1-ALTE5-8	ELECTRIC SERVICE CABINET (EXISTING RELOCATED BY	EACH	1.00	\$505.00	\$505.00	1.00	\$505.00	
SCH1-CCO1-1	TYPE II FOUNDATION MATERIAL	TON	779.54	\$20.00	\$15,590.80	779.54	\$15,590.80	
SCH1-CCO1-2	ENCASEMENT	LF	36.00	\$39.20	\$1,411.20	36.00	\$1,411.20	
SCH1-CCO1-3	2" INSULATION BOARD W/SAND	SY	15.00	\$50.40	\$756.00	15.00	\$756.00	
SCH1-CCO2-1	STRAW BALES	EACH	24.00	\$25.00	\$600.00	24.00	\$600.00	
SCH1-CCO3-1	RIPRAP (FIELD FABRICATED)	CY	788.00	\$29.48	\$23,230.24	788.00	\$23,230.24	
SCH1-CCO3-2	DEDUCT FOR HOT-POURED JOINT SEALANT	LS	1.00	(\$21,826.50)	(\$21,826.50)	1.00	(\$21,826.50)	
SCH1-CCO4-1	PAVEMENT GRINDING	LS	0.00	\$1,728.68	\$0.00	1.00	\$1,728.68	\$1,728.68
SCH1-CCO4-2	RELOCATE EXISTING SIGNAL POLE	LS	0.00	\$10,236.36	\$0.00	1.00	\$10,236.36	\$10,236.36
SCH1-CCO4-3	60 AMP DISCONNECT	EACH	0.00	\$175.00	\$0.00	1.00	\$175.00	\$175.00
SCH1-CCO4-4	LIQUIDATED DAMAGES	DAY	0.00	(\$1,300.00)	\$0.00	55.00	(\$71,500.00)	(\$71,500.00)
SCH2-1	MOBILIZATION	LS	1.00	\$20,000.00	\$20,000.00	1.00	\$20,000.00	
SCH2-2	CONSTRUCTION STAKING	LS	1.00	\$14,000.00	\$14,000.00	1.00	\$14,000.00	
SCH2-3	TRAFFIC CONTROL, MISCELLANEOUS	LS	1.00	\$300.00	\$300.00	1.00	\$300.00	
SCH2-4	INCIDENTAL WORK	LS	1.00	\$15,000.00	\$15,000.00	1.00	\$15,000.00	
SCH2-5	TYPE I BEDDING MATERIAL	TON	0.00	\$13.00	\$0.00	0.00	\$0.00	

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
SCH2-6	TYPE II FOUNDATION MATERIAL	TON	405.44	\$20.00	\$8,108.80	405.44	\$8,108.80	
SCH2-7	IMPORTED TRENCH BACKFILL MATERIAL	CY	0.00	\$15.00	\$0.00	0.00	\$0.00	
SCH2-8	ROCK EXCAVATION (TRENCH)	CY	389.00	\$57.00	\$22,173.00	389.00	\$22,173.00	
SCH2-9	6" PVC WATER MAIN	LF	1,169.00	\$20.00	\$23,380.00	1,169.00	\$23,380.00	
SCH2-10	10" PVC WATER MAIN	LF	576.00	\$29.00	\$16,704.00	576.00	\$16,704.00	
SCH2-11	12" PVC WATER MAIN	LF	266.00	\$33.00	\$8,778.00	266.00	\$8,778.00	
SCH2-12	14" PVC WATER MAIN	LF	6,529.00	\$35.00	\$228,515.00	6,529.00	\$228,515.00	
SCH2-13	16" PVC WATER MAIN	LF	1,770.00	\$39.00	\$69,030.00	1,770.00	\$69,030.00	
SCH2-14	12" X 10" MJ REDUCER	EACH	1.00	\$400.00	\$400.00	1.00	\$400.00	
SCH2-15	16" X 10" MJ REDUCER	EACH	1.00	\$700.00	\$700.00	1.00	\$700.00	
SCH2-16	16" X 12" MJ REDUCER	EACH	1.00	\$800.00	\$800.00	1.00	\$800.00	
SCH2-17	16" X 14" MJ REDUCER	EACH	3.00	\$850.00	\$2,550.00	3.00	\$2,550.00	
SCH2-18	10" X 10" X 6" TEE	EACH	7.00	\$600.00	\$4,200.00	7.00	\$4,200.00	
SCH2-19	14" X 14" X 6" TEE	EACH	7.00	\$1,100.00	\$7,700.00	7.00	\$7,700.00	
SCH2-20	16" X 16" X 16" TEE	EACH	3.00	\$1,800.00	\$5,400.00	3.00	\$5,400.00	
SCH2-21	16" X 16" X 6" TEE	EACH	5.00	\$1,300.00	\$6,500.00	5.00	\$6,500.00	
SCH2-22	14" X 14" X 14" TAPPING TEE, VALVE AND BOX	EACH	1.00	\$11,000.00	\$11,000.00	1.00	\$11,000.00	
SCH2-23	12" 45 DEGREE BEND	EACH	2.00	\$550.00	\$1,100.00	2.00	\$1,100.00	
SCH2-24	14" 11.25 DEGREE BEND	EACH	10.00	\$900.00	\$9,000.00	10.00	\$9,000.00	
SCH2-25	14" 22.5 DEGREE BEND	EACH	2.00	\$900.00	\$1,800.00	2.00	\$1,800.00	
SCH2-26	14" 45 DEGREE BEND	EACH	10.00	\$900.00	\$9,000.00	10.00	\$9,000.00	
SCH2-27	16" 11.25 DEGREE BEND	EACH	1.00	\$1,200.00	\$1,200.00	1.00	\$1,200.00	
SCH2-28	16" 45 DEGREE BEND	EACH	6.00	\$1,100.00	\$6,600.00	6.00	\$6,600.00	
SCH2-29	14" X 10" CROSS	EACH	3.00	\$2,100.00	\$6,300.00	3.00	\$6,300.00	
SCH2-30	14" X 6" CROSS	EACH	8.00	\$2,000.00	\$16,000.00	8.00	\$16,000.00	
SCH2-31	16" X 16" CROSS	EACH	1.00	\$2,800.00	\$2,800.00	1.00	\$2,800.00	
SCH2-32	10" MJ PLUG	EACH	7.00	\$300.00	\$2,100.00	7.00	\$2,100.00	
SCH2-33	14" MJ PLUG	EACH	1.00	\$480.00	\$480.00	1.00	\$480.00	
SCH2-34	16" MJ PLUG	EACH	2.00	\$500.00	\$1,000.00	2.00	\$1,000.00	

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
SCH2-35	10" GATE VALVE W/ BOX	EACH	7.00	\$1,400.00	\$9,800.00	7.00	\$9,800.00	
SCH2-36	12" GATE VALVE W/BOX	EACH	1.00	\$3,200.00	\$3,200.00	1.00	\$3,200.00	
SCH2-37	14" GATE VALVE W/BOX	EACH	23.00	\$4,700.00	\$108,100.00	23.00	\$108,100.00	
SCH2-38	16" GATE VALVE W/BOX	EACH	8.00	\$5,300.00	\$42,400.00	8.00	\$42,400.00	
SCH2-39	FIRE HYDRANT W/AUX VALVE, BOX & LEAD	EACH	36.00	\$3,300.00	\$118,800.00	36.00	\$118,800.00	
SCH2-40	RELOCATE FIRE HYDRANT & AUX VALVE	EACH	0.00	\$350.00	\$0.00	0.00	\$0.00	
SCH2-41	CONNECT TO EXISTING WATER MAIN	EACH	5.00	\$3,100.00	\$15,500.00	5.00	\$15,500.00	
SCH2-42	CATHODIC ANODE TEST STATION	EACH	5.00	\$370.00	\$1,850.00	5.00	\$1,850.00	
SCH2-43	CATHODIC PROTECTION	LS	1.00	\$110,000.00	\$110,000.00	1.00	\$110,000.00	
SCH2-44	WATER MAIN ENCASEMENT	EACH	15.00	\$900.00	\$13,500.00	15.00	\$13,500.00	
SCH2-45	8" SEWER CAP	EACH	8.00	\$75.00	\$600.00	9.00	\$675.00	\$75.00
SCH2-46	10" SEWER CAP	EACH	1.00	\$100.00	\$100.00	1.00	\$100.00	
SCH2-47	12" SEWER CAP	EACH	1.00	\$120.00	\$120.00	1.00	\$120.00	
SCH2-48	8" PVC SEWER MAIN (10'-12')	LF	8.00	\$22.00	\$176.00	8.00	\$176.00	
SCH2-49	8" PVC SEWER MAIN (16'-18')	LF	327.00	\$26.00	\$8,502.00	327.00	\$8,502.00	
SCH2-50	8" PVC SEWER MAIN (18'-20')	LF	213.00	\$31.00	\$6,603.00	213.00	\$6,603.00	
SCH2-51	10" PVC SEWER MAIN (12'-14')	LF	64.00	\$22.00	\$1,408.00	64.00	\$1,408.00	
SCH2-52	12" PVC SEWER MAIN (12'-14')	LF	400.00	\$24.00	\$9,600.00	400.00	\$9,600.00	
SCH2-53	12" PVC SEWER MAIN (14'-16')	LF	245.00	\$26.00	\$6,370.00	245.00	\$6,370.00	
SCH2-54	12" PVC SEWER MAIN (16'-18')	LF	460.00	\$31.00	\$14,260.00	460.00	\$14,260.00	
SCH2-55	12" PVC SEWER MAIN (18'-20')	LF	152.00	\$36.00	\$5,472.00	152.00	\$5,472.00	
SCH2-56	12" PVC SEWER MAIN (20'-22')	LF	280.00	\$41.00	\$11,480.00	280.00	\$11,480.00	
SCH2-57	15" PVC SEWER MAIN (10'-12')	LF	443.00	\$28.00	\$12,404.00	443.00	\$12,404.00	
SCH2-58	15" PVC SEWER MAIN (12'-14')	LF	999.00	\$29.00	\$28,971.00	999.00	\$28,971.00	
SCH2-59	15" PVC SEWER MAIN (14'-16')	LF	1,023.00	\$30.00	\$30,690.00	1,023.00	\$30,690.00	
SCH2-60	15" PVC SEWER MAIN (16'-18')	LF	1,041.00	\$35.00	\$36,435.00	1,041.00	\$36,435.00	
SCH2-61	15" PVC SEWER MAIN (18'-20')	LF	1,262.00	\$40.00	\$50,480.00	1,262.00	\$50,480.00	
SCH2-62	15" PVC SEWER MAIN (20'-22')	LF	54.00	\$45.00	\$2,430.00	54.00	\$2,430.00	
SCH2-63	8" PVC SEWER TERMINATION CLEANOUT	EACH	0.00	\$1,000.00	\$0.00	0.00	\$0.00	

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
SCH2-64	ADJUST MANHOLE	EACH	0.00	\$550.00	\$0.00	0.00	\$0.00	
SCH2-65	EXTRA MANHOLE DEPTH, 48" DIA.	V FT	175.40	\$320.00	\$56,128.00	175.40	\$56,128.00	
SCH2-66	STANDARD MANHOLE, 48" DIA.	EACH	17.00	\$2,800.00	\$47,600.00	17.00	\$47,600.00	
SCH2-CC03-1	16" 90 DEGREE BEND	EACH	1.00	\$2,375.36	\$2,375.36	1.00	\$2,375.36	
SCH2-CC04-1	ABANDON EXISTING FIRE HYDRANT	EACH	0.00	\$1,254.68	\$0.00	1.00	\$1,254.68	\$1,254.68
TOTAL					\$6,584,135.81		\$6,383,271.96	(\$200,863.85)

C.C.O. HISTORY INCREASE/(DECREASE)	PRIOR ADJUSTED CONTRACT PRICE :	\$6,584,135.81
CCO #1 \$12,942.20	NET INCREASE/(DECREASE):	(\$200,863.85)
CCO #2 \$43,600.00	ADJUSTED CONTRACT PRICE:	\$6,383,271.96
CCO #3 (\$7,240.35)	CHANGE TO DATE:	(\$151,562.00)
CCO #4 (\$200,863.85)		

	10/23/09
CONTRACTOR: KNIFE RIVER MIDWEST, LLC - 2220 Hawkeye Drive Sioux City, IA 51105	DATE
	11/3/09
CONSULTANT: JOHN VAN BEEK, FERBER ENGINEERING CO.	DATE
	11/20/09
CITY PROJECT MANAGER: KLABE SCHROEDER	DATE
	11-20-09
CITY ENGINEER: DALE TECH	DATE
MAYOR: ALAN HANKS	DATE
FINANCE: JAMES PRESTON	DATE
CONTRACT TIME CHANGE +/-: 0	NEW CONTRACT TIME: NO CHANGE

City Staff recommends approval of this Change Order #4 - FINAL to Knife River Midwest, LLC for a decrease of \$200,863.85 based on unit pricing with the following appropriation:

Initial Funding	\$388,648.28	\$1,003,526.97	\$285,000.00	\$1,700,000.00	\$3,157,658.71	\$6,534,833.96
Fund Type	Sewer Expansion	Water Expansion	Non City Funds	Federal	State	
Department	0834	0934	8913	8913	8913	
Line Item	4380	4381	4370	4370	4370	
Fund	0604	0602	0505	0505	0505	
CCO #1	\$0.00	\$0.00	\$0.00	\$0.00	\$12,942.20	\$12,942.20
CCO #2	\$0.00	\$0.00	\$0.00	\$0.00	\$43,600.00	\$43,600.00
CCO #3	(\$5,681.96)	(\$5,215.88)	\$0.00	\$0.00	\$3,657.49	(\$7,240.35)
CCO #4 - FINAL	\$75.00	\$1,254.68	\$0.00	\$0.00	(\$202,193.53)	(\$200,863.85)
Adjusted Funding	\$383,041.32	\$999,565.77	\$285,000.00	\$1,700,000.00	\$3,015,664.87	\$6,383,271.96

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #4 - FINAL

East Mall Drive Connection - N. Lacrosse St. to E. North St.

PROJECT NO. ST06-1334b / CIP NO. 50521

October 12, 2009

ORIGINAL CONTRACT AMOUNT:

\$6,534,833.96

CONTRACTOR: Knife River Midwest, LLC

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
SCH1-3	FLAGGING	Not Required.
SCH1-10	UNCLASSIFIED EXCAVATION - DIGOUTS	Not Required.
SCH1-11	CRUSHED ROCK	Reduction in quantity used.
SCH1-18	REMOVE CONCRETE CURB AND GUTTER	Reduction in scope at east end of project.
SCH1-19	REMOVE CONCRETE PAVEMENT	Reduction in scope at east end of project.
SCH1-21	REMOVE SIGN	Reduction in scope at east end of project.
SCH1-22	RESET SIGN	Reduction in scope at east end of project.
SCH1-23	REMOVE FENCE	Increase due to ROW fence setback.
SCH1-24	RESET FENCE	Not Required.
SCH1-28	SEEDING, FERTILIZING, MULCHING	Increase in plans quantity.
SCH1-29	TYPE 2 RIGHT-OF-WAY FENCE	Reduction in quantity due to property development not requiring ROW fence.
SCH1-30	TEMPORARY FENCE	Not Required.
SCH1-31	2 - POST BRACE PANEL	Reduction in quantity due to property development not requiring ROW fence.
SCH1-32	3 - POST BRACE PANEL	Reduction in quantity due to property development not requiring ROW fence.
SCH1-33	TEMPORARY 2 - POST BRACE PANEL	Reduction in plans quantity.
SCH1-34	TEMPORARY 3 - POST BRACE PANEL	Not Required.
SCH1-35	COLD APPLIED PLASTIC PAVEMENT MARKING, 4"	Actual field measured quantity.
SCH1-36	COLD APPLIED PLASTIC PAVEMENT MARKING, 8"	Reduction in scope at east end of project.
SCH1-37	COLD APPLIED PLASTIC PAVEMENT MARKING, 24"	Increase in plans quantity.
SCH1-38	COLD APPLIED PLASTIC PAVEMENT MARKING, ARROW	Reduction in scope at east end of project.
SCH1-39	GROOVE FOR COLD PLAST. MARKING, 4"	Reduction in scope at east end of project.
SCH1-40	GROOVE FOR COLD PLAST. MARKING, 8"	Reduction in scope at east end of project.
SCH1-41	GROOVE FOR COLD PLAST. MARKING, 24"	Increase in plans quantity.
SCH1-42	GROOVE FOR COLD PLAST. MARKING, ARROW	Reduction in scope at east end of project.

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
SCH1-43	PAVEMENT MARKING PAINT, 4" WHITE	Increase in plans quantity.
SCH1-44	PAVEMENT MARKING PAINT, 8" WHITE	Increase in plans quantity for additional marking at west end of project.
SCH1-45	PAVEMENT MARKING PAINT, 24" WHITE	Increase in plans quantity for additional marking at west end of project.
SCH1-46	PAVEMENT MARKING PAINT, 4" YELLOW	Reduction in scope at east end of project.
SCH1-47	PAVEMENT MARKING PAINT, 24" YELLOW	Reduction in scope at east end of project.
SCH1-48	PAINTED ARROW, WHITE	Reduction in scope at east end of project.
SCH1-49	PERMANENT SIGN	Reduction in scope at east end of project.
SCH1-50	TYPE B DRAINAGE FABRIC	Increase in plans quantity of additional erosion control rock.
SCH1-52	12" MULCH FILTER SOCK	Reduction in plans quantity.
SCH1-54	REMOVE SILT FENCE	Reduction in plans quantity.
SCH1-55	EROSION CONTROL ROCK	Reduction in plans quantity.
SCH1-56	TURF REINFORCEMENT MAT	Increase in plans quantity for additional channel protection.
SCH1-57	EROSION CONTROL BLANKET	Not Required.
SCH1-59	SEDIMENT CONTROL AT INLET WITH FRAME AND GRATE	Increase in plans quantity for additional inlet protection.
SCH1-60	SEDIMENT CONTROL AT TYPE S DROP INLET	Reduction in plans quantity.
SCH1-62	UNCLASSIFIED EXCAVATION (WETLAND MITIGATION)	Reduction in plans quantity.
SCH1-75	54" RCP, CLASS III FURNISH AND INSTALL	Increase in plans quantity for actual installed quantity.
SCH1-99	2' X 3' TYPE "B" INLET	Reduction in scope at east end of project.
SCH1-105	CONCRETE CURB & GUTTER, TYPE B69	Increase in plans quantity for additional curb replacement at west end of project.
SCH1-106	CONCRETE CURB & GUTTER, TYPE B610	Reduction in scope at east end of project.
SCH1-108	PCC PAVEMENT, 9" NONREINFORCED	Increase in plans quantity for additional pavement replacement at west end of project.
SCH1-109	PCC PAVEMENT, 10" NONREINFORCED	Reduction in scope at east end of project.
SCH1-110	DOWEL BAR	Reduction in scope at east end of project.
SCH1-112	INSERT STEEL BAR IN CONCRETE	Reduction in scope at east end of project.
SCH1-114	4" CONCRETE SIDEWALK (HANDICAP RAMP)	Reduction in plans quantity for not installing ramp at west end of project.
SCH1-116	DETECTABLE WARNING PANEL	Reduction in plans quantity for not installing ramp at west end of project.
SCH1-124	18" NON-METALLIC JUNCTION BOX	Reduction in plans quantity.
SCH1-131	1/C #10 AWG COPPER WIRE (PULL WIRE)	Increase in plans quantity for additional work (control interconnect at La Crosse St.).
SCH1-137	3 SECTION VEHICLE SIGNAL HEAD (FURN BY CITY, INST BY	Not Required.
SCH1-143	PREFORMED VEHICLE DETECTOR LOOP	Reduction in plans quantity for actual installed quantity.

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
SCH1-144	SAWCUT VEHICLE DETECTOR LOOP	Increase in plans quantity for actual installed quantity.
SCH1-150	SOIL STABILIZER	Not Required.
SCH1-151	FUEL COST ADJUSTMENT, DIESEL	Reduction for actual calculated final fuel cost adjustment.
SCH1-ALTE5-3	2" RIGID CONDUIT, SCHEDULE 40	Increase in plans quantity for additional work (control interconnect at La Crosse St.).
SCH1-ALTE5-4	2" RIGID CONDUIT, SCHEDULE 80 BORED UNDER EXISTING ROAD	Increase in plans quantity for additional work (control interconnect at La Crosse St.).
SCH1-CCO4-1	PAVEMENT GRINDING	Added to repair existing pavement adjacent to new pavement.
SCH1-CCO4-2	RELOCATE EXISTING SIGNAL POLE	Added as requested by CORC for signal pole at Tish Blvd.
SCH1-CCO4-3	60 AMP DISCONNECT	Added as requested by CORC for signal controller at La Crosse St.
SCH1-CCO4-4	LIQUIDATED DAMAGES	Deduct for completing the project 55 working days after required completion date.
SCH2-45	8" SEWER CAP	Increase to replace cleanout.
SCH2-CCO4-1	ABANDON EXISTING FIRE HYDRANT	Added to remove fire hydrant abandoned by adjacent projects near La Crosse St.

PREPARED BY: _____

DATE: _____

CONCURRENCE BY: _____

DATE: 11/20/09