

CHANGE ORDER #9-REVISED

Distribution To:

- Owner City of Rapid City (Rod Johnson, Public Works)
- Architect
- Contractor Sampson Construction
- Other

Project: #1232.001 - RUSHMORE PLAZA
CIVIC CENTER MULTIPURPOSE
ADDITION - BID PACKAGE 2
Rapid City, South Dakota

Change Order No.: 9 - Revised

Initiation Date: October 15, 2009

Revised: November 23, 2009

Contract For: General Construction

To:

Sampson Construction
3730 S. 14th Street
Lincoln, NE 68502-5316

Contract Date: February 26, 2007

You are hereby directed to make the following changes in this Contract:

1. Per RFP 28 (attached): Revise (1) Door 2007A relocation; (2) Added soffit to Accessible Seating 2009; and (3) Adjustments to locations of equipment outlined in RFP 24 in the AV Room 2007 and Amp Room 2008.....	ADD:	\$	2,191.00
2. Per RFP 51 (attached): Special inspection for pin weld on north T-1 truss.....	ADD:	\$	1,100.00
3. Per RFP 53 (attached): Add Club power per attachments.....	ADD:	\$	7,593.00
4. Per RFP 57 (attached): Special inspection for full pin weld on the south T-1 truss.....	ADD:	\$	1,290.00
5. Per RFP 77 (attached): Supports for Stadia.....	ADD:	\$	7,624.00
6. Per RFP 81 (attached): Full pin weld special inspection by FT&S.....	ADD:	\$	1,125.00
7. Per RFP 85R (attached): Add/delete carpet tile in areas designated. Stained and sealed concrete in seating areas of second level suites.....	ADD:	\$	6,743.00
8. Per RFP 88 (attached): Lighting behind bleachers.....	ADD:	\$	1,040.00
9. Per RFP 92 (attached): EIFS rework on east elevation.....	ADD:	\$	1,514.00
10. Per RFP 93 (attached): Existing Skylight.....	ADD:	\$	8,638.00
11. Per RFP 94 (attached): Add 3" surge rock and extra excavation.....	ADD:	\$	3,969.00
12. Per RFP 95 (attached): Exit devices.....	ADD:	\$	6,459.00
13. Per RFP 97 (attached): Deduct Star Dressing lights.....	DEDUCT:	\$	(4,651.00)
14. Per RFP 98 (attached): Rewire existing parking lot lights.....	ADD:	\$	2,350.00
15. Per RFP 99 (attached): Electric strike replacements.....	ADD:	\$	4,385.00
16. Per RFP 100 (attached): Additional aluminum tubing at Suite stairs.....	ADD:	\$	1,576.00
TOTAL CHANGE:		\$	52,946.00


Not valid until signed by both the Owner and Architect. Signature of the Contractor indicates his/her agreement herewith, including any adjustment in the Contract Sum or Contract Time.

CONTRACT STATUS:

The Original Contract Sum was.....	\$	22,191,480.00
Net Change by Previously Authorized Change Orders.....	\$	381,938.50
The Contract Sum Prior To This Change Order.....	\$	22,573,418.50
The Contract Sum Will Be Increased By This Change Order.....	\$	52,946.00
The New Contract Sum Including This Change Order Will Be.....	\$	22,626,364.50
The Contract Time Will Be (increased / unchanged) by -0- days.		
The Date of Substantial Completion Is.....		December 1, 2008


ARCHITECT:

FourFront Design, Inc.
517 Seventh Street
Rapid City, SD 57701

By 
Date 11.24.09

CONTRACTOR:

Sampson Construction
3730 S. 14th Street
Lincoln, NE 68502-5316

By 
Date November 23rd, 2009

OWNER:

City of Rapid City
300 Sixth Street
Rapid City, SD 57701

By _____
Date _____