

REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

Date: January 4, 2010

Project Name & Number: Jackson Boulevard Utilities, Project No. SSW09-1509

CIP #: 50351

Project Description: Professional engineering services for the Jackson Boulevard Utilities Project.

Consultant: FMG, Inc.

Original Contract Amount: \$227,431.00

Original Contract Date: 11/03/2009

Original Completion Date: 3/15/2010

Addendum No: 001

Amendment Description: Change in services for additional survey work including water mains and appurtenances at the intersections of Jackson Boulevard with Mountain View Road (north), Mountain View Road (south), Lodge Street, Teepee Street, Sheridan Lake Road, Empey Drive, and Central Boulevard. In addition, survey work including utilities and update of topographical features at the stormwater outfall/treatment area near the Mountain View Water Treatment Plant.


Current Contract Amount: \$227,431.00
Change Requested: \$6,680.00
New Contract Amount: \$234,111.00


Current Completion Date: March 15, 2010
New Completion Date: N/A


Funding Source This Request:


Amount	Dept.	Line Item	Fund	Comments
\$1,336.00	833	4223	604	
\$3,540.40	933	4223	602	
\$1,803.60	8911	4223	505	
\$6,680.00	Total			


Agreement Review & Approvals

 _____ 1/5/2010
 Project Manager Date

 _____ 1-5-10
 Compliance Specialist Date

 _____ 1-6-10
 City Attorney Date

 _____ 1-5-10
 Division Manager Date

 _____ 1-5-10
 Department Director Date

ROUTING INSTRUCTIONS

Route two originals of the Agreement for review and signatures.
 Finance Office - Retain one original
 Project Manager - Retain second original for delivery to Consultant
 cc: Public Works
 Engineering
 Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

Appropriation	Date	Initials	Approved
Cash Flow	1/4/10	JK	Y
			N
			Y
			N

AMENDMENT NO. 1 TO AGREEMENT

Project: Jackson Boulevard Utilities
Rapid Creek Bridge to Mountain View Road
Project No. SSW09-1509 / CIP No. 50351

Background Data: Effective Date of Agreement: November 3, 2009
Owner: City of Rapid City
Engineer: FMG, Inc.

Nature of Amendment: Change in services for additional survey work including water mains and appurtenances at the intersections of Jackson Boulevard with Mountain View Road (north), Mountain View Road (south), Lodge Street, Tepee Street, Sheridan Lake Road, Empey Drive, and Central Boulevard. In addition, survey work including utilities and update of topographical features at the stormwater outfall/treatment area near the Mountain View Water Treatment Plant.

Current Contract Amount: \$227,431.00

Change Requested: \$6,680.00

New Contract Amount: \$234,111.00

Owner and Engineer hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is: January 18, 2010.

CITY OF RAPID CITY:

By: _____
Mayor

Date Signed: _____

ATTEST:

By: _____
Finance Officer

Date Signed: _____


REVIEWED BY:


Steve Schelske, Project Manager














ENGINEER:

By: 
FMG, Inc.

Date Signed: 1/5/2010



Legend

-  SEWER GravityMain
-  SEWER Manhole
-  SEWER LiftStation
-  SEWER PressurizedMain
-  Storm Drain Manholes
-  Storm Drain Inlets
-  Storm Drain Pipe
-  Storm Drain Channels
-  Storm Drain Ponds
-  WaterHydrant
-  WaterPressurizedMain
-  WaterPumpStation
-  WaterSystemValve

JACKSON BLVD UTILITIES PROJECT
PROJECT NO. SSW09-1509 CIP NO. 50351