

**CITY OF RAPID CITY ZERO COST CHANGE ORDER #1  
 E. ST. FRANCIS ST., E. ST. ANNE ST., & BIRCH AVE RECONSTRUCTION  
 ROBBINSDALE RECONSTRUCTION PROJECT PHASE 2 - PROJECT 3  
 PROJECT NO. ST09-1823 / CIP NO. 50424  
 February 12, 2010  
 ORIGINAL CONTRACT AMOUNT: \$1,498,400.00  
 CONTRACTOR: MAINLINE CONTRACTING, INC.**

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$1,498,400.00
Zero Cost CO #1	\$0.00	NET INCREASE/(DECREASE):	\$0.00
	\$0.00	ADJUSTED CONTRACT PRICE:	\$1,498,400.00
	\$0.00	CHANGE TO DATE:	\$0.00

PROJECT MANAGER: STACEY TITUS, P.E.	DATE
CITY ENGINEER: DALE TECH, P.E. / L.S.	DATE
MAYOR: ALAN HANKS	DATE
FINANCE: JAMES PRESTON	DATE
CONTRACT TIME CHANGE +/-: 0	NEW CONTRACT TIME: Days

Initial Funding	\$353,069.95	\$134,274.58	\$372,247.54	\$167,491.30	\$471,316.63	\$1,498,400.00
Fund Type	Sanitary Sewer	Water	Streets	Drainage	Vision 2012	
Department	0833	0933	8910	8911	0135	
Line Item	4380	4381	4370	4371	4370	
Fund	0604	0602	0505	0505	0107	
Zero Cost CO #1	\$0.00	\$0.00	\$235,668.63	\$0.00	(\$235,668.63)	\$0.00
Adjusted Funding	\$353,069.95	\$134,274.58	\$607,916.17	\$167,491.30	\$235,648.00	\$1,498,400.00

PREPARED BY: Toni Broom, Compliance Specialist

DATE: February 12, 2010