

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F

FOUNDERS PARK PLAZA

PR09-1811




JUNE 16, 2010

ORIGINAL CONTRACT AMOUNT: \$103,400.00

CONTRACTOR: SCULL CONSTRUCTION SERVICE INC.

LINE ITEM	DESCRIPTION	UNIT	ADJUSTED QUANTITY	UNIT PRICE	EXTENDED PRICE	NET CHANGE
1	SPECIAL K CONCRETE	YD	-29.00	\$113.00	(\$3,277.00)	(\$3,277.00)
2	REBAR	LS	-1.00	\$500.00	(\$500.00)	(\$500.00)
3	LABOR FOR BOOMING	LS	-1.00	\$265.00	(\$265.00)	(\$265.00)
4	LABOR FOR 2ND FORMING & ADDED POUR	LS	1.00	\$242.00	\$242.00	\$242.00
5	BASECOURSE	TON	10.00	\$15.00	\$150.00	\$150.00
6	4" M6 CONCRETE (1,556 SQ FT)	YD	20.00	\$96.00	\$1,920.00	\$1,920.00
TOTAL					(\$1,730.00)	(\$1,730.00)

C.C.O. HISTORY INCREASE/(DECREASE)	PRIOR ADJUSTED CONTRACT PRICE:	\$103,400.00
CCO #1F	NET INCREASE/(DECREASE):	(\$1,730.00)
	ADJUSTED CONTRACT PRICE:	\$101,670.00
	CHANGE TO DATE:	(\$1,730.00)

	6/16/10
CONTRACTOR: Scull Construction Service, Inc., PO Box 7636, RC, SD 57709 342-2379	DATE
	6-16-10
PROJECT MANAGER: ROD JOHNSON, P.E.	DATE
	6-16-10
CITY ENGINEER: DALE TECH, P.E. / L.S.	DATE
MAYOR: ALAN HANKS	DATE
FINANCE: JAMES PRESTON	DATE
CONTRACT TIME CHANGE +/-: 0	NEW CONTRACT TIME: Days

City Staff recommends approval of this Change Order #1F to Scull Construction Service, Inc. for a decrease of \$1,730.00 based on unit pricing with the following appropriation:

Initial Funding			\$103,400.00	\$103,400.00
Fund Type			Vision 2012	
Department			0135	
Line Item			4370	
Fund			0107	
CCO #1F			(\$1,730.00)	(\$1,730.00)
Adjusted Funding			\$101,670.00	\$101,670.00

**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
FOUNDERS PARK PLAZA**

PR09-1811

JUNE 16, 2010

ORIGINAL CONTRACT AMOUNT: \$103,400.00

CONTRACTOR: SCULL CONSTRUCTION SERVICE INC.

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
1	SPECIAL K CONCRETE	Original contract required monolithic placement of non-shrink (k) concrete. This change allowed two placements. The surrounding apron was changed to standard (M6) concrete.
2	REBAR	
3	LABOR FOR BOOMING	
4	LABOR FOR 2ND FORMING & ADDED POUR	
5	BASECOURSE	
6	4" M6 CONCRETE (1,556 SQ FT)	

PREPARED BY: ROD JOHNSON, P.E.

DATE: June 16, 2010

FUNDING TYPE		Vision 2012	
COST CENTER		0135	
LINE ITEM		4390	
FUND		0107	
ITEM NO.	DESCRIPTION OF ITEM	AMOUNT	PERCENT
1	SPECIAL K CONCRETE	-3,277.00	100%
2	REBAR	-500.00	100%
3	LABOR FOR BOOMING	-265.00	100%
4	LABOR FOR 2ND FORMING & ADD	242.00	100%
5	BASECOURSE	150.00	100%
6	4" M8 CONCRETE (1,556 SQ FT)	1,920.00	100%
		(\$1,730.00)	