

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1 FINAL
 YARD WASTE SITE IMPROVEMENTS - WEST BOULEVARD NORTH
 SWO10-1785
 JUNE 18, 2010
 ORIGINAL CONTRACT AMOUNT: \$41,257.25
 CONTRACTOR: STANLEY J. JOHNSEN CONCRETE CONTRACTOR, INC.

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE	
1	MOBILIZATION	LS	1.00	\$1,500.00	\$1,500.00	1.00	\$1,500.00	\$0.00	
2	INCIDENTAL WORK	LS	1.00	\$1,000.00	\$1,000.00	1.00	\$1,000.00	\$0.00	
3	REMOVE CONCRETE PAVEMENT	SF	145.00	\$3.00	\$435.00	145.00	\$435.00	\$0.00	
4	REMOVE CONCRETE SIDEWALK	SF	270.00	\$1.00	\$270.00	275.00	\$275.00	\$5.00	
5	REMOVE CURB AND GUTTER	LF	54.00	\$6.00	\$324.00	53.00	\$318.00	(\$6.00)	
6	REMOVE ASPHALT	SY	102.00	\$12.00	\$1,224.00	125.30	\$1,503.60	\$279.60	
7	REMOVE, STOCKPILE & REPLACE TOPSOIL	CY	105.00	\$20.00	\$2,100.00	105.00	\$2,100.00	\$0.00	
8	AASHTO T-180 SOIL TEST	EA	2.00	\$115.00	\$230.00	1.00	\$115.00	(\$115.00)	
9	EXCAVATION, UNCLASSIFIED	CY	150.00	\$15.00	\$2,250.00	150.00	\$2,250.00	\$0.00	
10	AGGREGATE BASE COURSE	TON	325.00	\$12.00	\$3,900.00	297.16	\$3,565.92	(\$334.08)	
11	REINFORCED CONCRETE CURB AND GUTTER	LF	417.00	\$23.25	\$9,695.25	408.10	\$9,488.33	(\$206.92)	
12	REINFORCED CONCRETE APPROACH PAVEMENT, 6"	SY	60.00	\$57.65	\$3,459.00	60.00	\$3,459.00	\$0.00	
13	ASPHALT CONCRETE, CLASS G, TYPE 1	TON	115.00	\$92.00	\$10,580.00	121.60	\$11,187.20	\$607.20	
14	BITUMINOUS TACK COAT	GAL	20.00	\$16.00	\$320.00	0.00	\$0.00	(\$320.00)	
15	RIPRAP	TON	6.00	\$45.00	\$270.00	10.00	\$450.00	\$180.00	
16	SEED, FERTILIZE & MULCH	SY	700.00	\$2.50	\$1,750.00	600.00	\$1,500.00	(\$250.00)	
17	TRAFFIC CONTROL	LS	1.00	\$250.00	\$250.00	1.00	\$250.00	\$0.00	
18	EROSION PERIMETER CONTROL	LF	400.00	\$4.25	\$1,700.00	380.00	\$1,615.00	(\$85.00)	
TOTAL						\$41,257.25		\$41,012.05	(\$245.20)

C.C.O. HISTORY INCREASE/(DECREASE)	PRIOR ADJUSTED CONTRACT PRICE :	\$41,257.25
CCO #1 FINAL (\$245.20)	NET INCREASE/(DECREASE):	(\$245.20)
	ADJUSTED CONTRACT PRICE:	\$41,012.05
	CHANGE TO DATE:	(\$245.20)

Stanley J. Johnsen 6/22/10

CONTRACTOR: Stanley J. Johnsen Concrete Contractor, Inc., PO Box 2274, RC, SD 57709-2274 342-7453 DATE

Klare Schroeder 6/22/10

PROJECT MANAGER: KLARE SCHROEDER, P.E. DATE

Dale Tech 6-22-10

CITY ENGINEER: DALE TECH DATE

MAYOR: ALAN HANKS DATE

FINANCE: JAMES PRESTON DATE

CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: Days

City Staff recommends approval of this Change Order #1F to Stanley J. Johnsen Concrete Contractor, Inc. for a decrease of \$245.20 based on unit pricing with the following appropriation:

Initial Funding	\$41,257.25				\$41,257.25
Fund Type	CIP Miscellaneous Improvements				
Department	8913				
Line Item	4370				
Fund	0505				
CCO #1 FINAL	(\$245.20)				(\$245.20)
Adjusted Funding	\$41,012.05				\$41,012.05

**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1 FINAL
YARD WASTE SITE IMPROVEMENTS - WEST BOULEVARD NORTH
SWO10-1785**

JUNE 18, 2010

ORIGINAL CONTRACT AMOUNT: \$41,257.25

CONTRACTOR: STANLEY J. JOHNSEN CONCRETE CONTRACTOR, INC.

ITEM	DESCRIPTION	REASON FOR CHANGE
4	REMOVE CONCRETE SIDEWALK	Actual quantity removed on project.
5	REMOVE CURB AND GUTTER	Actual quantity removed on project.
6	REMOVE ASPHALT	Actual quantity removed on project.
8	AASHTO T-180 SOIL TEST	Actual quantity used on project.
10	AGGREGATE BASE COURSE	Actual quantity used on project.
11	REINFORCED CONCRETE CURB AND GUTTER	Actual quantity used on project.
13	ASPHALT CONCRETE, CLASS G, TYPE 1	Actual quantity used on project.
14	BITUMINOUS TACK COAT	None was needed on project.
15	RIPRAP	Actual quantity used on project.
16	SEED, FERTILIZE & MULCH	Actual quantity used on project.
18	EROSION PERIMETER CONTROL	Actual quantity used on project.

PREPARED BY: Klare Schroeder, P.E.

DATE: June 18, 2010

FUNDING TYPE		CIP Miscellaneous Improvements	
COST CENTER		8913	
LINE ITEM		4370	
FUND		0505	
ITEM NO.	DESCRIPTION OF ITEM	AMOUNT	PERCENT
1	MOBILIZATION	0.00	100%
2	INCIDENTAL WORK	0.00	100%
3	REMOVE CONCRETE PAVEMENT	0.00	100%
4	REMOVE CONCRETE SIDEWALK	5.00	100%
5	REMOVE CURB AND GUTTER	-6.00	100%
6	REMOVE ASPHALT	279.60	100%
7	REMOVE, STOCKPILE & REPLACE	0.00	100%
8	AASHTO T-180 SOIL TEST	-115.00	100%
9	EXCAVATION, UNCLASSIFIED	0.00	100%
10	AGGREGATE BASE COURSE	-334.08	100%
11	REINFORCED CONCRETE CURB A	-206.92	100%
12	REINFORCED CONCRETE APPROA	0.00	100%
13	ASPHALT CONCRETE, CLASS G, T	607.20	100%
14	BITUMINOUS TACK COAT	-320.00	100%
15	RIPRAP	180.00	100%
16	SEED, FERTILIZE & MULCH	-250.00	100%
17	TRAFFIC CONTROL	0.00	100%
18	EROSION PERIMETER CONTROL	-85.00	100%
		(\$245.20)	