


CITY OF RAPID CITY ZERO COST FUNDING CHANGE ORDER #1
2010 MISCELLANEOUS IMPROVEMENTS PROJECT
PROJECT NO. MIP10-1857 / CIP NO. 50298
SEPTEMBER 2, 2010
ORIGINAL CONTRACT AMOUNT: \$112,745.66
CONTRACTOR: LIPP CONSTRUCTION, INC.

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$112,745.66
CCO #1	\$0.00	NET INCREASE/(DECREASE):	
	\$0.00	ADJUSTED CONTRACT PRICE:	\$112,745.66
	\$0.00	CHANGE TO DATE:	\$0.00

	9/8/10
PROJECT MANAGER: Paul Faiman	DATE
CITY ENGINEER: DALE TECH, P.E. / L.S.	DATE
MAYOR: ALAN HANKS	DATE
FINANCE: PAULINE SUMPTION	DATE
CONTRACT TIME CHANGE +/-: 0	NEW CONTRACT TIME: Days

Initial Funding	\$112,745.66	\$0.00			\$112,745.66
Fund Type	Misc Improve	Streets			
Department	8913	8910			
Line Item	4370	4370			
Fund	0505	0505			
CCO #1	(\$8,000.00)	\$8,000.00			\$0.00
Adjusted Funding	\$104,745.66	\$8,000.00			\$112,745.66

PREPARED BY: Toni Broom

DATE: September 2, 2010

REASON FOR CHANGE:	Concrete work including ramps and ADA panels for 5th & Oakland, Project No. ST10-1903, was completed under this project. Approximate cost of this work is \$8,000 which should be funded from Streets instead of Miscellaneous Improvements.
---------------------------	--