

REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

Date: 9-20-10

Project Name & Number: Rapid Creek Trunk Sewer Manhole Rehabilitation, PN SS10-1852

CIP #: 50194

Project Description: Evaluate infiltration and inflow in existing manholes. Determine at least two methods of recommended repair procedures.

Consultant: Dream Design International, Inc.

Original Contract Amount: \$24,515.00

Original Contract Date: May 4, 2010

Original Completion Date: 07/30/2010

Addendum No: 1

Amendment Description: A no cost time extension is requested.

Current Contract Amount: <u>\$24,515.00</u>	Current Completion Date: <u>July 30, 2010</u>
Change Requested: <u>\$0.00</u>	
New Contract Amount: <u>\$24,515.00</u>	New Completion Date: <u>November 15, 2010</u>

Funding Source This Request:

Amount	Dept.	Line Item	Fund	Comments
Total				

Agreement Review & Approvals

Luis Argueta 9/20/2010
Project Manager Date

Maria Brown 9/20/10
Compliance Specialist Date

Paul Hank 9/21/10
City Attorney Date

Paul Turner 9-20-10
Division Manager Date

JAR 9-20-10
Department Director Date

Division Manager Date

ROUTING INSTRUCTIONS

Route two originals of the Agreement for review and signatures.
Finance Office - Retain one original
Project Manager - Retain second original for delivery to Consultant
cc: Public Works
Engineering
Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

Date	Initials	Approved	
<u>9/20/10</u>	<u>JAR</u>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
		<input type="checkbox"/>	<input type="checkbox"/>

AMENDMENT #1 TO AGREEMENT

Project: Rapid Creek Trunk Sewer Manhole Rehabilitation
Project No. SS10-1852 / CIP No. 50194

Background Data: Date of Agreement: May 4, 2010
Owner: City of Rapid City
Engineer: Dream Design International, Inc.

Nature of Amendment: Project Schedule to be Changed as Follows:

The completion of all contractual requirements is to be completed by November 15, 2010.

No change in dollar amount.

Owner and Engineer hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is: October 5, 2010.

CITY OF RAPID CITY:

By: _____
Mayor

ENGINEER:

By: 
Dream Design International, Inc.

Date Signed: _____


Date Signed: 9-20-2010

ATTEST:

By: _____
Finance Officer

Date Signed: _____

REVIEWED BY:


Louie Arguello, Project Manager

