




CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1
 2010 MISCELLANEOUS IMPROVEMENTS PROJECT
 PROJECT NO. MIP10-1857 / CIP NO. 50298
 SEPTEMBER 24, 2010
 ORIGINAL CONTRACT AMOUNT: \$112,745.66
 CONTRACTOR: LIPP CONSTRUCTION, INC.

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE	ITEM NO.
1	MOBILIZATION	LS	1.00	\$2,600.00	\$2,600.00	1.00	\$2,600.00	\$0.00	1
2	REMOVE ASPHALT PAVEMENT	SY	193.00	\$15.00	\$2,895.00	200.57	\$3,008.55	\$113.55	2
3	GUTTER	LF	222.00	\$35.00	\$7,770.00	247.60	\$8,666.00	\$896.00	3
4	REMOVE & REPLACE FILLET	SY	16.00	\$85.00	\$1,360.00	134.20	\$11,407.00	\$10,047.00	4
5	REMOVE SIDEWALK	SF	4,042.00	\$2.00	\$8,084.00	6,413.60	\$12,827.20	\$4,743.20	5
6	4" CONCRETE SIDEWALK	SF	4,492.00	\$4.50	\$20,214.00	6,459.80	\$29,069.10	\$8,855.10	6
7	DETECTABLE WARNING PANEL	SF	220.00	\$30.00	\$6,600.00	240.00	\$7,200.00	\$600.00	7
8	ASPHALT CONCRETE 5" (58-28)	TON	70.00	\$192.85	\$13,499.50	60.31	\$11,630.78	(\$1,868.72)	8
9	MATERIAL	CY	92.00	\$48.00	\$4,416.00	126.60	\$6,076.80	\$1,660.80	9
10	12" DIAMETER WATTLES	LF	100.00	\$4.00	\$400.00	60.00	\$240.00	(\$160.00)	10
11	BASE COURSE	TON	75.00	\$30.00	\$2,250.00	53.55	\$1,606.50	(\$643.50)	11
12	TYPE 'B' ADVANCE ARROW PANEL	LS	1.00	\$295.00	\$295.00	1.00	\$295.00	\$0.00	12
13	INSTALL TYPE 'C' AREA INLET	LS	1.00	\$2,500.00	\$2,500.00	0.80	\$2,000.00	(\$500.00)	13
14	12"	LF	630.00	\$16.48	\$10,382.40	575.30	\$9,480.94	(\$901.46)	14
15	24"	LF	72.00	\$29.45	\$2,120.40	144.00	\$4,240.80	\$2,120.40	15
16	12" PLASTIC MARKING TAPE	LF	630.00	\$3.54	\$2,230.20	575.30	\$2,036.56	(\$193.64)	16
17	24" PLASTIC MARKING TAPE	LF	72.00	\$5.90	\$424.80	144.00	\$849.60	\$424.80	17
18	TRAFFIC CONTROL	LS	1.00	\$9,420.00	\$9,420.00	1.00	\$9,420.00	\$0.00	18
19	INCIDENTAL	LS	1.00	\$1,700.00	\$1,700.00	1.00	\$1,700.00	\$0.00	19
ALT1-4	REMOVE ASPHALT CONCRETE	SY	126.00	\$15.00	\$1,890.00	148.50	\$2,227.50	\$337.50	ALT1-4
ALT2-4	DIGOUTS W/ TYPE 4 FOUNDATION MATL.	CY	42.50	\$48.00	\$2,040.00	27.00	\$1,296.00	(\$744.00)	ALT2-4
ALT3-4	BASE COURSE	TON	40.00	\$30.00	\$1,200.00	37.88	\$1,136.40	(\$63.60)	ALT3-4
ALT4-4	ASPHALT PAVEMENT	TON	47.00	\$179.88	\$8,454.36	46.80	\$8,418.38	(\$35.98)	ALT4-4
TOTAL									
					\$112,745.66		\$137,433.11	\$24,687.45	

C.C.O. HISTORY INCREASE/(DECREASE)	PRIOR ADJUSTED CONTRACT PRICE :	\$112,745.66
CCO #1	NET INCREASE/(DECREASE):	\$24,687.45
\$24,687.45	ADJUSTED CONTRACT PRICE:	\$137,433.11
	CHANGE TO DATE:	\$24,687.45


10/4/2010
 CONTRACTOR: Lipp Construction, 4070 Valley West Drive, Rapid City, SD 57702 737-0250 DATE


10/1/10
 PROJECT MANAGER: KLARE SCHROEDER, P.E. DATE


10-4-10
 CITY ENGINEER: DALE TECH, P.E. / L.S. DATE

MAYOR: ALAN HANKS DATE

FINANCE: PAULINE SUMPTION DATE

CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: Days

City Staff recommends approval of this Construction Change Order #1 to Lipp Construction, Inc. for an increase of \$25,187.45 based on unit pricing with the following appropriation:

Initial Funding	\$112,745.66	\$0.00			\$112,745.66
Fund Type	Misc Improve	Streets			
Department	8913	8910			
Line Item	4370	4370			
Fund	0505	0505			
CCO #1 Funding	(\$8,000.00)	\$8,000.00			\$0.00
CCO #1	\$24,687.45				\$24,687.45
Adjusted Funding	\$129,433.11	\$8,000.00			\$137,433.11

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1
2010 MISCELLANEOUS IMPROVEMENTS PROJECT
PROJECT NO. MIP10-1857 / CIP NO. 50298
SEPTEMBER 24, 2010
ORIGINAL CONTRACT AMOUNT: \$112,745.66
CONTRACTOR: LIPP CONSTRUCTION, INC.

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
2	REMOVE ASPHALT PAVEMENT	Actual quantities used to complete project per plans and specs.
3	REMOVE & REPLACE CURB & GUTT	Actual quantities used to complete project per plans and specs.
4	REMOVE & REPLACE FILLET	Additional concrete was used to form a pan in place of asphalt as it was too flat to get flow.
5	REMOVE SIDEWALK	Sidewalk replacement was added on 5th street. Additional sidewalk removal was required for handicap ramps to make compliant
6	4" CONCRETE SIDEWALK	Sidewalk replacement was added on 5th street. Additional sidewalk was required for handicap ramps to make compliant.
7	DETECTABLE WARNING PANEL	Actual quantities used to complete project per plans and specs.
8	ASPHALT CONCRETE 5" (58-28)	Actual quantities used to complete project per plans and specs.
9	DIGOUTS W/ TYPE 3 FOUNDATION	Additional digouts were required on Kepps Court to make a stable road.
10	12" DIAMETER WATTLES	Actual quantities used to complete project per plans and specs.
11	BASE COURSE	Actual quantities used to complete project per plans and specs.
13	INSTALL TYPE 'C' AREA INLET	Deduct due to City furnished frame & grate.
14	GROOVE CONCRETE PAVEMENT 12	Actual quantities used to complete project per plans and specs.
15	GROOVE CONCRETE PAVEMENT 24	Actual quantities used to complete project per plans and specs.
16	12" PLASTIC MARKING TAPE	Actual quantities used to complete project per plans and specs.
17	24" PLASTIC MARKING TAPE	Actual quantities used to complete project per plans and specs.
ALT1-4	REMOVE ASPHALT CONCRETE	Actual quantities used to complete project per plans and specs.
ALT2-4	DIGOUTS W/ TYPE 4 FOUNDATION	Actual quantities used to complete project per plans and specs.
ALT3-4	BASE COURSE	Actual quantities used to complete project per plans and specs.
ALT4-4	ASPHALT PAVEMENT	Actual quantities used to complete project per plans and specs.

PREPARED BY: Klare Schroeder, P.E.

DATE: SEPTEMBER 24, 2010

FUNDING TYPE	Miscellaneous Improvement	
COST CENTER	8913	
LINE ITEM	4370	
FUND	0505	
DESCRIPTION OF ITEM	AMOUNT	PERCENT
MOBILIZATION	0.00	100%
REMOVE ASPHALT PAVEMENT	113.55	100%
REMOVE & REPLACE CURB & GU	896.00	100%
REMOVE & REPLACE FILLET	10,047.00	100%
REMOVE SIDEWALK	4,743.20	100%
4" CONCRETE SIDEWALK	8,855.10	100%
DETECTABLE WARNING PANEL	600.00	100%
ASPHALT CONCRETE 5" (58-28)	-1,868.72	100%
DIGOUTS W/ TYPE 3 FOUNDATION	1,660.80	100%
12" DIAMETER WATTLES	-160.00	100%
BASE COURSE	-643.50	100%
TYPE 'B' ADVANCE ARROW PANE	0.00	100%
INSTALL TYPE 'C' AREA INLET	-500.00	100%
GROOVE CONCRETE PAVEMENT	-901.46	100%
GROOVE CONCRETE PAVEMENT	2,120.40	100%
12" PLASTIC MARKING TAPE	-193.64	100%
24" PLASTIC MARKING TAPE	424.80	100%
TRAFFIC CONTROL	0.00	100%
INCIDENTAL	0.00	100%
REMOVE ASPHALT CONCRETE	337.50	100%
DIGOUTS W/ TYPE 4 FOUNDATION	-744.00	100%
BASE COURSE	-63.60	100%
ASPHALT PAVEMENT	-35.98	100%
	\$24,687.45	