




CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
TRANSIT SHELTERS INSTALLATION
PROJECT NO. TS10-1895/ CIP NO. 50779
OCTOBER 22, 2010
ORIGINAL CONTRACT AMOUNT: \$4,287.50
CONTRACTOR: LIPP CONSTRUCTION, INC.

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
1	MOBILIZATION	LS	1.00	\$250.00	\$250.00	1.00	\$250.00	\$0.00
2	INCIDENTAL WORK	LS	1.00	\$250.00	\$250.00	1.00	\$250.00	\$0.00
3	TRAFFIC CONTROL PLAN	LS	1.00	\$200.00	\$200.00	1.00	\$200.00	\$0.00
4	TRAFFIC CONTROL	LS	1.00	\$300.00	\$300.00	1.00	\$300.00	\$0.00
5	REMOVE ASPHALT	SF	50.00	\$3.00	\$150.00	50.00	\$150.00	\$0.00
6	IRRIGATION LINE LOWERING INCLUDING PVC SLEEVE	EA	1.00	\$155.00	\$155.00	1.00	\$155.00	\$0.00
7	FOUNDATION	EA	2.00	\$600.00	\$1,200.00	3.00	\$1,800.00	\$600.00
8	CONCRETE SIDEWALK, 4"	SF	135.00	\$5.90	\$796.50	165.00	\$973.50	\$177.00
9	ASSEMBLE AND INSTALL TRANSIT SHELTER	EA	2.00	\$400.00	\$800.00	2.00	\$800.00	\$0.00
10	SODDING	SF	124.00	\$1.50	\$186.00	90.00	\$135.00	(\$51.00)
11	INSTALL EXISTING SHELTER ON NEW FOUNDATION	EA	0.00	\$350.00	\$0.00	1.00	\$350.00	\$350.00
TOTAL								
					\$4,287.50		\$5,363.50	\$1,076.00

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$4,287.50
CCO #1F	\$1,076.00	NET INCREASE/(DECREASE):	\$1,076.00
		ADJUSTED CONTRACT PRICE:	\$5,363.50
		CHANGE TO DATE:	\$1,076.00

 CONTRACTOR: Lipp Construction, 4070 Valley West Dr., RC, SD 57702 737-0250	10/27/10 DATE
 PROJECT MANAGER: KLARE SCHROEDER, P.E.	10/26/10 DATE
 CITY ENGINEER: DALE TECH, P.E. / L.S.	10-29-10 DATE
MAYOR: ALAN HANKS	DATE
FINANCE: PAULINE SUMPTION	DATE
CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: Days	

City Staff recommends approval of this Change Order #1F to Lipp Construction, Inc. for an increase of \$1,076.00 based on unit pricing with the following appropriation:

Initial Funding	\$4,287.50					\$4,287.50
Fund Type	Rapid Transit					
Department	0618					
Line Item	4350					
Fund	0101					
CCO #1F	\$1,076.00					\$1,076.00
Adjusted Funding	\$5,363.50					\$5,363.50

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
TRANSIT SHELTERS INSTALLATION
PROJECT NO. TS10-1895/ CIP NO. 50779
OCTOBER 22, 2010
ORIGINAL CONTRACT AMOUNT: \$4,287.50
CONTRACTOR: LIPP CONSTRUCTION, INC.

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
7	FOUNDATION	Added shelter on Paha Sapa per Public Works Director.
8	CONCRETE SIDEWALK, 4"	Added shelter on Paha Sapa per Public Works Director.
10	ASSEMBLE AND INSTALL TRANSIT SHELTER	Actual quantity necessary to complete project in accordance with plans and specifications.
11	INSTALL EXISTING SHELTER ON NEW FOUNDATION	Added shelter on Paha Sapa per Public Works Director.

PREPARED BY: Klare Schroeder, P.E.

DATE: October 22, 2010

FUNDING TYPE		Rapid Transit	
COST CENTER		0618	
LINE ITEM		4350	
FUND		0101	
ITEM NO.	DESCRIPTION OF ITEM	AMOUNT	PERCENT
1	MOBILIZATION	0.00	100%
2	INCIDENTAL WORK	0.00	100%
3	TRAFFIC CONTROL PLAN	0.00	100%
4	TRAFFIC CONTROL	0.00	100%
5	REMOVE ASPHALT	0.00	100%
6	IRRIGATION LINE LOWERING INCI	0.00	100%
7	STANDARD SHELTER FOUNDATIC	600.00	100%
8	CONCRETE SIDEWALK, 4"	177.00	100%
9	ASSEMBLE AND INSTALL TRANSIT	0.00	100%
10	SODDING	-51.00	100%
11	INSTALL EXISTING SHELTER ON N	350.00	100%
		\$1,076.00	