

CITY OF RAPID CITY

CHANGE ORDER FOR INFORMAL QUOTATIONS

PROJECT NO./NAME: 2010 MANHOLE ADJUSTMENTS SS10-1916 *150846*

ORIGINAL QUOTATION AMT.: \$14,000.00

NAME OF CONTRACTOR: HIGHMARK INC.

ADDRESS: PO BOX 491 BLACK HAWK

CONTACT PERSON: DALE SCHUELKE

TELEPHONE NO.: 718-7424

CHANGE ORDER NO.: 1F


FOR PERIOD: ENDING 11/16/2010


ITEM NO.	DESCRIPTION OF ITEM	QUOTATION			COMPLETED TO DATE		INCREASE (DECREASE) FROM QUOTE	
		QUANTITY	COST PER UNIT	TOTAL COST OF ITEM	QUANTITY	TOTAL COST		
****BEGIN ITEMS****								
1	MOBILIZATION	1.00	\$ 3,000.00	\$ 3,000.00		1.00	\$ 3,000.00	\$ -
2	REMOVE ASPHALT PAVEMENT	50.00	\$ 20.00	\$ 1,000.00		55.75	\$ 1,115.00	\$ 115.00
3	ADJUST MANHOLE RING & COVER	21.00	\$ 250.00	\$ 5,250.00		17.00	\$ 4,250.00	\$ (1,000.00)
4	ASHPALT PAVEMENT PATCH	15.00	\$ 250.00	\$ 3,750.00		21.00	\$ 5,250.00	\$ 1,500.00
5	TRAFFIC CONTROL	1.00	\$ 1,000.00	\$ 1,000.00		1.00	\$ 1,000.00	\$ -
****END ITEMS****								
TOTALS:				\$ 14,000.00	\$ -	\$ 14,615.00	\$ 615.00	

PW113010-08

PAYMENT HISTORY		
ORIGINAL QUOTATION	\$ 14,000.00	
CHANGE ORDER 1F	\$ 615.00	
PAYMENT NO. 1		\$ 14,615.00
PAYMENT NO.2		
TOTAL:	\$ 14,615.00	\$ 14,615.00
REMAINING WORK:		\$0.00

I DECLARE AND AFFIRM UNDER PENALTIES OF PERJURY THAT THIS CLAIM HAS BEEN EXAMINED BY ME AND TO THE BEST OF MY KNOWLEDGE IS IN ALL THINGS TRUE AND CORRECT.

HIGHMARK INC. 
 CONTRACTOR

PAUL FAIMAN  11/18/2010
 PROJECT MANAGER DATE
 DC 11-19-10

FOR CITY USE ONLY:

FUND NO.	604
DEPT. NO.	833
LINE NO.	4380
NOTE: SIGNATURES REQUIRED WHEN THE ORIGINAL QUOTATION HAS BEEN EXCEEDED BY MORE THAN \$500.	

PW113010-08

ITEM	EXPLANATION OF MODIFICATIONS:	
1	MOBILIZATION	PLANS QUANTITY
2	REMOVE A/C PAVEMENT	ACTUAL QUANTITY REQUIRED TO PERFORM TASK
3	ADJUST MANHOLE	REDUCED DUE TO BUDGET
4	A/C PAVEMENT	ACTUAL QUANTITY REQUIRED TO PERFORM TASK
5	TRAFFIC CONTROL	PLANS QUANTITY

CITY OF RAPID CITY

CHANGE ORDER 1F

2010 MANHOLE ADJUSTMENT PROJECT SS10-1916

COMPLETED TO DATE = \$ 14,615.00

AMOUNT [UNDER] OVER ORIGINAL QUOTATION VALUE = \$ 615.00

PERCENT COMPLETE = 104.4%

NET AMOUNT EARNED TO DATE:	\$ 14,615.00
LESS PREVIOUS PAYMENTS:	
BALANCE DUE THIS ESTIMATE:	\$ 14,615.00

PW113010-08