

# Change Order No. 2



|   |  |
|---|--|
| Project Name:<br>2010 Water Reclamation Facility Improvements   | HDR Project No.:<br>133655                 |
| Project Owner: (Name, Address)<br>City of Rapid City<br>300 6 <sup>th</sup> Street<br>Rapid City, SD 57701  | Owner's Project No.:<br>WRF10-1856 / 50791 |
| Project Contractor: (Name, Address)<br>RCS Construction, Inc.<br>2400 Commerce Road<br>Rapid City, SD 57702 | Date of Contract:<br>May 28, 2010          |

It is agreed to modify the Contract referred to above as follows:

| CPR # | ITEM AND DESCRIPTION OF CHANGES | CHANGE IN CONTRACT PRICE | CHANGE IN CONTRACT TIME        |
|-------|---------------------------------|--------------------------|--------------------------------|
| B2    | Encase 4" NPW Main              | \$8,588.20               | 0                              |
| B3    | Connect to NPW Source           | \$2,499.00               | 0                              |
| B4    | Time Extension                  | \$0                      | 73 Schedule B                  |
| C4    | Access Doors                    | \$914.00                 | 5 Schedule C                   |
| C6    | Time Extension                  | \$0                      | 53 Schedule C                  |
|       | Difference Net                  | \$12,001.20              | 73 Schedule B<br>58 Schedule C |

Summary: It is agreed to modify the Contract referred to above as follows:

|  |  |
|--|--|
| Contract Price prior to this Change Order              | Contract Time prior to this Change Order   |
| \$ <u>2,175,572.80</u>                                 | <u>Schedule B Substantial Completion – October 4, 2010</u><br><u>Schedule C Substantial Completion – October 19, 2010</u>    |
| Net Increase (decrease) of this Change Order           | Net Increase (decrease) of this Change Order   |
| \$ <u>12,001.20</u>                                    | <u>Schedule B – 73 days, Schedule C – 58 days</u>  |
| Revised Contract Price with all approved Change Orders | Revised Contract Time with all approved Change Orders  |
| \$ <u>2,187,574.00</u>                                 | <u>Schedule B Substantial Completion – December 16, 2010</u><br><u>Schedule C Substantial Completion – December 16, 2010</u> |

The changes included in this Change Order are to be accomplished in accordance with the terms, stipulations and conditions of the original Contract as though included therein.

|  |                    |
|--|--------------------|
| Accepted for Contractor by:<br>                          | Date:<br>11-2-2010 |
| Recommended for Approval by (HDR Engineering, Inc.):<br> | Date:<br>11/2/10   |
| Approved for Owner by:                                   | Date:              |
| Attest:  | Date:              |

Distribution:  Owner  Contractor  Office  Field  Other