

CITY OF RAPID CITY ZERO COST FUNDING CHANGE ORDER #1F
 EASY STREET SANITARY SEWER EXTENSION
 PROJECT NO. SS09-1829 / CIP NO. 50776
 DECEMBER 21, 2010
 ORIGINAL CONTRACT AMOUNT: \$143,855.41
 RAPID CONSTRUCTION COMPANY, LLC

C.C.O. HISTORY INCREASE/(DECREASE)			PRIOR ADJUSTED CONTRACT PRICE :	\$143,855.41
CCO #1F	(\$17,690.81)		NET INCREASE/(DECREASE):	(\$17,690.81)
FUNDING CHANGE ORDER #1F	\$0.00		ADJUSTED CONTRACT PRICE:	\$126,164.60
	(\$17,690.81)		CHANGE TO DATE:	\$17,690.81

<i>Michelle Schweitzer</i>	<i>12-21-10</i>
PROJECT MANAGER: Michelle Schweitzer	DATE
CITY ENGINEER: DALE TECH, P.E. / L.S.	DATE
MAYOR: ALAN HANKS	DATE
FINANCE: JEFF BARBIER	DATE
CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: Days	

Initial Funding	\$64,734.93	\$79,120.48	\$0.00		\$143,855.41
Fund Type	Sewer	Grant	Water		
Department	0834	0834	0934		
Line Item	4380	4380	4380		
Fund	0604	0604	0602		
CCO #1 F	(\$7,960.87)	(\$9,729.94)			(\$17,690.81)
FUNDING CHANGE ORDER #1F	(\$12,637.30)		\$12,637.30		\$0.00
Adjusted Funding	\$44,136.76	\$69,390.54	\$12,637.30		\$126,164.60

PREPARED BY: Michelle Schweitzer, P.E.

DATE: December 21, 2010