

CHANGE ORDER

AIA DOCUMENT G701

Distribution to:
 OWNER
 ARCHITECT
 CONTRACTOR
 FIELD
 OTHER

PROJECT: City of Rapid City
 (name, address) Parks & Recreation Department
 Meadowbrook
 Maintenance Shop PR10-1902
 2330 Arrowhead Drive
 Rapid City, SD 57702

CHANGE ORDER NUMBER: **2**
 INITIATION DATE: 08/09/11
 ARCHITECT'S PROJECT NO: 10 004
 CONTRACT FOR: \$695,278
 CONTRACT DATE: 02/08/11

TO (Contractor):
 First Dakota Enterprises, LLC
 1223 Sale Barn Road Box 910
 Pierre, SD 57532

You are directed to make the following changes in this Contract:

1.	RFP #9: Door E101 Replacement.	1,574.30
2.	RFP #11: Eight (8) Weather Days.	0.00
3.	RFP #12: Added Power Devices	627.00
Total		\$2,201.30

Total cost for Change Order of Two Thousand Two Hundred One Dollars and Thirty Cents (\$2,201.30).

Total change in time is eight (8) days at no cost.

Not valid until signed by both the Owner and Architect.


Signature of the Contractor indicates his agreement herewith, including any adjustments in the contract Sum or Contact Time.


The original Contact Sum was: \$695,278.00
 Net change by previously authorized Change Orders: \$1,039.00
 The Contact Sum prior to this Change Order was: \$696,317.00
 The Contact Sum will be increased by this Change Order: \$2,201.30
 The new Contact Sum including this Change Order will be: \$698,518.30
 The new Contract time will be increased by eight days (work-week days only). 8 days
 The Date of Substantial Completion as of the date of this Change Order therefore is **October 12, 2011.**

baffuto architectura
 ARCHITECT
 623 West Boulevard Rapid City, SD
 Address

First Dakota Enterprises, LLC
 CONTRACTOR
 P.O. Box 910 Pierre, SD
 Address

Authorized:
Sam Kooiker, Mayor
 OWNER
 City of Rapid City
 Address





BY _____

BY 08-09-11

BY 08/09/11

DATE

DATE

DATE