

# REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

Date: October 10, 2011

Project Name & Number: Dakota Drive Watermain Reconstruction  
Project No. W10-1894

CIP #: 50399

Project Description: To provide design and bidding services.

Consultant: FMG, Inc.

Original  
Contract Amount: \$48,707.00

Original  
Contract Date: Nov. 16, 2010

Original  
Completion Date: May 13, 2011

**Addendum No: 2**

**Amendment Description:** To provide design and bidding services for handicap ramps, sidewalk replacement, driveway replacement, and curb and gutter replacement in West Main Street between Sheffer Street and Dakota Drive.

Current Contract Amount: \$70,697.00

Current Completion Date: August 31, 2011

Change Requested: \$18,170.00

New Contract Amount: \$88,867.00

New Completion Date: April 30, 2012

**Funding Source This Request:**

Amount	Dept.	Line Item	Fund	Comments
\$48,707.00	933	4223	602	
\$21,990.00	833	4223	604	
\$18,170.00	301	4223	8910	
<b>\$88,867.00</b>	<b>Total</b>			

### Agreement Review & Approvals

*Keith Johnson* 10/11/11  
Project Manager Date

*Amber Sitts* 10/12/11  
Compliance Specialist Date

*Nade Wilson* 10/25/11  
City Attorney Date

*John M...* 10-17-11  
Division Manager Date

*Tom W...* 10-20-11  
Department Director Date

**ROUTING INSTRUCTIONS**

Route two originals of the Agreement for review and signatures.  
Finance Office - Retain one original  
Project Manager - Retain second original for delivery to Consultant  
cc: Public Works  
Engineering  
Project Manager

**FINANCE OFFICE USE ONLY**

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

Date	Initials	Approved
Appropriation	Y	N
Cash Flow	Y	N

**AMENDMENT NO. 2 TO AGREEMENT**

**Project:** Dakota Drive Watermain Reconstruction  
Project No. W10-1894 / CIP No. 50399

**Background Data:** Effective Date of Agreement: November 15, 2010  
Owner: City of Rapid City  
Engineer: FMG, Inc.

**Nature of Amendment:** Design handicap ramps, sidewalk replacement,  
driveway replacement, and curb and gutter  
replacement in West Main Street between Sheffer  
Street and Dakota Drive. The Engineer shall  
complete services on or before April 30, 2012.

**Current Contract Amount:** \$70,697.00

**Change Requested:** \$18,170.00

**New Contract Amount:** \$88,867.00

Owner and Engineer hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is: November 8, 2011.

CITY OF RAPID CITY:

ENGINEER:

By: \_\_\_\_\_  
Mayor

By: \_\_\_\_\_  
FMG, Inc.

Date Signed: \_\_\_\_\_

Date Signed: \_\_\_\_\_

ATTEST:

By: \_\_\_\_\_  
Finance Officer


Date Signed: \_\_\_\_\_

REVIEWED BY:

\_\_\_\_\_  
Keith Johnson, Project Manager



# EXHIBIT A



**DAKOTA DRIVE WATER MAIN RECONSTRUCTION**  
**PROJECT NO. W10-1894** **CIP NO. 50399**