




CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1
SOLAR BIKE PATH LIGHTING
PROJECT NO. 12-2009
AUGUST 7, 2012
ORIGINAL CONTRACT AMOUNT: \$177,654.00
CONTRACTOR: SWIFTEC, INC.

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
1	Solar Light/Pole	EA	58.00	\$3,063.00	\$177,654.00	58.00	\$177,654.00	\$0.00
TOTAL							\$177,654.00	\$0.00

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$177,654.00
CCO #1	\$0.00	NET INCREASE/(DECREASE):	\$0.00
	\$0.00	ADJUSTED CONTRACT PRICE:	\$177,654.00
	\$0.00	CHANGE TO DATE:	\$0.00

 CONTRACTOR: SWIFTEC INC.	08-08-2012 DATE
 PROJECT MANAGER: MARY BOSWORTH	8-8-12 DATE
 CITY ENGINEER: DALE TECH, P.E. / L.S.	8-8-12 DATE
MAYOR: SAM KOOIKER	DATE
FINANCE: PAULINE SUMPTION	DATE
CONTRACT TIME CHANGE +/- : + NEW CONTRACT TIME: September 28, 2012	

City Staff recommends approval of this Change Order #1 to Swiftec for an extension of completion date to September 28, 2012 at no cost.

Initial Funding	\$177,654.00				\$177,654.00
Fund Type	CIP Contingency				
Department	8915				
Line Item	4390				
Fund	0505				
CCO #1	\$0.00				\$0.00
					\$0.00
					\$0.00
Adjusted Funding	\$177,654.00			\$177,654.00	\$177,654.00

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1
SOLAR BIKE PATH LIGHTING
PROJECT NO. 12-2009
AUGUST 7, 2012
ORIGINAL CONTRACT AMOUNT: \$177,654.00
CONTRACTOR: SWIFTEC, INC.

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
N/A		Extension of completion date due to manufacturing procedures and delays.

PREPARED BY: Mary Bosworth

DATE: August 7, 2012

	FUNDING TYPE	CIP Contingency	
	COST CENTER	8915	
	LINE ITEM	4390	
	FUND	0505	
ITEM NO.	DESCRIPTION OF ITEM	AMOUNT	PERCENT
1	Solar Light/Pole	0.00	100%
		\$0.00	

Exhibit A

Swiftec, Incorporated

**Amendment No. 1 to
Agreement for Professional Services**

FOR

**Solar Bike Path Lighting Project
Project # 12-2009/ CIP NO. 50908**

Scope of Work Changes:

Scope of services changes to extend completion date.

Due to manufacturing procedures and delays our final product will not be available for installation until the first week in September.

Time of Completion:

We respectfully request time of completion to be moved to September 28, 2012.

Fees:

There are no fees associated with this change.


Aaron Myers/Swiftec, Inc

(End Exhibit A)