

## Change Order

PROJECT (Name and address):	CHANGE ORDER NUMBER: 001	OWNER: 🛛
RCFD Training & Storage Re-roof Main Street, Rapid City, SD	DATE: January 29,2012	ARCHITECT:
TO CONTRACTOR (Name and address):	ARCHITECT'S PROJECT NUMBER: 12002.1	CONTRACTOR: 🖂
Black Hills Roofing, Inc. PO Box 7740 Rapid City, SD	CONTRACT DATE: November 7, 2012 CONTRACT FOR: Roof Re-construction	FIELD: ☐ OTHER: ☐
THE CONTRACT IS CHANGED AS FOLL	OWS:	

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

The original Contract Sum was	\$ 136,590.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 136,590.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 4,116.54
The new Contract Sum including this Change Order will be	\$ 140,706.54

The Contract Time will be increased by Zero (15) days.

The date of Substantial Completion as of the date of this Change Order therefore is February 15, 2013

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

## NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Fennell Design Inc.  ARCHITECT (Firm name)	Black Hills Roof ing, Inc. CONTRACTOR (Firm name)	City of Rapid City OWNER (Firm name)
201 Main St. STE 201, Rapid City, SD ADDRESS	PO Box 7740, Rapid City, SD 57709-7740  ADDRESS	300 Sixth Street, Rapid City, SD 57701 ADDRESS
BY (Signature)	BY (Signature)	BY (Signature)
Gene A. Fennell, Architect (Typed name)	Jim Headid or Darren Picchulo (Typed name)	Mayor Sam Kooiker (Typed name)
DATE	DATE	DATE