

# REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

Date: April 9, 2013

Project Name & Number: Sewer Lift Station Monitoring and Control; SS11-1950

CIP #: 50877

Project Description: Provide the design, materials, and installation services necessary to provide a monitoring and control system for six of the City of Rapid City's sewer lift stations.

Consultant: Dakota Pump, Inc.

Original Contract Amount: \$131,761.00

Original Contract Date: August 21, 2012

Original Completion Date: Feb. 27, 2013

Addendum No: 1

Amendment Description: Modification to the project scope to adapt to actual conditions encountered in the field.

Current Contract Amount: \$131,761.00

Current Completion Date: Feb. 27, 2013

Change Requested: -\$368.00


New Contract Amount: \$131,393.00


New Completion Date: Feb. 27, 2013


**Funding Source This Request:**


Amount	Dept.	Line Item	Fund	Comments
-\$368.00	833	4223	604	
	Total			


**Agreement Review & Approvals**

 3/27/13  
Project Manager Date

 3/28/13  
Compliance Specialist Date

 4/3/13  
City Attorney Date

 4-1-13  
Division Manager Date

 3-28-13  
Department Director Date

**ROUTING INSTRUCTIONS**

Route **two** originals of the Agreement for review and signatures.  
 Finance Office - Retain one original  
 Project Manager - Retain second original for delivery to Consultant  
 cc: Public Works  
 Engineering  
 Project Manager

**FINANCE OFFICE USE ONLY**

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

	Date	Initials	Approved
Appropriation	4/2/13	JL	(Y) N
Cash Flow			Y N

**AMENDMENT NO. 1 TO AGREEMENT**

**Project:** Sewer Lift Station Monitoring and Control  
Project No. SS11-1950

**Background Data:** Effective Date of Agreement: August 21, 2012  
Owner: City of Rapid City  
Consultant: Dakota Pump, Inc.

**Nature of Amendment:** Modifications to the project scope to adapt to actual  
conditions encountered in the field as listed on  
Exhibit A.

**Current Contract Amount:** \$131,761.00

**Change Requested:** \$ (368.00)

**New Contract Amount:** \$131,393.00

Owner and Consultant hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is April 15, 2013.

CITY OF RAPID CITY:

By: \_\_\_\_\_  
Mayor

Date Signed: \_\_\_\_\_

ATTEST:


By: \_\_\_\_\_  
Finance Officer

Date Signed: \_\_\_\_\_

REVIEWED BY:

  
\_\_\_\_\_  
Dan Coon, P.E., Project Manager

CONSULTANT:

By:   
\_\_\_\_\_  
Dakota Pump, Inc.

Date Signed: MARCH 26, 2013





# DAKOTA PUMP INC.

*The Total Solution*

255424 413th Ave. - Mitchell, SD 57301 - (O) 605.996.6636 - (F) 605.996.6067  
 www.dakotapump.com sales@dakotapump.com

## Exhibit A

**Project Name** Sewer Lift Station Monitoring and Control

**Project No.** SS11-1950/CIP No. 50877

**Project Location** Rapid City, SD

**Date:** March 25th, 2013

**Original Contract Amount** \$131,761.00

### Amendments

### Item

1	ML1400 PLC Substitute for Country Rd, Villagio, Elks Club	-\$2,523.00
2	Hwy 16 Existing Antenna Cable and Labor Credit	-\$2,800.00
3	W13-006 RR Meadows HMI Installation and Programming	\$1,252.00
4	W13-007 Elk Vale Interim Dialer	\$745.50
5	W13-014 Spare Radios: (1) Entranet Access Point and (1) Entranet Remote	\$2,957.50

### New Contract Price

\$131,393.00