




CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
2012 FIRE HYDRANT INSTALLATION ANNUAL PROJECT
PROJECT NO. 12-2040 / CIP NO. 50808
MAY 15, 2013
ORIGINAL CONTRACT AMOUNT: \$61,160.00
CONTRACTOR: R.C.S. CONSTRUCTION, INC

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
1	MOBILIZATION	LS	1.00	\$4,733.00	\$4,733.00	1.00	\$4,733.00	\$0.00
2	INCIDENTAL	LS	1.00	\$7,937.00	\$7,937.00	1.00	\$7,937.00	\$0.00
3	REMOVE AC PAVEMENT	SY	57.00	\$4.00	\$228.00	24.30	\$97.20	(\$130.80)
4	REMOVE PCC PAVEMENT WITH AC OVERLAY	SY	33.00	\$4.00	\$132.00	6.70	\$26.80	(\$105.20)
5	REMOVE CONCRETE CURB & GUTTER	LF	65.00	\$3.00	\$195.00	43.60	\$130.80	(\$64.20)
6	AASHTO T-180 SOIL TEST	EA	3.00	\$169.00	\$507.00	0.00	\$0.00	(\$507.00)
7	SODDING	SY	64.00	\$9.00	\$576.00	48.00	\$432.00	(\$144.00)
8	IMPORTED BACKFILL MATERIAL (TRENCH)	CY	5.00	\$6.00	\$30.00	0.00	\$0.00	(\$30.00)
9	TYPE I BEDDING MATERIAL	T	6.00	\$18.00	\$108.00	0.00	\$0.00	(\$108.00)
10	TYPE III FOUNDATION MATERIAL	T	6.00	\$18.00	\$108.00	0.00	\$0.00	(\$108.00)
11	6" PVC WATER MAIN C-900, CLASS 150	LF	80.00	\$36.00	\$2,880.00	80.00	\$2,880.00	\$0.00
12	6" 45 DEGREE BEND	EA	1.00	\$416.00	\$416.00	2.00	\$832.00	\$416.00
13	6" X 6" X 6" TAPPING TEE	EA	4.00	\$1,856.00	\$7,424.00	4.00	\$7,424.00	\$0.00
14	BOX	EA	1.00	\$4,671.00	\$4,671.00	1.00	\$4,671.00	\$0.00
15	FIRE HYDRANT W/O AUX VALVE	EA	4.00	\$3,725.00	\$14,900.00	4.00	\$14,900.00	\$0.00
16	FIRE HYDRANT EXTENSION, 6"	EA	1.00	\$492.00	\$492.00	0.00	\$0.00	(\$492.00)
17	1" TAPPING SADDLE	EA	1.00	\$214.00	\$214.00	0.00	\$0.00	(\$214.00)
18	MAIN	EA	1.00	\$411.00	\$411.00	1.00	\$411.00	\$0.00
19	RECONNECT WATER SERVICE	EA	1.00	\$616.00	\$616.00	0.00	\$0.00	(\$616.00)
20	CATHODIC PROTECTION	LS	1.00	\$2,560.00	\$2,560.00	1.00	\$2,560.00	\$0.00
21	EROSION AND WATER POLLUTION CONTROL	1.00	1.00	\$843.00	\$843.00	1.00	\$843.00	\$0.00
22	GRAVEL FILLED FILTER BAG	LF	100.00	\$7.00	\$700.00	52.00	\$364.00	(\$336.00)
23	9" WATTLES	LF	75.00	\$5.00	\$375.00	38.00	\$190.00	(\$185.00)
24	AGGREGATE BASE COURSE, 1"	T	30.00	\$21.00	\$630.00	10.46	\$219.66	(\$410.34)

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
25	AC PATCH, CLASS G, TYPE 1 PG64-22 OR 55-28	T	25.00	\$157.00	\$3,925.00	9.90	\$1,554.30	(\$2,370.70)
26	CONCRETE CURB & GUTTER, TYPE B6-6 (MATCH EXISTING)	LF	65.00	\$18.00	\$1,170.00	43.60	\$784.80	(\$385.20)
27	TRAFFIC CONTROL	LS	1.00	\$3,091.00	\$3,091.00	1.00	\$3,091.00	\$0.00
28	TEMPORARY GRAVEL SURFACING	T	10.00	\$18.00	\$180.00	8.80	\$158.40	(\$21.60)
29	ROCK RETAINING WALL, REMOVE AND REBUILD	EA	1.00	\$1,108.00	\$1,108.00	1.00	\$1,108.00	\$0.00
TOTAL								
					\$61,160.00		\$55,347.96	(\$5,812.04)

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$61,160.00
CCO #1F	(\$5,812.04)	NET INCREASE/(DECREASE):	(\$5,812.04)
	\$0.00	ADJUSTED CONTRACT PRICE:	\$55,347.96
	\$0.00	CHANGE TO DATE:	(\$5,812.04)

	5-24-13
CONTRACTOR: RCS CONSTRUCTION	DATE
	5/24/13
PROJECT MANAGER: KLARE SCHROEDER, P.E.	DATE
	5-24-13
CITY ENGINEER: DALE TECH, P.E. / L.S.	DATE
MAYOR: SAM KOOIKER	DATE
FINANCE: PAULINE SUMPTION	DATE
CONTRACT TIME CHANGE +/-: 0	NEW CONTRACT TIME: Days

City Staff recommends approval of this Change Order #1F to RCS Construction for a decrease of \$5,812.04 based on unit pricing with the following appropriation:

Initial Funding	\$61,160.00					\$61,160.00
Fund Type	Water					
Department	0934					
Line Item	4381					
Fund	0602					
CCO #1F	(\$5,812.04)					(\$5,812.04)
						\$0.00
						\$0.00
Adjusted Funding	\$55,347.96	\$0.00	\$0.00	\$55,347.96		\$55,347.96

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
2012 FIRE HYDRANT INSTALLATION ANNUAL PROJECT
PROJECT NO. 12-2040 / CIP NO. 50808
MAY 15, 2013
ORIGINAL CONTRACT AMOUNT: \$61,160.00
CONTRACTOR: R.C.S. CONSTRUCTION, INC

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
3	REMOVE AC PAVEMENT	Actual quantity needed to complete the project.
4	REMOVE PCC PAVEMENT WITH AC OVERLAY	Actual quantity needed to complete the project.
5	REMOVE CONCRETE CURB & GUTTER	Actual quantity needed to complete the project.
6	AASHTO T-180 SOIL TEST	None needed on project.
7	SODDING	Actual quantity needed to complete the project.
8	IMPORTED BACKFILL MATERIAL (TRENCH)	None needed on project.
9	TYPE I BEDDING MATERIAL	None needed on project.
10	TYPE III FOUNDATION MATERIAL	None needed on project.
12	6" 45 DEGREE BEND	Actual quantity needed to complete the project.
16	FIRE HYDRANT EXTENSION, 6"	None needed on project.
17	1" TAPPING SADDLE	None needed on project.
19	RECONNECT WATER SERVICE	None needed on project.
22	GRAVEL FILLED FILTER BAG	Actual quantity needed to complete the project.
23	9" WATTLES	Actual quantity needed to complete the project.
24	AGGREGATE BASE COURSE, 1"	Actual quantity needed to complete the project.
25	AC PATCH, CLASS G, TYPE 1 PG64-	Actual quantity needed to complete the project.
26	CONCRETE CURB & GUTTER, TYPE	Actual quantity needed to complete the project.
28	TEMPORARY GRAVEL SURFACING	Actual quantity needed to complete the project.

PREPARED BY: Klare Schroeder, P.E.

DATE: MAY 15, 2013

		FUNDING TYPE	
		Water	
		COST CENTER	
		0934	
		LINE ITEM	
		4381	
		FUND	
		0602	
ITEM NO.	DESCRIPTION OF ITEM	AMOUNT	PERCENT
1	MOBILIZATION	0.00	100%
2	INCIDENTAL	0.00	100%
3	REMOVE AC PAVEMENT	-130.80	100%
4	REMOVE PCC PAVEMENT WITH A	-105.20	100%
5	REMOVE CONCRETE CURB & GUT	-64.20	100%
6	AASHTO T-180 SOIL TEST	-507.00	100%
7	SODDING	-144.00	100%
8	IMPORTED BACKFILL MATERIAL (-30.00	100%
9	TYPE I BEDDING MATERIAL	-108.00	100%
10	TYPE III FOUNDATION MATERIAL	-108.00	100%
11	6" PVC WATER MAIN C-900, CLAS	0.00	100%
12	6" 45 DEGREE BEND	416.00	100%
13	6" X 6" X 6" TAPPING TEE	0.00	100%
14	FIRE HYDRANT W/AUX VALVE, BC	0.00	100%
15	FIRE HYDRANT W/O AUX VALVE	0.00	100%
16	FIRE HYDRANT EXTENSION, 6"	-492.00	100%
17	1" TAPPING SADDLE	-214.00	100%
18	CONNECT TO EXISTING WATER M	0.00	100%
19	RECONNECT WATER SERVICE	-616.00	100%
20	CATHODIC PROTECTION	0.00	100%
21	EROSION AND WATER POLLUTIO	0.00	100%
22	GRAVEL FILLED FILTER BAG	-336.00	100%
23	9" WATTLES	-185.00	100%
24	AGGREGATE BASE COURSE, 1"	-410.34	100%

25	AC PATCH, CLASS G, TYPE 1 PG6	-2,370.70	100%
26	CONCRETE CURB & GUTTER, TYP	-385.20	100%
27	TRAFFIC CONTROL	0.00	100%
28	TEMPORARY GRAVEL SURFACING	-21.60	100%
29	ROCK RETAINING WALL, REMOVE	0.00	100%
		(\$5,812.04)	