

REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

Date: September 17, 2012

Project Name & Number: Elk Vale Lift Station Upgrades
Project No. 11-1999

CIP #: 50728

Project Description: To provide professional engineering services.

Consultant: Cetec Engineering Services, Inc.

Original
Contract Amount: \$499,204.00

Original
Contract Date: April 17, 2012

Original
Completion Date: June 28, 2013

Addendum No: 2


Amendment Description: This amendment is for the design and construction administration of a 16" water main to be constructed within the project limits adjacent to Elk Vale Road. The 16" water main is needed for the proposed soccer complex north of this project. The water main needs to be constructed before the lift station work is complete because of proposed storm sewer, grading and concrete approach improvements already under contract for construction.


Current Contract Amount:	\$597,059.54	Current Completion Date:	November 1, 2013
Change Requested:	\$3,536.00		
New Contract Amount:	\$600,595.54	New Completion Date:	November 1, 2013


Funding Source This Request:


Amount	Dept.	Line Item	Fund	Comments
\$3,536.00	0132	4223	0107	This portion of the project is being paid by "Vision" funds.
Total				

Agreement Review & Approvals

 7/22/13
Project Manager Date

 7/22/13
Compliance Specialist Date

 7/24/13
City Attorney Date

 7-22-13
Division Manager Date

Department Director Date

ROUTING INSTRUCTIONS

Route two originals of the Agreement for review and signatures.
Finance Office - Retain one original
Project Manager - Retain second original for delivery to Consultant
cc: Public Works
Engineering
Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

Date	Initials	Approved
7/23/13	[Signature]	(Y) N
Appropriation	Cash Flow	Y N

AMENDMENT NO. 2 TO AGREEMENT

Project: Elk Vale Lift Station Upgrades
Project No. 11-1999
Background Data: Effective Date of Agreement: August 13, 2013
Owner: City of Rapid City
Engineer: Cetec Engineering Services, Inc.

Nature of Amendment: This amendment is for the design and construction phase services to add approximately 260 lineal feet of 16" PVC water main from the northwest corner of Seger Drive/Elk Vale Road north along the west side of Elk Vale Road. The 16" water main is needed for the proposed soccer complex north of this project. The water main needs to be constructed before the lift station work is complete because of proposed storm sewer, grading and concrete approach improvements already under contract for construction.

This work shall be completed under a time and material basis with a maximum not to exceed on \$3,536.00. This work is funded by a separate funding source and all billings for this task need to be tracked under a separate task.

Current Contract Amount: \$597,059.54

Change Requested: \$3,536

New Contract Amount: \$600,595.54

Owner and Engineer hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is:

_____.

CITY OF RAPID CITY:

By: _____
Mayor

Date Signed: _____

ATTEST:

By: _____
Finance Officer

ENGINEER:

By:  _____
Cetec Engineering Services Inc.

Date Signed: 7/22/13



Date Signed: _____

REVIEWED BY:



Michelle Schweitzer, Project Manager

