

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #2
KANSAS CITY STREET RECONSTRUCTION PROJECT - 5TH STREET TO EAST BOULEVARD
PROJECT NO. 12-2005 / CIP NO. 50119
NOVEMBER 22, 2013
ORIGINAL CONTRACT AMOUNT: \$3,314,757.63
CONTRACTOR: MAINLINE CONTRACTING, INC.

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
1	MOBILIZATION	LS	1.00	\$222,000.00	\$222,000.00	1.00	\$222,000.00	\$0.00
2	INCIDENTAL AND MISCELLANEOUS WORK	LS	1.00	\$299,000.00	\$299,000.00	1.00	\$299,000.00	\$0.00
3	INCIDENTAL (ELECTRICAL WORK)	LS	1.00	\$4,500.00	\$4,500.00	1.00	\$4,500.00	\$0.00
4	CONSTRUCTION STAKING	LS	1.00	\$23,900.00	\$23,900.00	1.00	\$23,900.00	\$0.00
5	REESTABLISH PROPERTY CORNERS	EA	5.00	\$120.00	\$600.00	5.00	\$600.00	\$0.00
6	REMOVE TREE, 6"-18"	EA	4.00	\$127.00	\$508.00	12.00	\$1,524.00	\$1,016.00
6A	REMOVE TREE, 6"-18"	EA	0.00	\$127.00	\$0.00	12.00	\$1,524.00	\$1,524.00
7	REMOVE TREE, 18"-24"	EA	16.00	\$209.00	\$3,344.00	0.00	\$0.00	(\$3,344.00)
8	REMOVE TREE, > 24"	EA	2.00	\$355.00	\$710.00	2.00	\$710.00	\$0.00
9	CLEARING AND GRUBBING	LS	1.00	\$2,863.00	\$2,863.00	1.00	\$2,863.00	\$0.00
10	REMOVE SANITARY SEWER MAIN	LF	465.00	\$2.65	\$1,232.25	455.00	\$1,205.75	(\$26.50)
11	REMOVE SANITARY SEWER SERVICE LINE	LF	28.00	\$2.40	\$67.20	50.00	\$120.00	\$52.80
11A	REMOVE SANITARY SEWER SERVICE LINE	LF	0.00	\$2.40	\$0.00	28.00	\$67.20	\$67.20
12	REMOVE EXISTING SANITARY SEWER MANHOLE	EA	2.00	\$302.00	\$604.00	3.00	\$906.00	\$302.00
13	REMOVE WATER MAIN	LF	818.00	\$4.20	\$3,435.60	314.00	\$1,318.80	(\$2,116.80)
14	REMOVE FORCE WATER MAIN	LF	87.00	\$4.20	\$365.40	87.00	\$365.40	\$0.00
15	REMOVE FIRE HYDRANT AND AUX. VALVE	EA	3.00	\$195.00	\$585.00	3.00	\$585.00	\$0.00
16	REMOVE CURB STOP AND BOX	EA	13.00	\$94.00	\$1,222.00	15.00	\$1,410.00	\$188.00
17	REMOVE GATE VALVE W/BOX	EA	1.00	\$94.00	\$94.00	7.00	\$658.00	\$564.00
18	REMOVE MISC. RCP STORM SEWER MAIN	LF	800.00	\$5.00	\$4,000.00	894.00	\$4,470.00	\$470.00
19	MANHOLE	EA	5.00	\$243.00	\$1,215.00	5.00	\$1,215.00	\$0.00
20	REMOVE AND DISPOSE OF TYPE "B" INLET	EA	6.00	\$120.00	\$720.00	6.00	\$720.00	\$0.00
21	REMOVE AND DISPOSE OF 5' TYPE "E" INLET	EA	2.00	\$147.00	\$294.00	2.00	\$294.00	\$0.00
22	REMOVE CONTAMINATED SOIL	CY	100.00	\$40.00	\$4,000.00	0.00	\$0.00	(\$4,000.00)
23	REMOVE CONTAMINATED WATER	MGAL	5.00	\$1,000.00	\$5,000.00	0.00	\$0.00	(\$5,000.00)
24	REMOVE PERIMETER CONTROL	LF	935.00	\$0.82	\$766.70	935.00	\$766.70	\$0.00

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
25	REMOVE SEDIMENT	CY	100.00	\$12.00	\$1,200.00	0.00	\$0.00	(\$1,200.00)
26	REMOVE LANDSCAPING RIVER ROCK	SY	180.00	\$1.00	\$180.00	220.00	\$220.00	\$40.00
27	REMOVE AC PAVEMENT	SY	67.00	\$2.30	\$154.10	61.00	\$140.30	(\$13.80)
28	REMOVE PCC PAVEMENT WITH AC OVERLAY	SY	14,136.00	\$3.45	\$48,769.20	14,136.00	\$48,769.20	\$0.00
29	REMOVE PCC DRIVEWAY PAVEMENT	SY	307.00	\$2.00	\$614.00	367.00	\$734.00	\$120.00
30	REMOVE PCC PANEL, 9"	SY	22.00	\$28.00	\$616.00	109.90	\$3,077.20	\$2,461.20
31	REMOVE PCC CURB AND GUTTER	LF	3,809.00	\$0.85	\$3,237.65	3,971.00	\$3,375.35	\$137.70
32	PAN	SY	18.00	\$3.35	\$60.30	18.00	\$60.30	\$0.00
33	REMOVE PCC SIDEWALK	SF	19,770.00	\$0.40	\$7,908.00	19,712.00	\$7,884.80	(\$23.20)
33A	REMOVE PCC SIDEWALK	SF	0.00	\$0.40	\$0.00	3,289.00	\$1,315.60	\$1,315.60
34	REMOVE RETAINING WALL	LF	609.00	\$4.50	\$2,740.50	0.00	\$0.00	(\$2,740.50)
34A	REMOVE RETAINING WALL	LF	0.00	\$4.50	\$0.00	609.00	\$2,740.50	\$2,740.50
35	REMOVE AND DISPOSE OF MISC. CONCRETE	SF	912.00	\$1.00	\$912.00	912.00	\$912.00	\$0.00
36	CONCRETE STEPS AND HANDRAILS	LS	6.00	\$18.00	\$108.00	0.00	\$0.00	(\$108.00)
36A	CONCRETE STEPS AND HANDRAILS	LS	0.00	\$18.00	\$0.00	6.00	\$108.00	\$108.00
37	REMOVE AND SALVAGE SIGN	EA	25.00	\$45.00	\$1,125.00	27.00	\$1,215.00	\$90.00
38	REMOVE SIDEWALK DRAIN AND METAL TRENCH COVER	LF	35.00	\$1.30	\$45.50	35.00	\$45.50	\$0.00
39	REMOVE MISCELLANEOUS MAILBOXES, BENCHES, FURNISHINGS FROM ROW	LS	1.00	\$755.00	\$755.00	1.00	\$755.00	\$0.00
40	SALVAGE IRRIGATION COMPONENTS DURING DEMOLITION- GIVE OWNER	LS	1.00	\$400.00	\$400.00	1.00	\$400.00	\$0.00
41	REMOVE MISCELLANEOUS ELECTRICAL	LS	1.00	\$2,880.00	\$2,880.00	1.00	\$2,880.00	\$0.00
42	AASHTO T-180 SOIL TEST	EA	12.00	\$143.00	\$1,716.00	12.00	\$1,716.00	\$0.00
43	EXCAVATION, UNCLASSIFIED	CY	1,470.00	\$10.00	\$14,700.00	3,366.00	\$33,660.00	\$18,960.00
44	EXCAVATION, UNCLASSIFIED- DIGOUTS	CY	100.00	\$10.00	\$1,000.00	0.00	\$0.00	(\$1,000.00)
45	TYPE III FOUNDATION MATERIAL	CY	50.00	\$16.00	\$800.00	0.00	\$0.00	(\$800.00)
46	TYPE IV FOUNDATION MATERIAL	CY	50.00	\$16.00	\$800.00	0.00	\$0.00	(\$800.00)
47	EXCAVATION, ROCK (GRADING)	CY	50.00	\$10.00	\$500.00	0.00	\$0.00	(\$500.00)
48	CRUSHED ROCK	T	50.00	\$12.00	\$600.00	0.00	\$0.00	(\$600.00)
49	EXCAVATION, UNDERCUT	CY	3,220.00	\$6.80	\$21,896.00	3,220.00	\$21,896.00	\$0.00
50	IMPORTED TOPSOIL	CY	250.00	\$21.00	\$5,250.00	250.00	\$5,250.00	\$0.00
51	PLACING TOPSOIL	CY	550.00	\$8.75	\$4,812.50	550.00	\$4,812.50	\$0.00

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
52	TOPSOIL SALVAGE	CY	300.00	\$6.20	\$1,860.00	300.00	\$1,860.00	\$0.00
53	2" PVC SCH. 80 FORCE MAIN	LF	23.00	\$16.00	\$368.00	33.00	\$528.00	\$160.00
54	2" 45 DEGREE BEND	EA	2.00	\$45.00	\$90.00	5.00	\$225.00	\$135.00
55	4" UNDERDRAIN LINE, PVC	LF	3,245.00	\$7.50	\$24,337.50	3,245.00	\$24,337.50	\$0.00
56	4" UNDERDRAIN LINE CLEANOUT/VENT	EA	6.00	\$235.00	\$1,410.00	8.00	\$1,880.00	\$470.00
57	6" PVC BUILDING DRAIN	LF	121.00	\$12.50	\$1,512.50	374.00	\$4,675.00	\$3,162.50
58	6" PVC ELBOW	EA	2.00	\$22.00	\$44.00	16.00	\$352.00	\$308.00
59	6" PVC CROSS	EA	1.00	\$62.50	\$62.50	7.00	\$437.50	\$375.00
60	PIPELINE ENCASEMENT	LF	373.00	\$42.00	\$15,666.00	452.00	\$18,984.00	\$3,318.00
61	WATER AND SEWER MAIN INSULATION	SF	25.00	\$3.50	\$87.50	64.00	\$224.00	\$136.50
62	CONTROLLED LOW STRENGTH BACKFILL MATERIAL (TRENCH)	CY	50.00	\$68.00	\$3,400.00	11.50	\$782.00	(\$2,618.00)
63	IMPORTED BORROW MATERIAL, (TRENCH)	CY	50.00	\$10.00	\$500.00	0.00	\$0.00	(\$500.00)
64	TYPE I BEDDING MATERIAL	T	50.00	\$12.00	\$600.00	10.00	\$120.00	(\$480.00)
65	TYPE II FOUNDATION MATERIAL	T	50.00	\$12.00	\$600.00	0.00	\$0.00	(\$600.00)
66	8" SANITARY SEWER MAIN (8' - 10')	LF	600.00	\$27.00	\$16,200.00	650.00	\$17,550.00	\$1,350.00
67	10" SANITARY SEWER MAIN (8' - 10')	LF	215.00	\$30.00	\$6,450.00	211.00	\$6,330.00	(\$120.00)
68	4" PVC SANITARY SEWER SERVICE LINE	LF	150.00	\$20.00	\$3,000.00	150.00	\$3,000.00	\$0.00
69	STANDARD MANHOLE 48" (0' - 6')	EA	4.00	\$2,400.00	\$9,600.00	4.00	\$9,600.00	\$0.00
70	EXTRA MANHOLE DEPTH (48")	VF	13.20	\$180.00	\$2,376.00	13.20	\$2,376.00	\$0.00
71	4" PVC SANITARY SEWER CLEANOUT	EA	1.00	\$150.00	\$150.00	3.00	\$450.00	\$300.00
72	CONNECT TO EXISTING SANITARY SEWER MAIN	EA	3.00	\$765.00	\$2,295.00	3.00	\$2,295.00	\$0.00
73	RECONNECT SANITARY SEWER SERVICE	EA	2.00	\$197.00	\$394.00	4.00	\$788.00	\$394.00
74	BYPASS PUMPING	LS	1.00	\$2,000.00	\$2,000.00	1.00	\$2,000.00	\$0.00
75	6" PVC WATER MAIN C-900, DR 18	LF	420.00	\$22.00	\$9,240.00	444.00	\$9,768.00	\$528.00
76	8" PVC WATER MAIN C-900, DR 18	LF	380.00	\$28.00	\$10,640.00	392.00	\$10,976.00	\$336.00
77	12" PVC WATER MAIN C-900, DR 18	LF	2,031.00	\$36.00	\$73,116.00	1,991.50	\$71,694.00	(\$1,422.00)
78	4" 45 DEGREE BEND	EA	2.00	\$505.00	\$1,010.00	3.00	\$1,515.00	\$505.00
79	6" 45 DEGREE BEND	EA	5.00	\$565.00	\$2,825.00	10.00	\$5,650.00	\$2,825.00
80	6" 90 DEGREE BEND	EA	1.00	\$514.00	\$514.00	0.00	\$0.00	(\$514.00)
81	8" 45 DEGREE BEND	EA	3.00	\$580.00	\$1,740.00	3.00	\$1,740.00	\$0.00
82	8" 90 DEGREE BEND	EA	1.00	\$610.00	\$610.00	1.00	\$610.00	\$0.00
83	12" 11.25 DEGREE BEND	EA	1.00	\$828.00	\$828.00	1.00	\$828.00	\$0.00
84	12" 45 DEGREE BEND	EA	2.00	\$864.00	\$1,728.00	4.00	\$3,456.00	\$1,728.00
85	12" X 12" CROSS	EA	1.00	\$1,367.00	\$1,367.00	1.00	\$1,367.00	\$0.00

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
86	8" MJ PLUG	EA	1.00	\$422.00	\$422.00	1.00	\$422.00	\$0.00
87	8" X 6" REDUCER	EA	3.00	\$444.00	\$1,332.00	2.00	\$888.00	(\$444.00)
88	12" X 8" REDUCER	EA	1.00	\$561.00	\$561.00	0.00	\$0.00	(\$561.00)
89	6" X 6" X 6" TEE	EA	2.00	\$665.00	\$1,330.00	2.00	\$1,330.00	\$0.00
90	8" X 8" X 6" TEE	EA	2.00	\$818.00	\$1,636.00	2.00	\$1,636.00	\$0.00
91	12" X 12" X 4" TEE	EA	2.00	\$922.00	\$1,844.00	3.00	\$2,766.00	\$922.00
92	12" X 12" X 6" TEE	EA	12.00	\$935.00	\$11,220.00	12.00	\$11,220.00	\$0.00
93	12" X 12" X 8" TEE	EA	4.00	\$985.00	\$3,940.00	5.00	\$4,925.00	\$985.00
94	12" X 12" X 12" TAPPING TEE AND VALVE	EA	1.00	\$6,737.00	\$6,737.00	1.00	\$6,737.00	\$0.00
95	4" GATE VALVE W/ BOX	EA	2.00	\$813.00	\$1,626.00	2.00	\$1,626.00	\$0.00
96	6" GATE VALVE W/ BOX	EA	6.00	\$1,008.00	\$6,048.00	6.00	\$6,048.00	\$0.00
97	8" GATE VALVE W/ BOX	EA	6.00	\$1,448.00	\$8,688.00	6.00	\$8,688.00	\$0.00
98	12" GATE VALVE W/ BOX	EA	8.00	\$2,562.00	\$20,496.00	8.00	\$20,496.00	\$0.00
99	FIRE HYDRANT W/AUX VALVE, BOX AND LEAD	EA	7.00	\$4,035.00	\$28,245.00	7.00	\$28,245.00	\$0.00
100	1" COPPER WATER SERVICE	LF	132.00	\$19.80	\$2,613.60	206.00	\$4,078.80	\$1,465.20
101	1.5" COPPER WATER SERVICE	LF	89.00	\$25.50	\$2,269.50	125.00	\$3,187.50	\$918.00
102	4" PVC WATER SERVICE C-900, CLASS 150	LF	145.00	\$20.00	\$2,900.00	148.50	\$2,970.00	\$70.00
103	1" TAPPING SADDLE & CORP STOP	EA	9.00	\$112.00	\$1,008.00	8.00	\$896.00	(\$112.00)
104	1.5" TAPPING SADDLE & CORP STOP	EA	2.00	\$207.00	\$414.00	4.00	\$828.00	\$414.00
105	1" CURB STOP & BOX	EA	7.00	\$183.00	\$1,281.00	8.00	\$1,464.00	\$183.00
106	1.5" CURB STOP & BOX	EA	2.00	\$274.00	\$548.00	4.00	\$1,096.00	\$548.00
107	ABANDON VALVE BOX	EA	16.00	\$55.00	\$880.00	16.00	\$880.00	\$0.00
108	CONNECT TO EXISTING WATER MAIN	EA	5.00	\$1,765.00	\$8,825.00	5.00	\$8,825.00	\$0.00
109	RECONNECT WATER SERVICE	EA	18.00	\$590.00	\$10,620.00	18.00	\$10,620.00	\$0.00
110	CATHODIC CONTROL TEST STATION, COMPLETE	EA	7.00	\$300.00	\$2,100.00	7.00	\$2,100.00	\$0.00
111	CATHODIC PROTECTION ANODE (18 LB - ZINC)	EA	140.00	\$191.00	\$26,740.00	140.00	\$26,740.00	\$0.00
112	12" RCP, CLASS III	LF	20.00	\$27.00	\$540.00	20.00	\$540.00	\$0.00
113	18" RCP, CLASS III	LF	1,432.00	\$32.00	\$45,824.00	1,432.00	\$45,824.00	\$0.00
114	24" RCP, CLASS III	LF	421.00	\$43.00	\$18,103.00	422.00	\$18,146.00	\$43.00
115	18" RCP, CLASS III, O-RING GASKETED	LF	200.00	\$38.00	\$7,600.00	200.00	\$7,600.00	\$0.00
116	24" RCP, CLASS III, O-RING GASKETED	LF	194.00	\$48.00	\$9,312.00	194.00	\$9,312.00	\$0.00
117	12" RCP, 15 DEGREE BEND	EA	1.00	\$272.00	\$272.00	1.00	\$272.00	\$0.00
118	DELETED		0.00	\$0.00	\$0.00	0.00	\$0.00	\$0.00
119	4' X 4' RCP JUNCTION BOX	EA	4.00	\$5,025.00	\$20,100.00	5.00	\$25,125.00	\$5,025.00

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
120	2' X 3' TYPE "B" INLET W/ VANED GRATE	EA	16.00	\$2,570.00	\$41,120.00	16.00	\$41,120.00	\$0.00
121	3' x 4' TYPE "B" INLET W/ VANED GRATE	EA	5.00	\$2,730.00	\$13,650.00	5.00	\$13,650.00	\$0.00
122	CONNECT TO EXISTING STORM SEWER MAIN	EA	6.00	\$125.00	\$750.00	7.00	\$875.00	\$125.00
123	DRAINAGE FABRIC	SY	50.00	\$3.00	\$150.00	50.00	\$150.00	\$0.00
124	EROSION, SEDIMENT, AND WATER POLLUTION CONTROL	LS	1.00	\$3,000.00	\$3,000.00	1.00	\$3,000.00	\$0.00
125	GRAVEL FILTER SOCK	LF	66.00	\$2.00	\$132.00	66.00	\$132.00	\$0.00
126	VEHICLE TRACKING CONTROL	LS	1.00	\$2,000.00	\$2,000.00	1.00	\$2,000.00	\$0.00
127	EROSION AND SEDIMENT CONTROL, INLET PROTECTION	EA	31.00	\$110.00	\$3,410.00	31.00	\$3,410.00	\$0.00
128	EROSION AND SEDIMENT CONTROL, PERIMETER CONTROL	LF	867.00	\$3.35	\$2,904.45	867.00	\$2,904.45	\$0.00
129	AGGREGATE BASE COARSE	T	243.45	\$19.00	\$4,625.55	0.00	\$0.00	(\$4,625.55)
129A	AGGREGATE BASE COARSE	T	0.00	\$19.00	\$0.00	842.69	\$16,011.11	\$16,011.11
130	GRAVEL CUSHION	T	4,800.00	\$19.00	\$91,200.00	4,800.00	\$91,200.00	\$0.00
131	TEMPORARY	T	200.00	\$19.00	\$3,800.00	297.20	\$5,646.80	\$1,846.80
132	MAINTAIN PUBLIC ACCESS	LS	1.00	\$2,000.00	\$2,000.00	1.00	\$2,000.00	\$0.00
133	WOVEN GEOTEXTILE SEPARATOR	SY	6,333.00	\$3.00	\$18,999.00	6,333.00	\$18,999.00	\$0.00
134	AC CLASS G, TYPE 1 PG64-28	T	114.80	\$110.00	\$12,628.00	116.17	\$12,778.70	\$150.70
135	PCC APPROACH PAVEMENT, 7" REINFORCED	SY	204.80	\$69.00	\$14,131.20	204.80	\$14,131.20	\$0.00
136	PCC PAVEMENT, 7" NON REINFORCED	SY	12,098.10	\$46.10	\$557,722.41	12,098.10	\$557,722.41	\$0.00
137	PCC DRIVEWAY PAVEMENT, 6" NONREINFORCED	SY	28.60	\$52.00	\$1,487.20	39.00	\$2,028.00	\$540.80
138	CONCRETE CURB & GUTTER, TYPE B6-7	LF	3,816.70	\$18.00	\$68,700.60	3,816.70	\$68,700.60	\$0.00
139	CONCRETE P7 CURB & GUTTER	LF	286.00	\$15.00	\$4,290.00	286.00	\$4,290.00	\$0.00
140	CONCRETE FILLET & PAN, 7" REINFORCED	SY	316.50	\$90.00	\$28,485.00	316.50	\$28,485.00	\$0.00
141	PCC PAVEMENT PANEL REPLACEMENT, 9"	SY	109.00	\$87.00	\$9,483.00	109.90	\$9,561.30	\$78.30
142	DOWEL BAR ASSEMBLY	EA	8,185.00	\$7.45	\$60,978.25	8,261.00	\$61,544.45	\$566.20
143	INSTALL #10 STEEL BAR IN CONCRETE	EA	28.00	\$30.65	\$858.20	28.00	\$858.20	\$0.00
144	INSTALL #5 STEEL BAR IN CONCRETE	EA	32.00	\$18.55	\$593.60	18.00	\$333.90	(\$259.70)
145	DETECTABLE WARNING PANEL	SF	200.00	\$27.70	\$5,540.00	200.00	\$5,540.00	\$0.00

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
146	RETAINING WALL: CAST IN PLACE CONCRETE NON ENGINEERED TYPE 'C' WALL, 0'-2' HEIGHT	LF	463.30	\$47.00	\$21,775.10	463.30	\$21,775.10	\$0.00
147	STAIRCASE: CAST IN PLACE CONCRETE: 6" REINFORCED/ W FOOTINGS	SF	344.00	\$18.00	\$6,192.00	344.00	\$6,192.00	\$0.00
148	ALUMINUM STEEL TUBE RAIL: HANDRAIL TYPE (POWDER COATED)	LF	366.00	\$34.15	\$12,498.90	366.00	\$12,498.90	\$0.00
149	DELETED		0.00	\$0.00	\$0.00	0.00	\$0.00	\$0.00
150	SITE FURNISHING: COMMERCIAL TYPE BENCH (INSTALLED)	EA	9.00	\$1,325.00	\$11,925.00	9.00	\$11,925.00	\$0.00
151	SITE FURNISHING: COMMERCIAL TYPE WASTE/RECYCLING RECEPTACLE (INSTALLED)	EA	9.00	\$2,750.00	\$24,750.00	9.00	\$24,750.00	\$0.00
152	BICYCLE RACK: COMMERCIAL TYPE (INSTALLED)	EA	5.00	\$550.00	\$2,750.00	5.00	\$2,750.00	\$0.00
153	TREE GRATE: INSTALLED ARCHITECTURAL STYLE (9'x4')	EA	2.00	\$2,750.00	\$5,500.00	0.00	\$0.00	(\$5,500.00)
153A	TREE GRATE: ARCHITECTURAL STYLE (9'x4') RESTOCKING FEE	EA	0.00	\$401.58	\$0.00	2.00	\$803.16	\$803.16
154	TREE TRIMMING: CROWN RAISING/ CROWN THINNING	EA	6.00	\$265.00	\$1,590.00	6.00	\$1,590.00	\$0.00
155	DECIDUOUS TREE- 2"-3" CALIPER - HONEYLOCUST	EA	31.00	\$410.00	\$12,710.00	16.00	\$6,560.00	(\$6,150.00)
155A	DECIDUOUS TREE- 2"-3" CALIPER - HONEYLOCUST	EA	0.00	\$410.00	\$0.00	15.00	\$6,150.00	\$6,150.00
156	CONNECTION, BFP/ METER FOR EACH NODE	EA	3.00	\$3,500.00	\$10,500.00	3.00	\$10,500.00	\$0.00
157	IRRIGATION CONTROLLER: BASIC TYPE FOR EACH NODE: 8 STATION	EA	2.00	\$2,750.00	\$5,500.00	2.00	\$5,500.00	\$0.00
158	LANDSCAPE EDGING, ALUMINUM	LF	270.00	\$6.00	\$1,620.00	270.00	\$1,620.00	\$0.00
159	ORNAMENTAL GRASSES	EA	134.00	\$22.50	\$3,015.00	134.00	\$3,015.00	\$0.00
160	SHRUB: #2 CONTAINER	EA	49.00	\$34.50	\$1,690.50	49.00	\$1,690.50	\$0.00
161	GROUNDCOVER: PERENNIALS/GRASSES 12" TO 18" O.C.	SF	5,300.00	\$0.60	\$3,180.00	5,300.00	\$3,180.00	\$0.00
162	SOIL PREPARATION, FABRIC, MULCH	SF	16,032.00	\$0.80	\$12,825.60	0.00	\$0.00	(\$12,825.60)
162A	SOIL PREPARATION, FABRIC, MULCH	SF	0.00	\$0.80	\$0.00	16,032.00	\$12,825.60	\$12,825.60
163	DRIP IRRIGATION FOR LANDSCAPE BEDS IN NODES	SF	16,032.00	\$0.70	\$11,222.40	0.00	\$0.00	(\$11,222.40)

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
163A	DRIP IRRIGATION FOR LANDSCAPE BEDS IN NODES	SF	0.00	\$0.70	\$0.00	16,032.00	\$11,222.40	\$11,222.40
164	TURF AREAS	SF	22,554.00	\$0.98	\$22,102.92	22,554.00	\$22,102.92	\$0.00
165	IRRIGATION SLEEVES	LF	3,210.00	\$6.60	\$21,186.00	3,210.00	\$21,186.00	\$0.00
166	1" RIGID CONDUIT, SCHEDULE 40	LF	156.00	\$4.25	\$663.00	156.00	\$663.00	\$0.00
167	1" RIGID CONDUIT, SCHEDULE 80	LF	370.00	\$4.50	\$1,665.00	370.00	\$1,665.00	\$0.00
168	2" RIGID CONDUIT, SCHEDULE 40	LF	3,185.00	\$4.70	\$14,969.50	3,185.00	\$14,969.50	\$0.00
169	2" RIGID CONDUIT, SCHEDULE 80	LF	1,169.00	\$5.30	\$6,195.70	1,169.00	\$6,195.70	\$0.00
170	1/C #2 AWG COPPER WIRE	LF	3,225.00	\$1.50	\$4,837.50	3,225.00	\$4,837.50	\$0.00
171	1/C #6 AWG COPPER WIRE	LF	11,970.00	\$0.71	\$8,498.70	11,970.00	\$8,498.70	\$0.00
172	1/C #10 AWG COPPER	LF	6,021.00	\$0.43	\$2,589.03	6,021.00	\$2,589.03	\$0.00
173	1/C #12 AWG COPPER	LF	228.00	\$0.31	\$70.68	228.00	\$70.68	\$0.00
174	2/C #10 COPPER POLE AND BRACKET CABLE	LF	1,368.00	\$1.49	\$2,038.32	1,368.00	\$2,038.32	\$0.00
175	#16 AWG COPPER TWISTED SHIELDED PAIR	LF	1,039.00	\$0.53	\$550.67	1,039.00	\$550.67	\$0.00
176	13" X 24" NON-METALLIC JUNCTION BOX	EA	31.00	\$703.00	\$21,793.00	31.00	\$21,793.00	\$0.00
177	2' DIAMETER FOOTING	LF	162.00	\$127.00	\$20,574.00	162.00	\$20,574.00	\$0.00
178	EQUIPMENT	EA	2.00	\$2,717.00	\$5,434.00	2.00	\$5,434.00	\$0.00
179	PEDESTRIAN PUSH BUTTON POLE	EA	3.00	\$647.00	\$1,941.00	3.00	\$1,941.00	\$0.00
180	PREFORMED DETECTOR LOOP	EA	7.00	\$367.00	\$2,569.00	7.00	\$2,569.00	\$0.00
181	RELOCATED SIGNAL EQUIPMENT	LS	1.00	\$168.00	\$168.00	1.00	\$168.00	\$0.00
182	DECORATIVE ROADWAY LUMINAIRE, 250W P/S MH	EA	8.00	\$1,532.00	\$12,256.00	8.00	\$12,256.00	\$0.00
183	30' DECORATIVE ROADWAY POLE W/ ARM	EA	8.00	\$5,523.00	\$44,184.00	8.00	\$44,184.00	\$0.00
184	DECORATIVE PEDESTRIAN LUMINAIRE, 175W P/S MH	EA	13.00	\$1,100.00	\$14,300.00	13.00	\$14,300.00	\$0.00
185	POLE	EA	13.00	\$3,226.00	\$41,938.00	13.00	\$41,938.00	\$0.00
186	DECORATIVE PEDESTRIAN LUMINAIRES, (2)175W P/S MH	EA	6.00	\$2,201.00	\$13,206.00	6.00	\$13,206.00	\$0.00
187	14' DECORATIVE PEDESTRIAN POLE W/ ARMS	EA	6.00	\$3,724.00	\$22,344.00	6.00	\$22,344.00	\$0.00
188	STEP LUMINAIRE	EA	6.00	\$331.00	\$1,986.00	6.00	\$1,986.00	\$0.00
189	IRRIGATION CONTROLLER	EA	2.00	\$500.00	\$1,000.00	2.00	\$1,000.00	\$0.00
190	PAVEMENT MARKING PAINT, 4" WHITE	LF	6,212.00	\$0.25	\$1,553.00	6,212.00	\$1,553.00	\$0.00
191	PAVEMENT MARKING PAINT, YELLOW CURB	LF	1,306.00	\$1.60	\$2,089.60	1,306.00	\$2,089.60	\$0.00
192	PAVEMENT MARKING PAINT, BLUE CURB	LF	283.00	\$3.00	\$849.00	283.00	\$849.00	\$0.00

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
193	PAVEMENT MARKING PAINT, HANDICAP SYMBOL	EA	9.00	\$35.00	\$315.00	9.00	\$315.00	\$0.00
194	COLD APPLIED PLASTIC PAVEMENT MARKING, 4"	LF	3,793.00	\$3.25	\$12,327.25	3,793.00	\$12,327.25	\$0.00
195	COLD APPLIED PLASTIC PAVEMENT MARKING, 12"	LF	688.00	\$8.00	\$5,504.00	688.00	\$5,504.00	\$0.00
196	COLD APPLIED PLASTIC PAVEMENT MARKING, 24"	LF	286.00	\$12.00	\$3,432.00	286.00	\$3,432.00	\$0.00
197	COLD APPLIED PLASTIC PAVEMENT MARKING, ARROW	EA	3.00	\$200.00	\$600.00	3.00	\$600.00	\$0.00
198	COLD APPLIED PLASTIC PAVEMENT MARKING, SHARROW	EA	16.00	\$250.00	\$4,000.00	16.00	\$4,000.00	\$0.00
199	GROOVE FOR COLD APPLIED PLASTIC PAVEMENT MARKING, 4"	LF	3,793.00	\$0.50	\$1,896.50	3,793.00	\$1,896.50	\$0.00
200	GROOVE FOR COLD APPLIED PLASTIC PAVEMENT MARKING, 12"	LF	688.00	\$1.50	\$1,032.00	688.00	\$1,032.00	\$0.00
201	GROOVE FOR COLD APPLIED PLASTIC PAVEMENT MARKING, 24"	LF	286.00	\$3.00	\$858.00	286.00	\$858.00	\$0.00
202	GROOVE FOR COLD APPLIED PLASTIC PAVEMENT MARKING, ARROW	EA	3.00	\$100.00	\$300.00	3.00	\$300.00	\$0.00
203	GROOVE FOR COLD APPLIED PLASTIC PAVEMENT MARKING, SHARROW	EA	16.00	\$100.00	\$1,600.00	16.00	\$1,600.00	\$0.00
204	PERMANENT SIGN	EA	59.00	\$100.00	\$5,900.00	59.00	\$5,900.00	\$0.00
205	SIGN POST	EA	59.00	\$75.00	\$4,425.00	59.00	\$4,425.00	\$0.00
206	TRAFFIC CONTROL	LS	1.00	\$12,000.00	\$12,000.00	1.00	\$12,000.00	\$0.00
207	PORTABLE CHANGEABLE MESSAGE BOARDS	EA	2.00	\$1,000.00	\$2,000.00	2.00	\$2,000.00	\$0.00
208	CONCRETE SIDEWALK, 4" THICKNESS	SF	13,321.00	\$6.20	\$82,590.20	16,294.90	\$101,028.38	\$18,438.18
208A	CONCRETE SIDEWALK, 4" THICKNESS	SF	0.00	\$6.20	\$0.00	3,500.00	\$21,700.00	\$21,700.00
209	AGGREGATE GRAVEL GROUND COVER	SF	1,042.00	\$1.00	\$1,042.00	1,042.00	\$1,042.00	\$0.00
210	COLOR CONCRETE SIDEWALK, 4" THICKNESS	SF	6,190.00	\$7.50	\$46,425.00	6,190.00	\$46,425.00	\$0.00
211	ROCK MULCH	CY	36.50	\$86.00	\$3,139.00	0.00	\$0.00	(\$3,139.00)
211A	ROCK MULCH	CY	0.00	\$86.00	\$0.00	36.50	\$3,139.00	\$3,139.00
212	RETAINING WALL: CAST IN PLACE CONCRETE, ENGINEERED, HEIGHTS VARIES, 4' FOOTING	LF	336.70	\$95.00	\$31,986.50	336.70	\$31,986.50	\$0.00
213	15" RCP, CLASS III	LF	26.00	\$29.00	\$754.00	34.00	\$986.00	\$232.00

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
214	15" RCP, 45 DEGREE BEND	EA	1.00	\$665.00	\$665.00	1.00	\$665.00	\$0.00
215	METAL GRATE, STORM SEWER INLET	EA	2.00	\$574.00	\$1,148.00	2.00	\$1,148.00	\$0.00
216	3" RIGID CONDUIT, SCHEDULE 80	LF	80.00	\$6.70	\$536.00	80.00	\$536.00	\$0.00
217	1.5" SCHEDULE 40, PVC PIPE	LF	205.00	\$2.00	\$410.00	205.00	\$410.00	\$0.00
218	RETAINING WALL: CAST IN PLACE CONCRETE NON ENGINEERED TYPE 'C' WALL, 2'-4' HEIGHT	LF	99.60	\$57.00	\$5,677.20	99.60	\$5,677.20	\$0.00
219	12" MJ PLUG	EA	1.00	\$515.00	\$515.00	1.00	\$515.00	\$0.00
220	6" MJ 22.5 DEGREE BEND	EA	4.00	\$565.00	\$2,260.00	4.00	\$2,260.00	\$0.00
221	DRY CRUSHER FINES	TON	141.97	\$12.00	\$1,703.64	141.97	\$1,703.64	\$0.00
222	6" SDR-35 SEWER SERVICE	LF	60.00	\$21.50	\$1,290.00	60.00	\$1,290.00	\$0.00
223	6"X4" MJ REDUCER	EA	1.00	\$415.00	\$415.00	2.00	\$830.00	\$415.00
224	6" MJ PLUG	EA	1.00	\$390.00	\$390.00	1.00	\$390.00	\$0.00
225	2" COPPER	LF	18.00	\$38.00	\$684.00	24.00	\$912.00	\$228.00
226	2" SADDLE AND CORP	EA	1.00	\$370.00	\$370.00	2.00	\$740.00	\$370.00
227	2' CURB STOP AND BOX	EA	1.00	\$490.00	\$490.00	2.00	\$980.00	\$490.00
228	REPAIR RCP HOLE	LS	1.00	\$517.43	\$517.43	1.00	\$517.43	\$0.00
229	3" BALLAST FOR 2ND STREET	TON	0.00	\$27.04	\$0.00	173.80	\$4,699.55	\$4,699.55
230	30" CLASS II RCP, F & I	LF	0.00	\$72.02	\$0.00	104.00	\$7,490.08	\$7,490.08
231	FLUSH MOUNTED TRACER WIRE BOX	EA	0.00	\$170.00	\$0.00	10.00	\$1,700.00	\$1,700.00
232	4" MJ PLUG	EA	0.00	\$250.00	\$0.00	1.00	\$250.00	\$250.00
233	4'X4' TREE GRATE	EA	0.00	\$2,750.00	\$0.00	1.00	\$2,750.00	\$2,750.00
234	TREE PLANTER CURB	LF	0.00	\$8.80	\$0.00	36.00	\$316.80	\$316.80
235	CONCRETE PUMP FOR SIDEWALK	LS	0.00	\$542.24	\$0.00	1.00	\$542.24	\$542.24
236	PROTECT ADJACENT STRUCTURE	LF	0.00	\$1.65	\$0.00	200.00	\$330.00	\$330.00
237	EXPANSION JOINT W/SEALANT	LF	0.00	\$4.40	\$0.00	450.00	\$1,980.00	\$1,980.00
238	PLACE AND GRADE BASECOURSE FOR SIDEWALK	LS	0.00	\$3,240.76	\$0.00	1.00	\$3,240.76	\$3,240.76
239	CHANGE OUT CONE SECTION	LS	0.00	\$1,044.51	\$0.00	1.00	\$1,044.51	\$1,044.51
240	RED DIAMOND WITH POST	EA	0.00	\$183.33	\$0.00	3.00	\$549.99	\$549.99
	ALTERNATE 1							
1	MOBILIZATION	LS	1.00	\$10,900.00	\$10,900.00	1.00	\$10,900.00	\$0.00
2	INCIDENTAL AND MISCELLANEOUS WORK	LS	1.00	\$20,000.00	\$20,000.00	1.00	\$20,000.00	\$0.00
3	INCIDENTAL (ELECTRICAL WORK)	LS	1.00	\$479.00	\$479.00	1.00	\$479.00	\$0.00
4	CONSTRUCTION STAKING	LS	1.00	\$9,800.00	\$9,800.00	1.00	\$9,800.00	\$0.00
5	REESTABLISH PROPERTY CORNERS	EA	2.00	\$120.00	\$240.00	2.00	\$240.00	\$0.00
6	REMOVE TREE, 6"-18"	EA	2.00	\$127.00	\$254.00	2.00	\$254.00	\$0.00
7	REMOVE TREE, 18"-24"	EA	6.00	\$210.00	\$1,260.00	7.00	\$1,470.00	\$210.00

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
8	REMOVE TREE, >24"	EA	2.00	\$355.00	\$710.00	2.00	\$710.00	\$0.00
9	CLEARING AND GRUBBING	LS	1.00	\$2,800.00	\$2,800.00	1.00	\$2,800.00	\$0.00
10	REMOVE SANITARY SEWER MAIN	LF	332.00	\$2.65	\$879.80	332.00	\$879.80	\$0.00
11	REMOVE SANITARY SEWER SERVICE LINE	LF	256.00	\$2.40	\$614.40	256.00	\$614.40	\$0.00
12	REMOVE EXISTING SANITARY SEWER MANHOLE	EA	1.00	\$300.00	\$300.00	1.00	\$300.00	\$0.00
13	REMOVE WATER MAIN	LF	199.00	\$4.00	\$796.00	199.00	\$796.00	\$0.00
14	REMOVE CURB STOP AND BOX	EA	6.00	\$90.00	\$540.00	6.00	\$540.00	\$0.00
15	REMOVE MISC. RCP STORM SEWER MAIN	LF	72.00	\$5.00	\$360.00	72.00	\$360.00	\$0.00
16	MANHOLE	EA	1.00	\$240.00	\$240.00	1.00	\$240.00	\$0.00
17	REMOVE AND DISPOSE OF TYPE "B" INLET	EA	1.00	\$120.00	\$120.00	1.00	\$120.00	\$0.00
18	REMOVE AREA INLET	EA	1.00	\$120.00	\$120.00	1.00	\$120.00	\$0.00
19	REMOVE CONTAMINATED SOIL	CY	20.00	\$40.00	\$800.00	20.00	\$800.00	\$0.00
20	REMOVE CONTAMINATED WATER	MGAL	1.00	\$1,000.00	\$1,000.00	1.00	\$1,000.00	\$0.00
21	REMOVE PERIMETER CONTROL	LF	360.00	\$0.85	\$306.00	360.00	\$306.00	\$0.00
22	REMOVE SEDIMENT	CY	20.00	\$10.00	\$200.00	20.00	\$200.00	\$0.00
23	REMOVE AC PAVEMENT	SY	46.00	\$2.30	\$105.80	46.00	\$105.80	\$0.00
24	REMOVE PCC PAVEMENT WITH AC OVERLAY	SY	3,026.00	\$3.45	\$10,439.70	3,026.00	\$10,439.70	\$0.00
25	REMOVE PCC DRIVEWAY PAVEMENT	SY	238.00	\$2.30	\$547.40	238.00	\$547.40	\$0.00
26	REMOVE PCC CURB AND GUTTER	LF	1,080.00	\$1.90	\$2,052.00	1,080.00	\$2,052.00	\$0.00
27	REMOVE PCC SIDEWALK	SF	3,915.00	\$0.70	\$2,740.50	3,915.00	\$2,740.50	\$0.00
28	REMOVE RETAINING WALL	LF	35.00	\$4.00	\$140.00	35.00	\$140.00	\$0.00
29	REMOVE AND DISPOSE OF MISC. CONCRETE	SF	606.00	\$1.00	\$606.00	606.00	\$606.00	\$0.00
30	REMOVE AND RESET FENCE	LF	78.00	\$15.00	\$1,170.00	78.00	\$1,170.00	\$0.00
31	REMOVE AND SALVAGE SIGN	EA	6.00	\$45.00	\$270.00	6.00	\$270.00	\$0.00
32	REMOVE MISCELLANEOUS MAILBOXES, BENCHES, FURNISHINGS FROM ROW	LS	1.00	\$750.00	\$750.00	1.00	\$750.00	\$0.00
33	SALVAGE IRRIGATION COMPONENTS DURING DEMOLITION - GIVE TO OWNER	LS	1.00	\$400.00	\$400.00	1.00	\$400.00	\$0.00
34	AASHTO T-180 SOIL TEST	EA	3.00	\$150.00	\$450.00	3.00	\$450.00	\$0.00
35	EXCAVATION, UNCLASSIFIED	CY	955.00	\$10.00	\$9,550.00	845.00	\$8,450.00	(\$1,100.00)
36	EXCAVATION, UNCLASSIFIED-DIGOUTS	CY	50.00	\$10.00	\$500.00	50.00	\$500.00	\$0.00
37	EXCAVATION, ROCK (GRADING)	CY	20.00	\$10.00	\$200.00	20.00	\$200.00	\$0.00
38	CRUSHED ROCK	T	20.00	\$12.00	\$240.00	20.00	\$240.00	\$0.00

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
39	TYPE III FOUNDATION MATERIAL	CY	20.00	\$15.00	\$300.00	20.00	\$300.00	\$0.00
40	TYPE IV FOUNDATION MATERIAL	CY	20.00	\$15.00	\$300.00	20.00	\$300.00	\$0.00
41	EXCAVATION, UNDERCUT	CY	900.00	\$6.80	\$6,120.00	1,140.00	\$7,752.00	\$1,632.00
42	PLACING TOPSOIL	CY	225.00	\$8.75	\$1,968.75	225.00	\$1,968.75	\$0.00
43	TOPSOIL SALVAGE	CY	250.00	\$6.00	\$1,500.00	250.00	\$1,500.00	\$0.00
44	4" UNDERDRAIN LINE, PVC	LF	750.00	\$7.50	\$5,625.00	760.00	\$5,700.00	\$75.00
45	4" UNDERDRAIN LINE CLEANOUT/VENT	EA	2.00	\$235.00	\$470.00	2.00	\$470.00	\$0.00
46	PIPELINE ENCASEMENT	LF	139.00	\$42.00	\$5,838.00	139.00	\$5,838.00	\$0.00
47	WATER AND SEWER MAIN INSULATION	SF	5.00	\$5.00	\$25.00	5.00	\$25.00	\$0.00
48	CONTROLLED LOW STRENGTH BACKFILL MATERIAL (TRENCH)	CY	25.00	\$68.00	\$1,700.00	25.00	\$1,700.00	\$0.00
49	IMPORTED BORROW MATERIAL, (TRENCH)	CY	25.00	\$10.00	\$250.00	25.00	\$250.00	\$0.00
50	TYPE I BEDDING MATERIAL	T	25.00	\$13.00	\$325.00	25.00	\$325.00	\$0.00
51	TYPE II FOUNDATION MATERIAL	T	25.00	\$13.00	\$325.00	25.00	\$325.00	\$0.00
52	8" SANITARY SEWER MAIN (8' - 10')	LF	285.00	\$27.00	\$7,695.00	285.00	\$7,695.00	\$0.00
53	4" PVC SANITARY SEWER SERVICE LINE	LF	241.00	\$20.00	\$4,820.00	283.00	\$5,660.00	\$840.00
54	4" 45 DEGREE BEND, SANITARY SEWER SERVICE	EA	6.00	\$70.00	\$420.00	11.00	\$770.00	\$350.00
55	STANDARD MANHOLE 48" (0' - 6'), DROP MANHOLE	EA	1.00	\$2,400.00	\$2,400.00	1.00	\$2,400.00	\$0.00
56	EXTRA MANHOLE DEPTH (48")	VF	2.50	\$180.00	\$450.00	2.50	\$450.00	\$0.00
57	4" PVC SANITARY SEWER CLEANOUT	EA	6.00	\$150.00	\$900.00	6.00	\$900.00	\$0.00
58	CONNECT TO EXISTING SANITARY SEWER MAIN	EA	1.00	\$760.00	\$760.00	4.00	\$3,040.00	\$2,280.00
59	RECONNECT SANITARY SEWER SERVICE	EA	7.00	\$200.00	\$1,400.00	7.00	\$1,400.00	\$0.00
60	ADJUST MANHOLE RING AND COVER	EA	3.00	\$550.00	\$1,650.00	3.00	\$1,650.00	\$0.00
61	BYPASS PUMPING	LS	1.00	\$850.00	\$850.00	1.00	\$850.00	\$0.00
62	6" PVC WATER MAIN C-900, DR 18	LF	13.00	\$26.00	\$338.00	13.00	\$338.00	\$0.00
63	8" PVC WATER MAIN C-900, DR 18	LF	136.00	\$27.00	\$3,672.00	175.00	\$4,725.00	\$1,053.00
64	12" PVC WATER MAIN C-900, DR 18	LF	493.00	\$36.00	\$17,748.00	508.00	\$18,288.00	\$540.00
65	8" 45 DEGREE BEND	EA	2.00	\$580.00	\$1,160.00	3.00	\$1,740.00	\$580.00
66	12" 11.25 DEGREE BEND	EA	1.00	\$827.00	\$827.00	1.00	\$827.00	\$0.00
67	12" 22.5 DEGREE BEND	EA	2.00	\$840.00	\$1,680.00	2.00	\$1,680.00	\$0.00
68	12" 45 DEGREE BEND	EA	4.00	\$860.00	\$3,440.00	4.00	\$3,440.00	\$0.00
69	6" MJ PLUG	EA	1.00	\$390.00	\$390.00	1.00	\$390.00	\$0.00
70	8" MJ PLUG	EA	1.00	\$420.00	\$420.00	1.00	\$420.00	\$0.00




LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
71	8" X 6" REDUCER	EA	1.00	\$440.00	\$440.00	1.00	\$440.00	\$0.00
72	8" X 8" X 6" TEE	EA	1.00	\$815.00	\$815.00	1.00	\$815.00	\$0.00
73	12" X 12" X 6" TEE	EA	1.00	\$930.00	\$930.00	1.00	\$930.00	\$0.00
74	12" X 12" X 8" TEE	EA	2.00	\$980.00	\$1,960.00	2.00	\$1,960.00	\$0.00
75	20" X 20" X 12" TAPPING TEE	EA	1.00	\$8,000.00	\$8,000.00	1.00	\$8,000.00	\$0.00
76	4" GATE VALVE W/ BOX	EA	1.00	\$810.00	\$810.00	1.00	\$810.00	\$0.00
77	8" GATE VALVE W/ BOX	EA	2.00	\$1,550.00	\$3,100.00	2.00	\$3,100.00	\$0.00
78	12" GATE VALVE W/ BOX	EA	1.00	\$2,680.00	\$2,680.00	1.00	\$2,680.00	\$0.00
79	FIRE HYDRANT W/AUX VALVE, BOX & LEAD	EA	1.00	\$4,100.00	\$4,100.00	1.00	\$4,100.00	\$0.00
80	1" COPPER WATER SERVICE	LF	80.00	\$20.00	\$1,600.00	148.00	\$2,960.00	\$1,360.00
81	2" COPPER WATER SERVICE	LF	11.00	\$28.00	\$308.00	14.00	\$392.00	\$84.00
82	4" PVC WATER SERVICE C-900, DR 18	LF	18.00	\$21.00	\$378.00	26.00	\$546.00	\$168.00
83	1" TAPPING SADDLE & CORP STOP	EA	6.00	\$112.00	\$672.00	6.00	\$672.00	\$0.00
84	2" TAPPING SADDLE & CORP STOP	EA	1.00	\$550.00	\$550.00	2.00	\$1,100.00	\$550.00
85	1" CURB STOP & BOX	EA	5.00	\$180.00	\$900.00	6.00	\$1,080.00	\$180.00
86	2" CURB STOP & BOX	EA	1.00	\$380.00	\$380.00	2.00	\$760.00	\$380.00
87	ABANDON VALVE BOX	EA	2.00	\$60.00	\$120.00	2.00	\$120.00	\$0.00
88	CONNECT TO EXISTING WATER MAIN	EA	2.00	\$1,700.00	\$3,400.00	2.00	\$3,400.00	\$0.00
89	RECONNECT WATER SERVICE	EA	7.00	\$530.00	\$3,710.00	7.00	\$3,710.00	\$0.00
90	CATHODIC CONTROL TEST STATION, COMPLETE	EA	1.00	\$300.00	\$300.00	1.00	\$300.00	\$0.00
91	CATHODIC PROTECTION ANODE (18 LB - ZINC)	EA	38.00	\$192.00	\$7,296.00	38.00	\$7,296.00	\$0.00
92	18" RCP, CLASS III	LF	374.00	\$32.00	\$11,968.00	410.00	\$13,120.00	\$1,152.00
93	2' X 3' TYPE "B" INLET, WITH VANED GRATE	EA	6.00	\$2,570.00	\$15,420.00	6.00	\$15,420.00	\$0.00
94	CONNECT TO EXISTING STORM SEWER MAIN	EA	1.00	\$740.00	\$740.00	2.00	\$1,480.00	\$740.00
95	DRAINAGE FABRIC	SY	20.00	\$3.00	\$60.00	20.00	\$60.00	\$0.00
96	EROSION, SEDIMENT, AND WATER POLLUTION CONTROL	LS	1.00	\$1,200.00	\$1,200.00	1.00	\$1,200.00	\$0.00
97	GRAVEL FILTER SOCKS	LF	40.00	\$2.00	\$80.00	40.00	\$80.00	\$0.00
98	VEHICLE TRACKING CONTROL	LS	1.00	\$750.00	\$750.00	1.00	\$750.00	\$0.00
99	EROSION AND SEDIMENT CONTROL, INLET PROTECTION	EA	7.00	\$110.00	\$770.00	7.00	\$770.00	\$0.00
100	EROSION AND SEDIMENT CONTROL, PERIMETER CONTROL	LF	428.00	\$3.35	\$1,433.80	428.00	\$1,433.80	\$0.00
101	AGGREGATE BASE COURSE	T	18.27	\$19.00	\$347.13	18.27	\$347.13	\$0.00
102	GRAVEL CUSHION	T	946.70	\$19.00	\$17,987.30	969.21	\$18,414.99	\$427.69
103	TEMPORARY	T	40.00	\$19.00	\$760.00	40.00	\$760.00	\$0.00

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
104	MAINTAIN PUBLIC ACCESS	LS	1.00	\$2,000.00	\$2,000.00	1.00	\$2,000.00	\$0.00
105	WOVEN GEOTEXTILE SEPARATOR	SY	25.00	\$3.00	\$75.00	25.00	\$75.00	\$0.00
106	AC CLASS G, TYPE 1 PG64-28	T	95.20	\$110.00	\$10,472.00	69.69	\$7,665.90	(\$2,806.10)
107	PCC APPROACH PAVEMENT, 7" REINFORCED	SY	59.90	\$69.00	\$4,133.10	59.90	\$4,133.10	\$0.00
108	PCC PAVEMENT, 7" NON REINFORCED	SY	3,052.10	\$46.10	\$140,701.81	3,052.10	\$140,701.81	\$0.00
109	PCC DRIVEWAY PAVEMENT, 6" NONREINFORCED	SY	94.20	\$52.00	\$4,898.40	94.20	\$4,898.40	\$0.00
110	CONCRETE CURB & GUTTER, TYPE B6-7	LF	900.60	\$18.50	\$16,661.10	900.60	\$16,661.10	\$0.00
111	CONCRETE CURB & GUTTER, TYPE BL6-7	LF	11.20	\$18.50	\$207.20	11.20	\$207.20	\$0.00
112	CONCRETE P7 CURB & GUTTER	LF	89.80	\$15.00	\$1,347.00	111.00	\$1,665.00	\$318.00
113	CONCRETE FILLET & PAN, 7" REINFORCED	SY	155.30	\$90.45	\$14,046.89	155.30	\$14,046.89	\$0.00
114	DOWEL BAR ASSEMBLY	EA	2,088.00	\$7.45	\$15,555.60	2,088.00	\$15,555.60	\$0.00
115	DETECTABLE WARNING PANEL	SF	48.00	\$27.70	\$1,329.60	48.00	\$1,329.60	\$0.00
116	RETAINING WALL: CAST IN PLACE CONCRETE ENGINEERED 30" HT 4' FOOTING	LF	54.00	\$75.00	\$4,050.00	54.00	\$4,050.00	\$0.00
117	WALL	LF	94.00	\$40.00	\$3,760.00	94.00	\$3,760.00	\$0.00
118	STAIRCASE: CAST IN PLACE CONCRETE: 6" REINFORCED/ W FOOTINGS	SF	163.00	\$18.00	\$2,934.00	163.00	\$2,934.00	\$0.00
119	ALUMINUM OR STEEL TUBE RAIL: HANDRAIL TYPE (POWDER COATED)	LF	45.00	\$44.44	\$1,999.80	45.00	\$1,999.80	\$0.00
120	DELETED		0.00	\$0.00	\$0.00	0.00	\$0.00	\$0.00
121	TREE TRIMMING: CROWN RAISING CROWN THINNING	EA	2.00	\$265.00	\$530.00	2.00	\$530.00	\$0.00
122	SHRUB PRUNNING, TO 30" HEIGHT	EA	25.00	\$40.00	\$1,000.00	25.00	\$1,000.00	\$0.00
123	DECIDUOUS TREE- 2"-3" CALIPER - HONEYLOCUST	EA	8.00	\$410.00	\$3,280.00	8.00	\$3,280.00	\$0.00
124	DECIDUOUS TREE- 2"-3" CALIPER - REDMOND LINDEN	EA	3.00	\$390.00	\$1,170.00	3.00	\$1,170.00	\$0.00
125	DECIDUOUS TREE- 5 GAL - RUSSIAN OLIVE	EA	1.00	\$75.00	\$75.00	1.00	\$75.00	\$0.00
126	CONNECTION, BFP/ METER FOR EACH NODE	EA	1.00	\$3,500.00	\$3,500.00	1.00	\$3,500.00	\$0.00
127	LANDSCAPE EDGING, ALUMINUM	LF	40.00	\$6.00	\$240.00	40.00	\$240.00	\$0.00
128	ORNAMENTAL GRASSES	EA	15.00	\$22.50	\$337.50	15.00	\$337.50	\$0.00
129	SHRUB: #2 CONTAINER	EA	39.00	\$34.50	\$1,345.50	39.00	\$1,345.50	\$0.00

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
130	GROUNDCOVER: PERENNIALS/GRASSES 12" - 18" O.C.	SF	975.00	\$0.60	\$585.00	975.00	\$585.00	\$0.00
131	SOIL PREPARATION, FABRIC, MULCH	SF	1,884.00	\$0.80	\$1,507.20	1,884.00	\$1,507.20	\$0.00
132	DRIP IRRIGATION FOR LANDSCAPE BEDS IN NODES	SF	1,884.00	\$0.70	\$1,318.80	1,884.00	\$1,318.80	\$0.00
133	TURF AREAS	SF	12,370.00	\$0.98	\$12,122.60	12,370.00	\$12,122.60	\$0.00
134	IRRIGATION SLEEVES	LF	192.00	\$8.10	\$1,555.20	192.00	\$1,555.20	\$0.00
135	1" RIGID CONDUIT, SCHEDULE 40	LF	7.00	\$4.35	\$30.45	7.00	\$30.45	\$0.00
136	2" RIGID CONDUIT, SCHEDULE 40	LF	453.00	\$5.02	\$2,274.06	453.00	\$2,274.06	\$0.00
137	2" RIGID CONDUIT, SCHEDULE 80	LF	244.00	\$5.57	\$1,359.08	244.00	\$1,359.08	\$0.00
138	DELETED		0.00	\$0.00	\$0.00	0.00	\$0.00	\$0.00
139	1/C #2 AWG COPPER WIRE	LF	719.00	\$1.58	\$1,136.02	719.00	\$1,136.02	\$0.00
140	1/C #6 AWG COPPER WIRE	LF	6,039.00	\$0.74	\$4,468.86	6,039.00	\$4,468.86	\$0.00
141	1/C #10 AWG COPPER	LF	1,186.00	\$0.45	\$533.70	1,186.00	\$533.70	\$0.00
142	2/C COPPER POLE AND BRACKET CABLE	LF	120.00	\$1.57	\$188.40	120.00	\$188.40	\$0.00
143	13" X 24" NON-METALLIC JUNCTION BOX	EA	4.00	\$740.00	\$2,960.00	4.00	\$2,960.00	\$0.00
144	2' DIAMETER FOOTING	LF	18.00	\$112.00	\$2,016.00	18.00	\$2,016.00	\$0.00
145	DECORATIVE ROADWAY LUMINAIRE, 250W P/S MH	EA	3.00	\$1,744.00	\$5,232.00	3.00	\$5,232.00	\$0.00
146	30' DECORATIVE ROADWAY POLE W/ ARM	EA	3.00	\$5,804.00	\$17,412.00	3.00	\$17,412.00	\$0.00
147	IRRIGATION CONTROLLERS	EA	1.00	\$3,250.00	\$3,250.00	1.00	\$3,250.00	\$0.00
148	PAVEMENT MARKING PAINT, 4" WHITE	EA	880.00	\$0.25	\$220.00	880.00	\$220.00	\$0.00
149	PAVEMENT MARKING PAINT, YELLOW CURB	EA	326.00	\$1.50	\$489.00	326.00	\$489.00	\$0.00
150	COLD APPLIED PLASTIC PAVEMENT MARKING, 4"	LF	1,005.00	\$3.25	\$3,266.25	1,005.00	\$3,266.25	\$0.00
151	COLD APPLIED PLASTIC PAVEMENT MARKING, 12"	LF	282.00	\$6.00	\$1,692.00	282.00	\$1,692.00	\$0.00
152	COLD APPLIED PLASTIC PAVEMENT MARKING, SHARROW	EA	4.00	\$250.00	\$1,000.00	4.00	\$1,000.00	\$0.00
153	GROOVE FOR COLD APPLIED PLASTIC PAVEMENT MARKING, 4"	LF	1,005.00	\$0.50	\$502.50	1,005.00	\$502.50	\$0.00
154	GROOVE FOR COLD APPLIED PLASTIC PAVEMENT MARKING, 12"	LF	282.00	\$1.50	\$423.00	282.00	\$423.00	\$0.00
155	GROOVE FOR COLD APPLIED PLASTIC PAVEMENT MARKING, SHARROW	EA	4.00	\$100.00	\$400.00	4.00	\$400.00	\$0.00

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
156	PERMANENT SIGN	EA	12.00	\$100.00	\$1,200.00	12.00	\$1,200.00	\$0.00
157	SIGN POST	EA	12.00	\$75.00	\$900.00	12.00	\$900.00	\$0.00
158	TRAFFIC CONTROL	LS	1.00	\$2,000.00	\$2,000.00	1.00	\$2,000.00	\$0.00
159	CONCRETE SIDEWALK, 4" THICKNESS	SF	1,768.00	\$6.20	\$10,961.60	1,768.00	\$10,961.60	\$0.00
160	AGGREGATE GRAVEL GROUND COVER	SF	1,099.00	\$1.00	\$1,099.00	1,099.00	\$1,099.00	\$0.00
161	COLORED CONCRETE SIDEWALK, 4" THICKNESS	SF	600.00	\$7.50	\$4,500.00	600.00	\$4,500.00	\$0.00
162	GRAVEL SURFACING	SF	2,082.00	\$0.40	\$832.80	2,082.00	\$832.80	\$0.00
163	1.5" SCHEDULE 40, PVC PIPE	LF	205.00	\$2.00	\$410.00	205.00	\$410.00	\$0.00
164	RETAINING WALL: CAST IN PLACE CONCRETE NON ENGINEERED TYPE 'C' WALL, 0'-2' HEIGHT	LF	92.80	\$46.00	\$4,268.80	92.80	\$4,268.80	\$0.00
TOTAL								
					\$3,372,510.70		\$3,485,145.62	\$112,634.92

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$3,372,510.70
CCO #1	\$57,753.07	NET INCREASE/(DECREASE):	\$112,634.92
CCO #2	\$112,634.92	ADJUSTED CONTRACT PRICE:	\$3,485,145.62
	\$0.00	CHANGE TO DATE:	\$170,387.99

	CONTRACTOR: MAINLINE CONTRACTING	1/3/14 DATE
	PROJECT MANAGER: KLARE SCHROEDER, P.E.	1/3/14 DATE
	CITY ENGINEER: DALE TECH, P.E. / L.S.	1-3-14 DATE
	MAYOR: SAM KOOIKER	DATE
	FINANCE: PAULINE SUMPTION	DATE
CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: Days		

City Staff recommends approval of this Change Order #2 to Mainline Contracting for an increase of \$112,634.92 based on unit pricing with the following appropriation:

Initial Funding	\$186,489.29	\$488,694.79	\$2,056,538.79	\$86,528.50	\$296,506.26	\$200,000.00	\$3,314,757.63
Fund Type	Sanitary Sewer	Water	Streets	Streets (.16)	Drainage	Vision	
Department	833 / 834	933 / 934	8910	8910	8911	0132	
Line Item	4380	4381	4370	4370	4371	4370	
Fund	0604	0602	0505	0505	0505	107	
CCO #1	\$1,290.00	\$4,440.00	\$49,802.00	\$0.00	\$2,221.07	\$0.00	\$57,753.07
CCO #2	\$1,680.38	\$9,971.41	\$16,770.63	\$65,009.60	\$19,202.90	\$0.00	\$112,634.92
							\$0.00
Adjusted Funding	\$189,459.67	\$503,106.20	\$2,123,111.42	\$151,538.10	\$317,930.23	\$200,000.00	\$3,485,145.62
							\$3,485,145.62

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #2
KANSAS CITY STREET RECONSTRUCTION PROJECT - 5TH STREET TO EAST BOULEVARD
PROJECT NO. 12-2005 / CIP NO. 50119
NOVEMBER 22, 2013
ORIGINAL CONTRACT AMOUNT: \$3,314,757.63
CONTRACTOR: MAINLINE CONTRACTING, INC.

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
6	REMOVE TREE, 6"-18"	Additional trees of this size removed.
6A	REMOVE TREE, 6"-18"	Additional trees of this size removed.
7	REMOVE TREE, 18"-24"	No trees of this size required removal in this phase.
10	REMOVE SANITARY SEWER MAIN	Less required removal than plans showed.
11	REMOVE SANITARY SEWER SERVICE LINE	More required removal than plans showed.
11A	REMOVE SANITARY SEWER SERVICE LINE	More required removal than plans showed.
12	REMOVE EXISTING SANITARY SEWER MANHOLE	Additional sanitary sewer manhole removed at Sta 109+50 Rt
13	REMOVE WATER MAIN	Less required removal than plans showed.
16	REMOVE CURB STOP AND BOX	Actual quantity removed for project.
17	REMOVE GATE VALVE W/BOX	Actual quantity removed for project.
18	REMOVE MISC. RCP STORM SEWER MAIN	Actual quantity removed for project.
22	REMOVE CONTAMINATED SOIL	None encountered.
23	REMOVE CONTAMINATED WATER	None encountered.
25	REMOVE SEDIMENT	None encountered.
26	REMOVE LANDSCAPING RIVER ROCK	Actual quantity removed for project.
27	REMOVE AC PAVEMENT	Actual quantity removed for project.
29	REMOVE PCC DRIVEWAY PAVEMENT	Actual quantity removed for project.
30	REMOVE PCC PANEL, 9"	Additional quantity removed for project at Sta 99+80
31	REMOVE PCC CURB AND GUTTER	Actual quantity removed for project at Sta 99+80
33	REMOVE PCC SIDEWALK	Actual quantity removed for project at Sta 99+80
33A	REMOVE PCC SIDEWALK	Additional quantity placed for NAU sidewalk.
34	REMOVE RETAINING WALL	Actual quantity removed for project.

34A	REMOVE RETAINING WALL	Actual quantity removed for project.
36	CONCRETE STEPS AND HANDRAILS	Actual quantity placed for project.
36A	CONCRETE STEPS AND HANDRAILS	Actual quantity placed for project.
37	REMOVE AND SALVAGE SIGN	Actual quantity removed for project.
43	EXCAVATION, UNCLASSIFIED	Additional quantity excavated for project due to plan error.
44	EXCAVATION, UNCLASSIFIED-DIGOUTS	None required.
45	TYPE III FOUNDATION MATERIAL	None required.
46	TYPE IV FOUNDATION MATERIAL	None required.
47	EXCAVATION, ROCK (GRADING)	None required.
48	CRUSHED ROCK	None required.
53	2" PVC SCH. 80 FORCE MAIN	Actual quantity required for project.
54	2" 45 DEGREE BEND	Actual quantity required for project.
56	4" UNDERDRAIN LINE CLEANOUT/VENT	Actual quantity required for project.
57	6" PVC BUILDING DRAIN	Actual quantity required for project.
58	6" PVC ELBOW	Actual quantity required for project.
59	6" PVC CROSS	Actual quantity required for project.
60	PIPELINE ENCASEMENT	Actual quantity required for project.
61	WATER AND SEWER MAIN INSULATION	Actual quantity required for project.
62	CONTROLLED LOW STRENGTH BACKFILL MATERIAL (TRENCH)	Actual quantity required for project.
63	IMPORTED BORROW MATERIAL, (TRENCH)	None required.
64	TYPE I BEDDING MATERIAL	Actual quantity required for project.
65	TYPE II FOUNDATION MATERIAL	None required.
66	8" SANITARY SEWER MAIN (8' - 10')	Actual quantity required for project.
67	10" SANITARY SEWER MAIN (8' - 10')	Actual quantity required for project.
71	4" PVC SANITARY SEWER CLEANOUT	Actual quantity required for project.
73	RECONNECT SANITARY SEWER SERVICE	Actual quantity required for project.
75	6" PVC WATER MAIN C-900, DR 18	Actual quantity required for project.
76	8" PVC WATER MAIN C-900, DR 18	Actual quantity required for project.

77	12" PVC WATER MAIN C-900, DR 18	Actual quantity required for project.
78	4" 45 DEGREE BEND	Actual quantity required for project.
79	6" 45 DEGREE BEND	Actual quantity required for project.
80	6" 90 DEGREE BEND	Actual quantity required for project.
84	12" 45 DEGREE BEND	Actual quantity required for project.
87	8" X 6" REDUCER	Actual quantity required for project.
88	12" X 8" REDUCER	Actual quantity required for project.
91	12" X 12" X 4" TEE	Actual quantity required for project.
93	12" X 12" X 8" TEE	Actual quantity required for project.
100	1" COPPER WATER SERVICE	Actual quantity required for project.
101	1.5" COPPER WATER SERVICE	Actual quantity required for project.
102	4" PVC WATER SERVICE C-900, CLASS 150	Actual quantity required for project.
103	1" TAPPING SADDLE & CORP STOP	Actual quantity required for project.
104	STOP	Actual quantity required for project.
105	1" CURB STOP & BOX	Actual quantity required for project.
106	1.5" CURB STOP & BOX	Actual quantity required for project.
114	24" RCP, CLASS III	Actual quantity required for project.
119	4' X 4' RCP JUNCTION BOX	Additional JBox installed on 4th Street at Sta 11+35
122	CONNECT TO EXISTING STORM SEWER MAIN	Actual quantity required for project.
129	AGGREGATE BASE COARSE	None required.
129A	AGGREGATE BASE COARSE	Additional quantity required to backfill retaining wall.
131	TEMPORARY	Actual quantity required for project.
134	AC CLASS G, TYPE 1 PG64-28	Actual quantity required for project.
137	PCC DRIVEWAY PAVEMENT, 6" NONREINFORCED	Actual quantity required for project.
141	PCC PAVEMENT PANEL REPLACEMENT, 9"	Actual quantity required for project.
142	DOWEL BAR ASSEMBLY	Actual quantity required for project.
144	INSTALL #5 STEEL BAR IN CONCRETE	Actual quantity required for project.
153	TREE GRATE: INSTALLED ARCHITECTURAL STYLE (9'x4')	None required.

155	DECIDUOUS TREE- 2"-3" CALIPER - HONEYLOCUST	Actual quantity placed on project at various locations.
155A	DECIDUOUS TREE- 2"-3" CALIPER - HONEYLOCUST	Actual quantity placed in front of NAU buildings
162	SOIL PREPARATION, FABRIC, MULCH	Actual quantity placed on project at various locations.
162A	SOIL PREPARATION, FABRIC, MULCH	Actual quantity placed in front of NAU buildings
163	DRIP IRRIGATION FOR LANDSCAPE BEDS IN NODES	Actual quantity placed on project at various locations.
163A	DRIP IRRIGATION FOR LANDSCAPE BEDS IN NODES	Actual quantity placed in front of NAU buildings
188	STEP LUMINAIRE	Actual quantity placed in front of NAU buildings
208	CONCRETE SIDEWALK, 4" THICKNESS	Actual quantity placed on project at various locations.
208A	CONCRETE SIDEWALK, 4" THICKNESS	Actual quantity placed in front of NAU buildings
211	ROCK MULCH	None used in other areas.
211A	ROCK MULCH	Actual quantity placed in front of NAU buildings
213	15" RCP, CLASS III	Actual quantity installed on project.
223	6"X4" MJ REDUCER	Actual quantity required for project.
225	2" COPPER	Actual quantity required for project.
226	2" SADDLE AND CORP	Actual quantity required for project.
227	2' CURB STOP AND BOX	Actual quantity required for project.
229	3" BALLAST FOR 2ND STREET	Ballast used for the 2nd Street intersection for stabilization.
230	30" CLASS II RCP, F & I	30" RCP installed in 4th Street STA 11+35 to STA 12+40
231	FLUSH MOUNTED TRACER WIRE BOX	Tracer wire boxes installed and used at tie in point of the watermains.
232	4" MJ PLUG	4" plug used and installed at STA 103+22 Lt
233	4'X4' TREE GRATE	Tree grate added at STA 101+10 Rt
234	TREE PLANTER CURB	Tree planter curb added at STA 101+45 Rt and 101+55 Rt
235	CONCRETE PUMP FOR SIDEWALK	Pump used for concrete placement at STA 106 Rt to STA 109 Rt
236	PROTECT ADJACENT STRUCTURE	Building at STA 106 Rt to 109 Rt during concrete placement.
237	EXPANSION JOINT W/SEALANT	Sealant for concrete joints adjacent to building STA 106 Rt to 109 Rt
238	PLACE AND GRADE BASECOURSE FOR SIDEWALK	Place and grade base course STA 106 Rt to STA 109 Rt
239	CHANGE OUT CONE SECTION	Cone section on existing manhole in 1st Street and Kansas City replaced.

240	RED DIAMOND WITH POST	Added quantity for end of driveway.
	ALTERNATE 1	
7	REMOVE TREE, 18"-24"	Additional tree of this size was removed.
35	EXCAVATION, UNCLASSIFIED	Actual quantity of excavation recalculated due to plan error.
41	EXCAVATION, UNDERCUT	Additional undercut to remove soft subgrade material.
44	4" UNDERDRAIN LINE, PVC	Actual quantity required for project.
53	4" PVC SANITARY SEWER SERVICE LINE	Actual quantity required for project.
54	4" 45 DEGREE BEND, SANITARY SEWER SERVICE	Actual quantity required for project.
58	CONNECT TO EXISTING SANITARY SEWER MAIN	Actual quantity required for project.
63	8" PVC WATER MAIN C-900, DR 18	Actual quantity required for project.
64	12" PVC WATER MAIN C-900, DR 18	Actual quantity required for project.
65	8" 45 DEGREE BEND	Actual quantity required for project.
80	1" COPPER WATER SERVICE	Actual quantity required for project.
81	2" COPPER WATER SERVICE	Actual quantity required for project.
82	4" PVC WATER SERVICE C-900, DR 18	Actual quantity required for project.
84	2" TAPPING SADDLE & CORP STOP	Actual quantity required for project.
85	1" CURB STOP & BOX	Actual quantity required for project.
86	2" CURB STOP & BOX	Actual quantity required for project.
92	18" RCP, CLASS III	Actual quantity required for project.
94	CONNECT TO EXISTING STORM SEWER MAIN	Actual quantity required for project.
102	GRAVEL CUSHION	Actual quantity required for project.
106	AC CLASS G, TYPE 1 PG64-28	Actual quantity required for project.
112	CONCRETE P7 CURB & GUTTER	Actual quantity required for project.

PREPARED BY: Klare Schroeder, P.E.

DATE:

FUNDING TYPE		Sanitary Sewer		Water		Streets		Streets* (.16 Funds)		Drainage		Vision		
COST CENTER		833 / 834		933 / 934		8910		8910		8911		135		
LINE ITEM		4380		4381		4370		4370		4371		4370		
FUND		0604		0602		0505		0505		0505		0107		
ITEM NO.	DESCRIPTION OF ITEM	AMOUNT	PERCENT	AMOUNT	PERCENT	AMOUNT	PERCENT	AMOUNT	PERCENT	AMOUNT	PERCENT	AMOUNT	PERCENT	
1	MOBILIZATION	0.00	15%	0.00	20%	0.00	0%	0.00	0%	0.00	15%	0.00	50%	100%
2	INCIDENTAL AND MISCELLANEOU	0.00	15%	0.00	20%	0.00	21%	0.00	0%	0.00	15%	0.00	29%	100%
3	INCIDENTAL (ELECTRICAL WORK)	0.00	0%	0.00	0%	0.00	49%	0.00	0%	0.00	0%	0.00	51%	100%
4	CONSTRUCTION STAKING	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
5	REESTABLISH PROPERTY CORNE	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
6	REMOVE TREE, 6"-18"	152.40	15%	203.20	20%	508.00	50%	0.00	0%	152.40	15%	0.00	0%	100%
6A	REMOVE TREE, 6"-18"	0.00	0%	0.00	0%	0.00	0%	1,524.00	100%	0.00	0%	0.00	0%	100%
7	REMOVE TREE, 18"-24"	-501.60	15%	-668.80	20%	-1,672.00	50%	0.00	0%	-501.60	15%	0.00	0%	100%
8	REMOVE TREE, > 24"	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
9	CLEARING AND GRUBBING	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
10	REMOVE SANITARY SEWER MAIN	-26.50	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
11	REMOVE SANITARY SEWER SERV	52.80	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
11A	REMOVE SANITARY SEWER SERV	0.00	0%	0.00	0%	0.00	0%	67.20	100%	0.00	0%	0.00	0%	100%
12	REMOVE EXISTING SANITARY SEV	302.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
13	REMOVE WATER MAIN	0.00	0%	-2,116.80	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
14	REMOVE FORCE WATER MAIN	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
15	REMOVE FIRE HYDRANT AND AUX	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
16	REMOVE CURB STOP AND BOX	0.00	0%	188.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
17	REMOVE GATE VALVE W/BOX	0.00	0%	564.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
18	REMOVE MISC. RCP STORM SEW	0.00	0%	0.00	0%	0.00	0%	0.00	0%	470.00	100%	0.00	0%	100%
19	REMOVE STORM SEWER MANHO	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
20	REMOVE AND DISPOSE OF TYPE	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
21	REMOVE AND DISPOSE OF 5' TYP	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
22	REMOVE CONTAMINATED SOIL	-2,000.00	50%	-2,000.00	50%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
23	REMOVE CONTAMINATED WATER	-2,500.00	50%	-2,500.00	50%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
24	REMOVE PERIMETER CONTROL	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
25	REMOVE SEDIMENT	-180.00	15%	-240.00	20%	-600.00	50%	0.00	0%	-180.00	15%	0.00	0%	100%
26	REMOVE LANDSCAPING RIVER RO	6.00	15%	8.00	20%	20.00	50%	0.00	0%	6.00	15%	0.00	0%	100%
27	REMOVE AC PAVEMENT	0.00	0%	0.00	0%	-13.80	100%	0.00	0%	0.00	0%	0.00	0%	100%
28	REMOVE PCC PAVEMENT WITH A	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
29	REMOVE PCC DRIVEWAY PAVEM	0.00	0%	0.00	0%	120.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
30	REMOVE PCC PANEL, 9"	0.00	0%	0.00	0%	2,461.20	100%	0.00	0%	0.00	0%	0.00	0%	100%
31	REMOVE PCC CURB AND GUTTER	0.00	0%	0.00	0%	137.70	100%	0.00	0%	0.00	0%	0.00	0%	100%
32	REMOVE CONCRETE FILLET & PA	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
33	REMOVE PCC SIDEWALK	0.00	0%	0.00	0%	-23.20	100%	0.00	0%	0.00	0%	0.00	0%	100%
33A	REMOVE PCC SIDEWALK	0.00	0%	0.00	0%	0.00	0%	1,315.60	100%	0.00	0%	0.00	0%	100%

34	REMOVE RETAINING WALL	0.00	0%	0.00	0%	-2,740.50	100%	0.00	0%	0.00	0%	0.00	0%	100%
34A	REMOVE RETAINING WALL	0.00	0%	0.00	0%	0.00	0%	2,740.50	100%	0.00	0%	0.00	0%	100%
35	REMOVE AND DISPOSE OF MISC.	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
36	REMOVE CAST IN PLACE CONCRE	0.00	0%	0.00	0%	-108.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
36A	REMOVE CAST IN PLACE CONCRE	0.00	0%	0.00	0%	0.00	0%	108.00	100%	0.00	0%	0.00	0%	100%
37	REMOVE AND SALVAGE SIGN	0.00	0%	0.00	0%	90.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
38	REMOVE SIDEWALK DRAIN AND M	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
39	REMOVE MISCELLANEOUS MAILB	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
40	SALVAGE IRRIGATION COMPONENT	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
41	REMOVE MISCELLANEOUS ELECT	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
42	AASHTO T-180 SOIL TEST	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
43	EXCAVATION, UNCLASSIFIED	0.00	0%	0.00	0%	18,960.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
44	EXCAVATION, UNCLASSIFIED-DIG	0.00	0%	0.00	0%	-1,000.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
45	TYPE III FOUNDATION MATERIAL	0.00	0%	0.00	0%	-800.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
46	TYPE IV FOUNDATION MATERIAL	0.00	0%	0.00	0%	-800.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
47	EXCAVATION, ROCK (GRADING)	0.00	0%	0.00	0%	-500.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
48	CRUSHED ROCK	0.00	0%	0.00	0%	-600.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
49	EXCAVATION, UNDERCUT	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
50	IMPORTED TOPSOIL	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
51	PLACING TOPSOIL	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
52	TOPSOIL SALVAGE	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
53	2" PVC SCH. 80 FORCE MAIN	0.00	0%	0.00	0%	0.00	0%	0.00	0%	160.00	100%	0.00	0%	100%
54	2" 45 DEGREE BEND	0.00	0%	0.00	0%	0.00	0%	0.00	0%	135.00	100%	0.00	0%	100%
55	4" UNDERDRAIN LINE, PVC	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
56	4" UNDERDRAIN LINE CLEANOUT	0.00	0%	0.00	0%	470.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
57	6" PVC BUILDING DRAIN	0.00	0%	0.00	0%	0.00	0%	0.00	0%	3,162.50	100%	0.00	0%	100%
58	6" PVC ELBOW	0.00	0%	0.00	0%	0.00	0%	0.00	0%	308.00	100%	0.00	0%	100%
59	6" PVC CROSS	0.00	0%	0.00	0%	0.00	0%	0.00	0%	375.00	100%	0.00	0%	100%
60	PIPELINE ENCASEMENT	1,659.00	50%	1,659.00	50%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
61	WATER AND SEWER MAIN INSULA	68.25	50%	68.25	50%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
62	CONTROLLED LOW STRENGTH BA	-1,309.00	50%	-1,309.00	50%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
63	IMPORTED BORROW MATERIAL, (-250.00	50%	-250.00	50%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
64	TYPE I BEDDING MATERIAL	-240.00	50%	-240.00	50%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
65	TYPE II FOUNDATION MATERIAL	-300.00	50%	-300.00	50%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
66	8" SANITARY SEWER MAIN (8' - 10	1,350.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
67	10" SANITARY SEWER MAIN (8' - 1	-120.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
68	4" PVC SANITARY SEWER SERVIC	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
69	STANDARD MANHOLE 48" (0' - 6')	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
70	EXTRA MANHOLE DEPTH (48")	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
71	4" PVC SANITARY SEWER CLEAN	300.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
72	CONNECT TO EXISTING SANITARY	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%

73	RECONNECT SANITARY SEWER S	394.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
74	BYPASS PUMPING	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
75	6" PVC WATER MAIN C-900, DR 18	0.00	0%	528.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
76	8" PVC WATER MAIN C-900, DR 18	0.00	0%	336.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
77	12" PVC WATER MAIN C-900, DR 18	0.00	0%	-1,422.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
78	4" 45 DEGREE BEND	0.00	0%	505.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
79	6" 45 DEGREE BEND	0.00	0%	2,825.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
80	6" 90 DEGREE BEND	0.00	0%	-514.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
81	8" 45 DEGREE BEND	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
82	8" 90 DEGREE BEND	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
83	12" 11.25 DEGREE BEND	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
84	12" 45 DEGREE BEND	0.00	0%	1,728.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
85	12" X 12" CROSS	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
86	8" MJ PLUG	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
87	8" X 6" REDUCER	0.00	0%	-444.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
88	12" X 8" REDUCER	0.00	0%	-561.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
89	6" X 6" X 6" TEE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
90	8" X 8" X 6" TEE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
91	12" X 12" X 4" TEE	0.00	0%	922.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
92	12" X 12" X 6" TEE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
93	12" X 12" X 8" TEE	0.00	0%	985.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
94	12" X 12" X 12" TAPPING TEE AND	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
95	4" GATE VALVE W/ BOX	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
96	6" GATE VALVE W/ BOX	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
97	8" GATE VALVE W/ BOX	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
98	12" GATE VALVE W/ BOX	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
99	FIRE HYDRANT W/AUX VALVE, BO	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
100	1" COPPER WATER SERVICE	0.00	0%	1,465.20	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
101	1.5" COPPER WATER SERVICE	0.00	0%	918.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
102	4" PVC WATER SERVICE C-900, CI	0.00	0%	70.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
103	1" TAPPING SADDLE & CORP STO	0.00	0%	-112.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
104	1.5" TAPPING SADDLE & CORP ST	0.00	0%	414.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
105	1" CURB STOP & BOX	0.00	0%	183.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
106	1.5" CURB STOP & BOX	0.00	0%	548.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
107	ABANDON VALVE BOX	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
108	CONNECT TO EXISTING WATER M	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
109	RECONNECT WATER SERVICE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
110	CATHODIC CONTROL TEST STATI	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
111	CATHODIC PROTECTION ANODE (0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
112	12" RCP, CLASS III	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
113	18" RCP, CLASS III	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
114	24" RCP, CLASS III	0.00	0%	0.00	0%	0.00	0%	0.00	0%	43.00	100%	0.00	0%	100%
115	18" RCP, CLASS III, O-RING GASKE	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
116	24" RCP, CLASS III, O-RING GASKE	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
117	12" RCP, 15 DEGREE BEND	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
118	DELETED	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	100%
119	4' X 4' RCP JUNCTION BOX	0.00	0%	0.00	0%	0.00	0%	0.00	0%	5,025.00	100%	0.00	0%	100%
120	2' X 3' TYPE "B" INLET W/ VANED G	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%

121	3' x 4' TYPE "B" INLET W/ VANED G	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
122	CONNECT TO EXISTING STORM S	0.00	0%	0.00	0%	0.00	0%	0.00	0%	125.00	100%	0.00	0%	100%
123	DRAINAGE FABRIC	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
124	EROSION, SEDIMENT, AND WATER	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
125	GRAVEL FILTER SOCK	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
126	VEHICLE TRACKING CONTROL	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
127	EROSION AND SEDIMENT CONTR	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
128	EROSION AND SEDIMENT CONTR	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
129	AGGREGATE BASE COARSE	0.00	0%	0.00	0%	-4,625.55	100%	0.00	0%	0.00	0%	0.00	0%	100%
129A	AGGREGATE BASE COARSE	0.00	0%	0.00	0%	0.00	0%	16,011.11	100%	0.00	0%	0.00	0%	100%
130	GRAVEL CUSHION	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
131	GRAVEL SURFACING, TEMPORAR	277.02	15%	369.36	20%	923.40	50%	0.00	0%	277.02	15%	0.00	0%	100%
132	MAINTAIN PUBLIC ACCESS	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
133	WOVEN GEOTEXTILE SEPARATOR	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
134	AC CLASS G, TYPE 1 PG64-28	0.00	0%	0.00	0%	150.70	100%	0.00	0%	0.00	0%	0.00	0%	100%
135	PCC APPROACH PAVEMENT, 7" R	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
136	PCC PAVEMENT, 7" NON REINFOR	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
137	PCC DRIVEWAY PAVEMENT, 6" NC	0.00	0%	0.00	0%	540.80	100%	0.00	0%	0.00	0%	0.00	0%	100%
138	CONCRETE CURB & GUTTER, TYP	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
139	CONCRETE P7 CURB & GUTTER	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
140	CONCRETE FILLET & PAN, 7" REIN	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
141	PCC PAVEMENT PANEL REPLACE	0.00	0%	0.00	0%	78.30	100%	0.00	0%	0.00	0%	0.00	0%	100%
142	DOWEL BAR ASSEMBLY	0.00	0%	0.00	0%	566.20	100%	0.00	0%	0.00	0%	0.00	0%	100%
143	INSTALL #10 STEEL BAR IN CONC	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
144	INSTALL #5 STEEL BAR IN CONCR	0.00	0%	0.00	0%	-259.70	100%	0.00	0%	0.00	0%	0.00	0%	100%
145	DETECTABLE WARNING PANEL	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
146	RETAINING WALL: CAST IN PLACE	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
147	STAIRCASE: CAST IN PLACE CON	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
148	ALUMINUM STEEL TUBE RAIL: HAI	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
149	DELETED	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
150	SITE FURNISHING: COMMERCIAL	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
151	SITE FURNISHING: COMMERCIAL	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
152	BICYCLE RACK: COMMERCIAL TY	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
153	TREE GRATE: INSTALLED ARCHIT	0.00	0%	0.00	0%	-5,500.00	100%	0.00	0%	0.00	0%	0.00	0%	100%

153A	TREE GRATE: ARCHITECTURAL S	0.00	0%	0.00	0%	803.16	100%	0.00	0%	0.00	0%	0.00	0%	100%
154	TREE TRIMMING: CROWN RAISING	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
155	DECIDUOUS TREE- 2"-3" CALIPER	0.00	0%	0.00	0%	-6,150.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
155A	DECIDUOUS TREE- 2"-3" CALIPER	0.00	0%	0.00	0%	0.00	0%	6,150.00	100%	0.00	0%	0.00	0%	100%
156	IRRIGATION POINT OF CONNECTION	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
157	IRRIGATION CONTROLLER: BASIC	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
158	LANDSCAPE EDGING, ALUMINUM	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
159	ORNAMENTAL GRASSES	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
160	SHRUB: #2 CONTAINER	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
161	GROUND COVER: PERENNIALS/GREEN	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
162	LANDSCAPE BEDS: INCLUDES SC	0.00	0%	0.00	0%	-6,412.80	50%	-6,412.80	50%	0.00	0%	0.00	0%	100%
162A	LANDSCAPE BEDS: INCLUDES SC	0.00	0%	0.00	0%	6,412.80	50%	6,412.80	50%	0.00	0%	0.00	0%	100%
163	DRIP IRRIGATION FOR LANDSCAPE	0.00	0%	0.00	0%	-11,222.40	100%	0.00	0%	0.00	0%	0.00	0%	100%
163A	DRIP IRRIGATION FOR LANDSCAPE	0.00	0%	0.00	0%	5,611.20	50%	5,611.20	50%	0.00	0%	0.00	0%	100%
164	TURF AREAS	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
165	IRRIGATION SLEEVES	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
166	1" RIGID CONDUIT, SCHEDULE 40	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
167	1" RIGID CONDUIT, SCHEDULE 80	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
168	2" RIGID CONDUIT, SCHEDULE 40	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
169	2" RIGID CONDUIT, SCHEDULE 80	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
170	1/C #2 AWG COPPER WIRE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
171	1/C #6 AWG COPPER WIRE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
172	1/C #10 AWG COPPER	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
173	1/C #12 AWG COPPER	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
174	2/C #10 COPPER POLE AND BRACE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
175	#16 AWG COPPER TWISTED SHIELD	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
176	13" X 24" NON-METALLIC JUNCTION	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
177	2" DIAMETER FOOTING	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
178	ELECTRICAL SERVICE EQUIPMENT	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
179	PEDESTRIAN PUSH BUTTON POLE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
180	PREFORMED DETECTOR LOOP	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
181	RELOCATED SIGNAL EQUIPMENT	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
182	DECORATIVE ROADWAY LUMINAIRE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
183	30' DECORATIVE ROADWAY POLE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
184	DECORATIVE PEDESTRIAN LUMINAIRE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
185	14' DECORATIVE PEDESTRIAN POLE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
186	DECORATIVE PEDESTRIAN LUMINAIRE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
187	14' DECORATIVE PEDESTRIAN POLE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
188	STEP LUMINAIRE	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%

189	IRRIGATION CONTROLLER	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
190	PAVEMENT MARKING PAINT, 4" W	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
191	PAVEMENT MARKING PAINT, YELL	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
192	PAVEMENT MARKING PAINT, BLUE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
193	PAVEMENT MARKING PAINT, HAN	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
194	COLD APPLIED PLASTIC PAVEME	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
195	COLD APPLIED PLASTIC PAVEME	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
196	COLD APPLIED PLASTIC PAVEME	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
197	COLD APPLIED PLASTIC PAVEME	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
198	COLD APPLIED PLASTIC PAVEME	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
199	GROOVE FOR COLD APPLIED PLA	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
200	GROOVE FOR COLD APPLIED PLA	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
201	GROOVE FOR COLD APPLIED PLA	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
202	GROOVE FOR COLD APPLIED PLA	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
203	GROOVE FOR COLD APPLIED PLA	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
204	PERMANENT SIGN	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
205	SIGN POST	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
206	TRAFFIC CONTROL	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
207	PORTABLE CHANGEABLE MESSA	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
208	CONCRETE SIDEWALK, 4" THICKN	0.00	0%	0.00	0%	18,438.18	100%	0.00	0%	0.00	0%	0.00	0%	100%
208A	CONCRETE SIDEWALK, 4" THICKN	0.00	0%	0.00	0%	0.00	0%	21,700.00	100%	0.00	0%	0.00	0%	100%
209	AGGREGATE GRAVEL GROUNDCC	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
210	COLORED CONCRETE SIDEWALK	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
211	ROCK MULCH	0.00	0%	0.00	0%	-3,139.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
211A	ROCK MULCH	0.00	0%	0.00	0%	0.00	0%	3,139.00	100%	0.00	0%	0.00	0%	100%
212	RETAINING WALL: CAST IN PLACE	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
213	15" RCP, CLASS III	0.00	0%	0.00	0%	0.00	0%	0.00	0%	232.00	100%	0.00	0%	100%
214	15" RCP, 45 DEGREE BEND	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
215	METAL GRATE, STORM SEWER IN	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
216	3" RIGID CONDUIT, SCHEDULE 80	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
217	1.5" SCHEDULE 40, PVC PIPE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
218	RETAINING WALL: CAST IN PLACE	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
219	12" MJ PLUG	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%

220	6" MJ 22.5 DEGREE BEND	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
221	DRY CRUSHER FINES	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
222	6" SDR-35 SEWER SERVICE	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
223	6"X4" MJ REDUCER	0.00	0%	415.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
224	6" MJ PLUG	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
225	2" COPPER	0.00	0%	0.00	0%	228.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
226	2" SADDLE AND CORP	0.00	0%	370.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
227	2" CURB STOP AND BOX	0.00	0%	490.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
228	REPAIR RCP HOLE	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
229	3" BALLAST FOR 2ND STREET	0.00	0%	0.00	0%	4,699.55	100%	0.00	0%	0.00	0%	0.00	0%	100%
230	30" CLASS II RCP, F & I	0.00	0%	0.00	0%	0.00	0%	0.00	0%	7,490.08	100%	0.00	0%	100%
231	FLUSH MOUNTED TRACER WIRE	0.00	0%	1,700.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
232	4" MJ PLUG	0.00	0%	250.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
233	4X4' TREE GRATE	0.00	0%	0.00	0%	2,750.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
234	TREE PLANTER CURB	0.00	0%	0.00	0%	316.80	100%	0.00	0%	0.00	0%	0.00	0%	100%
235	CONCRETE PUMP FOR SIDEWALK	0.00	0%	0.00	0%	0.00	0%	542.24	100%	0.00	0%	0.00	0%	100%
236	PROTECT ADJACENT STRUCTURE	0.00	0%	0.00	0%	0.00	0%	330.00	100%	0.00	0%	0.00	0%	100%
237	EXPANSION JOINT W/SEALANT	0.00	0%	0.00	0%	0.00	0%	1,980.00	100%	0.00	0%	0.00	0%	100%
238	PLACE AND GRADE BASECOURSE	0.00	0%	0.00	0%	0.00	0%	3,240.76	100%	0.00	0%	0.00	0%	100%
239	CHANGE OUT CONE SECTION	1,044.51	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
240	RED DIAMOND WITH POST	0.00	0%	0.00	0%	0.00	0%	549.99	100%	0.00	0%	0.00	0%	100%
1	MOBILIZATION	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
2	INCIDENTAL AND MISCELLANEOU	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
3	INCIDENTAL (ELECTRICAL WORK)	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
4	CONSTRUCTION STAKING	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
5	REESTABLISH PROPERTY CORNER	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
6	REMOVE TREE, 6"-18"	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
7	REMOVE TREE, 18"-24"	31.50	15%	42.00	20%	105.00	50%	0.00	0%	31.50	15%	0.00	0%	100%
8	REMOVE TREE, >24"	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
9	CLEARING AND GRUBBING	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
10	REMOVE SANITARY SEWER MAIN	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
11	REMOVE SANITARY SEWER SERV	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
12	REMOVE EXISTING SANITARY SEV	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
13	REMOVE WATER MAIN	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
14	REMOVE CURB STOP AND BOX	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
15	REMOVE MISC. RCP STORM SEW	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
16	REMOVE STORM SEWER MANHOL	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
17	REMOVE AND DISPOSE OF TYPE	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
18	REMOVE AREA INLET	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
19	REMOVE CONTAMINATED SOIL	0.00	50%	0.00	50%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
20	REMOVE CONTAMINATED WATER	0.00	50%	0.00	50%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
21	REMOVE PERIMETER CONTROL	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
22	REMOVE SEDIMENT	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
23	REMOVE AC PAVEMENT	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
24	REMOVE PCC PAVEMENT WITH A	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
25	REMOVE PCC DRIVEWAY PAVEM	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
26	REMOVE PCC CURB AND GUTTER	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%

27	REMOVE PCC SIDEWALK	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
28	REMOVE RETAINING WALL	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
29	REMOVE AND DISPOSE OF MISC.	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
30	REMOVE AND RESET FENCE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
31	REMOVE AND SALVAGE SIGN	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
32	REMOVE MISCELLANEOUS MAILB	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
33	SALVAGE IRRIGATION COMPONENT	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
34	AASHTO T-180 SOIL TEST	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
35	EXCAVATION, UNCLASSIFIED	0.00	0%	0.00	0%	-1,100.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
36	EXCAVATION, UNCLASSIFIED-DIG	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
37	EXCAVATION, ROCK (GRADING)	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
38	CRUSHED ROCK	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
39	TYPE III FOUNDATION MATERIAL	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
40	TYPE IV FOUNDATION MATERIAL	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
41	EXCAVATION, UNDERCUT	0.00	0%	0.00	0%	1,632.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
42	PLACING TOPSOIL	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
43	TOPSOIL SALVAGE	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
44	4" UNDERDRAIN LINE, PVC	0.00	0%	0.00	0%	75.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
45	4" UNDERDRAIN LINE CLEANOUT	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
46	PIPELINE ENCASEMENT	0.00	50%	0.00	50%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
47	WATER AND SEWER MAIN INSULATION	0.00	50%	0.00	50%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
48	CONTROLLED LOW STRENGTH BACKFILL	0.00	50%	0.00	50%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
49	IMPORTED BORROW MATERIAL, (TYPE I)	0.00	50%	0.00	50%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
50	TYPE I BEDDING MATERIAL	0.00	50%	0.00	50%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
51	TYPE II FOUNDATION MATERIAL	0.00	50%	0.00	50%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
52	8" SANITARY SEWER MAIN (8" - 10")	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
53	4" PVC SANITARY SEWER SERVICE	840.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
54	4" 45 DEGREE BEND, SANITARY SEWER	350.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
55	STANDARD MANHOLE 48" (0' - 6')	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
56	EXTRA MANHOLE DEPTH (48")	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
57	4" PVC SANITARY SEWER CLEANOUT	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
58	CONNECT TO EXISTING SANITARY SEWER	2,280.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
59	RECONNECT SANITARY SEWER SERVICE	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
60	ADJUST MANHOLE RING AND COVER	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
61	BYPASS PUMPING	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
62	6" PVC WATER MAIN C-900, DR 18	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
63	8" PVC WATER MAIN C-900, DR 18	0.00	0%	1,053.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
64	12" PVC WATER MAIN C-900, DR 18	0.00	0%	540.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
65	8" 45 DEGREE BEND	0.00	0%	580.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
66	12" 11.25 DEGREE BEND	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
67	12" 22.5 DEGREE BEND	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
68	12" 45 DEGREE BEND	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%

69	6" MJ PLUG	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
70	8" MJ PLUG	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
71	8" X 6" REDUCER	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
72	8" X 8" X 6" TEE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
73	12" X 12" X 6" TEE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
74	12" X 12" X 8" TEE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
75	20" X 20" X 12" TAPPING TEE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
76	4" GATE VALVE W/ BOX	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
77	8" GATE VALVE W/ BOX	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
78	12" GATE VALVE W/ BOX	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
79	FIRE HYDRANT W/AUX VALVE, BO	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
80	1" COPPER WATER SERVICE	0.00	0%	1,360.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
81	2" COPPER WATER SERVICE	0.00	0%	84.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
82	4" PVC WATER SERVICE C-900, DI	0.00	0%	168.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
83	1" TAPPING SADDLE & CORP STO	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
84	2" TAPPING SADDLE & CORP STO	0.00	0%	550.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
85	1" CURB STOP & BOX	0.00	0%	180.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
86	2" CURB STOP & BOX	0.00	0%	380.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
87	ABANDON VALVE BOX	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
88	CONNECT TO EXISTING WATER M	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
89	RECONNECT WATER SERVICE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
90	CATHODIC CONTROL TEST STATI	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
91	CATHODIC PROTECTION ANODE (0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
92	18" RCP, CLASS III	0.00	0%	0.00	0%	0.00	0%	0.00	0%	1,152.00	100%	0.00	0%	100%
93	2' X 3' TYPE "B" INLET, WITH VANE	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
94	CONNECT TO EXISTING STORM S	0.00	0%	0.00	0%	0.00	0%	0.00	0%	740.00	100%	0.00	0%	100%
95	DRAINAGE FABRIC	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
96	EROSION, SEDIMENT, AND WATER	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
97	GRAVEL FILTER SOCKS	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
98	VEHICLE TRACKING CONTROL	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
99	EROSION AND SEDIMENT CONTR	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
100	EROSION AND SEDIMENT CONTR	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
101	AGGREGATE BASE COURSE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
102	GRAVEL CUSHION	0.00	0%	0.00	0%	427.69	100%	0.00	0%	0.00	0%	0.00	0%	100%
103	GRAVEL SURFACING, TEMPORAR	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
104	MAINTAIN PUBLIC ACCESS	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
105	WOVEN GEOTEXTILE SEPARATOR	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
106	AC CLASS G, TYPE 1 PG64-28	0.00	0%	0.00	0%	-2,806.10	100%	0.00	0%	0.00	0%	0.00	0%	100%
107	PCC APPROACH PAVEMENT, 7" R	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
108	PCC PAVEMENT, 7" NON REINFOR	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
109	PCC DRIVEWAY PAVEMENT, 6" NC	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
110	CONCRETE CURB & GUTTER, TYF	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
111	CONCRETE CURB & GUTTER, TYF	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
112	CONCRETE P7 CURB & GUTTER	0.00	0%	0.00	0%	318.00	100%	0.00	0%	0.00	0%	0.00	0%	100%

113	CONCRETE FILLET & PAN, 7" REIN	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
114	DOWEL BAR ASSEMBLY	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
115	DETECTABLE WARNING PANEL	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
116	RETAINING WALL: CAST IN PLACE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
117	SEGMENTAL UNIT RETAINING WA	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
118	STAIRCASE: CAST IN PLACE CON	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
119	ALUMINUM OR STEEL TUBE RAIL:	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
120	DELETED	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	100%
121	TREE TRIMMING: CROWN RAISING	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
122	SHRUB PRUNNING, TO 30" HEIGH	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
123	DECIDUOUS TREE- 2"-3" CALIPER	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
124	DECIDUOUS TREE- 2"-3" CALIPER	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
125	DECIDUOUS TREE- 5 GAL - RUSSI	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
126	IRRIGATION POINT OF CONNECTI	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
127	LANDSCAPE EDGING, ALUMINUM	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
128	ORNAMENTAL GRASSES	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
129	SHRUB: #2 CONTAINER	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
130	GROUNDCOVER: PERENNIALS/GF	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
131	LANDSCAPE BEDS: INCLUDES SO	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
132	DRIP IRRIGATION FOR LANDSCAP	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
133	TURF AREAS	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
134	IRRIGATION SLEEVES	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
135	1" RIGID CONDUIT, SCHEDULE 40	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
136	2" RIGID CONDUIT, SCHEDULE 40	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
137	2" RIGID CONDUIT, SCHEDULE 80	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
138	DELETED	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	100%
139	1/C #2 AWG COPPER WIRE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
140	1/C #6 AWG COPPER WIRE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
141	1/C #10 AWG COPPER	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
142	2/C COPPER POLE AND BRACKET	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
143	13" X 24" NON-METALLIC JUNCTIO	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
144	2" DIAMETER FOOTING	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
145	DECORATIVE ROADWAY LUMINA	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
146	30' DECORATIVE ROADWAY POLE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
147	IRRIGATION CONTROLLERS	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
148	PAVEMENT MARKING PAINT, 4" W	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
149	PAVEMENT MARKING PAINT, YELL	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%

150	COLD APPLIED PLASTIC PAVEMENT	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
151	COLD APPLIED PLASTIC PAVEMENT	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
152	COLD APPLIED PLASTIC PAVEMENT	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
153	GROOVE FOR COLD APPLIED PLASTIC PAVEMENT	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
154	GROOVE FOR COLD APPLIED PLASTIC PAVEMENT	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
155	GROOVE FOR COLD APPLIED PLASTIC PAVEMENT	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
156	PERMANENT SIGN	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
157	SIGN POST	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
158	TRAFFIC CONTROL	0.00	15%	0.00	20%	0.00	50%	0.00	0%	0.00	15%	0.00	0%	100%
159	CONCRETE SIDEWALK, 4" THICKNESS	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
160	AGGREGATE GRAVEL GROUND COVER	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
161	COLORED CONCRETE SIDEWALK	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
162	GRAVEL SURFACING	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
163	1.5" SCHEDULE 40, PVC PIPE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
164	RETAINING WALL: CAST IN PLACE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
		\$1,680.38		\$9,971.41		\$16,770.63		\$65,009.60		\$19,202.90		\$0.00		\$112,634.92