

REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

Date: March 27, 2013

Project Name & Number: East North/East Boulevard Reconstruction Project CIP #: 50142
Project No. 08-1511

Project Description: Reconstruction of East North/East Boulevard from Saint Joseph Street to North Cambell Street.

Consultant: Kadrmas, Lee & Jackson

Original Contract Amount: \$1,794,247 Original Contract Date: April 20, 2009 Original Completion Date: 12/31/16

Addendum No: 1

Amendment Description: Add additional work for East Boulevard Bridge, Utilities in Omaha Street and signal design at Main Street.

| | | | |
|--------------------------|----------------|--------------------------|-------------------|
| Current Contract Amount: | \$1,794,247.00 | Current Completion Date: | December 31, 2016 |
| Change Requested: | \$46,143.00 | | |
| New Contract Amount: | \$1,840,390.00 | New Completion Date: | December 31, 2016 |

Funding Source This Request:

| Amount | Dept. | Line Item | Fund | Comments |
|-------------|-------|-----------|------|----------|
| \$31,143.00 | 8910 | 4223 | 505 | |
| \$10,000.00 | 833 | 4223 | 604 | |
| \$5,000.00 | 933 | 4223 | 602 | |
| Total | | | | |

Agreement Review & Approvals

| | |
|--|---|
| <p><i>T. Pakel</i> 4/22/14 _____ Project Manager Date</p> <p><i>Amber L...</i> 4/22/14 _____ Compliance Specialist Date</p> <p>_____ City Attorney Date</p> | <p><i>John ...</i> 4-22-14 _____ Division Manager Date</p> <p><i>[Signature]</i> 4-23-14 _____ Department Director Date</p> |
|--|---|

ROUTING INSTRUCTIONS

Route **two** originals of the Agreement for review and signatures.
Finance Office - Retain one original
Project Manager - Retain second original for delivery to Consultant
cc: Public Works
Engineering
Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

| | | |
|---------------|-------------|---|
| Date | Initials | Approved |
| 4/24/14 | [Signature] | Y <input type="checkbox"/> N <input type="checkbox"/> |
| Appropriation | Cash Flow | Y <input type="checkbox"/> N <input type="checkbox"/> |

AMENDMENT NO. 2 TO AGREEMENT

Project: East North/East Boulevard Reconstruction Project.
Project No. ST08-1511. CIP No. 50142

Background Data: Effective Date of Agreement: March 3, 2008
Owner: City of Rapid City
Engineer: Kadrmas, Lee & Jackson

Nature of Amendment: Add additional work such as Bridge Repair work, and additional work in Omaha Street and Main Street.

Current Contract Amount: \$1,794,247.00

Change Requested: \$46,143.00

New Contract Amount: \$1,840,390.00

Owner and Engineer hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is:

CITY OF RAPID CITY:

ENGINEER:

By: _____
Mayor

By: _____
Kadrmas, Lee & Jackson

Date Signed: _____

Date Signed: _____

ATTEST:

By: _____
Finance Officer


Date Signed: _____

REVIEWED BY:

Todd Peckosh, Project Manager



EXHIBIT "A"



EAST BLVD. & E. NORTH ST. RECONSTRUCTION
CIP NO. 50142-1511

Exhibit B
Amendment #2 - Additional Design Work
E. Blvd./E. North Street Phases III & IV
City of Rapid City, SD
Project No. ST08-1511 / CIP No. 50142

| TASK | Total Hours | Direct Labor |
|---|-------------|---------------------|
| Additional Design Work | | |
| Create Separate Set of Plans for Grading & Utilities Additional SWPPP Separate quantity tables and notes Establish separate design layers for sheet development Separate design sheet printing and submittal | 32 | \$ 2,929.00 |
| Additional Utility Design - Omaha Street Design sewer line replacement Upgrade water and sewer services to current standards Waterline extension to the west (northwest quadrant) | 94 | \$ 8,582.50 |
| Additional Design Work - Main Street Additional topographic survey Additional grading design Additional drainage, curb and gutter & surfacing design Evaluate and upgrade water and sewer mains and services | 42 | \$ 4,562.50 |
| Bridge Repair & Light Pole Base Design Epoxy Overlay design Joint repair design Light pole foundation design Lighting Design - Bridge Approach slab replacement design | 197 | \$ 22,477.00 |
| Additional Signal Design - Main Street Intersection Additional signal pole and detector loop layout design Additional electrical design | 64 | \$ 7,592.00 |
| Total | 429 | \$ 46,143.00 |



◇ April 16, 2014

EXHIBIT C

KLJ STANDARD BILLING RATES

Amendment #2 – Additional Design Work Project No. ST08-1511 / CIP No. 50142

| Position | 2014 Standard Rate |
|-----------------------------|--------------------|
| Engineer IV | \$160.50 |
| Engineer III | \$147 |
| Engineer II | \$125 |
| Engineer I | \$85 |
| CADD Technician III | \$90 |
| CADD Technician II | \$74.50 |
| Surveyor III | \$156 |
| Surveyor II | \$92 |
| Surveyor I | \$73 |
| Administrative Assistant II | \$68 |